

1% for Development Fund
Project Description and Follow-up:
Projects approved at the biannual sessions of 2006 through December 017

Note 1: Achievement of immediate objectives means that the planned activities indicated in the project proposal have been successfully implemented. **Achievement of development objectives** means that the immediate objectives have been achieved and the conditions have been created for assuring a sustainable development impact.

Note 2: Explanation of the ratings

- 0** The Fund has received no information since making the payment and it is thus assumed that the project has failed or has never been implemented, or information has been received indicating that the project has failed.
- 1** A progress report or other form of communication (e.g., e-mail) has indicated that some activities have been completed, but a final report has not been received.
- 2** A final report has been received, but does not contain enough information to ascertain that the project has successfully achieved its objectives.
- 3** The final report has been received and includes bills for the major expenses. The planned activities have been completed, possibly with some adjustments that are explained in the report. The immediate objectives have been achieved, but there is not enough information to ascertain whether the long-term development objectives will be partly or fully achieved.
- 4** The final report has been received and includes bills for the major expenses. All activities have been completed, possibly with some adjustments that are explained in the report. The immediate objectives have been attained and achievement of the development objectives is judged highly probable. The project can be considered fully successful.

In addition, the following codes are used in the Follow-up report:

- 5** The project has not been rated and archived. It is still considered as active because additional information is needed in order to assign a rating.
- 6** The project was approved but was cancelled and therefore is not ranked; in some cases, the money was not transferred and in others the money was reimbursed.

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
2006 – session 1						
462.	Benin 2006/02 (8, 900 CHF) Building of two classrooms in a primary school	GERAPIA ONG	Archives	Short project description: The objective of this project is the construction of two classrooms in a primary school for the benefit of 100 school children 4 to 8 years old. The school now must accommodate approximately 60 pupils per classrooms. Thus, the building of additional classrooms is urgently needed. This is a straightforward but convincing project, providing all the required	Immediate and development objectives achieved. Exemplary	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>details. This NGO has already benefited from two projects financed by the 1% Fund: both projects were successful with a rank of 4.</p> <p>Follow-up: payment made and confirmed on 24 July 2006. Mail received on 13 November 2006 promising the final report for end November 2006. Final report received in December 2006, with bills and photos. All the bills are in line with the submitted proposals. Many photos showing the various phases of the construction with always a sign indicating that the project was financed by the 1% Fund. Thanks letter for the director of the school (a woman). Short but up to the point report. Well executed project and good report by a trusted NGO. Acknowledgements sent on 8 February 2007. Visited by L. Hountondji in August 2008, with M. Toudnou from the NGO; took photos showing the classrooms (closed for vacation).</p>	project for the Fund.	
463.	Bolivia 2006/01 (2,252 CHF) Drinking water supply. Complement to Project Bolivia 2002/01	Asociación Laboral Isla del Sol	Archives	<p>Short project description: This drinking water project on the Isla del Sol has been financed by the 1% fund as project Bolivia 2002/01 (total of US\$ 12000, in two slices). The project has started and good progress has been made (a member of the 1% fund management committee has visited the project in 2005). The completion of the project is hampered, however, by the fact that a commitment by a local business (hotel) was not kept. As a result, the NGO has not been given the right to use the water pump of the hotel and is forced to pump water by their own means. This explains the request for a supplement, here presented as project Bolivia 2006/01. (The NGO mentions that 916 US\$ are still available from the initial project). It is proposed to finance this project with an additional US\$ 1800, which will allow the NGO to buy a suitable pump and to finance the electrical connections to the pump. The pipe-work around the pump will be financed by the remaining 916 US\$ which are left over at the NGO from project Bolivia 2002/01.</p> <p>Follow-up: payment made on 27 July 2006 through Maria Rosa Perrin. 17.5.2007: contacted by Estela Scherman and answered with a bill for construction of basic water cistern with pump. Follow-up transferred to Maria Rosa who has contacts with the community.</p>	Immediate objective finally achieved but the execution of the project was not satisfactory.	3

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>1 On 15 August 2007, Maria Rosa went back to Bolivia and visited the project in the Isal des Sol. The first thing she did was to meet with the authorities to find out how the project was going and if the person responsible for the project had bought the last pump to be installed so that the water could be drawn to the upper part of the village. The authorities confirmed that the water connexions had not been installed in all the houses of the community because the water pipes installed under the ground had been broken due to the work done to repair the conditions of the road in the village. This work on the road had been financed by a Government institution (CAF = Corporación Andina de Fomentos). The authorities wanted to know the exact amount received by the responsible for the project. Maria Rosa told them the amount (10.000 US dollars + 1800 for a supplementary pump). Then they told her that responsible never told them about this money and finally they had received a donation of 3000 US dollars from the Italian Consulate in La Paz and with this money they bought and installed the pumps that were used at the moment to transport the water to the existing water cistern built in strategic points of the village. The travel agency that has a hotel in the village offered even an engineer to help them install the pumps.</p> <p>The following week Maria Rosa and her sister came back to the Isal des Sol. They gathered with the whole community in the fields and Maria Rosa presented the papers to the villagers proving that this money had been given to the person responsible for the project for the connexion of the water supply in the village. Then the whole community asked for some explanation from the responsible who told them that the 2 pumps were in his house. Maria Rosa told the community that these pumps were the property of the community and that they should recover them in case they needed more pumps for the project. The pumps were then given to the whole community in presence of Maria Rosa.</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>The community asked for some more money to finish the installation of the pipes that were broken and Maria Rosa said that unfortunately the Fund could not give more money for this project. They then decided that they would search for the rest of the money elsewhere in order to finish the project. They plan to invite the Fund (Maria Rosa) for the inauguration of the project in a not too distant future. Maria Rosa's sister, Ana Maria Larrea, went to the island in Sept. 2008. No new activity had been under taken and because of the political situation, it was not possible to talk to the persons in charge of the project. Maria Rosa and Paul Bailey visited the project in August 2009. A member of the local authorities signed the final report questionnaire and gave information to Maria Rosa which allowed her, using other information in the file as well, to complete the final report. Paul translated the information into English and took photos of the completed work. The report states that the final pipe connections to the last 5 households were installed by the owners of the parcels, at their expense. All households are therefore now connected to the water supply. Several problems remain, however. Currently, the community has access to water only twice per week because the water in the storage tanks is often insufficient for the entire community. Locals still spend a lot of time loading their donkeys to get water at a location lower down the slope from the storage tanks.</p> <p>The initial project (Bolivian 2002/01) and this extension have encountered numerous difficulties and it has been very difficult to obtain the reports in a timely manner from the local authorities. Although the immediate objective of installing the water system has been finally achieved, the long-term impact remains uncertain.</p>		
464.	India 2006/03 (4,400 CHF) Marginalized Women Skills Training Project	Dakshin Chandchak Samaj Kalyan Samity	Archives	Short project description: This project is similar to one financed in the same district two years ago: it also concerns the development of Zari craft (India 2004/03, which is a very good project). This present project aims at training women in Zari craft, which has a great demand and a known outlet for the finished product. It is	Immediate and development objectives achieved. Trainees are able	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>aimed at training 60 women over 1 year. The increased income of women will indirectly benefit their families, given at 200 men; 250 women; and 120 children.</p> <p>Follow-up: payment made and confirmed on 16 August 2006.</p> <p>24.2.07: Project (Manjulekha Somanta) reports that is running according to schedule & has not encountered problems. First course of trained women completed 20.2.07; women are taking orders from the local market and report their satisfaction at being earning member of family. Second training course has already begun. Although the project should not end before august 2007, mail asking for progress achieved to-date sent on 01.05.2007. Response received on 3 May 2007. Training of the second batch started in February 2007. The women trainees will get both practical and theoretical training. The raw materials cost increased but the NGO will use its own resources to cover the difference. The project will be completed in August 2007. Mail received 24 July 2007 informing the 1% Fund that the project will be completed 20 August 2007 and that a final report will be send immediately. Final report received by e-mail on 22 August and 28 August 2007. Hard copy received on 30 September 2007, with many photos and copies of the bills. The project was completed successfully. 60 women were trained and they are all now producing Zari crafts at home or in the training centre for sale in the market. The project cost about 10,000 rupees more out of an original amount of 177,700 rupees, due to the increase in cost of training materials. Difference covered by organisation, beneficiaries, bank interest and excess from other grants. Photos show sign of 1% Fund. The number of indirect beneficiaries (family members of trainees) is about 580. Good project and good reporting. Acknowledgements sent 15 October 2007.</p>	<p>to make money by using their new skills.</p> <p>NGO was visited by Dino Dean Gracious (OHCHR consultant traveling from Nov. 2010 to April 2011): possible fraud was suspected and he did not recommend that 1% consider support for future projects.</p>	
465.	Kenya 2006/02 (13,300 CHF) Food Security Project	Mingusa Women Group	Archives	Short project description: This project has been submitted by a group of 1.302 women, formed in 2003. The project aims primarily at improving the food security situation of the members and their	Immediate and development	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>families by (a) increasing the land area under cultivation and (b) the cultivation of drought resistant food crops (millet, sorghum and sesame). The NGO would purchase 32 oxen drawn ploughs to be distributed to four project locations. Each plough will be used by a group of four women, who must provide one ox per group. Once ploughing is completed the equipment would be handed over to another group of 4. It is not entirely clear how many group members will directly benefit from the scheme but one rotation would benefit 128 households (4 members @ 32 ploughs). In addition, 150 “lead group members” will receive 8 bags of drought resistant seeds each. This is an extremely well presented project, with a clear management structure and a straightforward design.</p> <p>Follow-up: payment made and confirmed on 16 August 2006. Progress report received 22 March 2007 with photos and letter with bills the same date. Project started 28 August 2006. All items purchased and distributed. Land cultivation using the purchased plough is underway. Planting activities will start in May 2007. Progress report acknowledged 01.05.07 and NGO asked to send final report the same date, with questionnaire attached. Response received 4 May 2007 thanking the Fund and promising to send the final report after completion of the project. Final report received 15 August 2007. Good report based on questionnaire with 4 photos. All cultivation activities successfully completed. The number of direct beneficiaries doubled from 2,302 to 4,700. The sustainability of the project is ensured through various activities and more farmers will get oxen from surplus revenues. Acknowledgements sent.</p>	objectives achieved.	
466.	Madagascar 2006/01 (15,500 CHF) Building of a wash-house and of craft centre for women	Nouvelle Planète	Archives	Short project description: This NGO has already been financed by the Fund in 2004 (Madagascar 2004/01. Building of three classrooms). Very good project. This project will cover four villages. The women of these villages, who play an important social role in these villages but lack the necessary education and information that would allow them to improve their situation, have established an association. The NGO will provide support and	Very good project with multi-financing. Additional benefits. Improved the life of women	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>follow-up through the local office of Nouvelle Planète. Among the various identified activities, the Fund is requested to finance four wash-houses (one per village) and the cost of rehabilitating a multi purpose centre, including craft production. The wash-houses would reduce work drudgery by the women and improve their health because they would not have to do the washing at the river, which is located far away and is polluted. The number of direct beneficiaries is 7,300 women. Nouvelle Planète will organise a camp for young Swiss people to help this project. They will spend 3 weeks in these villages. The cost of these camps will be covered by these young people.</p> <p>Follow-up: payment made and confirmed on 24 July 2006. Although the project will only be completed end March/early April 2007, e-mail sent 8 February 2007 asking info on progress made in this project and date final report will be sent. Answer received 9 February 2007 indicating that the project is almost completed and was further expanded thanks to some more money provided by a state enterprise in Madagascar: construction of showers and water points, a foot bridge and the rehabilitation of two offices. Final report will be sent end March 2007. Final report, with photos but no bills, received on 27 February 2007. It is not based on questionnaire but seems complete. All activities completed as planned (only piping by the water supply enterprise should be completed soon – not in the project proposal). Inducements by women to pay attention to hygiene and the environment. Solar water heater installed in the local health centre. Follow-up committee of women to ensure good use of the facilities. Very good projects with additional benefits not included in project proposal. Contributions from many Swiss partners. Acknowledgements sent 13.04.2007</p>		
467.	Peru 2006/02 (18,900 CHF) Education centre in Lima	Terre des Hommes Suisse	Archives	Short project description: The local partner NGO of Terre des Hommes, Hatary Warmi, has been active in this very poor area outside Lima since 4 years addressing mainly the problems of children of working mothers. In an education centre, the NGO is	Objectives achieved	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>taking care of children below the age of 6, but also is looking after the 6 - 12 year old once they come home from school (help with homework, supervision). Finally, the NGO offers help/training to parents in the area. Presently, the centre is rented and the NGO is in danger of losing the building, thus the basis of its activity. The project consists of buying 240 m2 of land (available, document provided) and to build a centre with 4 classrooms and a big courtyard for 100 children. Terre des Hommes is committed to continue giving support to this NGO (e.g. for maintaining the infrastructure).</p> <p>Follow-up: first payment of 9,500 CHF made and confirmed on 17 August 2006. Following Claude's visit and receipt of progress report (add date and short summary of report), second payment made on 16 February 2007 and confirmed on 15 March 2007. 17.5.2007 –sent, by e-mail. Final report received, with bills and photos. All seems in order. Very good project. Terre des Hommes very present in this project and will continue to help in the short and long term. Acknowledgement letter sent 6 March 2008.</p>		
468.	Philippines 2006/01 (18,100 CHF) Micro credit project in Manila	Entrepreneurs du monde	Archives	<p>Short project description: This NGO, established in 1998, was previously part of the NGO Interaid (its director was working for Interaid). The NGO still undertakes joint actions with Interaid). The objective of this project is to establish six credit, savings and training agencies in the Manila slums to help poor people establish a small trade business by being able to get loans at manageable rates without having to depend on money lenders that apply extremely high interest rates. The NGO works with a local NGO, SEED, known to the main NGO for many years. Each agency will be run by 3 staff members. The latter will manage the loans and provide basic training to the loan applicants. The financial plan shows that these agencies will become financially sustainable by the end of the sixth year on the basis of interest payments. Initially, 2,800 women and 300 men will benefit from loans over the first year (about 80 CHF per loan). Each person may receive additional larger loans</p>	Immediate and development objectives achieved. Excellent project and good reporting.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>after paying back the previous one. Entrepreneurs du monde will provide technical assistance to SEED.</p> <p>Follow-up: first payment of 9,100 CHF made and confirmed on 26 July 2006. Newsletter of the NGO received on September 2006. Progress report received on 4.12.2006. The first part of the project was successfully implemented: 3 credit agencies were opened and staff recruited, management software installed, field staff recruited and trained, etc. 486 loans made (675 estimated for 2006), 279 active entrepreneurs (365 estimated in 2006) and 13,030 loans being processed. Project progressing very well. Acknowledgements sent. Second payment authorised. Confirmation second payment received. Mail received 7 February 2007 stating that final report will be sent soon. Although final report not due until August 2007, reminder sent on 01.05.2007. Response received 2 May 2007: there was a small delay in the completion of the activities but project progressing well. The French NGO contacted the local one for more info.</p> <p>Final report received 6 June 2007 by e-mail. It is indicated that other attachments would be sent (accounts, success stories, etc.). The total amount provided by the Fund was used for micro credits. The NGO provides an accounting of other expenditures by the NGO and other donors indicated in the project document. With all the contributions, expenditures for 2006 were covered with a surplus of 2,086 Euros. Three loan agencies were opened as planned. The whole programme is now in place, with all the planned staff recruited. There were a few less loan applicants than planned (320 instead of 600) and less savings accounts opened (1,170 instead of 1,600). This is due to the fact that the programme was starting in a new area of Manila. Altogether, the programme has been fairly successful and, more importantly, it seems sustainable with part of the cost covered by the received interest. There are also non financial aspects of the project not covered by the 1% Fund: training of loan applicants. Training has started but fewer courses were</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				provided than planned. Entrepreneurs du monde will continue assisting the local micro credit agency for four more years, at the end of which the agency should become fully sustainable. There is no more need for credit money, the contribution of the 1% Fund being sufficient. Acknowledgements sent 24 July 2007 with a request for the additional material (accounts, photos, etc.). We received on 3 September 2007 the list of micro projects financed (26) and on 5 September, we received examples of three success stories with photos. This is an excellent project. Acknowledgements sent 4 November 2007.		
469.	Tanzania 2006/02 (3,300 CHF) Deep well project	USHINDI GROUP	Archives	<p>Short project description: This project is an addition to the project Tanzania 2004/03, "construction and equipment of a deep well". The objective of the project was to allow 50 households in the community (230 direct and 180 indirect beneficiaries) to access clean and safe water. The NGO has drilled a deep well, installed a pump and pipes and electrical equipment. There is a water users committee made up of some of the beneficiaries. The users are paying a small fee to cover the maintenance and security of the well. The project has been ranked "top of the list" by the 1% follow-up. The NGO is now asking for funds to add a 5,000 litres storage tank to the system. This tank is to be installed on a heavy concrete stand. (The tank is needed to reduce the risk of the motor burning and to ensure the quality of the distributed water). 1% is asked for funding for the tank and its stand plus the pipes. The NGO will pay the contract labour and the transport of materials.</p> <p>Follow-up: payment made on 19 July 2006. Not yet confirmed. E-mail sent on 22 August 2006 requesting confirmation. Payment confirmation received 24 August 2006. On 5.3.07 Suzanne Chimalilo apologises for not having sent report and says that report and photos will be sent soon. NGO contacted again for final report on 01.05.2007. Response on 9 May: report will be sent very soon. Reminder sent 9 May 2007 and another strong reminder sent 20 July 2007. Since this lady used to work at ILO Tanzania, Jürgen</p>	No information from NGO since confirmation of payment.	0

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				Schwettmann, ILO director, was contacted on 4.11.2007. Response from Jürgen on 9.11.2007 stating that he contacted Ms Chimalilo who promised to send the report by end November 2007. Report not received. Jurgen was contacted again regarding this project and Swaziland 2005/01 by mail on 21 March 2008. Answer received 21 March: He will try to contact the NGO. No response from the NGO by mid-May 2008. Project archived with a zero ranking.		
2006 – Session 2						
470.	Burkina Faso 2006/01 (9,800 CHF) Mobile library	APROCOL e-mail : nanaprocol@hotmail.com tél. mobile : 00226 70 32 37 54	Archives	Short project description: The organization will support and expand the school for children from disadvantaged areas in Ouagadougou with special focus on literacy by: 1) Establishing a mobile library that will be brought to the children of 12 schools (a maximum of 420 children can have a yearly subscription to the library) during lessons or breaks by 12 “animateurs” (students or young graduates) who will make 384 visits to the schools over an 8 months period; 2) Remedial lessons for students in grade 1-6 who are the weakest of their class in relation to their reading skills. Each child will have 3 hours of lessons per week over the same 8 months period; 3) Not included in budget: one public reading per trimester is organised with contributions from local authors. Follow-up: payment made 21 February 2007 and confirmation requested. Reminders sent 3 April and 9 April and 16 April 2007. Payment confirmed 20 April 2007. Annette a visité le projet fin avril (photos et cadeau d’une statue). Envoyé un mail le 16.08.07 pour demander des infos. 06.09.07 : reçu par mail 9 photos sur la construction du local, qui vont nous être envoyées par poste mais sans aucune autre info demandée dans le mail. Rappel renvoyé le 11.09. Réponse reçue le 17.09.07 : photos des 6 vélos et 1 mobylette achetés, construction du local terminée, mobiliers fabriqués, ordinateur acheté et étiquetage des livres, vont entamer la phase de formation dès les résultats en fin d’année du concours des professeurs de la fonction publique. Renvoyé un mail 8 novembre avec questions, reçu mail 11 novembre 2007 avec réponses : la	Excellent projet ayant atteint tous ses objectifs. Suivi très minutieux. A reconsidérer si demande ultérieure.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>bibliothèque est ouverte aux enfants. Ils préparent le rapport avec factures. Reçu 2 décembre 2007 de S. Froidevaux, de retour du projet, une vingtaine de photos. Très bon suivi. pour le moment. Rencontré S. Froidevaux 17 avril 2008 : il a donné un très bon DVD qu'il a réalisé sur les activités de la bibliothèque et sur l'inauguration de la bibliothèque le 9 mars en présence du maire de Ouagadougou et toutes les factures détaillées (manque une facture pour une petite partie de la construction du local de 140,000 CFA (350 frs.). Reste 2 vélos à acheter, des livres et la formation de 6 animateurs, un mail a été envoyé au directeur d'APROCOL, suivi d'un rappel le 26 mai.</p> <p>Reçu en juin par Sylvain Froidevaux le reliquat des factures de la construction ainsi qu'un article paru dans un journal local www.sidwaya.bf où le Fonds 1% y est remercié. Rencontré S. Froidevaux le 12 décembre 2008 : il m'a remis le rapport final, les dernières factures, un rapport sur la formation et un autre article du même journal concernant la remise des diplômes des formateurs. Le budget a été légèrement dépassé (296 frs.) mais compensé par les membres d'honneur d'APROCOL, par certains voisins du quartier et par les cotisations des abonnés de la bibliothèque. Augmentation du prix des matériaux de construction, réajustements du projet compensés par des rabais consentis par certains commerçants, 4 vélos sur les 6 proposés ont été achetés. La moindre facture a été donnée. Le volet «formation des animateurs » a été modifié et repoussé en juin 2008 : l'atelier de formation à la pédagogie de la lecture s'est déroulé du 23 au 28 juin. Plusieurs membres actifs ayant étant mutés en province avant le séminaire, APROCOL a sélectionné d'autres animateurs qui ont suivi cette formation. 20 animateurs (au lieu des 6 initialement prévus) y ont participé et reçu leur diplôme. La formation a été offerte par l'ONG EducAfrique international (231,400 CFA budgété pour le 1%), ce qui a permis d'augmenter le nombre de participants. APROCOL espère pouvoir parrainer une centaine d'élèves en difficulté. 277</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>enfants sont abonnés à la bibliothèque mobile, 422 fréquentent le centre. Actuellement, 6 écoles au lieu des 12 initialement prévus sur 5 arrondissements bénéficient de la bibliothèque mobile, ceci est dû à la mutation des anciens animateurs qui seront remplacés par les nouveaux animateurs formés en juin. Les directeurs et enseignants, les parents d'élèves, les auteurs locaux et maison d'éditions africaines, les artisans, le quartier qui détient ainsi un nouveau lieu d'animation culturelle et de rencontre, le Ministère de l'Education de base et d'Alphabétisation (dont APROCOL espère obtenir une aide pérennisée) sont les bénéficiaires indirects. Excellent suivi. Envoyé le 15 décembre un mail et une lettre officielle de remerciements.</p> <p>A ma demande, Sylvain Froidevaux a écrit un article qui sera mis sur notre site avec des extraits de sa vidéo et parution dans UN Special en 2009.</p> <p>La famille de Maurice Allal a offert un don important de 2000 frs. suite à la collecte pour son anniversaire, ce qui a permis à APROCOL l'achat de livres d'auteurs africains et de vélos supplémentaires. Fin septembre 2009, S. Froidevaux a remis différentes factures concernant le don reçu. La majorité a été consacrée à l'achat de 108 livres de littérature enfantine africaine, le reste représente l'achat de 2 vélos, de fournitures scolaires, de matériel informatique et de 5 salaires pour 158 cours de soutien aux enfants en difficulté de lecture. Les 330 frs. restant seront consacrés au parrainage des enfants en difficulté de lecture. Envoyé un mail de remerciements.</p> <p>Lors du voyage de Danielle Renaudot à Burkina Faso en janvier 2012 pour préparer une suite au projet de Centre d'alphabétisation à Boulma (Burkina Faso 2008/07), elle a rencontré Paul Nana d'APROCOL qui a donné des conseils pour le développement d'une bibliothèque et des animations au centre de Boulma. Cette visite a permis de constater que les activités d'APROCOL se poursuivent et se développent. Un rapport et des photos ont été ajoutés au dossier</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
471.	Ghana 2006/04 (13,600 CHF) Supply of safe water and construction of latrines	Twifu Rural Youth and Women Concern (TRYAWCO)	Archives	Short project description: The objective of this project is to supply safe water and build sanitation facilities (latrines) in three communities in order to reduce water borne diseases and deaths, especially the death of young children. The money will be used to construct hand dug wells and latrines in schools as well as places of convenience for the communities. Three committees of five members each will be established and trained to run the wells and the sanitary installations. Three wells will be dug and a KVIP toilet of 4 places will be built in one school. Well presented project supported by all the needed documentation. It is also a cheap project. Follow-up: payment made 13 February 2007 and confirmation payment asked same date. Payment confirmed 27 February 2007. Progress report sent by email 19.11.07: Final report sent on time by email 28.03.08, and paper copy with bills and photos received 16.04.08. Construction of 3 wells and a 4-seater toilet was completed as planned. Extra money was found by the NGO to add a water tank to allow children using the toilet to wash their hands. Hygiene training was carried out. Committees were formed to ensure maintenance of the facilities. Photos show women and children who are direct beneficiaries using the facilities. The NGO also sent a copy of its 2007 annual report showing all of its activities and sources of funding (including 1% fund). This attests to the seriousness of the reporting by this NGO. Acknowledgement letter sent May 15, 2008	Objectives achieved, good reporting	4
472.	India 2006/07 (13,600 CHF) Primary school in the village of Kechala	Association Ushagram Suisse	Archives	Short project description: The objective of this project is to build a 69 m2 school (one level) for the benefit of approximately 100 very poor children from a number of tribes (approximately 4,000 people) of seven isolated villages in the State of Orissa. This population has been moved from its land as a result of the construction of a dam and does not benefit from governmental assistance, any infrastructure, electric power or water supply. Few people are involved in agricultural activities. The land was given by the Indian	Objective achieved (construction of school) but delays & difficulties of reporting	3

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>founder of the association and the school will be the property of the association. The latter will pay the salary of the three teachers and will finance the drilling of two wells and of a boarding school for 50 children. A small staff building, wash rooms and latrines will also be provided by the association. The fund is requested to finance the construction of the school (detailed estimates provided) and the installation of 47 Indian solar lights.</p> <p>Follow-up: payment made 7 February 2007 and confirmed 9 February. Email of 18 November 2007 indicating that purchase of the terrain was delayed by refusal of the owner to sell, but the land has finally been acquired. Final report due in March. Interim report received 31 March 2008 indicating several reasons for delay, but announcing that the construction has begun (foundations, metal girders), as shown in accompanying photos. This report stated that the school would be operational mid-April. Request for up-dated information. and confirmation of deadline sent by email on 18 May 2008; no answer.</p> <p>13 August 2008: email from K. Bohr (president of Ushagram-Suisse) explaining that she just returned from India and has the final report and other documents for me, which she then sent by post. Photos showing the school under construction were attached to the email. Several documents and a large pile of bills were submitted as a final report but the questionnaire for final reports was not filled out. 28 August 08: email sent to K. Bohr requesting that the questionnaire be filled out. She agreed and requested that all the bills be sent back to her, which was done 29 August 08. No news so a reminder was sent 9 Dec. 2008 (message returned by Yahoo: delivery failure). Email resent and K Bohr responded 23 Dec. 08: plans to send questionnaire after return from India in early Feb (has to fill it out with program leader there). 30.12.08. Email sent agreeing to this deadline.</p> <p>Final report received by postal mail on 5 February 2009. Questionnaire accompanied by bills, supporting documents, 2 CDs</p>	Preferable not to finance this ONG again	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>of photos. These documents attest to the sustained investment of the Association Ushagram-Suisse, with its Indian partner (Auro-Mira Service Society), in development projects for the tribal population of Kechala, including the construction of the primary school for which the 1% Fund allocated funding. The objective of constructing the school has been achieved, but several aspects of the execution of the project were not very satisfactory. (1) According to the project submitted, the budget from the Fund was to allow construction of a school for 100 children; in the final report, the money received from the Fund financed 2 classrooms (in a school built primarily with money from other sources); 30 children were admitted in July 2008, the number will be increased to 60. Explanations are given, but it would appear that the initial formulation of the project submitted was not well founded. (2) The final report provides bills for the entire amounts spent for school construction but does not identify the amounts and bills corresponding to the 1% Fund's allocation. It is therefore as if the 1% Fund made a direct contribution to Ushagram rather than allocating funds to a specific project. In addition, none of the bills concern the purchase of the solar panels. The Ushagram general report does not refer specifically to the 1% Fund, but merely states that funds for constructing the school were collected in Geneva. Since Ushagram-Suisse is an NGO based in Geneva, one would expect better quality supervision and reporting. It would be preferable to avoid financing projects from this NGO in the future.</p>		
473.	Mali 2006/01 (6,600 CHF) Planting of date palms	Les Amis de Bamba	Archives	Short project description: This project will be implemented by a French NGO the director of which has been a member of the fund for many years. Its main objective is the reforestation of 5 HA of date palms (the current species have been degraded or being extinct), of jujube and acacia trees, but our contribution only covers the date palms. The effects of this project will be the production of dates for consumption by the beneficiaries and sale in the local markets, the enrichment of the soil cover, the production of animal	Projet bien exécuté, qui a généré beaucoup d'intérêt localement avec la possibilité de le répliquer ailleurs au Mali	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>feed and cooking wood, etc. the Fund contribution will be exclusively used for the acquisition of 170 saplings of date palm trees out of 250 (the remaining saplings will be provided by the NGO). The project will be managed by a local association (35 women and two men) that will provide the manual labour, tools, etc. The project includes the drilling of a well (already done), a water reservoir, a fenced area, etc. Two technicians will be responsible for the maintenance of the well pump. The local population is fully involved in this project, in terms of both labour and funding. The NGO director will follow-up this project closely since he travels to Mali once a year.</p> <p>Follow-up: paiement effectué le 7 février 2007 et confirmé le 12 février. Un court rapport d'avancement reçu le 19 février 2007: le 26 février, 160 plants de dattiers ont été transportés d'Espagne au site du projet. Deux articles dans des journaux français font référence à ce projet, mais le Fonds n'est pas mentionné. Un courriel a été envoyé à monsieur Sylvestre indiquant qu'il aurait dû mentionner le Fonds dans de tels articles. Nous avons reçu un autre rapport le 10 mars 2007 comportant une description détaillée de l'ingénieur agronome, monsieur Ferry, qui suit ce projet pour Les Amis de Bamba, l'ONG qui a soumis le projet. La première phase du projet s'est faite sans problèmes ; tous les plants ont été transplantés sans pertes dans des pots de 20 litres en attendant leur plantation définitive dans le site du projet au bout d'une année. Le rapport fournit aussi des informations sur la poursuite du projet qui comprend aussi des activités non financées par le Fonds (jardins oasiens familiaux, lutte contre les cochenilles). En ce qui concerne le site où seront plantés les palmiers dattiers au bout d'une année, des questions se posent pour le moment. Ce projet a déjà eu un grand impact au Mali où les autorités aimeraient le répliquer dans d'autres parties du pays. Mail reçu en juin 2007 annonçant que les plants importés se comportent bien et que seuls 10 plants sont morts, un taux de mortalité assez bas. E-mail envoyé le 5 novembre 2007</p>	et dans d'autres pays.	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				demandant quand le rapport final sera reçu. Rapport final sut la partie couverte par le projet 1% reçu le 15 novembre 2007. ce projet complet est d'une durée de 5 ans car il faut attendre que les palmiers poussent dans le terrain de 5 HA déjà mis à disposition. Le terrain est déjà clôturé et un puits et une citerne sont déjà à disposition. La phase couverte par le projet financé par le 1% s'est terminée avec succès : les vitro plants de palmiers dattiers ont été importé d'Espagne et mis dans des pots sur place. Le pourcentage de plants morts est très faible. Les vitro plants seront plantés dans le terrain le printemps 2008. Une équipe sur place suivra de manière constante la pousse des palmiers. Projet bien organisé. Il peut maintenant être archivé, mais on demandera à l'ONG de nous faire parvenir un ou deux rapports pour nous informer du résultat de la transplantation des vitro plants sur le terrain. Mail dans ce sens envoyé le 21 novembre 2007 et l'ONG a été remerciée pour la bonne exécution du projet.		
474.	Nigeria 2006/03 (6,400 CHF) Improvement of palm oil production	Christian self- help organisation	Archive	Short project description: The objective of this project is to improve the local palm oil extraction technology by setting up a new small size factory. 80% of the palm oil trees are community property. The currently applied traditional extraction technology is very laborious, outdated and harmful (boiling the manually crushed, fermented nuts in 200 l oil drums and manually skimming of oil). The plant will be owned and run by the local community. It will also be open to other local farmers. The objectives are to improve the production yield, to reduce detrimental effects on health and environment, and to introduce and induce the community to ownership and management of community owned enterprises. The plant will create jobs for operators (2 men) and administration staff (2 women). Follow-up: payment made 16 February 2007 and confirmation payment asked same date. Payment confirmed 28 February 2007. Final report received on time by postal mail in August 2007. Complete report with bills, photos and a DVD showing the	Objectives achieved, good supervision by NGO	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>installation of the equipment for the palm oil plant. Close supervision of the work by Rev. Opara of the NGO. However, the plant was not yet operational on the DVD. In response to our request for information on production, Rev. Opara answered that it was necessary to wait for the next palm fruit harvesting season in January-March 2008. A second DVD showing the harvested palm fruit and the plant in operation was received at the end of April 2008. The accompanying letter states that revenue from the mill will be used to purchase some additional equipment. A very well documented project. Acknowledgement letter sent as email attachment May 15 2008.</p> <p><u>Note:</u> On the first DVD, there was also a presentation of the villagers request for a new project (rehabilitation of the local school). Email of 9 Oct. 07 indicated the rule of 2 year waiting period before submitting new project. Email of 15 May 08 indicating the project could now be submitted (for the Jan.2009 session).</p>		
475.	DRC 2006/01 (18,100 CHF) Support to food self sufficiency	Ligue pour le droit de la femme congolaise	Archives	Short project description: The objective of this project is to establish a modern pig farm and to cultivate 13 HA of various food crops intended to produce improved seeds with a view to securing the feeding of the population of the district of Tshangu. In this context, the pig farm component of the project will help provide to groups and associations a number of breeding males. Once piglets are born (within a year), each group or association will give two animals to the NGO. After three years, the groups or associations will help other members getting animals. In the case of the food crops component, the NGO will produce and give improved seeds to the groups. 50 associations will benefit from the pig farm component of the project, with 1,500 families benefiting over a period of three years. For the agricultural component of the project, the NGO provided the amounts of the different varieties of seeds that will be produced on 2 HA. The total amount is requested for the acquisition of tools, equipment and materials. Well presented and	Immediate and development objectives mostly achieved. Some questions concerning the project sustainability in the long term.	3

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>justified project. Serious references and all the NGO registration papers provided.</p> <p>Follow-up: paiement effectué le 7 février 2007 et demande de confirmation de paiement envoyée la même date. Confirmation reçue le 3 avril 2007 après l'envoi d'un autre rappel. Progress report received in May 2007. It contains a very large number of bills and photos. Report based on questionnaire. All the materials for the pig shed were bought as well as agricultural tools and seedlings for various plantations and four pigs. The agricultural land was also ploughed with a rented tractor. List of names of 50 beneficiaries provided (with their signatures). Video received showing project activities: construction of the pig shed and ploughing of the land (not very good quality). Devaluation of the local currency vis-à-vis the US\$ did not allow the NGO to buy all what was indicated in the project document. However, all the main activities were completed. Second payment made 14 June 2007. Second payment confirmed 26 June 2007. Mail received 6 September 2007 indicating that the project is progressing well and that and that ploughing is underway for the next season. Mail acknowledging the reports and asking for more information sent 5 November 2007. Final report received by postal mail in December 2007. Photos (of planted fields, pigs, pig house, house of the watchman and pig handler, etc.) plus lots of bills and list of 70 beneficiaries with their signatures. The financial tables are not very clear and it is difficult to compare them to the bills. The report indicates what has been achieved and what was not, mostly in relation to items that were not bought for lack of sufficient funds (watering cans, watering hose, some agricultural tools, some seeds, some fertilizers and two pigs (out of 10 planned). E-mail sent 24 March 2008 to clarify some of the achievements. Response received 25 March 2008: altogether, 470 beneficiaries (115 men, 260 women and 95 children). Agricultural production sold to members at low prices and sold at higher prices by the members in the local markets; this generates profits that are used to send kids to school or to cover</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				health expenses; better food quality intake by members; 360 new members; agricultural production marketed without problems in main market 70 Km away or in local markets; products transported to market with rented truck; LDC sells products to members at 50% of market prices and members make a50% profit; 18 baby pigs born but these must wait before being distributed to the women members; difficulties in covering all the costs but hope to attract more money, in addition to payments made by members; hope to increase membership. Acknowledgements sent.		
476.	Senegal 2006/01 (7,300 CHF) Support to cattle feeding project	Association paysanne Dioubo Bakamak Kofaye Faye BP 2230 Mbour bakamak_faye@yahoo.fr Responsable des rapports : adars2008@yahoo.fr	Archives	Short project description: The objective of this project is to improve the earnings of the populations of two villages. 339 inhabitants are members of the association that submitted the project. The latter will also help restore the fertility of the soil through the use of compost. The 1% is requested to finance the acquisition of 22 oxen, the additional feeding of the animals, veterinary medicines, transport costs and the follow-up of the project. The first 22 beneficiaries selected by their respective village assemblies, will be trained in the production of compost. They must pay back 10% of the cost of the oxen. They will also sign a contract stating their responsibilities over an eight months period. A veterinary technician will regularly visit the animals. The oxen will be sold by the association in the presence of the beneficiaries. The latter will reimburse 105% of the purchase price and will keep the remaining amount as a profit that will allow him/her to continue. The average number of people per family is estimated at 12 (not very good for family planning?). Thus, 264 people will benefit from this project, not counting the butchers who will sell the meat to a population estimated at 24,249 inhabitants. Furthermore, the added value of this project is its environmental impact thanks to the fertilisation of the soil following a deforestation of the area. The NGO registration form was received after the project had been evaluated.	Bon rapport intermédiaire avec factures et photos mais pas de rapport final malgré plusieurs rappels	2

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Follow-up: payment made 20 February 2007 and confirmation payment asked same date. Reminders for confirmation sent 3 and 9 April 2007. Confirmation received 10 April 2007. Reçu 09.08.07 rapport par mail: différences de budget dans 2 rubriques ; envoyé un mail 16.08 demandant des explications. Renvoyé ce mail le 11.09.07 car pas de réponse. Reçu 22 octobre rapport intermédiaire avec factures, photos : le prix des bœufs ayant augmenté, en ont acheté 18 au lieu des 22 prévus, 1^{ère} vente en octobre. Bon rapport, envoyé un mail 8 novembre avec questionnaire de rapport final. Renvoyé mail de rappel le 8 décembre 2007 et le 14 mai 2008. 16 mai : le responsable du suivi indique que le rapport sera envoyé sous peu. Mail de rappel le 26 mai 2008 ! 5eme rappel « sévère » envoyé le 2 décembre 2008. Et toujours pas de réponses à 2 emails de mai 2009 : l'adresse mail du responsable n'est plus valable et le responsable du suivi ne répond pas. Vais écrire à un membre au bureau du BIT de Dakar pour qu'elle les contacte.</p>		
477.	<p>Senegal 2006/02 (14,000 CHF) Vegetable production for a school</p>	<p>Action Jeunesse et environnement (AJE)</p> <p>René SIBOMANA Secrétaire exécutif Hann Maristes 2 Espace Résidence Bat. 36, App. 4 BP 28121 Médina Dakar</p> <p>Tel/fax : +221 33 832 90 54</p> <p>rene@aje-sn.org</p> <p>www.aje-sn.org</p>	Archives	<p>Short project description: The NGO describes the various problems faced by the local school: children not anymore attending school (especially girls: as a result of malnutrition and the poverty of their families), degradation of the environment (destruction of mangroves, pressures on local resources), lack of a linkage between the school and the local community that would induce children to go to school and benefit from skills training, etc. In order to solve these problems, the NGO proposes to establish in the school a kitchen-garden for the following uses: it will add to the resources of the school and will be used for environmental education; induce the children to attend school thanks to the offer of more and better food; and will induce team work between the school and the community. Funds are requested for the drilling of a well, the building of a fence and of four water reservoirs and the acquisition of agricultural tools and seeds. The project will benefit 400 people: 200 children, 100 women and 100 men. The parents of the school children are fully involved in this project. Well presented project.</p>	Rapport final très détaillé, suite à plusieurs rappels, factures reçues en janvier 2010 et le 17 mai un petit rapport relatant des problèmes survenus.	3

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Follow-up: payment made 16 February 2007 and confirmation payment asked same date. Confirmation received 3 April 2007. Envoyé 16.08.07 un mail demandant des nouvelles. René Sibomana nous a envoyé un mail le 24.08 avec un rapport intermédiaire très détaillé avec 8 photos des travaux déjà réalisés : puits, bassins, portail et clôture du jardin potager. Dû à une panne dans une des deux usines de ciment, le prix a augmenté de même que le coût du travail pour les 2 bassins (au lieu des 4 initialement prévus étant donné la différence des coûts). De même, retard dans la réalisation du puits et la délimitation du jardin potager dû à des problèmes de personnel. Un tableau très détaillé de leurs dépenses déjà effectuées est joint avec les factures justificatives. Les outils, la pompe manuelle du puits, les produits de traitement, les salaires des formateurs et les frais de formation ne sont pas encore dépensés car la 2^{ème} phase ne débutera qu'après la rentrée scolaire sans doute fin septembre. Mail renvoyé le 11 septembre. Reçu 19 octobre un rapport intermédiaire très détaillé avec toutes les factures (54% du budget total. E mail le 8 novembre avec quelques questions et le questionnaire du rapport final. Sans réponse, mail de rappel envoyé le 8 décembre 2007. Reçu 10 décembre mail avec la planification jusqu'en juillet 2008 pour les activités liées au jardin potager et indiquant les activités réalisées depuis le rapport intermédiaire : installation de la pompe manuelle, désherbage et labourage du jardin, achat des semences et du petit matériel, préparation de la documentation pour la formation. Contacté une stagiaire du projet rentrée à Genève et rencontrée le 29 février : compte rendu très positif et photos. Envoyé un mail concernant l'avancement de la planification notamment de la formation, réponse du 16 mai 2008 : le rapport final va nous être renvoyé dans les plus brefs délais. Reçu le 30 juin en mentionnant que les originaux des factures devaient être envoyés par poste (pas encore reçus d'où renvoi d'un mail le 9 décembre 2008 avec questions entre autre sur la production du jardin potager et la salinité de l'eau). Cependant la moindre facture</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>est comptabilisée dans le rapport. L'ONG a diminué certains postes (achat d'outils de jardinage, produits de traitement du sol et des plantes, repas des stagiaires, 2 bassins au lieu des 4 initialement prévus) dus à l'augmentation du coût du ciment et du carburant mais aussi compensé par la baisse du prix de la pompe. Le coût de la main d'œuvre pour le forage du puits a augmenté dû au fait que le sol s'est avéré plus dur que prévu. Ces changements ont été opérés de façon à respecter le budget. La prise en charge par les bénéficiaires (désherbage, fumier organique et arrosage des plantes: 324,500 CFA), des parents d'élèves (approvisionnement en eau et arrosage : 300,000 CFA) et de l'ONG (15 mois de salaires des animateurs, bureau et matériel informatique: 1,950,000 CFA) est bien supérieure à celle présentée dans leur soumission : total 2,592,500 CFA contre 800,000 CFA mais l'ONG a reçu une subvention non chiffrée de la Loterie belge. 3 pages très détaillées sur le déroulement de chaque activité. Problèmes soulevés: l'eau du puits reste légèrement salée mais ils sont en train d'y remédier, terrain argileux du potager d'où retard également pour la livraison du ciment dû à l'usine en panne... ils n'occultent rien. Tous les objectifs ont été atteints : construction de 2 bassins, puits, clôture, jardin potager, formation des 158 élèves, des 107 mères d'élèves et de l'équipe d'appui au maraîchage, l'animation environnementale est intégrée dans le cursus des 6 écoles de la région (430 élèves) avec animations sur l'Eau, Faune, Flore, et Salubrité, un guide d'animation sur le maraîchage édité, l'approvisionnement en légumes des élèves et des 450 habitants, etc... On attend, cependant, les factures originales, qui devaient être envoyées cet été, et la réponse à quelques questions sur notamment la production de légumes et la salinité de l'eau. L'adresse du mail du 9 décembre 08 n'est plus valable. Renvoyé 2 mails en mai à une autre adresse trouvée sur leur site Web (aucune mention du 1%, ni de ce projet sur le site): pas de réponse. Une bénévole d'Eirene qui a travaillé avec cette association a été rencontrée et a donné une autre adresse</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				de mail ; renvoyé un mail le 31 décembre 2009 (4 ^{ème}), pas de réponse. Fin janvier 2010, reçu enfin toutes les factures correspondantes à notre subvention mais aucun commentaire sur l'impact du projet. Renvoyé un mail le 2 avril afin d'obtenir plus d'informations. Reçu un mail 27 avril : « nous travaillons avec l'équipe de Toubacouta sur les questions posées afin de vous fournir les réponses dans les prochains jours». Reçu un mail 17 mai avec 3 photos du puits et petit rapport : Suite à la formation en maraîchage de 15 mères d'élèves et de transformation des fruits et légumes pour 12 jeunes filles, les récoltes de légumes ont pu être faites de septembre à novembre 2008. Depuis mars 2009, la production du jardin potager est très ralentie à cause de l'embourbement du puits dû aux pluies et au problème lié à la pompe. Ont demandé des fonds à la coopération japonaise pour la réparation de la pompe, les formations et l'achat de semences.		
478.	South Africa 2006/02 (13,100 CHF) Construction of a classroom	Ms Brenda van Eeden (Tinumichu Trust) Prof. Mike De Jongh Anthopology department, University of South Africa	Archives	Short project description: Buysdorp is home to an ethnic community living at subsistence level in an isolated area of South Africa's northern province of Limpopo. The existing school is clearly insufficient to accommodate the 130 pupils attending it at present and, for lack of space, children at different levels have to be put together in the same classroom. The aim of the project is to build three additional classrooms to enlarge tuition capacity and thus be able to offer improved conditions to pupils. This additional capacity would also make it possible for the school to receive some other 70-80 children from surrounding villages, deprived now from any schooling opportunities. Financing of the 1% Fund is requested for the building of only one of the three classrooms envisaged. The project is proposed by Brenda van Eeden (who at the time was a member of the fund). It will be monitored by a professor of the Department of Anthropology & Archeology (Mike De Jongh), University of South Africa (UNISA), who maintains a regular collaborative relationship with the local authorities. Since it is not feasible to transfer the funds directly to the University, they were	Immediate objectives achieved but the link with broader development objectives is not indicated. Problems of implementation. Avoid funding future projects linked to the persons in charge of this project.	3

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>transferred to an account (Tinumichu Trust) managed by Brenda van Eeden (former Fund member) who will assure the liaison with the UNISA professor.</p> <p>Follow-up: Approval letter sent 31 January. Banking details received 20 February 2007. Payment made 26 March 2007 due to banking problems. Confirmation of payment received 4 April 2007. The final report was due beginning of October 2007 (according to the deadline for construction of the classroom given in the project proposal). Despite several reminders sent to Brenda van Eeden (BVE), no information on the project's advancement was received until a message on 19 November from Mike De Jongh (MDJ) who visits the site of the project periodically. He indicated the principles guiding the project He stated that the materials have been purchased and delivered (payments made thus far are listed), and that the construction was underway. BVE indicated end of March 2008 as the new completion date for filing the final report. 10.02.08: the final report questionnaire was sent to MDJ by email, with copy to BVE. MDJ sent a Final report, in the form of a personal letter addressed to Brenda van Eeden, sent by email on 31 March 2008, and she forwarded it to the Fund the same day. A paper copy of the report, with bills and a CD of photos, was mailed to Brenda and she brought it to the 1% office in May. Although the report was not made using the questionnaire, it includes most of the points appearing in the questionnaire. The report makes, however, no reference at all to the 1% Fund. MDJ thanks BVE as if she had personally provided the money. An extensive set of bills and bank statements is attached. The report states that there were enough building materials left over to be able to build a kitchen to replace the shack used previously to prepare the school lunches. There are, on the other hand, two irregularities in the list of expenses: (1) 8166.00 Rands (= 10% of the budget) were used to reimburse MDJ for travel costs using his private vehicle to visit and monitor the project, although this type of expense was not planned in the</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>submitted budget. Moreover, it was stated several times in the submitted project that the representatives of UNISA would be able to supervise the project because they often visit the community. (2) 4699.98 Rands were used to buy a computer for the classroom, without requesting permission of the Fund to make this change in the use of part of the money. The CD contains 22 good quality photos showing the classroom being built and the children in the classroom (the classroom is equipped with desks and a teacher is present), as well as the new kitchen facility. There is no reference in the report to the other aspects of the project to be financed by other sources (2 other classrooms, a communal building, boreholes), as described in the original proposal submitted by BVE. It is therefore not clear how the construction of this single classroom fits in to larger development objectives of the community.</p> <p>It is possible that MDJ never saw the project submission made by Brenda van Eeden and was perhaps not aware that certain uses of the money would be seen as questionable. It is clear, on the other hand, that the project was not implemented in sufficient coherence with the Fund's principles and procedures. The project was discussed at a Follow-up committee meeting on May 19, 2008. A draft of the acknowledgement letter to be sent to BVE and MDJ was circulated at the Management committee meeting on May 28: This letter, sent by email on May 30, indicated the project's the accomplishments (which justify a rank of 3) but also the irregularities that occurred in its implementation.</p>		
479.	Uganda 2006/01 (8,000 CHF) Acquisition of school desks	Bunjakko development Committee (Ms Puget)	Archives	Short project description: The 1% financed a school building for this NGO as a result of recommendations and strong support from one of our member, Fekria Puget. The project was successfully executed and we got positive feedback from our member on this project. We have now received a project from the same NGO the objective of which is to acquire 80 desks for the built school (the 240 children are now sitting on the dirt floor and they need 80 desks,	Objectives achieved.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>each one sitting three children). The money will be channelled through Ms Puget who agrees to follow-up this project very closely.</p> <p>Follow-up: payment made 16 February 2007 and confirmation payment asked same date. Confirmation payment received 16 February.</p> <p>Email 30 April 07 announcing desks have been bought; answer reminding that a questionnaire was sent for the final report and requesting bills to be sent. Final report received by postal mail end of June 2007. Acknowledgement sent 14 July 2007. Complete report with bills and photos. Report includes letters from local officials on the importance for the children and on the links between the 1% project and other projects in the area.</p>		
480.	Uganda 2006/02 (11,000 CHF) Training of women in sewing	Pamo Volunteers	Archives	<p>Short project description: The objective of this project is to train young people (6 men and 18 women) in tailoring over a period of three months (syllabus provided). These young persons suffered from the war, especially the women. Getting some skills is very important to overcome their current difficult situation. Each trainee will be provided with a sewing machine, tools and materials to start production. Serious organisation. Full documentation provided. Local community involved in project.</p> <p>Follow-up: payment made 16 February 2007 and confirmation payment asked same date. Payment confirmation received on 21 February 2007. Objectives achieved</p> <p>Email on 20 March 2007 stating 28 trainees actively participating, all necessary tools provided. Photos sent on March 23, 07 and on 7 May 07. E mail on April 24 announcing final report and a new project; see answer in file. Final report received by postal mail in June 2007; acknowledgement sent 9 July 07. Complete report with bills and photos. The equipment and material provided to the trainees will allow wider benefits for the community; formation of a tailoring association is planned and the members will train new persons. Pamo Volunteers will provide follow-up to maximize impact and ownership.</p>	Objectives achieved, good reporting	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				Email received July 14, 2008 indicating that the trainees have won a contract to sew school uniforms for Akadot Comprehensive Secondary school in Mukongoro sub- county, and are also doing mending and sewing for other people in the community (a serious NGO that provides feedback even after the final report was filed and accepted).		
2007 – Session 1						
481.	Haiti 2007/01 (18,000 CHF). Un seul paiement Acquisition de panneaux solaires pour l'Ecole Normale des instituteurs	Eirene Comité Suisse	Archives	Short project description: Fondée en 2002 par 2 diplômés en sciences de l'éducation et reconnue par le ministère de l'Education Nationale, l'Ecole Nationale de formation des enseignants de Liancourt dans la vallée de l'Artibonite n'a pas l'électricité courante et fonctionne grâce à un générateur qui leur coûte très cher en carburant (sans compter les pannes récurrentes et le bruit). Cette école forme les enseignants des 197 écoles de la région. Ce projet permettra à une vingtaine d'étudiants par cycle de 3 ans, d'obtenir leur brevet d'enseignement ainsi qu'à l'école d'application de fonctionner et donnera la possibilité aux enseignants de suivre des cours de formation continue. Cela permettra également à la population environnante d'avoir accès au téléphone et à des cours d'informatique, au cybercafé qu'ils ouvriront, services offerts à moindre frais, ce qui permettra le fonctionnement, l'entretien et l'achat de futurs ordinateurs. L'installation de 18 panneaux solaires produira 12,750 Wh/jour, correspondant à la consommation de 12 lampes, d'un réfrigérateur, 2 ventilateurs, une télévision, 2 radios et 5 ordinateurs et imprimante. Follow-up: Payment made 27 July 2007 and confirmed. Reçu mail 20 août : 1 ^{er} paiement par Eirene à l'entreprise de panneaux solaires qui les installera dès dédouanement fait. Reçu mail 29 septembre : transmission le même jour du 1 ^{er} mail de remerciements et de bonheur des 2 directeurs de l'Ecole Normale à Eirene, mail envoyé 15 minutes après l'installation! Suite au mail du 8 novembre, rapport final envoyé le 12 novembre 2007 avec factures et photos. Le contenu du rapport est un peu succinct de part la nature de notre	Excellent projet ayant atteint tous ses objectifs, développement à long terme avec un impact très important sur les habitants de la région. Suivi très minutieux. A reconsidérer si demande ultérieure	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>financement : l'achat de panneaux solaires. Comme le souligne le rapport, Eirene nous enverra un compte rendu détaillé avec photos de l'impact du projet à leur retour de voyage en 2008. Excellente collaboration, suivi spontané et sérieux. Le Fonds 1% figure sur leur site en tant que partenaire pour ce projet. Echanges de mails en février 2008 avec Francine Haberstich, personne qui nous soumit ce projet et qui est sur place jusqu'à fin avril. Reçu mail et courrier 19 mai de F. Haberstich avec un DVD très informatif (fonctionnement, interview, classes, poèmes de remerciement des enseignants et des enfants..) et compte rendu détaillé : l'installation solaire installée permet le fonctionnement des PC liés à Internet, la lumière, la télévision, les téléphones portables, accès à Skype, le réfrigérateur, des hauts parleurs, etc. Le nombre d'inscriptions des étudiants de l'Ecole Normale est en augmentation (60). Ils bénéficient ainsi d'une formation en informatique et moyennant un modeste forfait mensuel, ont accès libre à la salle d'informatique. La renommée de l'école et le nouvel équipement les encouragent à faire leurs études sur place, évitant ainsi une vie précaire à Port-au-Prince. Tous les étudiants diplômés de l'année dernière ont obtenu un travail dans la région et contribuent à relever le niveau éducatif de la région. Le nombre d'enfants scolarisés est en nette augmentation (150). Des cours d'informatique sont organisés pour les habitants et quelques heures hebdomadaires sont prévues pour l'utilisation de la salle informatique comme cybercafé. Les recettes pour ces services couvrent les frais d'entretien de la salle d'informatique et les frais de fonctionnement de l'école. Un gardien a été engagé pour la surveillance du site et la maintenance est assurée par un employé de la société qui habite le village et qui effectue une vérification tous les 2 mois.</p> <p>En conclusion : excellent projet ayant atteint tous ses objectifs avec un développement à long terme et avec un impact très important sur les habitants de la région Reçu fin octobre 2008 le DVD modifié avec traduction d'un poème de remerciements et la mention des</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				donateurs dont le 1% dans le générique. Envoyé une lettre officielle de remerciements à F. Haberstich et aux directeurs de l'Ecole Normale des instituteurs.		
482.	India 2007/01 (4,262 Euros equivalent to 6,600 CHF). One single payment Training in food processing by tribal women	Banki Anchalik Adibasi Harijan Kalyan Parisa	Archives	Short project description: 80 tribal and Dalit women will be trained in 4 batches of 20 in food preservation (pickles, turmeric and spices), thus acquiring a skill that will allow them to generate a regular additional income of some 11000 rupees/annum, to complement income from cultivation from traditional agriculture. Only some 20% own land. 95% cultivate in forests. Some 80 to 95% live below the PDL. Follow-up: Payment made 11 July 2007 and confirmed on 29 July. Email on 03.06.08 with news that training was going well. Final report sent on time in a file attached to an email on 28.08.09; the paper copy, plus photos and bills/vouchers was received on 09.09.08. Both parts of the training (pickle making, turmeric and spices) were carried out as planned. The report emphasizes the women's active participation and the cooperation of the husbands and other men who helped the women arrive at training on time. Some men are now engaged in the same activities as their wives, which means that they do not have to undertake seasonal migration outside the village. Women benefit from more consideration now that they can provide a reliable source of income. The impact is also favorable for children's school attendance. The NGO is planning to help the families create a cooperative linked to the market so as to insure a sustainable perennial income source, even in the off-season. The report contains a large number of printed photos, some of which are very good. Several photos show the banners made for both training sessions referring to the financing from the 1% Fund. The expenses are minutely documented; in addition to the bills for equipment, the report includes receipts for all types of minor expenses (food, travel, etc.). The NGO also chose to have an audit made of the accounts by chartered accountants and provided their report. The supervisor of the project (Keshab Chandra Behera, of	Immediate and development objectives achieved, good reporting Dino Dean Gracious (OHCHR consultant traveling from Nov. 2010 to April 2011) attempted to visit the NGO, but no trace was found. Possible fraud was suspected and he did not recommend that 1% consider support for future projects.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				the BAAHKP NGO) has assured excellent reporting for this training project. Acknowledgement letter sent 26.09.08.		
483.	India 2007/02 (4,650 CHF). One single payment Vocational training in candle making for Dalit women	Gangotree Social Organisation	Archives	<p>Short project description: Checked the Internet: this is a serious NGO, which was sponsored by a number of local and international donors. Full registration papers, auditor's report and Annual report for 2005-2006. The objective of the project is to train 35 Dalit women from 10 women self-help groups from 10 villages in the NGO training centre. Training will be provided in candle making. Such training will help these women to become more independent by using their newly acquired skills. Experienced trainer will be used over a 30 days period. The machines, tools and equipment will be handed over to the 2 self-help groups so that they can start commercial production immediately. The candles produced during training will be sold (22,500 Rps in total) and the money given to the women as seed capital. One added benefit is that children will not be forced to work and will be able to go to school. No marketing problems (markets designated). Indirect beneficiaries: 190 family members. The funds are required for tools and equipment (52%), materials (13%) and food for trainees (32%). This last item is high but can be justified if we think that the trainees will have to spend a whole month at the training centre and already are not making money during that period.</p> <p>Follow-up: Project approval e-mail sent 29 June 2007. Banking details not yet received. Banking details received, payment made and confirmed on 24 September 2007. Final report with bills and photos received on time in February 2008. Additional information on marketing of the candles was requested and received on March 18. The training was successfully completed, contacts with local markets have been made with help of the NGO, but the initial sales did not bring the amount originally projected because the quality of the candles (most of which were made before the women had fully mastered the techniques) was not competitive with those available on the market. The overall marketing strategy as described in the</p>	Immediate training objectives achieved, but marketing strategy needs to be pursued to assure an economic impact for the beneficiaries	3

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				project submission was not fully implemented but the NGO states the strategy will be followed up in coming months. Letter of acknowledgement sent attached to email March 22, 2008. NGO was visited by Dino Dean Gracious (OHCHR consultant traveling from Nov. 2010 to April 2011): good development work observed and he recommended that 1% consider support for future projects.		
484.	Kenya 2007/03 (338,100 KSH, corresponding to approximately 6,150 CHF). One single payment Drilling and rehabilitation of boreholes	The Living Water Foundation	Archives	Short project description: The problem mentioned by the NGO is the lack of safe drinking water in the town of Sondu and four villages in the same area. To solve this problem, the NGO wishes to drill six boreholes and rehabilitate two old boreholes. It would also construct a water kiosk where water will be sold at a low price (2KSH per 20 litres, or 4 centimes), with the proceeds used to pay for the operation and maintenance of the boreholes. 27,000 people will benefit from this project (3 years duration) and there will be less sicknesses related to polluted water (money that would be used for drugs will be instead used for food and school supplies). 95% of the money requested from the Fund (30% of total cost) will be used to buy 8 pumps. 70% of the total cost will be provided by the NGO, the local government and a NGO (one of the two references given). Well presented project. Follow-up: Payment made 27 July 2007 and confirmed 11 August 2007. Duration of project: wrote on 13 November 2007 to The Living Water Foundation stating 1% Fund's understanding that the project duration is one (1) year based on their email dated 16 April 2007. Communication on 13 November 2007 also requested brief information on progress and any problems encountered by 1 December 2007. Email resent 30 November 2007. 3 Dec 2007: Eva Martha Basweti, Program Coordinator, sent information report including photo of bore well; project started 14/08/2007: 2 boreholes drilled (ground harder than expected and had to drill deeper to get sufficient water). Chlorine used for purification. Final report due August 2008. Sent email requesting Final Report 7 July	Except for a brief report in Dec. 2007, no further information received, despite repeated requests for a final report.	1

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				2008 and 20 November 2008. Strong reminder letter sent February 2009. 6 Jan 2010: Final report (due Aug 2008) still outstanding; in June 2009 letters sent to original references requesting assistance in contacting NGO. No response to date from NGO or references. A final request for the final report was sent by email on 12 Feb. 2010; the email address of the project officer no longer works. Close the file with a rating of 1.		
485.	Kenya 2007/05 (12,250 US\$, corresponding to 827,470 KSH and, approximately to 14,700 CHF). One single payment Improving children's life in Nairobi informal settlement	African Institute for Health and Development	Archives	<p>Short project description: This project concerns the well being of poor children in the slums of Nairobi. It will address two key issues: environmental sanitation (improving sanitation and availability of clean water to reduce diseases and deaths) and the creation of two day care centres. Regarding sanitation, the project will build an ablution block and drainage channels in strategic locations within the settlements and to promote community clean up activities. Regarding the children component, the two day care centres will be available to 100 children and mothers with children under five will be trained. Well presented project, but the use of the 1% funds include a high, although within the limit allowed, percentage for salaries (21.4%) and 7.3% for administration. Project recommended by Annette who will be able to give us more details.</p> <p>Follow-up: Project approval e-mail sent 28 June 2007. Banking details received 24 July. Payment made for 27 July 2007 and confirmed of payment received 10 September 2007. Email sent on 13 November 2007 requesting brief information on progress and any problems encountered by 1 December 2007. Request acknowledged 19 November 2007 promising to send information within a week, but no information/progress report received as of 7 December 2007. 24 Jan 2008: Rahel Oyugi sent email stating office closed Dec 2007 due to elections and holidays, were now resuming work and would prepare a progress report. 6 Feb 2008 – wrote acknowledging R. Oyugi's email and information that work on the project had resumed. And that the project progress report was awaited. 7 Feb R. Oyugi wrote requesting an outline for requested</p>	Objectives achieved according to final report and site visit, but bills never sent	3

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>report. 26 March – responded providing list of items that information could be provided on. 16 April 2008: Message indicating R. Oyugi had been out of office since Feb 2008; Ablution block was started in only in Feb due to election difficulties and is still going on. Main challenges: high rates charged for building materials. Soil in one area did not allow sufficiently deep pits so opted for septic tanks system. Promised more information and photos by 17 April but never received. 14 May 2008: wrote acknowledging initial information and awaiting promised report; 23 May 08: wrote acknowledging with appreciation information and looking forward to news in the future. Progress Report (1 Sept 2007 to 31 May 2008) received 26 June 2008. 4 month delay due to political situation (Nov 2007 thru Feb 2008 - project expected to be completed in November 2008. Have written (20 November 2008) requesting Final Report. Final Report text received April 2009, bills and photos awaited being sent via post. Full final project evaluation will be done when bills and photos received. A number of planned activities were either revised (new day care centre not established, existing ones refurbished) or cancelled (drainage channels not constructed; youths engaged to clear and unblock clogged drains and funds used on construction cost of ablution block; septic tank built) due to the difficulties arising from the election violence and subsequent price increases of materials. In addition construction costs had been grossly underestimated. AIHD was able to raise additional funds to cover some of the cost increases. The work and activities reported as completed indicate that despite the obstacles and challenges AIHD was able to complete a substantial amount of the originally planned activities and for some others it was able to find and undertake alternative activities/work contributing towards the same objectives. Have written to NGO (Aug 2009 and Jan 2010) to inform them that the original bills and photos have not been</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				received. Full final project evaluation will be done when bills and photos received. 5 Feb. 2010: received report from project site visit of Thomas Morgan, including photos and sufficient information to attest to reality of the project, although several problems are unresolved (ablution block still not functioning properly). Final email sent 8 Feb. requesting bills and invoices. Response 11 Feb. saying that information would be forthcoming. Nothing received as of May 2010. File closed with a rating of 3. Given the problems of reporting, it would be better not to finance this NGO again.		
486.	Nigeria 2007/01 (5,720 CHF corresponding to 595,000 NGN). One single payment Micro Modern Cassava/Corn Mill	Rural People's Self -Help Organization (RUPSHC)	Archices	Short project description: The objective of this project is to improve the local cassava/corn processing technology by setting up a new small size mill. The currently applied traditional technology is mainly manual, therefore very laborious, outdated and harmful. The plant will be owned and run by the local community (Akpodim) consisting of 9 villages. The crop to be processed is owned by the local farmers. All farmers will have access to the mill. The objectives are to improve the production yield; to allow the beneficiaries to spend more time on other duties, etc; to reduce detrimental effects on health; and to introduce and induce the community to ownership and management of community owned enterprises. The plant will create jobs for operators (2 men) and administration staff (2 women). Simple financial business plan was included that explains how the future operations will be financed by user fees. Follow-up: Payment made 11 July and confirmed 21 July 2007. The final report arrived on 31 January 2008. It described the project's implementation and included accurate and detailed bills of most expenses, as well as a set of clear photographs. The project has been successfully completed and all the elements needed to ensure the realization of its objectives have been provided. A press article describing the nature of the project as well as its financial base,	Objectives achieved	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				published before the operation started, has also been received. The acknowledgement letter was sent on 26 February 2008.		
487.	<p>Peru 2007/01 (4,810 US\$, approximately equal to 15,199 PEN and 5, 795 CHF). One single payment Improvement of infrastructure for a children's library and a school library</p>	Hermanas del Servicio Social de la Inmaculada	Archives	<p>Short project description: L'objectif de ce projet est d'améliorer les infrastructures actuelles pour une bibliothèque pour enfants et une bibliothèque scolaire. Les « Social service Sisters » possèdent une collection particulièrement riche d'ouvrages, ainsi que des livres pour apprendre à lire, qu'elles mettent à disposition gratuitement aux enfants pauvres de la région de Tarma (région montagneuse du Pérou). Les livres sont gardés actuellement dans une sorte de hangar en très mauvaise condition où il est difficile de les protéger contre la poussière, les insectes ou la pluie. Afin de protéger cette collection de livres et de créer un espace adapté à la lecture et à l'étude, les sœurs souhaitent de remplacer le hangar par une bibliothèque composée de deux salles : une pour les jeunes enfants de 4 à 6 ans et une autre pour des écoliers plus âgés. De plus, la bibliothèque servira aussi de crèche – plusieurs de ces enfants vivent avec seulement leurs mères qui ont besoin de travailler (quand elles trouvent un travail) et ne peuvent pas prendre soin des enfants durant la journée. Pour les enfants plus âgés, cette bibliothèque leur offre l'unique opportunité de suivre une scolarité normale car leurs parents n'ont pas les moyens de leur acheter des livres (le revenu moyen des parents est estimé à 90 CHF par mois).</p> <p>Follow-up: paiement effectué le 27 juillet 2007 et confirmé le 17 août 2007. A detailed report with bills and photos was received in Jan 2008 and an acknowledgement letter sent. This report shows that the building of the library for which the contribution of the Fund was requested, has been fully completed and all the necessary equipment has been installed. The library is at present used by school children and other members of the community and there is a potential for increasing the number of direct beneficiaries. The library is operating with a card system for which, there is a symbolic fee to be paid by the users. A network of young volunteers has been set up in order to help with the different tasks related to the provision</p>	Immediate and development objectives achieved	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				of services in the library. This space has also been used for primary and secondary school children to do their homework in a safe and healthy place, thus contributing to improve the performance of children at their schools. The community has been directly involved in this project by their participation in topping up the contribution of the Fund, since there was a shortage of funds due to the increase of some articles needed for the construction and equipment of the building, This project has not only contributed to improve life of children who have a place for their activities scholl and social, but it had also helped the families and has created solidarity links between the beneficiaries.		
488.	DRC 2007/01 (9,500 CHF, correspondent à 7,788 US\$). Un seul paiement Equipement pour l'éducation des enfants sourds-muets.	ESMA - Ecole des Sourds-Muets d'Aru	Archives	Short project description: Cette ONG est en train d'établir un centre d'éducation et de réhabilitation (ESMA) pour des enfants handicapés (sourds-muets, aveugles et de vision diminuée) dans une région reculée de la DRC, proche de la frontière avec l'Ouganda.les activités principales de l'ESMA sont : - éducation primaire et formation professionnelle des sourds-muets ; - prévention du mutisme et de la cécité ; - réhabilitation de personnes aveugles, en particulier des enfants sur la base d'une approche communautaire ; - prévention du SIDA 65 enfants sourds-muets (nombre équivalent de garçons et filles) seront éduqués et 150 aveugles bénéficieront d'une opération chirurgicale des yeux. Il est demandé au Fonds de financer la construction et l'équipement d'un bâtiment pour leurs besoins (salles de classe, dortoir, salles de bain et réfectoire) ainsi que l'achat d'une moto qui est nécessaire pour visiter les handicapés dans les régions reculées. Ce projet est soutenu par un membre (A. Kuessel) et l'une des lettres de recommandation provient d'un collègue de l'OMS qui est d'origine de cette région et qui entreprendra les opérations chirurgicales durant des visites privées dans la région.		4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Follow-up : paiement effectué le 11 juillet et confirmé le 18 juillet 2007. Le responsable a envoyé 2 rapports dont celui de l'ensemble des activités de l'institution. Le rapport final destiné au Fonds, établi en décembre 2007, est très complet. Les dépenses sont clairement détaillées, notamment certains écarts par rapport au devis initial. Une demande a été formulée pour recevoir des factures pour les dépenses principales. Suite à de multiples échanges et rappels avec les gestionnaires du projet, nous avons finalement reçu les factures justificatives mi-mai 2009. Elles terminent ainsi le processus de ce projet qui aura apporté les résultats recherchés à ses auteurs tout en répondant aux critères du Fonds 1% ; il donc devrait maintenant être clos et archivé. Une lettre de remerciements a été envoyée le 17 septembre 2009.</p> <p>Thomas Morgan a visité le projet en avril 2010 ; son rapport est <u>très</u> positif, tant concernant les activités de l'école ESMA que le sérieux, le dévouement et les compétences des personnes responsables.</p>		
489.	<p>DRC 2007/03 (12,000 US\$ correspondant à 14,470 CHF). Un seul paiement Micro crédit pour les femmes d'Ituri</p>	<p>CEMADEF : Centre multidisciplinaire d'appui pour le développement de la femme, représenté en Suisse par ASSAFI.</p>	Archives	<p>Short project description: CEMADEF est une ONG couvrant la région d'Ituri en RDC. C'est une ONG très sérieuse, soutenue par une ONG établie à Genève (ASSAFI), elle-même chaudement recommandée par une ONG bien reconnue à Genève. CEMADEF a un excellent site Web. Cette ONG est spécialisée dans le micro crédit pour les femmes. Le projet couvre la ville de Bunia en Iturie. L'objectif de ce projet est d'aider les femmes de la ville qui sont très pauvres et qui doivent subvenir aux besoins de leurs familles car leurs maris sont soit morts ou ont quitté la maison pour travailler dans d'autres régions. La situation de ces femmes s'est beaucoup aggravée du fait de la guerre. Ces femmes travaillent dans le petit commerce, l'artisanat et l'agriculture, mais leurs revenus sont très bas et ne suffisent pas pour la famille. De plus, n'ayant pas de ressources propres, elles doivent dépendre sur les commerçants locaux qui les exploitent. Pour résoudre ce problème, CEMADEF a lancé un programme de micro crédits basé sur l'approche de la Grameen Bank. Les prêts sont offerts à des groupes de cinq femmes</p>	Objectifs immédiats atteints et impact probable à plus long terme	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>sur trois ans, mais la première année, le prêt est renouvelé après six mois lorsque le premier prêt a été remboursé. Les montants des prêts sont de 20, 50 et 100 US\$. En plus des prêts, CEMADEF offre une formation simple et des informations sur la manière de surmonter les problèmes auxquelles les femmes doivent faire face. Un premier groupe de 300 femmes a reçu un prêt et, après huit mois, le taux de remboursement s'élève à plus de 95%. La demande de CEMADEF couvre un second groupe de 300 femmes. L'ONG offrira 300 prêts (20 US\$ x50, 50 US\$ x 200 et 100 US\$ x 50). L'ONG couvre ses frais administratifs à travers l'exploitation d'un terrain agricole mis à disposition par les autorités locales. Excellent projet</p> <p>Follow-up: paiement effectué le 11 juillet et confirmé le 18 juillet 2007. Le rapport final est arrivé en mai 2008 et compte tenu de la spécificité de ce projet (micro-credit), il est complet et montre que les bénéficiaires ont atteint leurs objectifs à court et moyen terme. Des demande d'éclaircissements ont alors été envoyées à la personne responsable (ONG ASSAFI). Les réponses reçues sont claires et précises. Elle a indiqué que le Fonds recevra un rapport sur un 2^e groupe après chaque cycle de 6 mois pendant 3 ans. .En outre la responsable s'offre, si l'on le souhaite, de venir faire une présentation en Powerpoint du projet. L'évaluation du projet en l'état peut être effectuée et un rang donné ; le dossier sera archivé et des rapports supplémentaires y seront ajoutés par la suite. Lettre de remerciement envoyée 14 janvier 2009.</p>		
490.	Togo 2007/01 (premier paiement de 9,710 CHF correspondent à environ 3, 827,000 FCFA). Deuxième paiement après rapport	Afrique Ecole (Togo) Mongaado-Village Togo (Genève)	Archives	Short project description: Afin de fournir des revenus à une population d'environ 140 adultes et une centaine d'enfants, cette ONG se propose de mettre en place une pépinière d'un hectare avec clôture, la construction d'un puits d'eau potable qui permettra l'irrigation d'environ 10 hectares agricoles et de développer la production de légumes et de fruits quasi inexistante. Une formation de 19 pépiniéristes handicapés par 6 horticulteurs bénévoles de Lullier permettra le reboisement progressif des 150, 000 hectares de la région par l'achat des arbres par le Ministère de l'Environnement.	Très bon projet dont les objectifs ont été atteints, malgré certaines difficultés justifiées et le temps pris à répondre aux	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	<p>d'avancement satisfaisant. Puits et pépinière pour handicapés</p>			<p>Follow-up: Paiement effectué le 11 juillet 2007. Confirmation réception du paiement le 26 juillet. Suite au mail du 8 novembre, réponse immédiate d'Afrique Ecole : la région a subi de graves inondations d'août à fin septembre et l'exécution du projet n'a pu commencer qu'à mi-octobre. Rencontré 20 novembre B. Bérout (Ingénieurs Solidaires) qui rentrait de sa visite au projet avec des photos de la finition de la clôture cimentée de la future pépinière. (Info qu'il a communiquée : A. Sambiani, directeur AE, vient d'être élu député de sa région). Mail d'A. Sambiani (AE) 5 décembre 2007 avec factures des 1ers travaux. Rapport intermédiaire reçu 9 décembre : à cause de graves inondations, la main d'oeuvre locale bénévole est partie à l'étranger chercher du travail et ce travail a dû être fait par des ouvriers payés par AE. Les prix du matériel ont aussi subi une augmentation. Très bon rapport intermédiaire avec explications et justificatifs. Nous avons payé la 2^{ème} tranche. Rencontré le 16 avril 2008 avec le président de Mongaado (ONG genevoise qui travaille avec AE) qui revenait du projet : très intéressant compte rendu, photos sur DVD de la clôture, puits, plantation des plantons, handicapés avec femmes et enfants travaillant sur la pépinière, etc. et l'inauguration de la pépinière. Le château d'eau a été financé par « Ingénieurs et Architectes Solidaires » qui nous a envoyé leur lettre d'information pour leur AG du 5 juin. Copie du reportage de la télévision togolaise sur les activités réalisées par « l'honorable M. Sambiani grâce à l'aide suisse » (château d'eau, pépinière et école). 24 avril : reçu mail d'A. Sambiani m'informant qu'il est en train de remplir le rapport final. Envoyé rappel le 26 mai 2008.</p> <p>Reçu le 9 juin 2008 le rapport final avec les dernières factures. Le budget approuvé par le 1% a été respecté malgré différentes hausses de prix (ciment) et de quantité (fer, rouleaux fils de fer, grillage) mais certains postes 1% ont dû être pris en charge par d'autres sources : outils de jardinage pour un total de 247,500 CFA (595 frs.) ont été payés par l'association genevoise Mongaado. Le travail</p>	<p>dernières questions.</p>	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>devait être initialement exécuté par les villageois mais ces derniers ont dû « aller travailler à la ville » suite à de graves inondations pour subvenir à leurs besoins, ce qui fait que les dépenses de la main d'œuvre (925,000 CFA – 2,224 frs.) ont été payées par l'ONG ainsi qu'un apport en matériel (1 motopompe, gravier, sable, briques, barres de fer, compresseur à air, carburant, etc...). Pour les mêmes raisons, l'apport des autorités locales de 2,810,000 CFA (au lieu des 810,000 CFA - 1,950 frs. indiqué dans le budget soumis au 1%) a été supprimé au profit de la reconstruction et les secours d'urgence. Toutes les factures correspondantes ont été reçues. Initialement, le projet devait bénéficier à 19 personnes handicapées et leur famille mais un groupement de 39 femmes et une « association de 42 chrétiens jardiniers » ainsi que 17 personnes ont été acceptés, ce qui fait un total de 116 bénéficiaires directs. Les 14,000 habitants du village de Bacré sans compter les 230,000 habitants de la région en sont les bénéficiaires indirects par le biais du reboisement rendu possible par les semences. 2AE (Afrique Ecole) estime que pour assurer la pérennité du projet, ils auraient besoin de subvention pour l'achat des semences pendant 2 ans et pour éduquer les membres illettrés pour la comptabilité, c'est pourquoi une autre demande sera sans doute adressée au Fonds 1%. Message envoyé à A. Sambiani pour les remercier et poser des questions sur l'évolution du projet (production, vente, 116 bénéficiaires pour un terrain d'1 hectare ?, etc...) et savoir si une autre demande va nous être adressée.</p> <p>Suite à 2 rappels au mail du 17 décembre, reçu le 19 mai 2009 une réponse d'Olivier Coste, président de Mongadoo Genève. Au cours d'un tél. il a relaté son séjour début mars: malgré le puits, difficultés d'irrigation de la pépinière et du terrain attenant, la plantation est au stade des pousses vu la saison, 2 volontaires partent de Genève pour assister les personnes handicapées de la pépinière dans leur formation continue. Reçu 27 mai mail d'A. Sambiani: très occupé par son travail de député, il répond aux questions. En plus des 19 handicapés, 6 groupements de femmes (97 personnes) très motivées</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>à produire des légumes pour la vente se sont enregistrés, appuyées par une ONG locale (RAFIA). Elles devront travailler en alternance (quand un groupe produit des oignons une saison, l'autre prendra la place pour faire des légumes locaux à court cycle...). Elles cultiveront le terrain de 10 hectares attenant à la pépinière dont l'arrosage sera produit par le puits financé par le 1% et le château d'eau construit par « Ingénieurs et Architectes Solidaires » financé par la commune de Meyrin. La production des plants n'a démarré que l'an dernier avec un peu de retard, ce qui fait que les plants produits l'année dernière ne seront vendables que cette année seulement. Donc les bénéficiaires ne disposent pas encore de bilan de revenus. La représentante du PNUD au Togo après une visite de la pépinière a décidé de financer la construction de cuves de retenue d'eau dans la clôture pour faciliter l'arrosage des plants et légumes. Envoyé un mail de remerciements et demandant de nous tenir au courant de la future vente et des développements du projet. Reçu mail d'A. Sambiani 4 juin : production de plus d'1 million de plants de teck alors que la demande régionale est d'environ 600,000 mais le PNUD lui a recommandé plusieurs organisations qui pourraient leur acheter. Reçu mail d'O. Coste (Mongaado-Genève) 6 juin : les analyses d'eau du puits pour la pépinière ont démontré qu'elle n'était pas potable (présence de chlorures) à moins de la désinfecter avec par ex. des bouteilles en PET exposées au soleil (procédé reconnu). Ceci n'a pas d'incidence sur l'arrosage de la pépinière. Leur ai envoyé un mail de remerciements et de suivi.</p>		
2007 – Session 2						
491.	Senegal 2007/01 1,000 US\$ Approvisionnement en eau potable de cinq villages	Appui et Consultance en développement local - ACODEL	Archives	Short project description: Ce projet avait été retenu à la session de juin 2007 mais n'a pas pu être financé car manque de fonds (il fait partie de l'un des 6 projets contactés les informant que leur projet serait financé si on devait recevoir des fonds supplémentaires en octobre 2007). Ce projet a été soumis au Fonds 1% de New York qui l'a retenu, mais New York avait besoin de 1.000 US\$ pour compléter le financement. Nous avons accepté de payer la	Objectifs immédiats atteints mais. éviter de financer des projets venant de	3

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>différence. Normalement, le suivi est fait par New York mais l'ONG a accepté de nous faire copie du rapport final.</p> <p>Cette association désire construire 5 puits pour 5 villages ciblés dont un, près d'une école sans eau de 400 élèves. La population qui en bénéficiera est d'environ 5,500 personnes et 3,000 têtes de bétail. Les puits seront propriétés des 5 villages et non de l'association. L'eau sera gratuite pour tous les villageois, les passants et les personnes se rendant au poste de santé. L'association a été créée par la communauté villageoise. Le chef des villages respectifs sera responsable de l'organisation des travaux. Des comités villageois seront élus pour assurer la bonne gestion des puits avec la supervision d'ACODEL. Les réparations futures seront prises en charge par les communautés des bénéficiaires à travers les cotisations de chaque comité de gestion et de chaque village.</p> <p>Follow-up: Paiement effectué 19 février 2008 et confirmé 29 février 2008. Reçu le 27 mai 2008 en copie du 1% New York un rapport intermédiaire, factures et photos pour la réalisation du 1^{er} puits en mai : à la lecture de ce rapport soumis au 1% New York, il ne s'agit pas des 5 villages mentionnés dans « notre » projet mais de 3 autres dans une autre région ! N'ayant pas reçu copie du questionnaire de soumission envoyé à New York, je n'étais pas informée de ce changement. Rapport final, factures et photos reçues d'ACODEL et du 1% New York le 27 octobre 2008 pour les 2 autres puits achevés en juillet et octobre. Les bénéficiaires ont participé à l'exécution des ces 3 puits. Toutes les modalités ont été respectées mais aucune mention du nombre de bénéficiaires (le rapport n'est pas le même que le nôtre). 1% New York lui a adressé un mail de remerciements pour le « bon accomplissement ». Reçu le 30 octobre de Fall Bassirou (ACODEL) un mail « donneur de leçons » à propos du partenariat Nord/Sud pour réitérer sa demande de financement du projet soumis au 1% Genève. Le 5 novembre 2008, je lui ai répondu en le remerciant pour ses rapports détaillés, en lui précisant que ce projet n'était pas celui présenté au 1% Genève et en</p>	cet ONG ou de son responsable.	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				commentant le « ton » de son mail. Réponse le 22 novembre prenant acte qu'il pourrait présenter un nouveau projet en automne 2009. ACODEL n'a pas de site mais la seule mention est dans un rapport sur un séminaire d'échanges « Jeunesse et Co-Développement » qui a eu lieu en décembre 2003 au Mali. Fall Bassirou est responsable auprès de plusieurs associations que nous avons déjà financées, de l'élaboration et du suivi de projets. Ne mettant aucunement son honnêteté en doute, il est néanmoins préférable de ne plus financer de projet venant de sa part car trop de confusion.		
492.	Bangladesh 2007/02 5,950 Euros Training of women in craft skills	Development of Health & Agriculture Rehabilitation Advancement (DHARA)	Archives	Short project description: Training of 300 disadvantaged/poor women in 6 different areas of handicraft (tailoring, show piece making, candle making, bamboo goods making, jute goods making, embroidery). 2 courses of 25 women in each area, each course lasting 1 month. After the training, the women will work at home. The NGO will support the sale of the handicraft in special sales centres; this sale will generate income to the women. In reply to our questions, they have explained they have sufficient marketing expertise and channels. Training of further women is planned with revenues from start-up micro-credits given to the women. The micro-credits will be given to the women by the applying NGO DHARA. They are not included in the total project cost and generated by other incomes of DHARA. Follow-up: payment made 18 February 2008 and confirmed March 7, 2008. Final report due March/April 2009. Final report received by email on March 30, 2009; bills and photo album received by postal mail a month later. The report is complete and the bills cover all projects expenses. The project provided training for 300 women from 20 villages, which is an extensive impact for a relatively modest budget (6000 Euros), compared to other training projects. The photo album shows different groups of women in training (with a banner mentioning the Fund's support), and the shop (DHARA Stitch) where the handicrafts are marketed. Indirect beneficiaries	Immediate objectives achieved and a basis exists for attaining development objectives	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				included 1600-1900 family members of the trained women. Only brief information is given on the next stage of activities (marketing, seed money), which are not financed by the 1% project. It is to be hoped that DHARA will expand and diversify its marketing strategy.		
493.	<p>Philippines 2007/01 20,300 CHF. Two payments of 10,150 CHF each Access to safe water by the T'boli ethnic group.</p>	<p>Self-Reliance and Survival Philippines, Inc. (SRSP)</p> <p>Payments made to the NGO SENTRO (Prof. Ponciano L. Bennagen, president-chairman), which is in charge of supervision of SRSP</p> <p>spgi1990@gmail.com</p>	Archives	<p>Short project description: The NGO intends to build concrete enclosures for seven springs in the Lake Sebu area, inhabited by the T'boli, in order to ensure provision of safe drinking water during the dry season. It also plans to build three ponds for irrigation and animal husbandry, which should prevent food shortages. The only potential problem mentioned is deforestation, which might threaten the long-term success of the project. To prevent this problem the NGO is propagating indigenous species of forest trees to be planted where needed. To this end it maintains a nursery at every strategic point in the tribal area. They reckon the project would benefit 4115 people (1020 direct + 3095 indirect beneficiaries). The 1% Fund's contribution will be used exclusively to buy materials. The beneficiaries will provide local materials (?) and labour.</p> <p>Follow-up: At the time the payment was going to be made, we realised that the NGO that will receive the money (SENTRO) and will prepare the report (this was indicated in the submitted project) has already been funded (Philippines 2000/01). However, although the progress report we received was close to being a final report, we did not receive the latter most probably because the communication was lost with the NGO. On 16 February 2008, we sent a mail to the NGO informing it that the payment will not be made until we receive the final report for project Philippines 2000/01. We received a reply on 18 February: the NGO has contacted SENTRO about this matter. We received a mail on 21 February from SENTRO, with an apology (they moved offices and changed the e-mail address after sending the progress report, which explains that they did not respond to our request for a final report) and a promise to send the final report as soon as possible. Report received in April 2008 and</p>	Good Progress Report; a Final Financial report was received, but many problems were encountered; avoid working with the NGOs or persones in charge of the project or with other NGOs in the same area in the future	2

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>was satisfactory. First payment was made 07.05.08 and acknowledged 11.05.08. Progress report sent by email on Jan. 26 2009. Detailed Written report giving details of expenditures on building materials and listing activities completed, in progress and yet to be started, as well as indications on contributions from other sources (ONG + local labor). Report accompanied by 2 letters and a Powerpoint presentation that includes 14 photos with explanations (very informative). Under expenditures, the report list a few items not included in the project submitted (transportation, communication, office supplies to prepare report); the total amount is less than 1% of the expenditures on building materials, which is acceptable. No bills are included. An email is sent on 5 February 2008 acknowledging the report and indicating that bills should be kept and sent with final report.</p> <p>2nd payment made 10.02.09; receipt acknowledged 16.02.09. In response to an email of 17.09.09 requesting news about the advancement of the project, a letter attached to an email is received 6 October. In this letter, Prof. Bennagen of SENTRO explained that (1) SENTRO has closed its office; (2) the president of SRSP (R. Adamat) has died from a "vehicular accident" under suspicious circumstances, (3) it is currently impossible to travel to the region where the SRSP project was being carried out. Emails were sent to Prof. Bennagen on 30 October and 9 November 2009 indicating that since the two payments had been made to SENTRO, we expect SENTRO to let us know how the money was used after the second payment was sent in Feb. 2009. SENTRO sent an email on 18 November after a visit to the region and promised to send a full report in the near future. After a reminder sent January 18, 2010, Prof. Bennagen sent an email January 24 explaining that SRSP can no longer be counted on to carry out the project; it essentially no longer exists and its possible revival will take a long time. This message. Like the other message from Prof. Bennagen, it is written with a quite pompous tone but contains little concrete information</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>on how the money sent by the 1% Fund in February 2009 has been used. A strongly worded message is sent January 31. On February 22, a “Final Financial Report” is sent by email and it is announced that a document containing the bills will arrive by postal mail. This document arrives by mid-March. After examining all the documents received, a final acknowledgement letter is sent to Prof. Bennagen, via email, on April 6, 2010. After thanking him for the information provided, the letter raises two problems that lead to a negative assessment of the project: (1) although there was a meeting during Prof. Bennagen’s visit to the area in November 2009 with several officers of SRSP, it appears that the association no longer exists and there is no longer any way of supervising the completion of the project; (2) part of the payment made in February 2009 for the completion of the project was used for administrative, travel and miscellaneous costs that were not in the original budget (including travel by Prof. Bennagen and another SENTRO member) and a very high percentage of the amount paid is unaccounted for. The letter concludes that the 1% Fund will avoid financing any future projects associated with SENTRO, SRSP, or other associations in the South Cotabato Province of Mindanao.</p>		
494.	Ghana 2007/03 5,500 CHF Equipping a carpentry training centre	Otaakrom ICEES	Archives	Short project description: The project’s aim is to purchase equipment for the carpentry department of a vocational training centre. Trainees produce furniture that is sold at a profit. However, due to the lack of appropriate equipment, their production capacity is limited and, what is worse, work has to be completed by contractors off-site, who take a part of profit margins. With the equipment that they intend to buy – a band saw, a spray gun, an air compressor and a power sander—the centre is expected to become self-sufficient within the same school year. The additional income obtained thanks to increased furniture sales would be invested in essentials such as building a canteen (now students have to walk a long distance for their meals), providing outdoor lighting for the students’ washroom and improving operations in the other training	Immediate objectives achieved but repeated reminders were needed to receive the reports, which give few details about monetary benefits	3

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>departments (hairdressing, catering and masonry). Direct beneficiaries of the project would be the 139 young men and women trained at the centre.</p> <p>Follow-up: payment made on 26 February 2008 but was returned to our bank account because the banking information was not sufficient. NGO contacted on 2 March with a request to send the right banking information, adding that we had to pay extra banking charges and that we may cancel the payment if we are faced with the same problem again. Final report due in December 2008. Request for information sent 09.12.08. Answer received 23 January 2009: machines purchased and building 80% complete. Interim report with photos and receipts for the equipment purchased arrived in March 2009. Since one piece of equipment (band saw) was bought with money from other sources, it was decided that the planned amount would be used for construction of an extension of the existing workshop. To do this work, additional money has been requested from the District Assembly. Final report promised for June. In response to a reminder sent 17 september 2009, the NGO answered that the project was being completed and we would soon receive the final report. Another reminder was sent 18 Jan 2010. The final report was finally received by email on 5 Feb. 2010 and an acknowledgement was sent 10 Feb. The report covers all the points in the questionnaire and is accompanied by scanned bills for all expenses and by photos showing the completed construction. In addition to the direct beneficiaries (trainees at the centre), the indirect eneficiaries include small-scale timber dealers who can use the equipment to produce beams of assorted sizes for sale. The delay in sending the final report is explained by the fact that the money from the District Assembly for the construction was released only in the last quarter of 2009. Proceeds from the workshop will be used to finance other sectors of the center, but no details are given. A formal acknowledgement letter was sent May 22, 2010.</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
495.	Bolivia 2007/02 10,300 CHF Acquisition de PCs et formation pour bibliothèques scolaires	Ayni -France 51 rue de Belleville 75019 - Paris daniel@ayni.org nuevo.ayni.org	Archives	Short project description: L'accès à l'information et au savoir dans le cadre des bibliothèques appuyées par l'association Ayni demeure encore limité car seulement sur papier. L'apport d'accès Internet donnera une source de recherche et d'interaction pour les enfants. N'ayant pas accès aux outils informatiques, ce projet facilitera leur entrée dans le monde du travail. Pour cela, le projet se propose : <ul style="list-style-type: none"> • de mettre à la disposition de 560 enfants/adolescents des quartiers défavorisés de Sucre et Santa Cruz (et indirectement 1,600 personnes), des moyens informatiques, soit de récupération sur place, soit des OLPC spécifiquement adaptés aux besoins dans les 4 bibliothèques de Sucre et les bibliobus de Sucre et Santa Cruz, • de mettre en place ou renforcer des espaces numériques collectifs et d'accès Internet partagés, • d'assurer la sensibilisation et la formation par des étudiants volontaires, de ces bénéficiaires à l'utilisation de l'informatique libre • d'offrir dans ce même domaine de l'informatique libre, un support accessible et pérenne. Follow-up: Paiement effectué le 18 février 2008 et confirmé le 20 février. Suite au mail envoyé le 29 août, D. Viñar a répondu le 1 ^{er} septembre 2008 en demandant le rapport qui lui a envoyé. Sans réponse depuis, j'ai envoyé un mail le 12 février à C. Peyron (Genève) qui a contacté D. Viñar sur place immédiatement. Toujours sans nouvelles, je les ai recontactés le 5 mai et demandé de mettre à jour leur site WEB concernant la subvention du 1%. Reçu le 8 mai un mail de 5 pages de D. Viñar avec plates excuses! Les 2 1ères pages concernent notre projet et les 3 dernières, son engagement par le gouvernement bolivien dans la production et la diffusion des logiciels libres et OLPC. A Sucre, les 4 bibliothèques et le bibliobus ont été équipés d'ordinateurs de récupération mis à jour et quelques OLPC. Plusieurs disques durs externes ont été achetés et fournis en prêt pour circulation à plusieurs communautés	Projet ayant partiellement atteint ses objectifs. Gestion du suivi lacunaire et très longue (près de 3 ans !)	2

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>à Sucre et à La Paz, plus de 200Go de logiciels libres mis à disposition. Renvoyé un mail demandant plus de précisions et, encore une fois, le rapport final. Reçu le 27 mai et 1^{er} juin, plusieurs rapports non finalisés mais donnant beaucoup plus détails et une ébauche de budget mais sans factures ni photos qu'il m'assure envoyer d'ici peu. 4 bénévoles ont assuré des cours entre février et novembre 2008 dans les 4 bibliothèques de Sucre sur des logiciels libres : bases d'utilisation et nettoyage externe/interne d'un ordinateur, traitement de texte, présentations, feuilles de calcul, jeux éducatifs, mathématiques, sciences, langages, arts, histoire... 1,077 présences aux cours ont été comptabilisées mais il peut aussi bien s'agir du même enfant qui a suivi plusieurs cours que de plusieurs enfants. Il reste à régler l'accessibilité à Internet car le réseau bolivien est très limité. Suite au mail du 6 juin 2009 demandant l'envoi du rapport final complété, pas de réponse 2 renvois de mail en décembre restés également sans réponse. Reçu un mail général envoyé à tous les membres le 20 avril nous informant que grâce aux soutiens financiers reçus, le discours d'Evo Morales a pu être entendu par une large population ! Renvoyé un 4^{ème} rappel très sévère le 21 avril 2010 resté sans réponse. 2 décembre 2010: 5^{ème} mail à D. Viñar et message très sévère mentionnant qu'Ayni ne pourra plus nous soumettre de projet posté sur leur site Web où le 1% apparaît enfin comme partenaire! Réponse quasi immédiate: verbiage tiers-mondiste, apologie des logiciels libres et nous demandant de chercher nous-mêmes sur leur site et dans les rapports les justificatifs sollicités! Puis un courriel plus courtois expliquant les difficultés rencontrées par l'association et lui-même pour gérer le suivi... accompagné d'un long rapport déjà envoyé en 2009 relatant les activités de ce programme mais toujours pas de formulaire 1%! Répondu par un courriel très sec, réitérant la demande du rapport final avec factures/photos. Egalement envoyé un courriel à la personne bénévole qui nous avait soumis le projet. Elle ne travaille plus pour cette association mais</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>essaie d'avoir les informations demandées. 16 décembre D. Viñar envoie un courriel d'excuses pour sa réponse agressive sur leur site qu'il ne pensait pas être publiée, assurant d'envoyer le rapport du 1% - qualifié de « méthodologie complexe » - mais que les factures ne seront disponibles qu'en mars prochain lors de son séjour en Bolivie! Envoyé un mail de rappel le 18 avril 2011. Réponse le 27 avril assurant que le rapport complet avec factures/photos sera envoyé prochainement; reçu le 14 mai avec 15 photos et les factures dont certaines ne concernaient pas le 1% et d'autres manquantes, car son PC et son sac ont été volés en Bolivie. Nombreuses questions posées sur le budget; certains postes n'ont pas été dépensés : l'achat de 20 portables OLPC (800\$), 3 points de connexion internet (1,060\$), parution média et reportage photos (440\$). Après de nombreux/longs échanges : les 20 OLPC ne sont pas disponibles sur le marché mais acheté 3 sur EBay et la connexion n'est pas disponible (Ayni aurait dû le savoir avant la soumission !). Sans nous en informer, avec l'argent de ces 3 postes, ils ont acheté 12 ordinateurs d'occasion. La ventilation du budget est un vrai casse-tête car D. Viñar y a inclus tous les donateurs dont la Mairie de Paris, malgré notre demande express. La responsable locale écrit : « Nous avons installé un ordi par bibliothèque incluant des encyclopédies, une bibliographie virtuelle, des jeux éducatifs. Sans parler des textes qu'ils doivent taper pour l'école, et bien sûr des connexions que nous faisons avec les ateliers: par ex. pour le jour du livre, les enfants tapent la composition de leur choix sur l'ordi. A Villa Armonia on a réussi à obtenir une imprimante mais elle sert beaucoup aux jeunes pour leurs travaux scolaires. Chaque vendredi, toute la journée, les ordinateurs sont "libres d'accès" pour tous: les enfants en font l'usage qu'ils désirent: le plus souvent des jeux et des concours entre enfants et jeunes, des vidéos, de la musique. Parfois, les parents du quartier les utilisent pour une démarche administrative. Chaque année nous faisons au moins une formation pour l'équipe éducative sur l'usage des ordis, leur</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				fonctionnement, etc. ». Envoyé le 22 mai 2011 un mail de conclusion avec de très succinets remerciements...		
496.	Uganda 2007/02 15,900 CHF Improvement of farm production through animal traction	Aitaritoi Women Group, CBO (Community Based Organization)	Archives	Short project description: Improvement of farm production through the provision of oxen, ploughs and yokes and skills training on animal traction for the 60 members of Aitaritoi women group to increase farm sizes and income and improve the women's welfare. The training will be provided by experts from the research station, who will also train the oxen. The project's duration is one year and 1% fund has been asked to pay for the equipment and training. Aitaritoi women will provide the land while the CBO and the local government will contribute in-kind with bicycles and carts as well as the renting of training rooms. Follow-up: Payment made on 18 February 2008 and confirmed on 21 February. Project duration 1 year. 20 March 2008: Final Report form completed and submitted with photos, distribution form signed by women for animals and equipment, and invoices for oxen (negotiated substantially lower costs!), ploughs, yokes and chains (18,480,000) but not for training (travel, meals, salaries). Cost listed equal those on project proposal. Remaining funds (approx 439 CHF) which "took care of bank charges and maintain the account". States all activities implemented as scheduled. Challenges listed in report include (not budgeted for in original proposal): monitoring activities, treatment/health oxen (liaising with veterinary staff to provide technical support), pressure from others to participate/benefit. 10 May 2008: sent progress report and more photos: increased land production, strong support network developed by women, problem solution oriented; proactive. Challenges noted in 1 st report remain. 19 May 2008: acknowledged receipt of reports and said would get back to project manager following FU committee meeting 19 May. 23 May 2008: formal letter acknowledged receipt of reports and suggested remaining funds be used to engage veterinary and other workers to assist with health care of animals. Final report due March 2009. 27 May 2009:	Immediate and development objectives achieved	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Final Report and follow-up information received (including photos and receipts). Project successfully implemented and maintained for the year following the purchase of animals & equipment and the conduction of training.</p> <p>Project visited by Thomas Mrogan in March 2010; he sent a very positive report underlining the economic empowerment of the women that has resulted. The NGO Aitaritoi also sent a report on Thomas' visit, including the speech made by the Chairperson on that occasion. The NGO appears to be highly committed to grass-roots development..</p>		
497.	Nigeria 2007/04 5,000 US\$ Training in alley cropping methods	Edom Development Group	Archives	<p>Short project description: Reasonable project for improving the local agriculture by training in "alley cropping" methods in order to prevent soil erosion. 40 farmers will be trained who in turn will serve as multipliers for spreading this technique among the 1,000 farmers of the community. 1% is to finance soil working tools for the trainees. The project will complement a former project (Nigeria 1999/01): it is not a continuation of that project. Have received funding from US embassy in NG for similar project (http://abuja.usembassy.gov/meece_09302003.html)</p> <p>Follow-up: payment made on 22 February 2008, but money was returned because beneficiary unknown. Following advice from UBS, we corrected the payment order and made the payment again on 3 March 2008; conformation received on 5 March 2008.</p> <p>9 May 2008: received progress report: Project Committee formed (8 March 2008; composed of 10 men & women), procured all tools for training, 3 extension officers secured for training and 40 farmers recruited for training as trainers (28 April - 14 June 2008). Problem: exchange rate less when funds received - deficit of N50,000 (did not request additional funding). 23 May 08: wrote acknowledging with appreciation information report and looking forward to news in future. Final Report due March 2009. 27 May 2009: Final Report received (including receipts) in Feb 2009. Planned activities successfully implemented as proposed. Group meetings – farmers,</p>	Immediate and development objectives achieved	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				volunteers and trainers – to be held at regular intervals to evaluate progress and assist with problem solving..		
498.	Zambia 2007/01 7,300 CHF Construction of two classrooms	Chafye Basic School Parents-Teachers` Association	Archives	Short project description: Construction of a classroom block with two rooms to accommodate grades 8 and 9 pupils, who do not have any classroom yet (1 x 3 classroom block for grades 5, 6 & 7 and 1 x 2 classroom block for grades 1,2,3 and 4 already existing). Improvement and increasing of school enrolment. In total, 1015 (419 boys and 603 girls) pupils would benefit. Requested fund will cover material, transportation of material and payment of skilled labour. Follow-up: Approval letter sent by postal mail on 6 February 2008 (no e-mail address). Payment made on 13 March 2008 and confirmed on 18 March 2008. 26 March 2008: sent introductory email, copy of final report questionnaire (requested) and request for brief progress report/information by 15 May 2008 for report for GA in June 2008. No acknowledgement of response received. 19 May 2008: sent follow-up email requesting acknowledgement and brief information on progress by 22 May 2008. No reply/information received. 22 May 08 Yeng Tang wrote to say the building work is progressing (he has visited Dr Malama and the site) and he will contact him again and get a progress report and send it. He has difficulties gaining access to the internet/emails therefore the delay in responding to emails. 24 June 2008 - received email message with progress report from David Malama. Specification for building changed but DBES pledged to give school sufficient funds to complete project in 2009. Supplies purchased but construction not yet started. 10 June 2008 message from Mr Yeng requesting copy of original proposal so budget comparisons can be done in final report. Sent pdf file (scanned copy) on 7 July 2008. 30 Aug 2008 – received interim report including photos. Construction work was progressing – all materials collected for bricks and concrete slabs, all brick have been made and foundation construction initiated at end of August. Final Report due April 2009. Photos dated Nov 2008	Difficulty obtaining final report which, when finally received, does not attest to satisfactory attainment of objectives	2

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>received in Feb 2009 showing work on construction of classroom walls. Final Report awaited; reminder sent 6 May 2009.</p> <p>Received brief report on progress dated 6 May 2009 with promise to send final report in June 2009 – project was waiting on additional local funding to complete work. Was informed in Nov 2009 that there is a new head teacher at the Chafye Basic School and new US Peace Corp Volunteer in the area who assists in communications etc. In early Dec 2009 the reporting form was provided to the new acting head teacher who promised to complete and submit (via mail?) the report in two weeks; report not yet received by 6 Jan 2010; follow-up request/reminder sent.</p> <p>Jan. - Feb 2010: contact with a new Peace Corps volunteer who is assisting in obtainaing a final report (or at least some updated information) from the new school head master. A final report was received by mail the second week of May 2010. It was originally dated 1 July 2009 and signed by David Malama, then stamped and signed by the new head, Jeremiah Kalengo on 3 March 2010. The report is clear, but lacks any bills, and the clarity reveals a totally incoherent project. The initial pro-formas implied that (on brick footings already constructed by the beneficiaries?) floor slabs and walls of poured concrete would be cast and covered with corrugated iron roofing. The final report claims that the government demanded that the beneficiaries build a 3-room school rather than the 2-room structure foreseen in the project proposal. The greater number of door and window frames required, together with increased labour costs, consumed the money that was originally budgeted for iron sheets. In the end construction progressed only to completion of foundations and floor slabs because the additional expected inputs from the government and the community were not provided. The Chafiye people now claim that the whole project will require 100 million kwacha instead of the 37 million (24 million from 1%) originally stated in their project proposal. It is now (May 2010) unclear what relevance any of the photos received by 1% have to</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				the carrying out of the project. In an e-mail of 18 May 2010, the Peace Corps volunteer who has been 1%'s go-between on the project confirmed the lack of progress and an overall lack of accountability in the community. In the final report, the Zambians expressed a desire for further funding; in acknowledging receipt of the report to the volunteer, we expressed a reluctance to do so, and the volunteer endorsed that response. A letter expressing the Fund's dissatisfaction will be sent to the current school head master.		
499.	Togo 2007/02 14,100 CHF Projet de poules pondeuses	Education et Liberation Jean-Pierre Lagnaux Education et Libération CP 61 12211 Genève 28 nouveau courriel (dès sept. 2009): lagnaux.elyane@orange.fr	Archives	Short project description: Project submitted by a reputable organisation, which already worked in Togo. While the organisation will be responsible for the project, it will relate with a serious NGO in Togo. The main objective of this project is to increase the resources available for two communities in Togo (two villages will benefit), although there are a number of more general objectives. Specifically, the immediate objective of this project is to increase the production of eggs for local consumption and sale in other towns and villages. There are 120 direct beneficiaries, while close to 13,000 will also benefit indirectly from this project. To achieve the immediate objective, it is proposed to establish a modern aviary for the production of eggs (120 M2) for 600 hens. Profits will be distributed to members and the sustainability of the project seems promising. The local NGO directly involved in the project is very serious and honest (according to the NGO submitting the project). Well presented project. Additional information received after questions were sent to the NGO. These questions concern mostly the number of direct beneficiaries, the profitability of the eggs production project and the skills of those who will run the facility. The local organisation submitting the project through the NGO (l'Amicale) is made up of seven people who constitute the Comité directeur of a cooperative made up of 120 direct beneficiaries. Thus, the profits from the eggs project will be used to run the two schools in the two villages (the Government does not provide any support to these schools) and to finance new income generating activities in	Objectif immédiat atteint mais reporting peu satisfaisant	2

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>the two villages (they already have various plans). Additional direct beneficiaries are the workers of the eggs production unit and the sellers of the eggs (mostly women). The NGO sent a detailed feasibility study covering both production and marketing costs, which show that good profits will be made, certainly enough to cover the running budgets of the two schools. A good market exists. The project includes a training component.</p> <p>Follow-up: Payment made on 18 February 2008 and confirmed on 19 February. Aucun rapport d'avancement n'a été reçu. Un rappel a été envoyé le 11.11.08. Malgré plusieurs rappels les auteurs du projet n'ont pas réagi et l'ONG "Education et libération" non plus. Une lettre de Jean-Pierre Lagnaux de l'ONG est arrivée au bureau du Fonds 1% le 4 juin 2009 : explication des retards liés à plusieurs difficultés (inondations, grippe aviaire). Une des deux écoles a fermé et le propriétaire qui devait céder 1 ha. pour le poulailler a désisté et il a fallu acheter un terrain (dépense non prévue au départ). La construction du poulailler est en cours et on prévoit d'installer les poussins fin juin 2009. Un nouveau rappel insistant a été envoyé le 21.09.09. Une nouvelle lettre est arrivée par courrier postal de M. Lagnaux le 12.10.09. Selon cette lettre, du fait de circonstances diverses (dont un grave accident de la circulation), les poussins ont été perdus et le projet a pris encore du retard. Il prévoyait, avec un nouvel appui financier, de racheter des poussins et d'obtenir la mise en marche du projet en janvier ou février 2010. Il réitère ce qui a été affirmé dans sa lettre de juin 2009 : « Quoi qu'il en soit le projet sera réalisé contre vents et marées et Education et Liberté assumera le surcout quel qu'il soit ». On a répondu aux courriers en prévoyant de reprendre contact fin février. Une lettre a été envoyée par la poste à J.-P. Lagnaux le 16 mars 2010 et une 2^e lettre le 22 juillet 2010. Cette 2^e lettre a croisé l'arrivée d'un envoi postal comprenant un « Rapport de réalisation » accompagné de copies de factures et de photos des poules (prises en avril 2010). Le rapport aborde une bonne partie des rubriques de notre questionnaire pour le rapport</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>final, mais ne traite pas une rubrique importante : item 16 - les démarches envisagées pour assurer la poursuite des activités du projet, à savoir dans le cas présent, les démarches pour assurer la gestion du poulailler et la commercialisation des œufs. Le questionnaire a été envoyé à plusieurs reprises à J-P. Lagnaux ; il n'est peut-être pas à l'aise avec des outils informatiques car il n'a pas utilisé le questionnaire pour sa soumission initiale du projet non plus et il fait presque toujours des envois postaux au lieu d'utiliser l'email. Il ne paraît pas utile de demander qu'il refasse le rapport avec le questionnaire. Son rapport fait état d'une série de nouvelles difficultés rencontrées (décès, maladie) et présente des témoignages de plusieurs personnes qui ont visité l'école et la communauté qui devront bénéficier du poulailler. Son récit met en évidence son investissement personnel pour rechercher les fonds supplémentaires nécessaires pour terminer le projet, ainsi que les efforts déployés sur place par son correspondant local G. Touré. Le rapport fait part d'un premier signe d'aboutissement du projet : un premier œuf pendu le 8 juin 2010 ! Le rapport fournit un bilan financier montrant que le projet a coûté le double de la subvention fournie par le Fonds 1% ; cela est dû principalement au fait qu'il a fallu acheter un terrain et un 2^e lot de poussins (le premier était décimé dans l'accident de circulation). Pour couvrir les frais supplémentaires, J-P Lagnaux dit qu'il a obtenu un prêt de son fils et que G. Touré a contribué des ressources personnelles. Sans doute de l'implication sincère des responsables du projet, on peut relever plusieurs insuffisances du rapport financier : (1) les factures remises correspondent à seulement un tiers de la subvention fournie par le Fonds 1% (4'707 CHF sur 14'100 CHF) ; les factures de l'achat du terrain, de l'achat des poussins, de l'achat des matériaux de construction ne sont pas jointes ; (2) aucune explication n'est donnée du fait que le prix des poussins a été finalement beaucoup plus élevé (coût unitaire 7,5 CHF) que le prix indiqué dans le budget du projet soumis au Fonds 1% en novembre 2007 (coût unitaire 1,6 CHF). Compte tenu de</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>l'ensemble des problèmes rencontrés, de l'effort louable fourni pour terminer le projet et de la difficulté du responsable à s'approprier nos outils de reporting, il n'est pas jugé utile d'insister auprès de J-P Lagnaux pour qu'il envoie de nouveaux documents. Une lettre remerciant l'ONG pour l'effort fourni, mais qui mentionne les éléments peu conformes aux attentes du Fonds a été envoyé le 4 août 2010 par courrier postal et email. Une appréciation de 2 est attribuée, mais si le responsable décidait d'envoyer les factures manquantes et de fournir des explications sur les suites du projet (gestion, commercialisation), cette appréciation pourrait être changée en 3.</p> <p>Le Fonds devrait sans doute éviter de financer un nouveau projet soumis par cette ONG.</p>		
500.	<p>Senegal 2007/02 18,300 CHF Two payments of 9,150 CHF each. Construction d'un centre de formation en menuiserie</p>	CEAS (Centre écologique Albert Schweitzer)	Archives	<p>Short project description: Le Centre de Renforcement Technique pour Artisans (CRTA appartenant au CEAS) comporte déjà un atelier de mécanique, une unité de transformation de fruits et légumes, un jardin de démonstration agro écologique, une salle de formation et un centre d'accueil à Notto. Il y a une forte demande de formation en menuiserie, notamment pour l'amélioration et la création de nouveaux produits (ex. séchoir solaire familial et séchoir à gaz). Aussi CEAS aimerait agrandir ce centre en construisant un atelier de menuiserie qui servira également de cadre aux artisans pour une formation continue. L'équipement et les machines-outils déjà trouvés sont d'occasion (certains gratuitement en Suisse et révisés par un ingénieur suisse qui se rend régulièrement sur place). Les bénéficiaires viendront de 5 régions du Sénégal. Le stage de recyclage d'environ 3 semaines sera suivi par 12 menuisiers qui à leur tour, formeront des menuisiers (une centaine de bénéficiaires en 3 ans). Ils produiront également sur demande (par ex. des tables bancs pour les écoles). Le CEAS et ses 2 partenaires prennent en charge une partie du matériel et son transport, l'équipement de bureau, la formation et une partie de la main d'œuvre.</p>	Tous les objectifs ont été atteints avant même que le 1% ne les finance ! Ceci est dû à un préfinancement risqué de leur part.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Follow-up: Paiement effectué le 18 février 2008 et, après rappel, confirmé le 3 mars 2008. Rapport intermédiaire reçu le 14 juillet 2008 ; second paiement effectué le 14 août et confirmé le 25 août 2008. Le rapport élaboré par leur partenaire sénégalais « Performance Afrique », qui n'est le rapport-type du 1%, inclut des photos et relate le déroulement de toutes les opérations y compris celles financées par la Fédévaco, Blé et Pain pour le Prochain. Leur « calendrier du séjour des volontaires suisses » du 9 octobre au 9 novembre 2007 nous apprend l'inauguration du centre de formation en menuiserie le 29 octobre 2007! Le budget total de 21,567,000 CFA (54,000 frs.) est détaillé et la partie financée par le 1% est de 7,316,400 CFA (18,300 frs. – cad 1/3 du budget total). Aucune facture n'est jointe. Un DVD de 13 mn. a été envoyé sur l'inauguration du centre. Pour des raisons évidentes, le Fonds 1% n'y est pas mentionné ! Envoyé un mail le 30 juillet 2008 demandant des explications sur ce « fait accompli » avant même l'approbation du projet par le 1% et de nous renvoyer « notre » rapport final accompagné de factures. Reçu une réponse le 4 août : « Oui nous avons pris le risque de le financer ». A la question « Vous utilisiez le futur dans le questionnaire », réponse : « Performance Afrique a rédigé le rapport pour différents bailleurs de fonds et nous l'avons retransmis tel quel dans votre questionnaire ». CEAS insiste sur le fait de nous avoir informés que le projet avait déjà débuté et que le retard venait du fait que nous demandions des factures pro format ! Reçu le 17 septembre « notre » rapport final accompagné des factures et photos. Le budget 1% a été respecté malgré la hausse du prix des outils (+ 160,410 CFA – 377 frs.) et celle des matériaux de construction (+ 619,700 CFS – 1,457 frs.) et une baisse de 30,580 CFA (72 frs.) pour l'équipement. CEAS a pris en charge ce déficit (environ 1,834 frs.). Ce centre de formation est l'un des établissements les mieux équipés de la région, forme des maîtres artisans et accueille des artisans de plusieurs régions du pays. L'autonomie de ces artisans est assurée</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				par leur production de tables bancs d'école, matériel agricole et réparations. CEAS a effectué en juin une mission de contrôle de qualité sur des pièces produites, notamment le prototype de table-banc d'école, le séchoir à poisson, et le passe-plat pour le séchage des fruits tropicaux. Les 18 artisans des 2 ateliers de 2 villages avoisinants ont bénéficié d'une formation. Des sessions de formation sont planifiées pour les 3 prochaines années. CEAS poursuivra ses missions de suivi. Envoyé un mail de remerciements. Malgré le « fait accompli », excellent projet dont le suivi répond à toutes nos demandes.		
2008 – Session 1						
501.	Bangladesh 2008/01 17,300 CHF Two payments of 8,650 CHF each Environment friendly biogas plant for indigenous people	Research and Rehabilitation Program for the Disabled (RRD) Md. Shiful Islam House # 90/2, Dorimagura, Al-Amin Para Post Box # 8, Magura- 7600 Bangladesh rrdmagura@yahoo.com rrdorg@bttb.net.bd	Archives	Short project description: The NGO plans to set up 48 small biogas plants that would supply 5 families each. The gas is produced from poultry litters and cow dung fed into the plant. The gas flows through pipes to the family homes, which are not far away. The traditional utilization of wood will be significantly reduced. The residues from the plant would be used as fertilizer. Follow-up: Approval letter sent 1 July 2008. Payment made 31 July 2008 and confirmed 12 August 2008. 11 Nov 2008 received progress report: work initiated 20 Aug 2008; Community organization, site selection, installation of initial 8 biogas plants completed, training workshop held; problems over site selection, hesitation in accepting new technology and maintenance of plants are being actively addressed via dialogue, meetings, training workshops and technical assistance. Mid-term progress report (including receipts and photos) received March 2009; 21 biogas plants constructed and 105 families receiving energy for cooking and electricity from these plants; deforestation decreased, organic fertilizer use increasing and cattle and poultry farming increasing. Second payment made/received March/April 2009. 6 Jan 2010: Final report received 13 Dec 2009; final evaluation pending original bills/vouchers and photos (awaited - sent via postal	Immediate and development objectives achieved	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				mail); preliminary evaluation - project successfully completed with rating of 4 (community involvement, training and technical assistance available will help to ensure sustainability). Implementation problems successfully managed via direct community participation as noted previously; due to fall in exchange rate and resulting decrease in funding received 43 biogas plants were constructed instead of the originally planned 48 (i.e. 5 less plants were built). Invoices, receipts and photos were received by post 12 Jan 2010. All complete justifying a rating of 4. Acknowledgement letter sent 27 Jan. 2010.		
502.	Bangladesh 2008/02 9,950 CHF One payment Skill training in leather and fabric crafts for young marginalised women	Jesh Foundation Mr.Shahidul Islam, Director of Operations 95/1 Moneshar Road Zigatala, Dhanmondi Dhaka 1209 Jeshfoundation@gmail.com , Shahid@jeshfoundation.org.bd	Archives	Short project description: The project aims to train 80 adolescent girls with disabilities (some 50 % of all girls in the district) in handicraft skills (leather goods and weaving) with a view to helping them make money and improve their living conditions. Their disabilities seem to originate as much from their position in society as from physical handicaps (deaf, dumb, missing limbs and cognitive disabilities). Most of these girls seem to have been abused or abandoned very young brides of migrant workers, some with children. They must then depend on very poor parents. No governmental forms of assistance or training seem to be available. Training would help prevent them from becoming beggars or prostitutes. Apart from skills training, the project would help marketing the produced crafts and would provide assistance in finding jobs for these women. The funds would be used for the acquisition of tools and machinery, supplies and for the costs of training rooms and trainers. Tools and equipment will be owned by the trainees. Follow-up: Approval letter sent 1 July 2008. Banking information received 6 July 2008. Payment made 15 July 2008. Confirmation payment received 13 August 2008. We received an interim report with photos, by which we are informed that the training activities have started on 15 November 2008. They have recruited trainers, arranged space, purchased equipment, furniture, raw materials and	Objectives achieved	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>arranged transport for trainees. However, we did not receive the bills or the proofs of the expenditures. An email was sent (3/06/09) asking for that to be included in the final report due mid- September 2009, only then we will be able to rank the project and make an assessment of its impact on the beneficiaries. The final report of this project was sent in October 2009. It included but no copies of the bills related to the expenditures were sent. According to the report all the activities planned were completed, such as the training of 83 Adolescent Girls with Disabilities in the elaboration of handicrafts, the training of 3 trainers, the elaboration of goods (Sari, shirts, key rings, etc). and their marketing. This project has generated great interest in the community and at present the beneficiaries are producing the goods and selling them, thus the objective of income generation of this vulnerable group for their own benefit and that of their families has been achieved. In financial terms, the contribution of the 1% fund was completed by the contribution of the Jesh foundation, thus the project was implemented as planned. Nonetheless, the implementation faced some challenges due to the resistance of the families to let their disabled children work and, at the beginning, the work progress was slow. But the work of the responsible people overcame the initial resistance and the girls gained confidence to start work. There were also problems with the transportation of the beneficiaries in view of their disability and with the marketing of the goods produced. It seems that the project has been successful but the impact in the medium term remains to be seen, in fact, in conclusions of the final report, the need for larger donors has been indicated. A request was sent on May 23, 2010 for the bills and also to have their plans for the future of the project. We received on September 3rd, 2010, copies of the bills requested accompanied by an Auditor's report and accounts which show that the contribution of the fund has been used correctly in response to our request of 23rd May 2010. We can consider that the project has</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				been successfully completed .An acknowledgement letter was sent on 16 December 2010.		
503.	Bangladesh 2008/04 11,000 CHF One payment Increasing food production by marginalised farmers	Society for Training & Rehabilitation – STAR M. Siraj Mia Village Purbapara; PO Gochapara UZ Kotalipara; District Gopalganj Bangladesh Star_bd2008@yahoo.com	Archives	Short project description: The NGO plans to train 120 poor women in modern farming (growing of vegetables and raising poultry and cattle). The women will be trained in four batches for four days. Furthermore, they will be granted some money (60 Swiss francs per woman) that will help them establish a micro agricultural business. The selected women own a small piece of land each for this micro business. The NGO has rapidly and convincingly answered all questions concerning the use of the money by the farmers. There will be closely followed-up by the NGO and provided initial training / assistance in the use of the money. Training in agricultural methods is part of this project. Follow-up: Approval letter sent 1 July 2008. Payment made 11 July 2008 and confirmed 13 August 2008. We received a final report of this project following the questions included in the questionnaire. Apparently the project has reached its objectives, in particular in terms of beneficiaries, and the interesting aspect is the set up of a mechanism for post-project follow up. Nevertheless, it was difficult to grasp from the information sent, the progress in terms of quality, the problems and the corrective measures envisaged and there are no bills or any justification for the expenditures. An email was sent them (03/06/09) in order to proceed to a full assessment of this project. The final report of this project was sent on 10 May 2009 and we later received a file containing copies of the bills justifying the expenditures incurred by the project. The report contained several photos. According to the final report, the financial contribution from the 1% Fund was completed by resources of the beneficiary organization and by individual contributions of local people. The activities started in November 2008 and finished in March 2009. The direct beneficiaries of the project are 120 farmer-women and 512 persons benefited indirectly from the project (family members). In the final report it has been indicated that after	Objectives achieved	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				completion of the project activities are being pursued mainly related to the follow-up of the beneficiary farmer-women through the provision of personalized guidance and assistance concerning the application of scientific methods of production and management in the agro-enterprises, marketing of the goods produced, generation of savings, health care measures and improvement of living conditions. This work is performed through a net of Target Groups to which the beneficiaries belong. There are 78 Target Groups. According to the report the beneficiaries are at present properly running their home- based agro-enterprises and they are growing vegetables and rearing poultry and goats. They were expecting, at the time the report was sent, that they could place their products in the markets soon and thus start an income generating activity which is the main objective of the project. An acknowledgement letter was sent to them on May 24, 2010.		
504.	Benin 2008/01 18.000 CHF Un paiements Construction d'un module de 3 salles de classes à l'école primaire du village Akantomey	Jeunesse Ambition Lucien Ahouandjinou, Directeur Exécutif 01Boite Postale 2173 Porto-Novo ongjabenin@yahoo.fr www.jeunesseambition.blogspot.com	Archives	Short project description: L'ONG Jeunesse Ambition propose de construire un module de trios classes dans le village de Akantomey. Ce village est très pauvre, difficile d'accès et sujet a des inondations. En ce qui concerne les infrastructures scolaires, la seule école primaire du village se compose de deux paillotes de fortune. Il y a plus d'une centaine d'enfants âgés de 4 à 13 ans et deux enseignants dans l'école. Durant la période des inondations, l'accès aux classes est impossible et l'école reste fermée. Comme la Mairie de Zagnanado, dont dépend le village d'Akantomey a d'énormes difficultés et ne dispose pas de moyens suffisants, il est demandé au Fonds de financer la construction d'un module de trois salles de classes qui permettra de créer un cadre de travail sécurisant pour les enfants et favorisera une augmentation du taux de scolarisation des enfants en âge de scolarisation. Il s'agit d'une école publique. Deux des enseignants sont payés par l'état béninois (le directeur et un adjoint). Deux autres enseignants, des communautaires locaux, sont rémunérés par les parents d'élèves et autres bonnes volontés.	Excellent projet ayant atteint tous ses objectifs malgré des difficultés justifiées. Suivi très minutieux.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>L'ONG JA fournit, selon ses capacités, depuis deux ans quelques fournitures scolaires et articles de bureau.</p> <p>Follow-up: lettre approbation envoyée 1 juillet 2008. Informations bancaires reçues le 5 juillet 2008. Paiement effectué le 11 juillet 2008 et confirmé le 22 juillet 2008. Reçu le 5 septembre un mail expliquant qu'au vu de « l'augmentation vertigineuse des matériaux de construction, du carburant, du transport et du ciment », l'association devait ajouter 3,500,000 CFA (8,220 frs.) ou construire seulement 2 classes, factures pro format à l'appui. Ils nous demandent l'autorisation de ne construire que 2 classes. Après étude du budget laissant un « bonus » de 1,200 €, mail envoyé le 6 demandant quel sera l'impact pour les élèves. Réponse le 10 septembre : « les conditions d'études seront effectivement plus améliorées pour les enfants des 2 premières classes mais les autres devront se contenter de conditions modestes » mais ne répondent pas à la question sur l'utilisation du « bonus » de 1,200 €. Mail d'approbation envoyé le 10 septembre. Au cours de son voyage début août 2008, Lisette Hountondji n'a pu se rendre sur place car le village était inondé par la crue des fleuves et les pistes impraticables ; elle a toutefois rencontré un représentant de l'ONG. Envoyé un mail de suivi le 17 décembre 2008 auquel il a été répondu le 20 décembre : suite à la crue des 2 fleuves, le village sera accessible d'ici 2-3 semaines et demandent donc quelques semaines de délai. Reçu le 13 mars 2009 un rapport intermédiaire incluant un plan, les travaux déjà réalisés/en cours et le budget des dépenses déjà effectuées. Etant donné l'augmentation du prix des matières premières (385 frs.) même en ne construisant que 2 salles, les membres de l'association ont élu un comité chargé de la gestion qui a lancé une souscription et obtenue de 1,595 frs. (y compris pour les frais de déplacement) et demandé aux bénéficiaires davantage de force de travail, également obtenue. Répondu en les félicitant pour leur implication. Reçu le 27 mai par mail le rapport final avec photos prises le dernier jour des travaux le 22 mai ! Budget très minutieux</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>et ont pu réaliser les 2 salles de classe (au lieu des 3 vu l'inflation) avec un bureau et une pièce de stockage. Il est à souligner qu'ils ont financé avec leur souscription (1,200 frs.) la peinture du bâtiment et le logo 1% sur le mur extérieur de l'école ! 130 enfants suivent déjà les cours donnés par un enseignant communautaire et un militaire en service civil. Maintenant que l'école est construite, les autorités locales chargées de l'enseignement ont prévu d'effectuer la prochaine rentrée scolaire dans cette école de zone déshéritée avec prise en charge des salaires d'un directeur-enseignant et d'un autre professeur. Les factures doivent nous parvenir par la poste. Leur ai répondu pour les remercier et leur demandant de faire figurer le Fonds 1% sur leur site en construction.</p> <p>Reçu par poste le 19 juin 2009 toutes les factures qui correspondent exactement aux dépenses. En réponse à mon mail le remerciant aussi d'avoir fait figurer le Fonds 1% sur leur site, reçu en décembre un mail de remerciements « Au nom de ces petits bouts de chou que vous avez aidés sans les connaître » et indiquant l'envoi prochain des contrats de travail du directeur de l'école et des enseignants. Envoyé une lettre finale de remerciements en décembre.</p>		
505.	<p>Benin 2008/02</p> <p>16.600 CHF Païement en 2 tranches (8,300 frs. le 15 juillet et 8,300 frs. le 14 août)</p> <p>Adduction en eau potable</p>	<p>ABPE-JE Association Béninoise pour la protection de l'Environnement Jeunesse-Environnement Gérard F. Nakou, Coordinateur ABPE-JE 01 BP 2407 Porto-Novo abpe_je2001@yahoo.fr</p>	Archives	<p>Short project description: Au Bénin, il y a en moyenne 2 puits et 1 forage pour 28,000 habitants. Cette ONG béninoise propose la réalisation de 2 puits d'eau potable dans 2 villages de la vallée entièrement enclavée de l'Ouémé (38 km de Porto Novo, accès en pirogue) pour une population d'environ 8,700 personnes (agriculteurs, artisans et pêcheurs), d'une extrême pauvreté et sans aucune infrastructure. Le forage est de profondeur variable (40 à 85 mètres). Une pompe immergée d'une capacité d'environ 2 chevaux est plongée dans le forage pour refouler l'eau en hauteur dans le château d'eau. Ce dernier est en béton et d'une hauteur de 6 mètres sur lequel repose un réservoir de 5.000 litres. La pompe est actionnée par un moteur à essence (groupe électrogène). L'eau est alors recueillie par les robinets installés au bas de l'ouvrage. Six</p>	<p>Appréciation initiale : 4</p> <p>Dès 2010 : enquête judiciaire. Conclusion de l'enquête en janvier 2013 : détournement des fonds, usurpation d'identité,</p>	0

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>relais communautaires par village seront formés. Ils veilleront non seulement au bon déroulement du projet mais assumeront la sensibilisation à l'hygiène et à maintenir l'eau potable. Actuellement, la pollution de l'eau potable par les matières fécales provoque de très nombreuses maladies, parfois des décès. Les frais du carburant et la pérennisation des infrastructures seront pris en charge par le comité local de développement grâce à la souscription des bénéficiaires (entre 15 et 25 CFA par bassine d'eau et si besoin, pourcentage sur la vente de poissons, fruits, légumes...). Ce comité est supervisé par ABPE-JE. Grâce à ce financement, la société de forage assurera le suivi technique: maintenance, pièces à changer, nettoyage des filtres...</p> <p>Follow-up: lettre approbation envoyée 1 juillet 2008. Informations bancaires reçues le 3 juillet 2008. Paiement effectué le 15 juillet 2008 et confirmé le 23 juillet 2008. Rapport d'avancement très satisfaisant avec photos (le transport du matériel par la piste et en pirogue sous des trombes d'eau) et factures reçu en août et second paiement effectué le 14 août 2008 ; réception confirmée le 22 août 2008. Au cours de son voyage début août, Lisette Hountondji n'a pu se rendre sur place car le village était inondé par la crue des fleuves et les piste impraticables. Le 14 septembre un mail nous informe des difficultés rencontrées pour la construction du 2^{ème} puits dans cette région lacustre : après plusieurs essais, la société de forage a trouvé une eau non potable et le sol ne pouvait supporter les 4 poteaux de 6 mètres nécessaire pour le château d'eau. Aussi ABPE-JE nous demande l'autorisation de construire ce 2^{ème} puits sur terre plus ferme dans un autre village proche dans lequel les habitants du village initialement concerné pourront se rendre en pirogue. Envoyé le 29 septembre un mail d'acceptation en soulignant que le fait que ces problèmes auraient dû être résolus avant. Reçu un mail le 13 novembre nous remerciant et informant que la société de forage a trouvé de l'eau potable. Les habitants ont commencé à travailler à la pose du château d'eau. Il faudra compter</p>	condamnation des deux protagonistes en fuite, sans possibilité de remboursement pour le Fonds 1%.	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>un délai de 2 à 3 mois pour la livraison de tout le matériel. Rapport final reçu 21 mars avec factures et 2 photos dont une figure sur notre site Web. Il faut souligner que malgré les nombreuses difficultés, le projet a abouti avec de remarquables résultats: pas de dépassement de budget, ont financé à leurs frais (1,920 frs.) 10 émissions interactives de radio régionale sur l'hygiène, l'assainissement et la salubrité, plus la peinture « pour rendre les ouvrages beaux », sans compter les campagnes de sensibilisation auprès de la population des 2 villages (hygiène, potabilisation, transport et manipulation de l'eau de boisson), les 2 forages donnent l'accès à l'eau potable à plus de 13,230 personnes ! Envoyé une lettre de remerciements le 7 juin 09.</p> <p>Enquête judiciaire dès 2010 sur fraude possible : Ayant quelques doutes sur l'ONG ABPE-JE suite à un autre projet soumis par la même association, nous avons contacté en novembre 2010 Lucien Ahouandjinou, directeur de l'ONG Jeunesse Ambition avec laquelle nous avons conclu un partenariat. Après avoir enfin pu retrouver G. Nakou et s'être rendu sur place à plusieurs reprises, L. Ahouandjinou nous a informé que ce projet d'adduction d'eau ne fonctionne pas car jamais achevé (photos à l'appui), ce qui a été confirmé par les habitants du village et un enseignant, que G. Nakou a « prêté » son nom à un cousin dont le nom n'apparaît pas dans les documents et qui depuis, semble s'être volatilisé après avoir sans doute détourné une partie des fonds malgré toutes les factures que le 1% a reçues. Le cousin, Salomon Houansou, a d'ailleurs travaillé avec l'ONG ABPE-JE il y a quelques années. En comparant les photos des 2 châteaux d'eau reçues du projet, notre enquêteur suppose que S. Houansou les a volées de la base de données de Jeunesse Ambition car cette ONG a réalisé une adduction d'eau dans un autre village financée par la coopération belge. S. Houansou doit connaître PhotoShop car le sigle du 1% a été peint au sommet de l'édifice ! Envoyé un mail le 17 mai à L. Ahouandjinou l'informant que nous continuons nos investigations et que nous</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>prendrons ensuite une décision quant aux poursuites éventuelles. En juillet 2011, envoyé à L. Ahouandjinou une procuration afin qu'il représente le Fonds 1% auprès des autorités et interlocuteurs. Il a déposé une plainte auprès de la Direction nationale de la police qui a convoqué G. Nakou. Ce dernier a affirmé être victime d'usurpation d'identité par son cousin S. Houansou qui lui-même a été victime d'un ex-collaborateur S. Gbeyongbe qui semble avoir disparu avec le transfert de la 2^{ème} tranche du financement (8,300 chf.). En septembre, S. Houansou a envoyé un mail de « demande de pardon au nom de Dieu » à L. Ahouandjinou. G. Nakou nous a envoyé un mail avec copie à tous les intervenants affirmant qu'il n'avait aucun rapport avec ce projet et nous priant « d'éviter de salir son nom » alors qu'il était responsable de cette ONG qui n'a d'ailleurs plus d'adresse mail et n'est plus présente sur Internet. Le 22 septembre, reçu un mail du 1^{er} adjoint au maire de la commune avec une attestation officielle affirmant que les 2 puits des 2 villages ont été réalisés. Répondu en demandant des informations sur des points très précis et resté sans réponse. Renvoyé un mail sévère en décembre 2011. Egalement envoyé un mail à L. Ahouandjinou pour éclaircissement. Reçu 25 décembre 2011 un mail du 1^{er} adjoint au maire C. Azonhoumon réaffirmant que le projet avait été réalisé. Résumé de différents mails échangés depuis avec L. Ahouandjinou : les différents protagonistes étant introuvables, la Brigade économique et financière (BEF) les a fait rechercher. Tous les documents concernant le projet ont été transmis au BEF. Le 24 février, reçu un mail du Sous-directeur des Affaires Criminelles que le dossier avait été transmis au Procureur de 1^{ère} instance de Cotonou, que le nom de G. Nakou avait été usurpé et que le principal présumé auteur était Salomon Houansou qui « était en cavale » activement recherché. Mail du 16 mars : S. Houansou, son frère, S. Gbegnongbe et G. Avahoundje ont été présentés au Procureur et emprisonnés 4 jours. Le Procureur les a libérés avec une nouvelle convocation fixée au 23 mars en présence également de G. Nakou</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>et du 1^{er} adjoint au maire C. Azonhoumon, convocation à laquelle ils se sont tous présentés en présence de L. Ahouandjinou, notre représentant et directeur de Jeunesse Ambition. S. Houansou a continué à nier les faits. L'audience a été reportée au 27 avril devant le juge et le procureur qui ont exigé que les « textes fondamentaux » leur soient présentés. Ils ont décidé que le procès aura lieu le 8 juin. Le Fonds 1% n'a sans doute aucune possibilité de remboursement (16,600 chf.) mais il est possible que le jugement exige que l'adduction d'eau soit réalisée à leurs frais. Le principal présumé coupable S. Houansou ne s'est pas présenté aux audiences du 8 juin et d'août, sans doute en fuite d'après les autorités. Il a été à nouveau convoqué pour début décembre après les vacances judiciaires. Reçu un mail le 8 décembre de L. Ahouandjinou (JA) :</p> <p>« Nous avons passé toute la matinée au tribunal sans être écoutés. Le report pour délibéré nous sera précisé par l'avocat la semaine prochaine. Je vous précise que seul le complice (George) était présent à l'audience; Salomon le principal prévenu, n'y était pas. »</p> <p>Mail de L. Ahouandjinou 14 février : l'avocat l'a informé que le Tribunal, le 11 janvier 2013, a condamné G. Avahoundje et S. Houansou à 8 mois d'emprisonnement et une amende mais il est possible qu'ils fassent appel pour que ce jugement soit exécutoire.</p> <p>Mail de L. Ahouandjinou 25 avril joignant la copie du verdict: Ces 2 personnes ont été reconnues coupables d'escroquerie et condamnées à 8 mois avec sursis et 5 jours d'emprisonnement pour les frais. « Je voudrais remercier la présidente et tous les membres du Fonds 1% pour le développement pour la confiance qu'ils ont bien voulu me faire pour poursuivre ce dossier. Je voudrais aussi vous rassurer que, certes, il existe certaines personnes ou groupes de personnes qui jouent malheureusement ces sales tours dans les pays pauvres comme le nôtre, profitant de la pauvreté de la plus grande masse pour s'amasser des richesses pour leur propre compte. Heureusement, fort heureusement subsistent encore quelques honnêtes gens qui défendent encore la voix des sans voix. Je vous</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>remercie en leur nom à tous, pour tous vos soutiens. ». Suite à un échange de mails, reçu de L. Ahouandjinou le 14 mai 2013 : « Nous pouvons retenir que Gérard NAKOU n'est pas impliqué dans cette affaire! Son nom a simplement servi pour vous tromper et cacher les véritables auteurs et complices. GBEGNONGBE S., président de l'ONG ABPJE a participé à l'utilisation des fonds surtout du 2e décaissement. Il est tombé malade puis est décédé après sa première comparution au Tribunal. Les véritables auteurs reconnus sont G. AVAHOUNDJE (jusqu'alors employé au sein de mon organisation, la Jeunesse Ambition) et surtout S. HOUANSOU, qui n'a cru se présenter qu'une seule fois à l'audience. Il est actuellement en cavale et ne serait même pas sur le territoire du Bénin. C'est le véritable auteur de l'opération. La justice n'a pas pu se donner la peine de les rechercher. Ils n'ont donc pas été mis en prison, en dehors de leur séjour à la brigade économique et financière à titre préventif, avant leur présentation au procureur. Je ne sais pas s'ils ont payé de frais (puisque'ils étaient introuvables et ne répondaient pas aux convocations du juge). Mais ils n'ont aussi pas fait appel sinon le greffier ne nous aurait point délivré le document que je vous ai envoyé, le délai étant de 2 semaines après la première instance. Le Fonds 1% ne pourra pas être remboursé pour les fonds détournés. Le premier ouvrage reste toujours inachevé et le second village toujours sans eau potable. » Répondu le 16 mai avec nos remerciements pour son engagement bénévole dans cette affaire.</p>		
506.	Benin 2008/03 15,050 CHF Un seul paiement. Formation en couture pour femmes	Coopérative des Agricultrices de Dédomé Mme Elise Agbéssi, Présidente Coopérative des Agricultrices de Dédomé 07 BP 1421, St. Rita Cotonou siwegniwoui@yahoo.fr	Archives	Short project description: Ce projet sera exécuté dans le village de Dédomé. L'ONG prévoit de dispenser à 80 jeunes femmes ayant décroché de l'école une formation en couture afin de leur permettre de mettre sur pied leur propre atelier. Les intéressées pourront aussi suivre des cours de planification familiale et de protection de l'environnement organisés par le Bureau des affaires sociales. Outre les 80 bénéficiaires directes, 18 hommes, 37 autres femmes et 51 enfants (tous des proches des premières) profiteront indirectement du projet. Cent autres femmes seront formées dans un deuxième	Après enquête d'un correspondant local, allocation utilisée pour une autre activité. Ne plus jamais évaluer de projet	1

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>temps. Il sera fourni à toutes les femmes des machines à coudre et du matériel de couture, payés par le Fonds 1%, puis par le produit de la vente des vêtements confectionnés au cours de la formation. Dans la proposition, il est dit clairement qu'une organisation parente mettra à disposition deux formatrices volontaires durant le stage. Au terme de deux ans, les formatrices volontaires seront remplacées par celles qu'enverra le Bureau de la formation professionnelle, qui prendra en charge leur salaire. Les droits d'inscription acquittés par les familles des stagiaires couvriront les frais d'exploitation. L'ONG aidera à écouler la marchandise dans plusieurs grandes villes du Bénin. Elle projette aussi de mener une campagne pour la promotion de l'éducation des filles jusque-là victimes de discrimination. Bonnes références.</p> <p>Follow-up: lettre approbation envoyée 1 juillet 2008. Informations bancaires reçues le 7 juillet 2008. Paiement effectué le 11 juillet 2008. Confirmation reçue le 2 août 2008. Envoyé un mail de suivi le 17 décembre 2008, sans réponse. Renvoyé 2 mails en mai avec copie à la personne chargée du rapport et aux 2 références : mail de la responsable et d'une des références sont revenus. La destinataire n'a toujours pas répondu. Courrier envoyé par la poste aux mêmes destinataires. Face à ce silence, nous avons mandaté Pascal Gnanho de l'ONG CRADIB financée par le Fonds 1% de se rendre sur place afin de nous rendre compte de la situation de ce projet. Fin juillet et fin novembre, Pascal nous a envoyé un petit rapport avec 4 photos de l'inauguration officielle du centre de formation le 26 novembre ; d'après les responsables, l'argent du 1% n'a pas été dépensé ; un bâtiment en dur de 12 mètres sur 8 a été construit par les autorités locales sur un terrain municipal (alors qu'initialement, le centre de soins abandonné depuis 2001 devait leur être attribué) ; une dizaine de machines prêtées par des artisans du village sont utilisées ; les 2 références ne sont plus valables. Pascal a recommandé aux responsables de bien respecter leur engagement auprès du Fonds 1% en achetant d'ici 3 à 6 mois les machines à coudre. Envoyé un mail</p>	de cette association.	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				de remerciements à Pascal. Reçu le 7 septembre un mail d'excuses de la responsable insistant sur les difficultés rencontrées mais sans explication et nous assurant nous envoyer « des nouvelles dans les jours qui suivent ». On attend toujours... En décembre 2009, envoyé un mail avec de nombreuses questions, resté lui aussi sans réponse... Renvoyé un 3 ^{ème} mail de rappel le 21 avril. Reçu un mail le 6 mai : notre subvention a été utilisée pour la construction du centre de formation ! Les machines à coudre vues sur les photos de l'inauguration du rapport de P. Gnanho avaient été louées ! Elles assurent nous envoyer un rapport en décembre prochain. Le groupement de femmes est à la recherche de « bienfaiteurs locaux » afin d'acheter quelques machines. Il semble qu'il y ait eu une confusion lors de la visite de P. Gnanho qui a insisté pour que la construction du bâtiment se fasse. Renvoyé un mail sévère le 16 mai leur demandant de répondre également aux questions précédemment posées. Toujours sans réponse ; renvoyé un mail sévère le 2 décembre 2010... silence. Envoyé un courriel expliquant la situation aux 2 références qui elles-mêmes n'ont jamais répondu dans le passé ...		
507.	Kenya 2008/01 6,550 CHF One payment only Compound fencing for trees planting	Namayiana Oloshoibor Maasai Women Group Catherine Mututua/Liah Tipina Namayiana Oloshoibor Maasai Women Group P.O. Box 14894 Nairobi lekutitkam@yahoo.com <u>Recommended by member</u>	Archives	Short project description: The applicant is a registered self-help group with 112 registered women. Their main objectives are to create jobs and provide adult education. The group has a trade licence allowing exports. They produce beads ornaments generating the self-help group's main income. In terms of organisational structure, the self-help group has a member committee of 16 women and an advisory group of 10 men (younger and older) – “so that they can work together for themselves and for the community in which they live”. The women and their families live in traditional Maasai Bomas in the southern part of the rift valley. The group has its working area in a semi-arid area – which creates for the women the biggest challenge, as there is a lack of shadow providing protection from the sun. The light affects the work with the beads, as they glitter in the sun; this effect has an impact on the work efficiency	Immediate objectives fully achieved; long term development objectives judged highly probable given successful completion of associated work and number of years the women's group	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>and eye sight. The group made an effort to plant trees in cooperation with the local primary school. The trees should provide shadow when fully grown. However, the young plants must be protected against wild animals. The group is asking money to build a fence around the compound in order to prevent destruction of the young trees. The group indicates the following main project's results: Protection of compound (immediate result); Shadow for the working area thanks to the trees (2-3 years); environmental education for the school children club, which would be the community's first environmental education programme for children; and protection of women's eye sight. Direct beneficiaries: Men: 70; Women: 112; Children: 560; Indirect beneficiaries: Men: 610; Women: 784; Children: 1350.</p> <p>Follow-up: Approval letter sent 1 July 2008. Banking information received 6 July 2008. Payment made 15 July 2008 and confirmed 19 July 2008. 2 October 2008: Final Report dated 29 Sept 2008 received via email and post with photos and receipts for all expenses. Project successfully implemented on cost and on schedule. Fencing is providing security for the trees and for the facility.</p>	has been successfully functioning in business.	
508.	Peru 2008/01 3,850 CHF One payment only Construction of a kitchen	Asociacion Las Marias Clotildes para el Desarrollo Integral de la Mujer Trabajadora Sra. Gloria Buleje Miranda, Presidenta Mza 14; Lote 22,23; Parcela 3-C; 4ta. Etapa AA.HH. Principe de Asturias Urbanizacion Pachacamac	Archives	<p>Short project description: This is a request for funding which should allow to complete project PERU 2003/02 ("Construction of a kitchen and of bathrooms"). The NGO operates a centre for mothers and their small children. The main activity is the "garderie", in which about 50 children are presently taken care of while the mothers are working. Psychological support is provided to the mothers who request it, and some training is also provided. The full project, once completed, should allow the "garderie" to receive up to 100 children. Much of the project was financed by Terre des Hommes. In 2003, the 1% fund was asked to finance the construction of a kitchen and 5 bathrooms, for 3,350 US \$. The project was approved and financed in June 2004. The NGO</p>	Immediate and development objectives achieved.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
		Distrito de Villa El Salvador, Lima amaclos@hotmail.com		experienced a number of technical difficulties in the construction / extension of the centre, and the massive increase of prices (more than 80% for some construction materials) between submission of the project and execution of the works made things more difficult still. Moreover, an administrative hurdle appeared: the kitchen must be built on the upper floor, away from the classrooms in the ground floor. But they kept going step by step. All in all, much good work was done with the money received, but there is still no proper kitchen. For this, the NGO now asks us additional funds. Follow-up: Approval letter sent 16 July 2008. Payment made 11 August 2008 after receipt of correct banking information; conformation received 19 August 2008. A report with bills and a DVD was received in Nov 2008. According to the final report sent in November 2008, the project was concluded and the kitchen was built in spite of the difficulties encountered. In November 2008, the direct beneficiaries were 82 children who were eating daily in the new kitchen and it is planned that this service was to be extended to 200 children in the near future. The indirect beneficiaries are parents who can leave their children in the premises where they receive care and food while they go to work. The community has also provided support by making contributions in cash and in kind to cover the difference in the prices during the construction process. An acknowledgement letter was sent on Feb. 8, 2010.		
509.	DRC 2008/01 8.800 CHF Un seul paiement. Construction et mobilier de trois salles de classes et bureau pour les enseignants	Association Temo Madame Ghisela Singa Boyenge, Présidente. Association Temo, c/o Singa Boyenge, Rue Eugene Rambert 4, 1005 Lausanne, Suisse ghisela.singa@temo-gungu.net ghisela@hotmail.com	Archives	Short project description: Cette ONG, établie en Suisse, a déjà financé plusieurs projets dans la ville de Gungu en RDC où elle travaille avec une association locale (un prêtre). Pour le moment, l'école maternelle se compose de trois huttes qui sont inondées lors de la saison des pluies et les enfants doivent travailler par terre. L'ONG a déjà financé le mobilier scolaire (tables et chaises) et a lancé la construction de trois classes et d'un bureau pour les enseignants (il y a trois classes pour trois niveaux scolaires) et demande au Fonds de financer le reste de la construction (principalement matériaux de construction). 60 enfants seront les	Objectifs pleinement atteints, grâce à l'initiative de l'ONG qui a récolté des fonds supplémentaires à la Fête de la musique à Genève.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>bénéficiaires directs. Le terrain est fourni par les autorités locales. Les frais de scolarité des enfants assurent la pérennité de l'école (salaires des enseignants, matériel scolaire, frais divers) mais les enfants des familles qui ne peuvent pas payer (en argent ou nature) peuvent continuer à aller à l'école. Suivi assuré par l'ONG suisse.</p> <p>Follow-up: lettre d'approbation envoyée 1 juillet 2008. Informations bancaires reçues le 7 juillet 2008. Paiement effectué le 15 juillet 2008, confirmé le 15 juillet 2008. Le projet devait être achevé en janvier 2009. Rappel envoyé le 6 fév. 2009 ; réponse indiquant que le projet a bien avancé mais que le coût des matériaux est plus élevé que prévu et les travaux de construction n'ont pas été finalisés. L'ONG cherche des fonds supplémentaires. Un rapport intermédiaire est envoyé 27 fév. 2009, avec photos montrant chaque étape de la construction jusqu'à présent. En réponse à un rappel envoyé le 6 août 2009, l'ONG a répondu que grâce à des fonds récoltés à la Fête de la Musique à Genève en juin (stand de nourriture congolaise), les matériaux pour terminer la construction ont été achetés et les travaux devraient être entrepris en octobre/novembre. Le rapport final est arrivé au bureau du Fonds 1% le 6 février 2010. Il fournit un bilan détaillé des travaux et est accompagné des factures scannées pour les dépenses. Les fonds récoltés à la Fête de la musique ont permis non seulement de terminer les travaux sur l'école mais aussi d'assurer l'achat de matériel agricole. Le rapport est accompagné d'un CD avec 85 photos d'excellente qualité montrant les huttes en paille utilisées auparavant, toutes les étapes de construction de l'école, les enfants et leurs maîtresses devant l'école finie. Excellant projet, bien supervisé. Email de remerciements envoyé le 12 février, puis une lettre formelle de remerciements envoyée le 3 avril 2010. CD des photos remis à E. Clevestine pour web site du Fonds. L'ONG a un site web très bien conçu : www.twmo-gungu.net La contribution du Fonds 1% pour la construction de l'école est mentionnée sur le site.</p>	ONG sérieuse qui a assuré une supervision et reporting de qualité	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
510.	Senegal 2008/01 10.550 CHF Un seul paiement. Appui à l'insertion de jeunes femmes domestiques de maison	SAPPAT (Solidarité pour l'auto-promotion paysanne dans l'arrondissement de Tattaguine) Mme Satine Senghor, Présidente de la section féminine Union SAPPAT de Tattaguine BP 27 – Thiadiaye dioufsimou@yahoo.fr	Archives	<p>Short project description: Les 45 jeunes femmes bénéficiaires provenant de 2 villages sont des domestiques travaillant à Dakar pendant la saison sèche, la plupart analphabètes, exploitées tant au niveau professionnel que sexuel. Très souvent enceintes de leur patron et donc rejetées, elles n'ont souvent plus que la prostitution comme moyen de subsistance. L'ONG propose une formation à plusieurs volets: alphabétisation pour 45 femmes (2 jours par semaine pendant 4 mois), planning familial/prévention MST/SIDA (5 jours) et formation en élevage avicole (3 jours). Ces jeunes femmes connaissent déjà l'élevage traditionnel et cette formation leur permettra d'acquérir de meilleures techniques d'élevage. L'encadrement sera assuré par l'équipe technique de la SAPPAT, l'infirmière chef de poste, l'agent vétérinaire et la facilitatrice en alphabétisation. Les produits issus du poulailler collectif (400 poussins chair et 200 poules pondeuses) généreront des revenus aux bénéficiaires et amélioreront l'alimentation de la population. Cette activité vise aussi à limiter l'exode rural. Les 45 bénéficiaires constitueront un comité de gestion de 7 membres qui sera responsable de la gestion financière. Les 2 remboursements seront effectués sur 1 an au taux de 6%, ce qui permettra la pérennité du projet. Les bénéfices seront réservés aux 2/3 aux bénéficiaires par le biais d'un compte d'épargne et le 1/3 pour accroître le capital du fonds de roulement. Le fonds de roulement est fixé à 20,000 CFA par femme avec obligation d'apport personnel de 2,000 CFA.</p> <p>Follow-up: lettre approbation envoyée 1 juillet 2008. Paiement effectué le 11 août 2008 après réception des informations bancaires correctes. Confirmation du paiement 12 Oct. 2008. Un rapport intermédiaire, comprenant des photos, est arrivé le 14 mars 2009 (factures envoyées par la poste reçues le 30.03.09). En réponse à des questions, l'ONG a envoyé une série de précisions. Les différentes phases de formation sont terminées et le poulailler est opérationnel, mais le suivi du fonctionnement du poulailler et de son gestion financière (« revolving fund ») doivent encore se dérouler jusqu'à</p>	Objectifs immédiats et de développement atteints. Malgré quelques retards, des rapports et informations précis.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				fin 2009. Suite à un rappel envoyé le 18 janvier 2010, l'ONG a répondu que le rapport final serait envoyé fin janvier. Nous avons reçu le rapport final par email le 9 février 2010. Nous avons demandé les factures et le 23 mars nous les avons reçues par courrier postal. Nous avons aussi posé des questions dans un email du 17.03.10 auquel des réponses détaillées ont été reçues le 22 mars 2010. Les factures reçues correspondent à la très grande majorité des dépenses. Le rapport final atteste de l'atteint des objectifs et indique un accroissement d'intérêt pour le projet (adhésion à SAPPAT en nette augmentation). En réponse aux questions posées, un bilan très précis est donné de la gestion du poulailler, des bénéfices redistribuées aux femmes et des réinvestissements. Le fonctionnement du « fonds revolving » est illustré par le cas d'une femme (détail des charges, produits, bénéfices). Ces informations montrent les bases établies pour assurer la pérennité de l'action entreprise. Un accusé de réception avait été envoyé le 23 mars et une lettre formelle de remerciements a été expédiée le 27 mai 2010.		
2008 –SESSION 2						
511.	Benin 2008/04 9,050 CHF Un seul paiement Production de purée de tomates par groupe de femmes	IMPACT ONG Anatole Megnibeto, Directeur exécutif BP 131, Ouidah, Bénin (229) 95848261 et (229) 95857245 Fax: (229) 21341757 ongimpact@yahoo.fr	Archives	Short project description: Dans le village d'Ouèssè, les cultures traditionnelles sont le manioc et le maïs, qui se conservent facilement, et la tomate. Ces dernières années, la production de la tomate a été considérable mais son écoulement est problématique en fin de saison : des tonnes de tomates doivent être jetées alors que la demande est très forte toute l'année, cette variété de tomates n'étant pas adaptée pour le séchage. Gbedokpo, un groupement de 25 mères de familles, en majorité analphabètes, s'est adressé à cette ONG locale pour remédier à ce problème afin de mettre sur pied un circuit de conservation et de commercialisation. Une formation de 5 jours sera fournie. Elle impliquera la transformation de la tomate en purée pasteurisée, la gestion financière ainsi que celle des matériels et des équipements, la commercialisation et des notions d'amortissement. Cela leur assurera une source de revenus supplémentaires de 275 frs. par an et la population aura accès à la	Objectifs immédiats et de développement atteints ; rapport de qualité	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>purée de tomates quand les tomates fraîches ne sont pas disponibles. Ce groupement de femmes sera propriétaire des équipements et matériels. Le Fonds 1% est sollicité essentiellement pour l'achat du matériel. Environ 400 personnes en seront indirectement bénéficiaires. L'ONG Impact poursuivra son appui technique.</p> <p>Follow-up : paiement total effectué et confirmé le 24 février 2009. Une personne de confiance au Bénin a visité les responsables du projet et a assisté à la remise du matériel le 16 avril 2009 ; il a envoyé des photos du Siège de l'ONG et de la cérémonie du 16 avril. Le rapport final a été envoyé par courrier électronique le 20 août 2009. Rapport complet et précis comportant des factures scannées pour toutes les dépenses majeures et des photos montrant chaque étape de la réalisation. Le nombre de femmes participants a augmenté de 25 à 29 et le nombre de bénéficiaires indirects est estimé à 430 personnes. L'ONG a utilisé ses propres ressources pour couvrir des frais dépassant le montant alloué par le Fonds. En outre, il prévoit un suivi du groupement des bénéficiaires pour assurer la gestion, planification, comptabilité et organisation de la production. Lettre de remerciements envoyée le 19 septembre 2009.</p>		
512.	Benin 2008/06 11,600 CHF Un seul paiement Forage d'un point d'eau potable	Solidarité- Education – Développement (SED- ONG). 86, Parakou, Bénin 00-229-97 81 61 46 E-mail: ongsed@yahoo.fr	Archives	<p>Short project description: Cette ONG a été recommandée par une ONG nationale au Bénin qui a déjà été financée deux fois dans le passé par le Fonds, les deux projets ayant réussi (ces projets ont été récemment visités par une amie d'un membre). L'objectif de ce projet est de faciliter l'accès à l'eau potable des habitants du village. Actuellement, les villageois (surtout les femmes) doivent parcourir de grandes distances afin de s'approvisionner en eau de mauvaise qualité (photos fournies montrant les sources contaminées où l'eau est puisée). Afin de résoudre ce problème, il est proposé de forer un puits, d'utiliser un générateur pour pomper l'eau et stocker celle-ci dans un réservoir en plastique de 5.000 litres. Les bénéficiaires directs sont 1.415 hommes, 1.892 femmes et 2.786 enfants. Tous les travaux seront effectués par une entreprise locale avec l'aide de la</p>	Les objectifs prévus n'ont pas été atteints, mais une partie des ressources a été réinvestie dans un autre projet à finalité proche (voir Benin 2009/02)	2

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>population. La communauté se charge de gérer l'utilisation de l'eau du puits par la suite.</p> <p>Follow-up : paiement total effectué et confirmé le 16 février 2009. Une demande de nouvelles a été envoyée le 1^{er} juin 2009. Une réponse est arrivée le 2 juin indiquant que les travaux de forage avaient rencontré des difficultés, ce qui avait retardé l'exécution du projet mais n'allait pas empêcher sa réalisation. Suite à une demande de nouvelles (17.09.09), l'ONG a répondu que (1) après plusieurs essais, un forage a réussi mais le puits s'est tari après quelques jours, (2) le projet devrait être déplacé dans un village au sud du pays. Une série de questions ont été communiquées à l'ONG par email (13.10.09) ; la réponse reçue le 22 octobre 2009 a apporté plusieurs précisions. Un email a été envoyé le 12 novembre 2009 à l'ONG proposant deux possibilités pour la suite : (1) faire un projet pour le déplacement du projet en cherchant une source de financement supplémentaire pour couvrir les ressources perdues en raison du forage non abouti ; (2) utiliser les ressources restantes (i.e., vendre le matériel acheté qui n'est plus utilisable) pour élaborer un projet avec un ONG qui a récemment réussi un projet de forage au Bénin (ONG ASEP – projet Bénin 2009/02), par exemple, une extension de ce projet. SED devait répondre, après étude des deux possibilités, en indiquant la suite proposée. Un mail est arrivé le 01.02.10 indiquant que des contacts seront pris avec l'ONG ASEP. Un message le 10 mai 2010 confirme qu'un accord avec ASEP est intervenu et que la construction d'un module de deux latrines a démarré. La suite figure sous Benin 2009/02. Dans le rapport final sur la construction des latrines (établi par ASEP et SED, et inséré dans le dossier Benin 2009/02), figure la quittance pour la vente du matériel que SED avait acheté pour le puits prévu; les ressources provenant de cette vente ont permis la construction des latrines. SED a réagi correctement après l'échec du forage du puits en suivant nos conseils et nous n'avons pas de raison à penser qu'il y ait eu détournement d'argent ou négligence. Mais il semble</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				que SED manque d'expérience (comparée à d'autres ONG au Bénin) et une grande partie de notre financement a été perdue (l'argent investi dans le forage non abouti et la différence entre le prix d'achat du matériel et le prix de sa vente comme matériel d'« occasion » - sur 5.000.100 FCFA reçus, 2.050.00 FCFA ont été récupérés pour les latrines). Une lettre a été envoyée à ASEP et à SED le 20.10.2010 pour marquer la fin de ce projet.		
513.	Burkina Faso 2008/07 16,200 CHF Deux paiements Construction d'un centre d'alphabétisation pour adultes.	Association pour le développement des villages de Toleha (ADT). Mr Kouda Minkinam, Chef coutumier, President d'ADT. 10 BP 708, Ouagadougou 10, Burkina Faso. Pour rapports: Tel.: 00 226 78812503/00 226 70137796 Fax: 00 226 50314 544 e-mail: mkouda777@gmail.com ; adt.toleha@gmail.com Supervisé par ONG française: Libère ton genie pour l'Afrique Bellevue 9 10 rue Notre-Dame de la Rose 13410 Lambesc France	Archives	Short project description: Ce projet est soumis par une ONG locale, ADT, à travers une ONG française qui aide 21 villages du Canton de Toleha depuis de nombreuses années. L'ONG française est aussi connue de l'ami d'un membre du Fonds. L'objectif de ce projet est simple: offre de cours de lecture et d'écriture à des adultes qui sont analphabètes ou qui ont été obligés de quitter l'école assez tôt afin de travailler pour leurs familles. Les cours d'alphabétisation des adultes seront dans la langue locale (Mooré) car, bien que la langue administrative soit le français, la langue courante utilisée est le Mooré. Apprendre à lire et à écrire est aussi important pour des cours de formation offerts par l'ONG locale dans les domaines de l'agriculture améliorée, établissements de micro entreprises (par exemple, production de savon), etc. Les cours sont donnés depuis 2004 à 30 adultes par session. Ces derniers reçoivent un diplôme (F.C.B). Sur trois ans, 73 sur 90 adultes ont réussi à obtenir ce diplôme. Ce dernier leur permet d'enseigner par la suite dans leurs villages respectifs. Actuellement, les cours d'alphabétisation des adultes sont limités car ils doivent utiliser les salles de l'école primaire quand celles-ci sont disponibles. L'objectif de ce projet est de construire une grande salle de classe et un magasin de stockage (pour le matériel de formation et autres usages) ainsi qu'un logement pour l'enseignant (il est difficile d'attirer un enseignant s'il n'est pas possible de lui offrir un logement). Une ONG internationale assurera le paiement du salaire de l'enseignant pour au moins 10 ans. L'ONG française fournira des panneaux solaires	Objectifs immédiats atteints et conditions réunies pour poursuite à plus long terme. Rapport complet mais envoyé avec retard.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
		Jean Schnorf Président Ltgafrique@wanadoo.fr		<p>afin d'assurer l'électrification de l'école, ce qui permettra de donner des cours d'alphabétisation le soir.</p> <p>Follow-up : premier paiement de 8.100 CHF effectué et confirmé le 24 février 2009. Email reçu 19 mars 2009 avec des photos de la cérémonie de pose de la première pierre du centre, avec la participation des responsables du ministère de l'enseignement de la province. Email envoyé le 1^{er} juin 09 pour demander un rapport intermédiaire sur l'avancement des travaux afin de faire le 2^e paiement (une durée total de 3 mois avait été annoncée dans la soumission). Rapport intermédiaire reçu le 4 juin 2009. Rapport complet avec factures scannées et photos montrant la construction du local.</p> <p>2^{ème} paiement effectué le 13.0609 et confirmé le 28.06.09. Email de l'ONG locale le 28 septembre annonçant l'achèvement du projet et demandant le formulaire pour le rapport final, qui a été envoyé le 8 octobre. Email le 23 octobre de J Schorf (ONG française) qui visitera le projet en novembre. Réponse indiquant qu'on attend le rapport final et que nous serions contents de recevoir des photos de meilleure qualité que celles envoyées jusqu'ici par l'ONG locale. Rappel envoyé à l'ONG locale le 9 novembre indiquant que nous attendons le rapport final. A son retour du Burkina Faso, J. Schnorf a écrit le 19 décembre 2009 pour attester de l'achèvement du projet et de l'installation des panneaux photovoltaïques financés par l'ONG qu'il préside. Il a aussi envoyé une photo du centre et signalé que l'ONG locale allait bientôt envoyer le rapport final. Un message de remerciement lui a été envoyé. Après plusieurs rappels (avec copie à J. Schnorf), le rapport final, préparé par M. Kouda, a été reçu par courrier postal le 13 mai 2010. Le rapport est succinct mais complet, et est accompagné des factures originales pour toutes les dépenses. Le rapport fait état de plusieurs apports des villageois (transport d'agrégats, main d'œuvre) et de l'association ADT afin de construire en même temps les fondations pour une 2^e salle de classe, à terminer dans l'avenir. Les photos (de qualité moyenne)</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>montrent les deux constructions : salle de classe et bureau, avec panneau voltaïque installé, et logement avec latrines pour le formateur. Dans le projet soumis, l'ADT a indiqué qu'un appel allait être fait à la Fondation Jean Paul II ou à la Croix Rouge pour la prise en charge du salaire d'un enseignant pour le centre d'alphabétisation. Le rapport final parle d'une demande soumise aux autorités de province pour l'affectation d'un permanent à leur charge au centre. Tant que la question de l'engagement et du paiement d'un formateur reste en suspens, il est difficile d'affirmer que l'objectif de développement est atteint. Il est important de voir que les bâtiments construits avec la contribution financière du 1% sont effectivement utilisés. Une lettre formelle de remerciements, exprimant notre souhait de confirmation de l'engagement d'un formateur et d'utilisation du centre, a été envoyée le 24 mai 2010. Pas de réponse des ONG mais Danielle Renaudot, qui a visité le projet en février 2011, a fourni une information détaillée indiquant qu'une formatrice a été recrutée; ainsi que des photos et un vidéo de cours d'alphabétisation en train de se dérouler dans le centre. Ces éléments permettent de changer l'appréciation de 3 en 4. Email envoyé le 16 mai 2011 aux 2 ONG indiquant que le Fonds 1% était content de recevoir les informations. 4 juillet 2011 : email de M. Kouda (ATD) avec des listes des résultats des cours d'alphabétisation (2 groupes : 30 femmes ; 29 femmes + 2 hommes). Un jeune du village donne aussi un cours sur l'élevage des poules au centre. Nouveau voyage de Danielle Renaudot en janvier 2012 pour préparer une suite au projet (agrandissement du centre et développement d'activités de soutien à la lecture). Rencontre avec Paul Nana du projet Burkina Faso 2006 pour recevoir des conseils.</p>		
514.	Ghana 2008/02 3,500 CHF One single payment Improved gari processing technology	Mwoenenyo Gari Processing Group (MGPG) Victoria Akron, Secretary P.O. Box HP 943	Archives	Short project description: Gari is a processed product of cassava. Unprocessed cassava roots are toxic. The roots are detoxified by grating, pressing and roasting. It then becomes a useful source of food which can be stored. The project beneficiaries plan to buy equipment (mainly a diesel engine) to process the gari more	Major problem: ownership of the land where the project was to be implemented,	2

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
		Ho-Volta Region, Ghana enviroxocet@yahoo.com		<p>efficiently and in greater quantities for their own consumption and sale. The facilities could also be rented out to other users. Training would be required on the machinery and for technical and management support. The group has 24 female members, mainly widows and some young girls. An additional 190 men and women, and 600 students will indirectly benefit, plus others who buy the gari.</p> <p>Follow-up: Full payment made and confirmed on 26 February 2009. We have received an interim report (25/2-26/4, 2009) according to which a series of activities have been carried out involving purchasing of goods and equipment and recruiting of personnel. However, the training activity has been postponed to the end of May, 2009; no information about the impact on the life of the beneficiaries nor submission of the bills and justification pieces for the expenditures, and several people sending us correspondence. Wrote to them asking for this information, we have to keep a close eye on this project. Final report due April 2010. In January 2010, we have received two DVD's sent by this project; the quality is poor and the sound is in a dialect, therefore it is difficult to understand the dialogues and their explanations. It is very hard to make an evaluation from the film other than the presence all the time of a man who seems to be the responsible person and of women who are the ones actually doing the hard work. A proper report has been requested and the questionnaire sent to them. We have not received the final report of this project which was requested by letter on 16th May, 2010. Therefore, a reminder was sent (24th May) in order to obtain the information which would enable us to better assess the implementation of the project and its impact on the population. The responsible of the project sent an email in January 2011 explaining the reasons why the report was not prepared and promised to send it shortly. However, this was not the case and another reminder was sent on 30th May, 2011. At last, the final report was received on 10th of August, 2011, together with some photos on the project.</p>	<p>which is a very difficult issue to verify when evaluating a project. The achievements of this project are quite disappointing and the lasting effects for the beneficiaries seem to be doubtful.</p>	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				Nonetheless, the original bills were not attached to the report. From the information provided, the outcome is not satisfactory at all. Firstly, there were problems with the land where the project was operating. Half of the land, which was donated, had to be given back to the family of the landowner after his death and the project has to pay a monthly rent on the remaining half. Additionally, the family asked for 75 per cent of the income generated for the income generated by the project, leaving only 25 per cent of the income to the beneficiary group of which a great part goes for buying cassava. Thus, in real terms, the project is working at loss, furthermore, in the final report there is an indication that the equipment for cassava processing is worn out. These problems have caused an additional one related to the number of direct beneficiaries which is only 10 instead of the 24 originally expected. A new mail was sent on Sept. 26, 2011 day asking for the original bills, together with a formal acknowledgement letter.		
515.	Haiti 2008/01 19,200 CHF Deux paiements Puits pour activités agricoles	Association de soutien à l'école Elie le Prophète (ASEEP) Madame Colette Buecher 36 Chemin des Crêts-de- Champel, 1206 Genève, Suisse Téléphone 1: 022- 3466555 e-mail : colette.buecher@bluewin.ch Coordonnées de la personne responsable du projet sur place :	Archives	Short project description: Nous avons déjà financé deux projets soumis par cette ONG (1996 et 2005) à Haïti. Les deux projets ont réussi. L'objectif de ce projet est de forer et d'équiper deux puits dans la commune de Grand Goave afin d'utiliser l'eau pour l'irrigation durant la saison sèche. L'eau sera aussi utilisée pour la boisson pour la population. Le projet a été mis au point par un agronome local. Une association de fermiers fournira la formation. Ce projet couvre deux parties, celle-ci soumise au Fonds et l'autre (construction d'un grand château d'eau et installation de panneaux photovoltaïques pour un puits) soumise à l'Etat de Genève. Les rubriques de coûts principales sont: forage des deux puits, acquisition d'une charrette tirée par deux bœufs pour le transport de l'eau dans une citerne, achat d'un premier volume de semences, achat de fuel pour une première année et acquisition d'un générateur. Le nombre total de bénéficiaires directs est de 600, mais ce nombre va probablement augmenter. Il y a aussi environ 400 bénéficiaires indirects, y compris des écoliers.	Progrès positif dans la première étape mais effets catastrophiques du séisme. Rapport final incomplet reçu en mars 2011. Puits pas opérationnel. Nouvelles informations reçues en mai 2013 indiquant que le puits fonctionne et que	2

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
		Mme Lamour Tél.: 34530374. Adresse : Thor 65, Rue Thermo n° 3, Carrefour/Port-au- Prince		Follow-up : Premier paiement de 9.600 CHF effectué et confirmé le 19 février 2009 Email reçu le 4 mai 2009 annonçant un retard dans le démarrage des travaux en raison de l'hospitalisation de la personne en Haïti chargée du projet. Email reçu 3 juin 2009 : le forage du puits a commencé. Un rapport d'avancement est arrivé par email le 30 août ; et une copie papier avec les factures est venue par la poste le 22 septembre 2009. Le rapport présent clairement les travaux réalisés et les raisons du retard. Nous avons donc effectué le 2 ^{ème} paiement le 30 septembre. La réception des fonds a été confirmée le 5 novembre. (S'agissant d'un compte bancaire de l'ONG en Suisse, le retard de la confirmation est surprenant). Une demande d'envoi du rapport final allait être envoyée à la responsable de l'ONG lorsque le séisme du 12 janvier 2010 s'est produit. Sachant que le projet se situe proche de l'épicentre du séisme, nous avons envoyé un courrier postal à C. Buecher le 28 janvier pour exprimer notre inquiétude et sympathie, et demander des nouvelles. Elle a répondu le 4 février que l'école a été détruite et que la personne en charge du projet sur place (Mme Lamour) est sans logement. Elle a précisé que l'argent pour le projet est encore dans la banque mais que les banques fonctionnent encore très mal. Un email a été envoyé le 22 juillet 2010 pour demander des nouvelles et C. Buecher a répondu le 24. Elle a demandé si l'argent restant (destiné au forage du 2 ^e puits) pouvait être utilisé pour remettre en état les puits existants qui ne fonctionnent plus dans commune concernée. Un email a été envoyé le 7 août donnant l'autorisation pour cette utilisation de l'argent. Les coordonnées de Mme Lamour ont été envoyées à Jiddo van Drunen (membre du Fonds actuellement en Haïti) et il a eu une rencontre avec elle et son mari le 3 septembre 2010. Il a eu une impression positive et a dit que Mme Lamour allait bientôt envoyer des photos et factures à C. Buecher. Celle-ci a confirmé le 3 octobre 2010 qu'elle enverra le rapport dès que possible. Pas de nouvelles en janvier 2011, mais compte tenu de la situation en Haïti (violence, choléra, problèmes	des citernes d'eau sont en place. Plusieurs objectifs immédiats sont finalement atteints, mais les échanges de suivi avec l'ONG (ASSEP) ont été assez peu satisfaisants. L'appréciation initiale de 2 n'est pas modifiée. Cette expérience n'encouragerait pas le financement d'un nouveau projet soumis par l'ASSEP.	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>politiques), les conditions ne sont peut-être pas réunies pour terminer le projet et établir un rapport. Le 22 mars 2011 le rapport final (questionnaire rempli) est arrivé avec un email indiquant que les photos et factures arriveront prochainement. On a reçu un email le 13 avril précisant que la version définitive du rapport, avec factures et photos, sera établie fin mai après le retour de C. Buecher d'un séjour en Haïti. 28 mai: reçu courriel de C. Buecher faisant état de son séjour du 28 avril au 9 mai 2011 en Haïti. Elle a effectué une courte visite au terrain de Grand-Goâve, et envoie des photos montrant la destruction due au séisme, le puits et la pompe endommagés. Sa visite a été consacrée principalement à des interventions (en collaboration avec Dre Davidson et M. Moro) auprès d'enfants atteints de stress post-traumatique et à des formations du personnel haïtien à ces techniques d'intervention; elle a envoyé beaucoup de photos de ses interventions, mais ceci n'a rien à faire avec le projet financé par le Fonds 1%. Le rapport final provisoire présente une énumération précise des dépenses effectuées avec la deuxième tranche du financement (principalement : réparations, suite au séisme, du puits, du mûr autour du jardin, frais de gardiennage car risques de pillage du jardin). Deux activités doivent encore être assurées : (1) remise en état de la pompe ; (2) achat et installation du citerne. N'ayant pas de nouvelles, un courriel est envoyé le 7 septembre 2011 rappelant que nous attendons toujours la suite du rapport et les factures pour toutes les dépenses effectuées avec le 2^{ème} paiement. Réponse le 18 novembre : la pompe ne fonctionne pas et a été amenée à Port-au-Prince. C. Buecher n'a pas encore reçu les factures de Mme Lamour. Il est convenu de clore le dossier car il semble impossible de fixer un délai pour assurer la mise en opération du puits. Courriel avec une lettre formelle de clôture du projet envoyé le 27 décembre 2011. C. Buecher a répondu le 28.12 : ils vont utiliser l'argent restant pour réparer ou remplacer la pompe, mais le suisse (IAS) qui a installé le système ne retournera en Haïti qu'en 2013... En résumé : un projet</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>qui n'a pas atteint ses objectifs en raison des suites du séisme ; mais on constate aussi une incapacité actuelle de l'association d'assurer le suivi en Haïti ; C. Buecher se dit « affolée » par la désorganisation qui règne dans le pays.</p> <p>Après avoir croisé la Présidente du Fonds à une manifestation du Bureau de la solidarité internationale en mai 2013, C. Buecher envoie un email donnant des nouvelles de l'évolution de la situation, une facture pour des citernes achetées en mars 2012, des photos de l'arrivée d'eau dans le jardin de l'école et des photos des enfants dans les locaux de l'école (tentes). Elle indique que la pompe a été finalement réparée par des personnes locales et que le solde de l'argent a servi à l'achat de polytanks (plusieurs citernes, jugés plus judicieux qu'un seul réservoir) et à divers autres dépenses (réparations, transport, etc.). Les éléments reçus montrent que l'approvisionnement en eau a été finalement assuré mais la situation reste assez loin des objectifs du départ. Un message de remerciements a été envoyé à C. Buecher le 27 mai 2013. On remarque néanmoins que l'ONG n'a pas envoyé de nouvelles informations spontanément, mais seulement après avoir croisé la Présidente du Fonds, et sans doute parce l'ASEEP voudrait soumettre un nouveau projet. Au-delà des problèmes majeurs liés au séisme, le suivi par l'ONG reste peu satisfaisant.</p>		
516.	India 2008/06 3,500 CHF One single payment Zari embroidery training	Bhateghori Janakalyan Samity Mr Manas Kumar Maji , Secretary Bhateghori Village, P.O.-Thalia, P.S. Joypur, Block-Amta-II 711401., Howrah District, West Bengal, India Tel: 033 9932007161 bjksamity@gmail.com	Archives	Short project description: The project aims at training 60 women from Amta-II Block, in Howrah District, in zari embroidery. The women are from very poor families and would benefit from the project not only financially (income-generating) but also in terms of status. The NGO plans to train the women in two groups (6 months each). At the end of the training period the women should be able to produce marketable goods. Profit from the sale of garments (INR 8000) produced during the training period will be used to set up a fund for “sustainability”. The NGO plans to open a training and production centre which will employ the trained women and take on new trainees. The NGO should be able to subsequently meet	Objectives achieved	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>running costs from the sale of garments and fees paid by new trainees. The women, once trained, are expected to earn between INR 1500-2000 per month. The NGO also proposes to create a marketing unit formed by 6 trained women, responsible for procuring orders, selling the goods and distributing profits to those making the garments, according to the work carried out. Most of the 1% Fund's contribution will be used for training material and tools; a smaller proportion will be used to pay 50% of trainers' salaries.</p> <p>Follow-up: Full payment of 3,500 CHF made and confirmed 5 March 2009. A letter with some photos was received on 29 April 2009. It is a very short letter informing us of the starting of the training programme of the first phase on 4 March 2009. Acknowledged the reception of the letter and asked for more information. The final report, dated 15.03.10, has been received together with photos and copies of the bills related to the expenses incurred by the project. According to the report, the activities were completed by the 5th of March 2010. There was a difference in the cost of the project due mainly to cost increases in the material used. However, this difference was covered by the members of the organization and thanks to the interest obtained from the Bank. The material for training and tools were purchased as planned. 60 women were trained in two groups of 30. Concerning the indirect beneficiaries, 61 families of the trainees have benefited from the project as the income of the households has increased and due to the fact that 60 trained women entered into the production phase and local zari market has also gained momentum. Other local women have also visited the project with a view of participating in future training. According to the report, women trained in this project have start saving and ensuring credit form financial organizations and the project has established coordination links with Government agencies and is promoting self-help activities. Thus, the output seems satisfactory. An acknowledgement letter was sent on May 23 2010.</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				NGO was visited by Dino Dean Gracious (OHCHR consultant traveling from Nov. 2010 to April 2011): good development work observed and he recommended that 1% consider support for future projects.		
517.	<p>India 2008/07 18,100 CHF Un payment (effectué le 4 janvier 2010)</p> <p>Adduction d'eau potable et construction d'un bâtiment pour latrines, bains et lavoir.</p>	<p>Sarthak – Friends of Orchha Asha D'Souza Fondatrice de Friends of Orchha Lakshmi Mandir Marg, Behind Power House, Orchha 472 246, India friendsoforchha@gmail.com www.orchha.org</p>	Archives	<p>Short project description: Il s'agit de construire un bâtiment octogonal d'environ 80 m2 contenant des toilettes (pour hommes et femmes), des salles de bain (surtout pour les femmes), un lavoir dans une cour, des bornes fontaines d'eau potable dont la qualité est périodiquement contrôlée, un logement pour le gardien et un local pour entreposer le matériel de nettoyage. L'eau potable sera puisée par pompe électrique d'un puits tubé d'environ 30 m de profondeur et stockée dans un réservoir sur le toit du bâtiment. Le budget ci-joint inclut le forage et la construction du réservoir. Un deuxième réservoir stockera l'eau du réseau qui alimentera les toilettes et bains. Des technologies appropriées seront utilisées pour extraire du biogaz des excréments et pour épurer et recycler les eaux usées pour l'irrigation. Le gaz servira de combustible dans une cuisine voisine. Deux chauffe-eau solaires alimenteront le lavoir et les salles de bains en eau chaude</p> <p>Follow-up : L'ONG a demandé à ce que le premier paiement se fasse en avril 2009. Mail reçu le 27 avril : suite à un problème administratif dû au gouvernement local, l'achat du terrain public prévu n'a pu se concrétiser. Un autre terrain sera acheté à un propriétaire privé fin mai. Un mail a été envoyé mentionnant que le Fonds 1% ne pourra transférer l'argent tant que nous n'aurons pas reçu copie de l'achat du terrain. Rencontre avec Asha D'Souza de passage à Genève le 26 mai et explications des difficultés liées à l'achat du terrain qui modifiera légèrement le projet mais sans impact sur la subvention du 1%. Asha a envoyé le 27 novembre et le 12 décembre 2009 une lettre expliquant les problèmes liés à l'achat d'un terrain et en proposant une autre approche liée à la difficulté des « intouchables » de se rendre dans un bâtiment de bains publics situé dans un quartier d'une caste « supérieure »,</p>	Suivi régulier et minutieux mais projet modifié suite aux difficultés locales géologiques et politiques qui ont conduit à la dissolution de l'ONG à la fin des travaux. Les objectifs à long terme ne seront donc plus supervisés par l'ONG.	3

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>malgré le fait que cela ne posait aucun problème à la caste des Yadavs. En accord avec une ONG locale Haritika, spécialisée dans l'assainissement et suite à une réunion avec les habitants concernés, il a été décidé de construire des salles d'eau et toilettes à double fosse pour chacune des 50 maisons (312 personnes) et pour ceux ayant des animaux, un digesteur de biogaz à la place des fosses. Les eaux usées seront filtrées et recyclées pour l'arrosage. Les bénéficiaires contribueront à hauteur d'une quarantaine de frs. pour la construction et plus tard, d'environ la même somme pour l'entretien à long terme des installations. L'accès à l'eau potable sera assuré 24h./24h. à partir d'un forage d'une trentaine de mètres avec pompe relié à un réservoir en hauteur de 30,000 litres. Le comité de quartier composé des habitants des différentes castes sera chargé de la gestion (contrôle des contributions des habitants concernés, relève des compteurs d'eau trimestriellement afin qu'une quantité limitée soit utilisée sinon, elle sera facturée en sus des 100 roupies par habitant). Etant donné le changement radical du projet (cautionnons-nous la division des castes? infrastructures individuelles ?), cette nouvelle proposition d'un montant inchangé a été soumise au comité de gestion le 12 décembre 2009. Après discussion, le financement de cette nouvelle version du projet a été accepté. Transfert bancaire fait le 4 janvier et réception des fonds confirmée le 7 janvier 2010. Reçu 21 avril un mail : après 2 essais effectués par un géologue, un vieux puits recommandé par les « anciens » a été choisi (capacité de 30,000 litres par jour). Après la récolte de blé, la population l'a nettoyé et raffermi les murs afin d'y installer la pompe. Un technicien d'Haritika ayant une dizaine d'années d'expérience va être engagé pour superviser la construction. Le Fonds 1% figure dans le site de l'ONG. Reçu un mail 16 mai 2010: La municipalité se charge de la restauration du puits situé sur un terrain public. Toutes les familles ont donné leur accord pour payer une redevance pour le raccordement, une garantie et une taxe mensuelle (minimes), conscientes que ce projet évitera</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>les bagarres actuelles autour des camions- citernes d'eau municipale. Une entreprise a été choisie pour la construction par groupe de 10 toilettes sous la supervision de l'ONG et de Haritika de même qu'un fournisseur de matériaux de construction en bambou compressé. 11 septembre 2010, courriel d'Asha D'Souza avec photos, informant que les travaux de rénovation du très profond puits ancien réalisés par les habitants ont dû être interrompus à cause de la forte mousson. Rencontrée lors de son passage à Genève en novembre et m'a remis copie de l'enregistrement (et traduction) de leur association en Inde établi en juillet 2010 et correspondant à la modification approuvée du projet, 21 factures ! 8 décembre reçu rapport très détaillé, budget et photos des sanitaires (toilettes et salle de bains). Les prix ont subi une forte hausse mais ne demande pas de réajustement. Le niveau d'eau du puits s'est révélé insuffisant. Sous la pression des habitants concernés et de l'association, la municipalité a accepté de faire faire un forage. L'entreprise a creusé jusqu'à 30 m. sans trouver d'eau. Toujours sous la pression des habitants, la municipalité a accepté de renforcer la pression du réseau d'eau de la ville, alimenté par le fleuve du Betwa, pour pouvoir atteindre le quartier de Ganj, situé en hauteur et de façon excentrée. Maintenant, les familles ont accès à de l'eau aux bornes publiques deux heures par jour, amélioration notable car l'eau est filtrée et donc potable. L'association facilite l'obtention d'une connexion au réseau pour les familles qui souhaiteraient relier le réseau d'eau directement à leur foyer. Ceci représenterait un investissement de 1700 roupies (CHF 38) par connexion et une facture mensuelle de 45 roupies (CHF 1). Celles qui sont membres du groupe d'entraide des femmes (Self-help group) bénéficient des emprunts à un taux préférentiel qui peuvent être utilisés pour cela. L'association a mandaté un entrepreneur spécialisé dans la construction de toilettes et salles de bain. Chacune de ces 20 familles identifiées payera 1,000 roupies (CHF 22) et un travailleur adulte pendant quinze jours pour creuser la fondation et</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>assister le maçon. Quelques semaines pour rassembler le matériel de construction nécessaire, des briques n'étant pas disponible pendant la mousson. Acheté les portes, sièges et pierres de toiture pour les 20 et certains autres matériaux pour une dizaine de toilettes. Depuis septembre, quatre toilettes ont été construites et utilisées. La construction se compose d'une toilette d'1 mètre sur 1,20 juxtaposée à une salle de bain d'1,20m. X 1,20m (photos) d'un coût unitaire de 805 chf. dont 43 chf. à la charge de la famille bénéficiaire (cash et travail). Les eaux usées sont évacuées à l'aide d'un filtre à graisse et réutilisées pour l'arrosage des plantes. Un arbre sera planté à côté de chaque toilette qui sera arrosé avec ces eaux recyclées. Toilettes reliées à 2 fosses distinctes qui permettent de diriger les déchets dans l'autre lorsque la première est pleine et ainsi laisser composter ces déchets qui peuvent ensuite servir d'engrais aux champs. 2^{ème} série de 4 toilettes commencée. Etant donné que le châteru d'eau ne sera pas construit, Asha D'Souza demande d'utiliser le solde restant (12,914 CHF) pour la construction de 16 blocs sanitaires supplémentaires et l'autorisation est donnée. Reçu 16 décembre un compte rendu de la visite fin octobre de Michaelle de Cox (membre de l'association en Suisse) à Orchha ; elle souligne l'impact positif des nouvelles latrines sur la vie des familles ; elle signale aussi que des revenus provenant de l'accueil de touristes par certaines familles va faciliter le remboursement de leurs emprunts. Reçu un mail d'A. D'Souza le 18 mars 2011 : 11 toilettes/salles de bains ont été construites sur un total de 20. Mail du 9 mai : la construction a été ralentie car les villageois sont occupés par la récolte de blé et par la chaleur extrême (45 Celsius) ; un rapport intermédiaire va être envoyé, reçu le 21 mai avec photos et budget des dépenses : 14 toilettes/salles de bain ont été construites. Il reste 3,900 chf qui seront suffisants pour construire encore 6 blocs sanitaires et financer 2 activités pour assurer leur bonne utilisation : 2-3 ateliers seront organisés avec l'aide de médecins afin de sensibiliser les habitants aux effets néfastes sur la santé de la défécation à ciel ouvert; des</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>messages seront peints sur les toilettes/salles de bain comme rappel constant. Il nous est demandé l'autorisation d'utiliser environ 580 chf. pour ces 2 campagnes. L'approvisionnement en eau va s'améliorer avec l'arrivée de la mousson en juillet. La Municipalité d'Orchha vient de lancer un programme d'assainissement comprenant la construction de toilettes pour les habitants d'un coût de 10'000 roupies ce qui est insuffisant pour assurer une construction de qualité. L'association est de plus en plus sollicitée par des demandes d'habitants pour construire les toilettes/salles de bain, ce qui indique que le choix de construire des sanitaires familiaux plutôt que collectifs était justifié. Le rapport final avec les dernières factures seront envoyés avant la fin de l'année avec l'audit du vérificateur aux comptes. Envoyé un mail le 22 mai 2011 pour approbation financière concernant les 2 campagnes de sensibilisation à l'hygiène, aucune question à soulever. Participation à l'AG de l'association en juin 2011 à Genève et rencontre avec Asha. Fin août, reçu un mail informant du déroulement des travaux restants. Echanges de mails et réception du rapport final le 10 décembre 2011 avec budget détaillé et photos, deux factures (maçon et ciment) seront envoyées au retour d'Asha à Orchha. Les 20 toilettes/salles d'eau ont été construites malgré une forte hausse du prix du sable et une augmentation des salaires, installation de filtres à graisse en Y qui permettent de recycler les eaux usées de salles d'eau pour le nettoyage des toilettes et tous les 6 mois, les fosses sont vidées afin de servir d'engrais. Des portes en plastique ont été posées protégées des rayons UV par un rideau, une campagne de sensibilisation a été organisée et des messages d'utilisation et d'hygiène ont été peints sur les murs des toilettes. Ces 20 familles représentent actuellement 121 personnes sans compter les utilisateurs de passage et les touristes qui séjournent chez certaines de ces familles (home stay). Impact à souligner : suite au succès rencontré par ce projet et à la pression de l'association et des habitants, la municipalité a commencé la</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>construction de toilettes/salle d'eau pour certaines familles mais de qualité inférieure et les quelques bornes publiques de distribution d'eau fonctionnent une à deux heures par jour. Reçu un mail d'Asha D'Souza le 25 décembre expliquant les problèmes rencontrés avec les autorités locales: «The person we had hired as manager, Pramod Mishra, whom we later dismissed got together with Manoj Chaubey, the director of Sarthak with whom we had started the project and then parted, and a local right-wing politician to make trouble for us. They put pressure on the District Education Officer to withdraw the permission we had to use part of the school for the Youth Centre. We tried our best to keep it going but were given notice to vacate by the local authorities and had to close it at the end of October, just before the Diwali festival, leaving the thirty odd children who came every day without an organized recreation space. Soon after, three of the five host families of the home-stay were incited by the same guys to accuse me of attempting to convert them to Christianity – it was a way for them to avoid paying back the money our organization has invested in their homes. They made an official complaint to the police and gave interviews on TV and in the local Press. Unfortunately, our response to this farce was not broadcast or published. It was, of course, a big deception for us to see families we had helped over the last three years turn against us in this way. Each of them have earned about Rs. 50,000 in cash from the home-stay while reimbursing about 40% of the amount we had invested. Until this happened, I was willing to continue to devote my time to running the Home-stay and travelling frequently between Almora and Orchha.»</p> <p>Une interview d'Asha D'Souza mentionnant le soutien du Fonds 1% a été publiée dans UN Special de février 2012. Reçu 10 avril mail d'Asha D'Souza avec les dernières factures plus traduction concernant le ciment, la tuyauterie, les plaques de granit pour la toiture des toilettes et la main d'œuvre et le travail du maçon (total</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				de 735 chf.). Envoyé une lettre officielle de remerciements en tenant compte des difficultés rencontrées.		
518.	Mali 2008/01 18,700 CHF Un seul paiement Entreprise de transformation et de production de farine wassa	RESO-Femmes : Réseau d'encadrement et de soutien aux organisations de femmes Nadège Chell, Madame 150 route de Ferney CP 2100 1211 Genève 2 Tél. : 022 791 60 57 ncshell@reso-femmes.org www.reso-femmes.org	Archives	<p>Short project description: A l'origine, le projet a été initié par une des associations du réseau micro-entreprises, l'association Fourmis, créé en 1998. Cette association a reçu une formation pour la production de wassa organisée par le PNUD/BIT. Le wassa est une farine à base principalement de mil, d'haricots et d'arachide prête à la consommation. Actuellement, 10 femmes travaillent déjà sur le projet et sont membres de l'association Fourmis. Il est prévu d'améliorer la performance et la productivité de ce groupe. L'atelier de transformation est déjà opérationnel et produit 150 sachets de farine par jour de façon artisanale. L'association fournit déjà quelques centres de santé du cercle de Mopti et les pharmacies environnantes mais dégage des bénéfices trop insuffisants pour garantir des revenus réguliers aux femmes. Le projet prévoit donc de former une équipe de 30 femmes (leaders et membres réunis) et d'offrir un emploi stable à celles-ci. L'unité de production actuelle a reçu une attestation du laboratoire national de santé confirmant la qualité nutritive du produit. Le projet fournit directement les centres de santé communautaires. Il bénéficiera directement à 300 femmes, 750 nourrissons et 20 tontines de femmes.</p> <p>Follow-up : Paiement complet de 18.700 CHF effectué le 10 février 2009 et confirmé le 18 février 2009. A un mail envoyé le 13 mai, une réponse est venue le lendemain : 30 femmes ont déjà suivi la formation initiale à la chaîne de production, qui sera suivie en juillet d'une formation plus technique et écologique par le CEAS (Neuchâtel). Ces femmes travaillent déjà sur du matériel artisanal prêté par la leader locale et produisent et vendent déjà de la farine Wassa en faible quantité. En juillet, N. Chell se rendra sur place pour l'organisation et l'achat du matériel. En attendant, l'argent reste sur le compte RESO à Genève. Fin septembre 2009, reçu un rapport intermédiaire incomplet rédigé par une stagiaire. Envoyé un mail avec différentes questions mais entre temps, la stagiaire a</p>	Projet exécuté avec professionnalisme malgré quelques difficultés locales. Impact très positif.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>été remplacée et la nouvelle n'avait pas connaissance de tout le dossier. Nadège Chell étant au Mali pour organiser/superviser les différentes phases du projet, a répondu début décembre à quelques unes de mes questions dans la mesure du possible n'ayant pas accès à tous les documents sur place, photos jointes. Le séchoir, le broyeur/moulin et la thermo soudeuse ont été achetés. Le groupe de femmes ayant déjà une moto à titre personnel, il semble que l'achat d'une moto ait été remplacé par un torréfacteur. Leur production de sachets de farine Wassa est passée de 100 à 300 par jour. A son retour à Genève mi-janvier, N. Chell enverra un rapport intermédiaire complet avec factures. Reçu fin janvier un rapport intermédiaire avec factures de dépenses déjà effectuées. Confirmation que l'achat de la moto a été remplacé par un torréfacteur. Demandé que notre participation figure sur leur site, ce qui a été fait ainsi que quelques précisions budgétaires, réponses reçues. Fin février reçu rapport de 37 pages sur leurs activités ! Début avril 2010, échanges de courriels indiquant que le solde non dépensé de 8,139 chf. sera utilisé cet été lors du prochain voyage de N. Chell: aménagement/équipement du nouveau local, matériel pour la production Suite à mon courriel du 2 décembre, reçu 10 décembre 2010 un très long rapport final avec le solde des factures (25 !) et nombreuses photos. Après quelques échanges dus au fait que le rapport concernait également une partie des autres subventions et surtout la politique de RESO-femmes en matière d' »Empowerment des femmes », reçu rapport final concernant uniquement la subvention du 1%. Le poste « Meubles » (1,564 chf.) a été suspendu et a été dépensé pour compenser le prix plus élevé d'achat du torréfacteur et le transport de Bamako à Mopti d'une machine semi-industrielle permettant l'emballage sous-vide donnée par une entreprise genevoise (déjà mentionné dans le rapport intermédiaire). A cause d'un emballage rustique (farine mise dans de simples sachets sans protection à la conservation), la farine Wassa devait être consommée au plus tard dans les trois mois.</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				L'usage du sous-vide et les formations données à un groupe leadership de 30 femmes ont permis de modifier ces ingrédients et de tester d'autres produits plus performants ainsi que de changer la composition du produit, ce qui a donné naissance à la farine Baraka Musso. La production est d'environ 1,000 sachets/jour est vendue dans les pharmacies, commerces locaux et les CESCO (centres de santé communaux gérés par des associations de santé locales). 30% de la vente représente leurs bénéfices, le reste couvre leurs besoins, les frais de fonctionnement du local loué, l'achat du matériel nécessaire à la fabrication et leur cotisation à RESO-Femmes. Ces 30 femmes leaders sont des piliers structurels de leur famille (moyenne de 8 personnes) et de leur communauté associative. Les femmes sont, dans cette région, veuves en majorité, souvent remariées dans des familles polygames et ont à charge de la couverture de tous les besoins de leurs enfants. Dans les associations, elles sont les responsables et doivent couvrir les besoins de leurs membres, en moyenne de 30 à 40 membres. Au vu du succès, de nombreuses femmes ont demandé à suivre cette formation (pas pris en charge par le 1%). Malgré l'avalanche de documents sur la politique d'Empowerment des femmes, expertises, stratégies, etc... et les problèmes rencontrés sur le terrain dus au fait de la nouvelle autonomie des femmes et des élections, améliorations évidentes des conditions de vie, suivi très détaillé, réactif, toutes les factures, très nombreuses photos. Envoyé lettre officielle de remerciements.		
2009 – SESSION 1						
519	Albania 2009/01 15,310 US \$ Two payments Improving education in remote areas	Albanian Civil Society Foundation Mr Pandeli Theodhori, Executive Director Blvd. Gj. Fishta, Kulla 5, Hyrja 1, Kati 7, Apt. 29	Archives	Short project description: This project aims to provide computer training to high-school students in the communes of Proгри and Miras in Devolli, a remote district in south-eastern Albania. Over the project's planned six-month duration, two computer rooms will be set up (one each in a high school in Proгри and in Miras); two mathematics teachers from each school will be trained in computer	Immediate and development objectives achieved. Good reporting.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	through the set-up of computer rooms	Tirana, Albania T: +355 4 238056 F: +355 4 229903 E: ptheodhori@acsf.org.al		use in Tirana, Albania's capital, by professional trainers at the Institute of Informatics and Applied Mathematics; the teachers thus trained will begin to teach computer classes. The number of direct beneficiaries is estimated at 500 children and 27 adult men and women (staff of the two schools, who will be trained in computer use). Indirect beneficiaries are estimated at 1000 adults and 500 children. The adults in this group include unemployed persons to whom computer training will be provided. The NGO's executive director will supervise the overall project. The local authorities are said to strongly support the project and are prepared to provide and make over classroom space for a computer room in each of the two targeted schools. The 1% Fund previously supported a similar project of this NGO in the Albanian commune of Morava. Follow-up : First payment made and confirmed 14 July 2009. Interim report received 11 November 2009. Second instalment (USD 7 655) transferred 20 November 2009. "Interim" report actually reports completion of project. Report includes financial details, photos, detailed description of course of project, names of trainees. Excellent report. NGO seems to have used funds from other sources to complete work in advance of second instalment. Report received as e-mail attachment. Copies of bills provided on CD-ROM that arrived in last week of January after round trip to/from Albania (problem of address). CD included extra project pictures. All documentation fully satisfactory. Acknowledgement and thanks sent by e-mail 26/1/2010.		
520	Benin 2009/01 16,100 CHF Two payments Construction d'un magasin de stockage de céréales	RAPIDEL (Recherche et Action pour la Promotion des Initiatives de Développement Local) Mme Dorcas ARIKOHAN Directrice exécutive BP. 177, Dassa-Zoumé Bénin	Archives	Short project description: RAPIDEL est financée par l'ONG Suisse Brücke-Le Pont afin de développer la filière soja couvrant la période d'avril 2008 au 31 décembre 2010. La demande actuelle de soja dépasse l'offre. Cette association fait partie des fournisseurs des usines qui transforment le soja en huile consommable pour les familles et en tourteau pour le bétail. Le groupement de 65 familles (460 personnes) est actuellement confronté à un problème de stockage : avec un plus grand volume de stockage, le groupe peut	Objectifs immédiats et de développement atteints. Excellent suivi et rapports de qualité.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
		Tél. (229) 95.50.96.44 / 22.53.09.06 dorcasa1@yahoo.fr rapidelong@yahoo.fr		tirer un meilleur prix pour le soja. Les bénéficiaires reviennent aux producteurs. Quant à la maintenance du magasin, le comité de gestion a déjà prévu le paiement de 1 FCFA par kg de produit stocké tous les trois mois et ces fonds seront versés dans le compte du comité de gestion ouvert à cet effet. Ce groupement produit aussi du maïs, de l'arachide, du manioc, de l'igname, du niébé en plus du soja. Avec la réalisation d'un magasin de stockage des produits vivriers, d'une dimension de 14 m de long sur 08 m de large, le groupement sera soulagé car ne sera plus confronté au problème de stockage. Follow-up : 1 ^{er} paiement effectué et confirmé le 22 juillet 2009. Rapport d'avancement (avec photos et pièces justificatives) envoyé par courrier postal et reçu le 18 septembre. 2 ^{ème} paiement effectué et confirmé le 3 octobre. Email du 3 décembre 2009 annonçant que les travaux de construction sont achevés et demandant le formulaire du rapport final, qui a été envoyé le même jour. Un email reçu le 28 décembre a indiqué que l'envoi du rapport par email n'était pas possible (coupure de connection internet) mais que le rapport a été envoyé par la poste. Rapport final reçu au bureau 1% le 14.01.10. Le rapport est complet et précis. Attestation financière détaillée de la société de construction. Photos intégrées dans le rapport montrant chaque étape de construction. Formation des membres du groupement IRILODJOU (association locale des bénéficiaires) sur la gestion des stocks et les techniques de stockage/conservation par RAPIDEL. Il est précisé que les membres du groupement assureront l'entretien en déposant un paiement sur un compte collectif (5 Fr CFA par K de produit stocké pour une période de 3-5 mois). Un comité de gestion a été établi. Très bonne supervision et grande qualité des rapports. Projet réalisé dans le délai et le budget prévus. Lettre de remerciements envoyée le 5 février 2010.		
521	Benin 2009/02 13,200 CHF Un seul paiement	Action Sociale pour éradiquer la pauvreté (ASEP)	Archives	Short project description: Ce projet implique: le forage d'un puits par une entreprise, la construction d'une superstructure et d'un réservoir et celle d'une latrine modèle dans une région où il n'y a	Objectif principal du	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	<p>Forage d'un point d'eau potable et construction d'une latrine.</p> <p>Rapport final attendu fin décembre 2009</p>	<p>Mr. Wekokpane F.D. 01 B.P.9014, Porto Novo Benin 229 97 585618 /229 93071038 asepong@yahoo.fr</p>		<p>pas d'eau de surface durant la saison sèche. Durant la saison hivernale, l'eau de surface est contaminée. Les femmes sont actuellement obligées de parcourir de longues distances chaque jour afin de s'approvisionner en eau potable. La situation sanitaire est déplorable: utilisation d'un endroit dans la nature. L'ONG a acquis une expérience dans des villages environnants qui ont dû faire face à ces problèmes. Elle prendra soin de la construction de la latrine et de l'éducation sanitaire. Le forage du puits sera fait par une entreprise qui sera aussi chargée de la maintenance et des réparations. La présence d'eau en profondeur est confirmée. Les utilisateurs établiront un Comité d'utilisateurs de l'eau et paieront un petit montant chaque fois qu'ils viennent tirer de l'eau afin de couvrir les frais de maintenance et de réparations. La raison de construire une latrine modèle est d'inciter les familles à construire leurs propres latrines. Le nombre de bénéficiaires potentiels est de 300 adultes et de 3.200 enfants.</p> <p>Follow-up : Paiement effectué et confirmé le 27 juillet 2009. Email du 24 août annonçant que l'eau potable a été trouvé ; email du 11 septembre indiquant que les travaux de maçonnerie et de raccordement avancent bien. Le rapport final a été envoyé par email le 19.10.09 (et d'autres fichiers par la suite). Un accusé de réception a été envoyé le 11.11.09. Le rapport est précis dans l'ensemble, avec quelques photos montrant le travail achevé, mais les résultats attendus n'ont pas tous été atteints. La construction d'une latrine n'a pu être réalisée (la raison invoquée est l'augmentation des prix que l'ONG a assumée). Certes cette partie non exécutée ne devait être financée qu'à partir de fonds propres à l'ONG, tandis que l'objectif de forage d'un puits, financé par le Fonds 1%, a été réussi et l'eau a été trouvée. Deux photos de factures globales (chacune pour la moitié des dépenses totales) sont jointes au rapport. Un courriel a été envoyé le 5 février 2010 demandant l'envoi par la poste des factures accompagnées de justificatifs des différents éléments et des explications supplémentaires sur le fonctionnement</p>	<p>projet (forage du puits) atteint + Objectif de construction de latrine atteint avec ressources provenant de Benin 2008/06</p>	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>actuel du point d'eau. Ces documents et informations ont été envoyés par email le 11 février 2010 et sont arrivées par courrier postal début mars. L'ASEP a apporté des réponses précises aux questions posées. Un message de remerciements et de clôture du dossier a été envoyé par email le 8 mars 2010.</p> <p><u>Par la suite</u> : ASEP a été contactée en vue d'une coordination avec l'ONG SED afin de permettre la construction de la latrine (voir Benin 2008/06). Un message du 4 mai 2010 a confirmé que le matériel récupérable de SED a été vendu et l'argent utilisé pour démarrer la construction d'un module de 2 latrines publiques. ; des photos des travaux ont été reçues le 21 mai. Un rapport final, signé par ASEP et SED, a été reçu le 22 septembre 2010. Le rapport comprend le justificatif du matériel vendu par SED et les factures pour le matériel acheté par ASEP pour la construction des latrines. Deux photos attestent de la construction achevée. Selon le rapport, les deux ONG ont contribué 130.100 FCFA pour des dépenses supplémentaires au-delà des ressources provenant de SED. Le rapport fait état du travail qui sera mené par des animatrices auprès des bénéficiaires afin d'assurer l'utilisation correcte et l'entretien des latrines. Une lettre de remerciements à été envoyée le 20 octobre 2010 à ASEP et à SED.</p>		
522	<p>Bénin 2009/03 12,200 CHF Un seul paiement Réfection d'une école</p> <p>Rapport final attendu 15 janvier 2010</p>	<p>GERAPIA (Groupe d'études, de recherche et d'appui des initiatives de production et de transformation agricole et animale) Mr. Marcellin Odou Toudonou 01 BP 1843, Porto Novo Bénin 229 0 24 85 26 gerapia@yahoo.fr</p>	Archives	<p>Short project description: Créée en 1999, cette école dispose de 2 salles de classe construites par les parents d'élèves en matériaux précaires qui se sont très dégradées. En cas de pluie, les cours cessent car les murs risquent de s'effondrer. Le toit vient d'être refait par les parents d'élèves. Il est demandé au Fonds 1% de financer la construction des murs et l'installation de deux portes et 8 fenêtres afin que l'école puisse être utilisée en permanence sans danger pour les enfants. Cette école est fréquentée par 75 garçons et 25 filles de 8 à 16 ans. Les enseignants sont salariés par l'Etat. L'association des parents d'élèves et le directeur de l'école se chargeront de l'entretien de l'école.</p> <p>Follow-up : Paiement effectué et confirmé le 10 juillet 2009</p>	Objectifs immédiats et de développement atteints	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				Le rapport final est arrivé par courrier postal au bureau 1% début novembre 2009 (ce qui est plus rapide que le délai initialement prévu). Le projet, achevé le 10/10/2009, a permis de reconstruire 3 classes en dur au lieu des 2 initialement prévues grâce à des économies venues notamment de la baisse du prix du ciment. Le rapport présenté est complet et atteste de la bonne utilisation des fonds (justificatifs à l'appui) et de la satisfaction du directeur de l'école. Les photos sont assez spartiates mais sont suffisantes, avec les factures et les informations reçues, pour confirmer l'atteinte des objectifs du projet. Une lettre de remerciements a été envoyée le 22 janvier 2010		
523	Benin 2009/04 16'200 CHF Deux paiements Construction d'un bâtiment de stockage de produits agricoles et d'une salle de formation	Centre de recherches et d'action pour le développement des infrastructures de base (CRADIB). M. Pascal Kuassi Gnanho, Directeur exécutif. BP 21, Glazoué, Bénin. Tel.: 00 229 95358454/00 229 90914477/00 229 97457293 e-mail: cradib2001@yahoo.fr et gnanhop@yahoo.fr	Archives	Short project description: Cette ONG, qui est bien connue et dont on peut être sûrs à 100%, soumet un projet au bénéfice de groupements de femmes productrices d'anacardes (noix de cajou) dans le village de Gbanlin-Hansoé. La production et la commercialisation de noix de cajou rencontrent des difficultés au Bénin, difficultés qui ont donné lieu à des directives gouvernementales en 2006. CRADIB a déjà obtenu l'aide d'une ONG belge (ETM) pour le financement du reboisement de 400 Ha d'anacardières sélectionnés de haut rendement qui sont mis à disposition de 400 femmes réparties dans 20 groupements. En 2009, grâce à ce projet, CRADIB a pu aider les femmes à vendre 170 tonnes de noix à des prix raisonnables car c'est une vente groupée. Cependant, quatre problèmes ont été identifiés par les femmes et le CRADIB : pas de magasin de stockage, femmes alphabètes et donc pas aptes à suivre les ventes, pas de fonds de crédit et milliers de tonnes de noix de cajou qui pourrissent du fait de difficultés de conditionnement. Le CRADIB propose de résoudre les deux problèmes liés au stockage et à l'alphabétisation des femmes en construisant un centre de stockage et une salle de formation. Les deux autres problèmes seraient résolus plus tard, suite à une recherche de nouveaux financements. Les bénéficiaires directes sont 200 femmes membres de 10 groupements	Objectifs immédiats atteints et conditions mises en place pour assurer un développement à long terme. Très bonne supervision et documentation du projet et des suites envisagées.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Follow-up : Paiement effectué et confirmé le 31 juillet 2009</p> <p>Un rapport intermédiaire est arrivé par email en août 2009. Il a fourni un résumé précis des travaux accomplis et des dépenses engagés (accompagné de photos de la construction et des factures). Le deuxième paiement a été effectué et la réception des fonds confirmée le 1^{er} septembre 2009. Un email a annoncé que le projet de construction était achevé le 20 octobre (en avance sur le délai initialement prévu). Un rapport final est arrivé par email le 3 novembre et une copie papier avec les originaux des factures et un CD de photos est arrivé au bureau 1^{er} début décembre. Le projet a donc été achevé très rapidement, quelques mois avant le délai initialement prévu. Le rapport final donne des indications précises sur la construction du local et sur les dépenses effectuées. Le rapport décrit l'utilisation qui sera faite du magasin de stockage par les 200 femmes bénéficiaires, mais ne mentionne pas l'usage de la salle de formation. En réponse à des questions à ce propos, des informations ont été fournies sur les formations prévues (document joint à un email reçu le 14.11.09). D'autres informations complémentaires ont été communiquées le 28.11.09 et un Plan quinquennal est arrivé le 21 décembre. L'ensemble de ces éléments permet de situer le projet financé par le Fonds dans un contexte plus large, de connaître les contributions d'autres instances aux projets menés par CRADIB et de connaître les objectifs visés à plus long terme pour le développement d'une filière complète de production, transformation et commercialisation de l'anacarde par des femmes des départements des Collines et de Zou. Ces informations supplémentaires ont été fournies aussi pour justifier une demande de financement d'un nouveau projet dans un délai rapproché. Des photos reçues le 11.01.10 montrent l'utilisation de la salle de formation pour une réunion des femmes en vue de l'organisation d'une vente groupée des noix. Divers commentaires ont été communiqués à CRADIB par email, au fil de la réception des</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				documents, et une lettre formelle de remerciements a été envoyée le 11 janvier 2010.		
524	Burkina Faso 2009/02 15,000 CHF Un seul paiement Forage d'un puits pour une ferme-école	APREN (Association Progressons ensemble) Madame Azarra OUEDRAOGO, Présidente Région du Nord, Province du Yatenga, Commune de Ouahigouya, Village de Sigui-Vousse, Secteur 14 Tél : 00226/70 04 44 40 00226/40 55 25 85 ouedaza@yahoo.fr	Archives	<p>Short project description: Le fondateur de l'association et père de la présidente a laissé en héritage à l'association, une ferme d'une superficie de 2 hectares entièrement reboisée, avec cave de stockage pour pommes de terre, des bassins de pisciculture et d'une unité avicole. Cette ferme existe depuis plus de quarante ans (photos à l'appui) mais n'est plus en activité depuis 2 ans par manque d'eau. Pendant la saison hivernale, un petit marigot à proximité de la ferme (eau non potable) ravitaillait la cave et les bassins de pisciculture et les animaux mais quelques mois après ce marigot s'asséchait. Le fondateur faisait transporter l'eau payante avec une citerne à partir d'un barrage situé à 3km de la ferme. Il est demandé au Fonds 1% de financer le forage d'un puits afin d'augmenter la production avicole et piscicole, celle de bois d'œuvre et de chauffage, ce qui réduirait le chômage dans la région et améliorerait la santé grâce à la disponibilité d'eau potable. La production agricole, piscicole, avicole sera vendue pour encourager les bénévoles (bénéficiaires) et aussi permettre un développement durable à la ferme. Au début, l'association propose de former 30 jeunes et au fur et à mesure que la ferme fonctionnera, ce nombre peut accroître selon la demande.</p> <p>Follow-up : Paiement effectué le 10 juillet et confirmé le 16 juillet 2009. Reçu 18 août 2009 un mail indiquant que la somme reçue est inférieure de 195,450 CFA (443 CHF) due au taux de change. Suite à mon mail, une réponse détaillée reçue le 29 décembre indiquant que les travaux avaient pris du retard pour diverses raisons mais que le mur d'enceinte du puits est en train d'être construit, ce qui terminera les travaux. Plusieurs photos jointes des différentes étapes des travaux. Vu le besoin urgent en eau potable, la population utilise déjà le puits avant l'inauguration officielle. Reçu fin janvier le rapport final avec factures et photos de l'inauguration : excellent, plus de 370 bénéficiaires utilisent le puits, l'association est passée de 30 à 45 adhérents. Envoyé un mail de remerciements le 2 avril</p>	Très bon projet géré par une association villageoise et suivi détaillé.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>demandant de nous informer des activités agricoles, piscicoles et avicoles futures. Fin janvier et avril, reçu également un mail de Dominique Lesaffre (Annemasse) qui a participé à l'inauguration. Reçu un mail le 15 avril : un comité de contrôle du puits s'est mis en place en février avec une trésorière élue par la population qui a proposé de verser une contribution modeste mensuelle afin d'assurer l'entretien de la pompe. Les femmes se relayent également pour le nettoyage de l'endroit. Grâce à l'eau fournie, ils confectionnent des briques pour la construction d'une maisonnette pour les activités futures. Suite à sa prochaine mission en juin, D. Lessafre nous donnera la vidéo tournée lors de l'inauguration. Le 1% a financé le forage du puits, ce qui a été fait, mais il faudra attendre quelque temps afin d'obtenir des informations sur les résultats de la production agricole, piscicole et avicole. Reçu en août 2010 vidéo de l'inauguration officielle et joyeuse, discours et remerciements des autorités au Fonds 1%. Envoyé un courriel de remerciements, réponse d'A. Ouedrago 26 septembre informant que la trésorière élue n'a aucun problème pour récolter les 500 CFA mensuels (1 CHF) par famille pour l'entretien de l'équipement du puits. La 1^{ère} récolte d'oignons a généré un peu de bénéfices. Un élevage de moutons a débuté. Envoyé une lettre de remerciements. Préavis favorable en cas de nouvelle soumission.</p> <p>Reçu un mail le 2 février 2011 indiquant qu' « un habitant du quartier qui utilise l'eau du forage a bien voulu nous remercier d'avoir soulagé sa famille en nous prêtant pour cette saison, sa parcelle située à 15mns de la ferme afin qu'on pratique le Maraîchage étant donné que la ferme est touffue et qu'il faut détruire quelques plantes pour faire de la place à la maraîchéculture. ». Envoyé un mail de remerciements. Reçu 12 janvier 2012 un mail avec 12 photos des différentes cultures rendues possibles grâce au forage : « Dans l'un de nos courriers, nous vous soulignons que grâce à l'un des utilisateurs du forage (qui est tellement heureux d'avoir de l'eau à proximité dorénavant) a bien voulu nous prêter</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>son terrain pour nos activités maraîchères libérant ainsi la ferme pour nos activités d'élevage, de conservation, de formation, de reboisement entre autres. Grâce à l'élevage de moutons (occasionné par la disponibilité de l'eau du forage), nous avons pu après les bénéfices de la revente après engraissement, payer des semences de pomme de terre, de choux et d'oignons (une portion est récoltée et une grande partie est en attente) pour cette campagne maraîchère. Ce fut aussi le cas l'an dernier. Aussi, les femmes bénéficiaires du forage se sont mobilisées pour nous apporter de la fumure organique. »</p> <p>Azarra Ouédraogo de « Progressons ensemble » a envoyé un mail le 15 octobre 2014 «Notre magnifique forage se porte comme le premier jour après 4 ans d'existence (une légère réparation lui a été apporté le mois dernier pour un petit problème de graissage). »</p>		
525	India 2009/02 3,800 US\$ One single payment Community health programme	Itarai Asha Deep Mr Gautam Chakraborty, Secretary Vill-Itarai, PO – Pancharul District – Howrah 711225 W.B., India 983 663 1096 (no fax number) itaraiashadeep@yahoo.com m; itarai- _ashadeep@yahoo.co.in	Archives	Short project description: In 2004, the Fund supported this NGO's project to train women in zari embroidery and patchwork in the same area. The project has apparently been successful. The present proposal is for a 12-month project to promote and improve health in the villages of Itarai, Shibpur and Gaza in the Howrah district of West Bengal, India (all in Greater Kolkata). After organizing meetings in the villages, the NGO will form health clubs with women who are members of the self-help group that was formed in consequence of the earlier project. Each health club will be headed by a four-member health committee. Some 150 women from each of the three project villages will be given training on health issues, one day per month for 12 months. The NGO will set up a health information centre at its headquarters, in Itarai. The NGO's three trained health workers will conduct monthly training in health, nutrition, child care, home remedies, herbal medicines, etc. The training will be conducted in cooperation with government health staff from the local primary health centre. Some 150 women from each of the three villages will be trained in kitchen gardening (two	Immediate objectives achieved; lack of indicators for longer term impact	3

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>days per month for three months). The NGO anticipates that government agriculture staff will serve as resource persons for this training and will provide at least some of the seeds needed. The kitchen gardens will be set up in the courtyards (each an average of 300 square feet) of the 450 trainees. The Fund's money will be used for working capital for the kitchen gardens, meals for the trainees in health-related issues and kitchen gardening, and training materials. Most of the Fund's money would go toward providing a midday meal for the 450 women trainees. These meals will be prepared by members of the self-help group. The profits (10% to 15% on a meal priced at INR 25) will go to the self-help fund and thus remain in the project communities.</p> <p>Follow-up : Payment made and confirmed 25 July 2009. Interim report received 20 December 2009. Health clubs formed, trainees named and undergoing training. Central health info centre up and running; visited by general public as well as trainees. Shortfall of funds due to bank charges covered by NGO. No financial details but many photos. Summary final report received by e-mail 15 August 2010. Activities carried out as planned and on budget. Back-up documentation sent as hard copy; 2 cm-thick dossier with bills and photos arrived at ILO about 20 September. Acknowledgement sent by e-mail on 27 September 2010, after review of materials. In spite of thorough documentation of budget (certified by chartered accountant) and activities, no data to quantify impact (such as size or yields of kitchen gardens or amount of retained earnings from sale of meals); 1-year time frame may be too short to see health impact.</p> <p>NGO was visited by Dino Dean Gracious (OHCHR consultant traveling from Nov. 2010 to April 2011): very good development work observed and he strongly recommended that 1% consider support for future projects</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
526	DRC 2009/02 15,900 US\$ Deux paiements Centre de formation en couture et coiffure pour jeunes femmes défavorisées.	Ligue pour le droit de la femme congolaise (LDFC) Madame Angélique Kipulu katani, Secrétaire Générale 41, avenue Colonel Tshatshi Quartier Maviokele, Commune de Kimbanseke, Kinshasa République démocratique du Congo (243) 990129389 (personne responsable du suivi du projet) angepip@yahoo.fr , ldfc_04@yahoo.fr	Archives	<p>Short project description: Ce projet est soumis par une ONG qui a déjà été financée par le Fonds en janvier 2007. l'objectif de ce projet est de former de jeunes femmes au chômage dans une situation difficile, certaines ayant été obligées de se prostituer. Une formation sera fournie en coiffure et couture. En tout, 100 femmes seront formées. Il est demandé au Fonds de financer l'achat de matériaux de construction afin de réparer un centre dont l'ONG est propriétaire ; les outils de formation, des équipements et du matériel ; le salaire des ouvriers pour la réfection du centre ; et 4% du montant pour le salaire d'un formateur. L'ONG a indiqué que les femmes formées n'auront pas de difficultés à trouver du travail une fois formées. Des frais de formation seront payés trimestriellement par les stagiaires afin de couvrir les salaires des formateurs et des frais de fonctionnement du centre. Le niveau des frais sera décidé durant une réunion avec toutes les parties concernées.</p> <p>Follow-up : 1^{er} paiement effectué et confirmé le 22 juillet 2009. Un rapport intermédiaire, accompagné de photos et factures scannées, est arrivé par email début décembre 2009. Le rapport est très détaillé et suit notre formulaire. Le dépassement des dépenses semble bien contrôlé même s'il n'est pas très clairement explicité. L'ONG est digne de confiance et nous assure que la 2e tranche ainsi que celle de l'ONG locale (LDFC) permettront l'achèvement du projet. Le deuxième paiement a été effectué fin décembre et la réception de l'argent confirmée le 7 janvier 2010. Nous avons reçu le rapport final le 23 avril 2010 et des photos sur les équipements acquis par le centre de formation le 26 avril. Courriel reçu le 16 juin nous informant que l'inauguration du centre aura lieu en septembre 2010 et demandant si nous avons reçu le rapport final (retard à la réponse au rapport final due au changement du membre du suivi). Réponse envoyée le 17 juin confirmant la réception du rapport ; commentaires envoyés le 29 juin. Le rapport, basé sur notre questionnaire, est complet (factures, photos, etc.). Cependant, il y a des divergences entre les montants des factures et les dépenses</p>	Objectif immédiat globalement réalisé, mais doutes quant à la réalisation des objectifs de développement	3

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>mentionnées dans le tableau financier. Le rapport indique que certains travaux de finition ne sont pas terminés. Le rapport indique aussi qu'il a fallu abandonner l'achat de divers meubles, certains équipements de formation et certains matériels. Il n'indique pas qui seront les formateurs une fois le centre opérationnel. Finalement, le rapport ne fournit pas assez d'informations sur sa pérennité. Courriel envoyé à la LFDC posant les questions relatives aux points ci-dessus. Courriel reçu le 18 octobre 2010, s'excusant du retard et promettant d'envoyer les réponses aux questions et les photos demandées. Sans réponse, courriel envoyé à la LFDC le 21 novembre 2010 rappelant que l'ONG a été financée deux fois et que ce retard n'est pas acceptable. Réponse à ce courriel reçu le 22 novembre 2010 : la LFDC s'excuse, les informations seront envoyées bientôt ; le retard de l'inauguration du centre est imputable aux autorités locales. Il est clair que le projet est pratiquement terminé (photos et factures à l'appui). Il faudra attendre les infos demandées avant de pouvoir donner un rang au projet. Mail reçu le 29 novembre 2010 : le rapport et le DVD seront envoyés par la poste. Complément au rapport final reçu fin décembre 2010, avec DVD, photos et factures supplémentaires. Réponses à chacune de mes questions fournies. Certaines réponses concernant l'utilisation des fonds ne sont pas claires. La vidéo montre clairement le centre nouvellement construit avec pancarte du Fonds 1% sur la façade. Elle montre aussi les machines à coudre achetées ainsi que du matériel pour la coiffure. Elle montre aussi les jeunes filles en formation. Dans la bande son, la directrice du centre nous informe que les parents de la plupart des stagiaires ne paient pas la scolarité. Dans le rapport reçu, elle nous informe que pour le moment le centre arrive à couvrir ses frais. Impression globale : il est clair que le projet a été réalisé, mais beaucoup de questions sur sa pérennité. Il ne sera sans doute pas possible d'obtenir plus d'infos. Une appréciation de 3 est donnée car la question qui se pose</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				n'est pas celle de la réalisation du projet mais celle de sa pérennité. Lettre de remerciements envoyée le 21 février 2011.		
527	Thailand 2009/01 8,400 CHF One single payment Grassroots development projects	1% Fund Thailand Mr Steven Platts, Coordinator c/o VSO Thailand/Burma, 75/21 Soi Sukhumvit 13, Klongton-nua, Wattana, Bangkok 10110, Thailand Tel: 00 66 8 67934869 Fax: 00 66 2 2552977 contact@1percentfund.org www.1percentfund.org	Archives	Short project description: This is an unusual project submitted by a NGO of Canadian volunteers established in Thailand under the name of 1% Fund Thailand. The statutes of this NGO are very similar to those of the 1% Fund Geneva. The NGO covers various areas in Thailand and an area in Burma on the Thailand/Burma border. Up to now, the NGO was financed exclusively by its members on the 1% Fund principle. It also applies the principle of zero administrative costs. The funded projects are small varying between 700 and 1,000 CHF. It covers all types of development projects, but no humanitarian projects. Projects are implemented by small local groups and associations and are visited by the NGO staff members in the context of professional travel. The NGO proposes to finance a total of 18 small projects over a period of 18 months in various sectors. The budget is based on average amounts estimated from already implemented similar projects. Close to 1,000 people will directly benefit from the projects. Examples of previous projects: waste water control at a school (improved hygiene for 1 000 students and staff, 10 students and 3 staff trained in natural waste water management); haircutting training at a large refugee camp (met request of residents of 23 000-person refugee camp for affordable haircuts to improve self-esteem and hygiene by training and equipping 40 persons); mushroom growing (20 farmers helping eliminate cattle manure, receiving income from sales to restaurants, returning some profit to fund for future projects). New projects will be identified by NGO staff and selected on basis of need and scale of funding. Follow-up : Payment (256,404 baht net of bank charges) made 8 July 2009 and confirmed 11 August 2009. Eighteen sub-projects (out of 23 submitted) were supported: (1) raising chickens at Mae Sot; (2) encouraging parents to keep children in school in 3 rural districts;	Immediate objectives of all sub-projects were met and the overall investment in grassroots projects created conditions for longer-term development.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				(3) computer skills for youth, Chiang Rai; (4) constructing home biogas units, Mae Laa Yang; (5) providing a laptop computer and instruction to a refugee camp; (6) preserving traditional Kachin doll-making skill; (7) preserving natural dyeing skills, Baan Umrak; (8) projector for use by teachers' network in schools and community gatherings in 3 refugee camps; (9) building a digital archive of Mon culture; (10) transmitting knowledge of natural herbal remedies to Jaidee youth; (11) computer training for young Pa-O people; (12) providing weaving equipment and materials in a refugee camp; (13) supporting interns from affected communities to learn from experienced members of the "Shwe Gas Movement" against threatening pipeline project; (14) computer training for Pa-O Women's Union; (15) setting up model environmentally friendly pig-raising facility; (16) improving curriculum of engineering study at Mae La refugee camp; (17) enabling pigs to be raised at Banmai preschool to help maintain staff; (18) providing materials and equipment for traditional Thai massage at Takhop. Interim reports received 6 January, 22 June 2010, 12 January 2011, and 6 August 2011. Final report with supporting documents and invoices received 28 October 2011. Implementation was slower than projected because project proposals did not arrive at anticipated rate. VSO staff made site visits. It is estimated that 750 direct beneficiaries were reached. Final report gives good analysis of results. Acknowledgement letter sent 14 May 2012.		
2009 – SESSION 2						
528	Colombia 2009/01 4,600 CHF One payment Building and equipping an educational games library	Coopération internationale pour les équilibres locaux (C.I.E.L.O) M. Patrick Bernard, Director 54 bis Rue du Lignon	Archives	Short project description: This French NGO has been funded in the past (project Chile 1996/01. Animal husbandry project). It was a successful project. It has collaborated with several NGOs in Africa, Latin America and the Middle East. This project will be implemented by a Colombian NGO, although C.I.E.L.O will be responsible for this project vis-à-vis the 1 % Fund. The objective of this project is to build and equip an educational games library. The 1% Fund will mainly cover the cost of construction materials and	Excellent project. Immediate and development objectives fully achieved	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
		17000 La Rochelle, France Cielo95@hotmail.com		<p>educational games. This library will be located in the town of Monteria (North of Colombia). The beneficiaries are families displaced as a result of the war with the FARC (about 2,500 people). They lived in a dilapidated neighbourhood where the previous library was located. The municipality helped these families to move to a more appropriate district and to build permanent houses. There is no educational games library in this new area. Thus, the previous library activities are now taking place in the homes of some of the residents. The librarian has been trained by C.I.E.L.O. currently, the library activities are carried out 50 hours per month. The contribution from the Fund will enable the construction of a library in the new district as well as the acquisition of educational games. The salary of the librarian will be paid by C.I.E.L.O. The land for the library is offered by the municipality (letter from the municipality attached). C.I.E.L.O contributes 54 % of the cost and the Foundation Grace of Monaco, 8 %. It should be noted that C.I.E.L.O is specialized in the establishment of educational games libraries: 27 have been established to date in Africa, Latin America and the Middle East.</p> <p>Follow-up: Payment made and confirmed 17 February 2010. E-mail sent 13 May asking for short progress report.. E-mail sent 13 May asking for short progress report. Mail sent by the NGO on 28 September 2010: photos of construction work and information that the centre was built in another location of the city (on church land) because the municipality did not provide the promised piece of land. Final report received 4 November 2010. The report, based on the questionnaire, is complete with bills and photos. The project was successfully completed with the construction of the centre and the acquisition of games and other materials for the children. The centre benefits from the services of a centre manager, initially recruited by the NGO. The bills correspond to the submitted budget. The NGO acquired altogether 144 toys and other educational materials. The centre is open for the local population 11 hours a week. The users</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>of the centre must pay 3 swill centimes per day in order to cover part of the recurring cost and get the users involved in the running of the centre. Currently, there are 225 subscribers among the local population, but this number should quickly increase. The salary of the manager of the centre is assured at least until the end of 2013. Plans are already in place, with similar centres in France, to assure the long-term sustainability of the centre. Acknowledgement mail sent 20 November 2010, with one question: to whom the piece of land belongs officially: the church or the NGO? Mail received from the NGO on 23 November: the land still belongs to the church, but the building belongs to C.I.E.L.O and there is absolutely no danger that the centre must be moved. The NGO has been collaborating with the church for over 10 years in the most positive manner, and the functions of the centre is also in line with the activities of the church in supporting the local population. Information: a similar centre in Marseilles will provide support to the Columbian centre in the future. 21 additional photos sent, showing all the phases of the construction of the centre and kids playing with the toys financed by the Fund. 24 November 2010: mail received from the NGO indicating recent decision by a Spanish ludothèque to supply second-hand toys to the Columbian centre, with the toys collected by Spanish children as part of Xmas events in Spain. This is a very good project with no problems whatsoever. Final acknowledgement letter sent 25 November 2010. Further funding of the NGO can be considered after two years.</p>		
529	Ghana 2009/04 11,500 CHF One payment Malnutrition rehabilitation & micronutrients deficiency disorders control initiative	Grass Roots Level Development Agency (GLEDA) Bernhardt Cadbury, Director PO Box GP 20210, No. F20 Asheie West	Archives	Short project description: This initiative intends to use an innovative food-based approach, mixing Gari (a staple and accessible cassava grit) with vitamins and minerals to be delivered/marketed affordably to the direct beneficiaries. GLEDA is seeking funding for the food fortification structure, food fortification equipment and supply of both Gari and vitamins and minerals. The project aims to reach about 3 million people in the capital, Accra, through educational institutions, hospitals and the	The immediate objectives appear to have been achieved, but difficulties were encountered that may compromise	2

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
		Off-Adenta – Dodowa Road, Accra - Ghana bencadbury@yahoo.com or womb10@yahoo.com		open market within the first year. They hope to eliminate the existing problem of contamination through the use of unsuitable packaging, by promoting sound packaging material and practices. GLEDA hopes that the expected successful implementation of the project with 1% funding will then enable them to collaborate with larger “food fortification partners” such as UNICEF or GAIN. Follow-up: Payment made and confirmed 26 February 2010. GLEDA reported that the project began on March 1 2010, but was not making much progress mainly due to their inability to raise their own 2,850 CEDIS contribution. Requested on 11 November 2010 a more detailed explanation as to why they have been unable to bridge this funding gap, but no response received. Reminder was sent on 9 March 2011. Have tried to encourage GLEDA to send an interim report describing the aspects of the project which they are able to complete, but again, no response. Have also firmly stressed that the Fund cannot provide any extra funding and suggested they consider setting a deadline for seeking the funds that they need. Communication of 20 April 2011 informed 1% Fund that the GLEDA contact was recovering from malaria and would be in contact soon. The final report was requested on numerous occasions before being submitted on 7 March 2012. According to the final report, GH CEDI 15,222 was received from the 1% Fund on 19 February 2010 (which was less than the requested amount CEDI 16,083). The NGO reported spending CEDI 2,837 more than the original planned expenditure of CEDI 16,083 (CEDI 18,920). Ten of the 14 activities accounted for registered slight increases due to currency inflation, while the remaining 4 came in below the estimated price due to currency rate fluctuation. No activities were cancelled, while one set of activities, nutrition education and workshops (CEDI 4,500), had not been included in the original budget. The NGO also reported being unable to contribute the CEDI 2,850 it had attributed as its own expenditure in the budget, instead relying on in-kind support from local individuals and	the long-term impact In addition, there were repeated delays in reporting and an incomplete final report. This NGO is not a good candidate for future funding.	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				churches. The completed activities include: Building of a 50 X 20 ft. structure for food fortification purposes; acquiring food fortification equipment; acquiring “Gari”, essential vitamins and minerals; printing of packaging materials for the fortified products; sensitizing drive of production/fortification staff; and, the first stage of production as indicated on the attached photographs. The unforeseen activities, nutrition education and workshops, included public awareness of the project and educational activities with local schools, which the NGO said were necessary for the project to achieve its desired goals. The NGO will continue to pursue these educational activities in the future. The NGO faced difficulties gaining the support of its stakeholders, including school cooking staff, students and teachers, and strategic donors. Cooking staff were afraid of losing their jobs, while students and teachers had little faith that a small project of this type would make a difference. Despite indicating that receipts of the project’s expenses would follow the final report, these were never received. The final report, received on 7 March 2012, came one year later than the expected date of 26 March 2011. There were repeated delays in the NGO sending project documents due to the illness of the representative, who duly reported this fact to the 1% Fund. This situation lasted throughout most of the second half of 2011 and beginning of 2012. A letter of acknowledgement closing the file was sent to the NGO on 16 May 2012..		
530	Nepal 2009/01 15,200 CHF One payment Plant nursery for agro-forestry	Ecological Service Centre (ECOSCENRE) Basanta Rana Bhat (Ex. Director), Bharatpur – 2, Kshetrapur, Chitwan, Nepal ecoscentre@wlink.com.np	Archives	Short project description: This project will be managed by ECOSCENRE, which has applied for funding on behalf of the Praja Sahakari Smastha Shaktikor Cooperative. This is a cooperative of 370 subsistence farmers, belonging to the Chepang community, one of the poorest in Nepal, who depend heavily on the forest for their livelihood. Agricultural techniques are rudimentary, mostly shifting cultivation, which has already destroyed large forest areas. The NGO hence plans to establish a tree and herb nursery to be able to replant trees and essentially medicinal herbs in the 335 ha	Immediate objectives attained but impact on development difficult to assess	3

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>of community forest. The community will be trained in sustainable harvesting techniques and organic mushroom growing. The objective is to improve subsistence farming, but also to cultivate cash crop for income generation. In the first phase of the project, lasting 27 months (2009-2011), the nursery will be established and the plantlets planted in the forest. In the second phase, the nursery will be expanded and coop members will be trained in mushroom growing. The money provided by the 1% Fund would cover the first phase of the project. Marketing and sale of forest products and medicinal herbs (ayurvedic) is guaranteed by Oneworld alc, a German organisation now also working in Nepal, which has been selling organic products under the Demeter brand.</p> <p>Follow-up: Payment made on 10 Feb. 2010 and confirmation of payment received on 23 Feb. 2010. Progress report received on 5 November 2010. From the information received, the project seems to be on track. Soon after approval of funding, an orientation meeting was held with the beneficiaries in order to explain project objectives and expected outputs, and to define role and responsibilities of each stakeholder. In consultation with local communities, Siddhi-8 Paimarang was selected as the site for the agro-forestry nursery, since it is accessible for most community members and is also close to water for irrigation. The nursery care taker was trained in nursery management. Different seeds were collected from various parts of the country (plant list provided) and, in the rainy season, the plantlets were distributed to community members to be planted in community forest and in their own private plot. An irrigation system was also built for the nursery. A 3-day training course was organised in August 2011 for representatives of community forest users in collaboration with One World. It was designed to provide skills in nature conservation, sustainable forest management, harvest techniques and certification of organic produce. A further meeting was held with project beneficiaries in September to discuss agro-forestry management, implementation</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				strategy, expansion of the nursery area and increased plant variety. The first phase of the project, which the 1% financed, including the establishment of the nursery and planting of seedlings in the forest, was completed, as planned, in October 2011. The 1% Fund received the final report at the end of that month. As a result of the project activities, the nursery seems well established, even though the site had to be moved to a different location at the end of the first year; seedlings were distributed free of charge to groups of community forest users and individual farmers; some of the plants have already been certified and marketed as organic products, while others are awaiting certification. Because of the lower exchange rate at the moment of the bank transfer, the NGO received less money than expected and covered the difference itself (NPR 32 673). The Fund received original invoices and photos in mid-January. Since the final report was not very explicit about the activities carried out, the evaluator addressed a few questions to ECOSCENTRE concerning the change of the nursery site, the number of people trained in sustainable harvesting techniques and management of the agro-forest, the project's impact in terms of income-generation, and the percentage of forest area planted with the chosen varieties from the nursery. ECOSCENTRE answered all the questions in detail. However the impact the project has had on the income of farmers' families remains difficult to assess. Acknowledgement letter sent 24.05.2012.		
531	Niger 2009/01 15,100 CHF One single payment Construction of a classroom	Association Suisse-Niger Madame Françoise Hama, Présidente Case postale 12 1288 Aire-La-Ville, Genève Tel. : 022-3209975, Fax : 022-3209975 niger@infomaniak.ch	Archives	Short project description: The objective of this project is to build a classroom in the District of Talladjé in Niamey, which will accommodate up to 65 children. Previous classrooms, which had thatched roofs over earth walls (banco), were destroyed during the recent floods. The project will be implemented in collaboration with the municipality and the Parents' Association. 40 families to benefit from this project, which will in particular facilitate the education of girls. The municipality provides the land and will cover	Excellent project. Immediate and development objectives fully achieved.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>the teacher's salary. The NGO has a representative in Niger who will follow-up the implementation of this project.</p> <p>Follow-up: Payment made and confirmed 16 February 2010. E-mail sent 13 May asking for short progress report. E-mail sent 13 May 2010 asking for short progress report. Mail received on 26 May: local representative of the NGO in Niger indicates project advancing well. 14 July 2010: final report sent by e-mail, followed by an additional detailed report providing information on the NGO, its activities in Niger and details on the situation of schools and schooling of children in Niger (additional report sent by postal mail on 7 August 2010). The final report includes bills and a large number of photos showing the situation before the project (kids in a makeshift classroom made of earth and reeds) and after the completion of the project. Photos have been moved to the visuals box in yahoo for future use. Amount received in local currency a little higher than amount requested. In addition to the 1% Fund contribution, the NGO financed the water supply to the school plus toys for the children from its own resources. As planned, the 1% Fund contribution was used for the construction of a classroom. The acquisition of school furniture (tables, benches, etc.) was financed by the NGO. In the first year, this project benefitted 460 children. The NGO intends to continue inducing parents to send their children to school through the teachers-parents association. It will continue to supply didactic materials from the NGO's own resources.</p> <p>Acknowledgement email sent to the NGO on 25 August 2010, requesting the NGO to send the electronic files of photos for our web site. 1 September 2010: photos received. The head of the NGO indicates that she will go to Niger for a 3 months period as of 30 November and will inaugurate the new classroom. Thanks sent 1 November 2010 and formal acknowledgement letter sent 25 November. This is an exemplary project: fully implemented within the planned period, full involvement of the NGO, additional contributions by the NGO, good and complete reporting. The NGO</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				has a very good web site. It undertakes a large number of projects in Niger. It should be considered in our next selection of partner NGOs.		
532	DRC 2009/04 11,800 CHF One single payment Poultry production to finance the running costs of a school for handicapped children	Ecole des Sourds-muets d' Aru –ESMA Byaruhanga Kusemererwa Ismaël, Directeur Exécutif Cité d' Aru, P.O.B.1364, Arua, Uganda Aruschoolforthe deaf_esm a@yahoo.com ou kusismael@yahoo.fr	Archives	Short project description: This NGO was already financed by the 1% Fund in the past. The previous project was successful, although we received the final report a little late. The project would benefit handicapped children (blind, mute or deaf), who are pupils of the school, by helping the school management to generate revenues on a sustainable basis to cover part of the school running costs. For this purpose, the school is requesting the assistance of the 1% Fund for starting a poultry farming project. There is a good market for eggs and poultry meat. Some of the pupils will be trained in poultry farming Follow-up: Payment made and confirmed 19 February 2010. From ESMA annual report received 20 October 2010: Poultry farming activities: With the support from Fund One Percent for Development (FOND 1%) Switzerland, ESMA has a project of laying hens in which young deaf boys are involved in farming with the aim to fight against poverty through education and practice of vocational activities to vulnerable groups. It's a way to give a future to the young deaf and blind so that they learn such activities that could guarantee their existential autonomy and to be productive after the training. The Project was implemented since February 2010; about 600 eggs are produced and delivered to the market daily. 10 eggs cost \$ 1. To start this project, 1,000 day-old chicks were purchased and brought from Kampala, Uganda. (Dido a deaf student in charge of collection and selling eggs – Photo in annual report) Enthusiastic report by Thomas Morgan who visited the project in April 2010, before the publication of the above annual report: Chicken farm: This is not yet a profit-making project as the hens have not yet started to lay eggs although they are expected to do so within about 2 months. This chicken farm was expected to cover	Objectives achieved. Project sustainability assured by sale of chickens and eggs, with revenues used to run the school. Delays in reporting	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>about 35-40% of monthly administrative costs of the school once the laying of eggs had begun. We were also told that the chicken farm would be part of the school's vocational training programme, where students would be taught to look after the chickens. We were very impressed by what had been accomplished by the ESMA team in such a short time – not only had a lot been built but many ideas had been borne out and social programmes had been launched and had seen success. It seemed to us that all of the staff that we met were not only working for a paycheck, but also were devoted to helping marginalised children. This is probably the first project we have visited where we didn't have any reservations at all. Ismael is a man with many ideas, a lot of drive and a big vision for the future of the school and we wish him lots of success for the future with his project. He invited us to come back to Aru to work as volunteers and it is something that we are considering, so impressed were we with the project and the people running it. Email sent on 21.11.2010 asking for the final report. Email received 30 November 2010 promising to send the report by 15 December 2010. Nothing received by 20 February 2011. Strong reminder sent 21 February 2011 and 13 April 2011. Reply that the report will be sent by 20 April 2011. Final report received 20 April: filled out questionnaire and many photos. Bills have been sent by postal mail. Not yet received (maybe postal problems). Reminder sent 24 May 2011. From the report, the photos and feedback from Thomas Morgan, it seems that this is a very successful project, although repeated delays in sending the final report. After exchange of e-mails, final report with the bills received 6 July 2011. Bills correspond to pro forma bills. Black and white photos showing various aspects of the project. Altogether a good project, as witnessed by Thomas Morgan. Delays in reporting, but rating of 4 justified. Acknowledgements sent 17 October 2011.</p>		
533	Russia 2009/01 7,900 CHF	Association “Autour de la Russie”	Archives	Short project description: We already funded a training project in Russia through this NGO project. It was a successful project. The	Objectives fully achieved	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	One single payment Equipping a hospital for irradiated children	Ms Kira Ruchti, President 157 Grande rue, Villa Paris-Rome, 01220 Divonne Les Bains 00-33-4-50-207132, kiraruchti@sfr.fr		objective of this new project is to improve the accommodation and treatment of approximately 450 children (from babies to young adolescents), orphans or abandoned by their parents. The hospital (in the town of Tchern) is in a dilapidated state, lacks some of the basic equipment needed by hospitals and receives very little assistance from the State. Several of these children have been partly irradiated, following the Chernobyl disaster. It is proposed to help the hospital acquire hospital furniture as well as basic, but essential, medical instruments. The 1% Fund will also cover the cost for the refurbishment of sanitary facilities and for the establishment of a playroom for young children. Other project items, not included in the project submitted by the 1% Fund, will be financed by the UN Women Association. The Chairperson of the NGO travels often to Tchern at its own expense. The project in Russia will be directly supervised by the hospital paediatrician. It is strongly recommended by an ex-treasurer of the 1% Fund. We can be assured of an excellent supervision of this project. Follow-up: Payment made on 17 Feb 2010; confirmation of payment received on 23 Feb. 2010. The project was completed in the proposed time frame and the final report submitted at the beginning of October 2010. The project objectives were attained: hospital workers can enjoy a better working environment and offer children better care. The final report of this project is exhaustive and well documented with receipts and photographs. The final budget is slightly different from the one initially provided, since some items were bought more cheaply and the NGO decided to spend some of the money saved on more urgent reparations, such as the refurbishment of the paediatric ward waiting room, which were not in the proposal submitted to the Fund. The total cost of the project turned out to be higher than initially planned, but the difference was paid by “Autour de la Russie”, the NGO submitting the request. Acknowledgement letter sent April 11, 2011.		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
534	Senegal 2009/01 15,000 CHF One single payment Building of a health centre	Association « Cayla solidaire » (Collège de Cayla) M. Jaromir Matousek (professeur) Cayla solidaire, 8, chemin William Lescaze, 1203 Genève 079 5445094 caylasolidaire@gmail.com	Archives	<p>Short project description: The objective of an association established within the Cayla College in Geneva is to promote solidarity and humanitarian study tours by its students. This association plans to build a health centre in Senegal in collaboration with a local NGO. This health centre will be used for medical consultations, medical care, family planning advice, maternity ward and a pharmacy. 23 students from the association, along with five teachers, will travel in February 2010 to Tiguéré and start the construction work. The beneficiary population is estimated at 10,000 people. The land is offered by the State. Water from a well and free solar energy will be sufficient for the needs of the health centre. The salary of the Head Nurse will be covered by the Ministry of health. Those of his/her assistant as well as those of the midwife and her assistance and the centre secretary will be covered by ARTY (a local NGO), with income generated by the medical consultations, the sale of medicines as well as contributions from local communities. The 1% Fund is requested to cover the construction cost of the centre.</p> <p>Follow-up: Payment made and confirmed 19 March 2010. Suite à la décision de dernière minute du Département de l'Instruction Publique, la classe n'a pas pu se rendre dans cette région au vu de l'instabilité régionale. La classe a finalement séjourné dans un village à 150 kms. au sud de Dakar et a participé à la construction d'une école primaire soutenue par l'association Go Sénégal (Chêne-Bourg). Reçu le 4 mai un mail de Cayla Solidaire : au cours de leur séjour, le responsable local du projet de construction du dispensaire à Tiguéré est venu à Dakar afin de rendre compte à J. Matousek de Cayla Solidaire de l'avancement des travaux (photos à l'appui). Le chantier sera terminé à la fin de l'année scolaire. Cayla Solidaire organise une soirée le 23 juin sur leur séjour et l'avancement des travaux du dispensaire à laquelle Sylvie Pichelin est conviée. Soirée essentiellement consacrée au séjour des élèves dans une autre localité suite à la décision du DIP, mais quelques photos de</p>	Objectif immédiat atteint selon rapport final, mais suivi laborieux et malgré de nombreux rappels, pas reçu le DVD et le rapport d'activités annoncés	3

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				l'avancement des travaux du dispensaire à Tiguéré. Courriel le 17 septembre informant que la rédaction du rapport est en cours. Rappel le 20 octobre, rapport incomplet reçu le 4 novembre 2010 suivi de nombreux courriels demandant des clarifications. Rapport final complet avec factures/photos reçu le 10 décembre ! La construction est terminée. Le matériel et les premiers médicaments seront offerts par des membres de l'association travaillant dans le système de santé genevois, Le mobilier basique sera fourni par l'hôpital situé à 18 km. Les consultations seront payées par les bénéficiaires entre 100 et 1000 CFA (enfant ou adulte). Un enseignant genevois originaire de la région s'est rendu sur place cet été pour le début des travaux. Il y retourne tous les ans. L'interlocuteur de l'association habite le village et les tient régulièrement au courant de l'évolution du projet. Une vidéo de l'inauguration sera envoyée début janvier avec un compte rendu des premières activités. Fin mai 2011, pas reçu de DVD ni de compte rendu. Envoyé 4 mails depuis février et un message téléphonique, tous restés sans réponse. Bien que le rapport final avec factures et photos aient été reçus, rang 3 car plusieurs rappels pour obtenir les informations du suivi et toujours en attente du DVD et du compte rendu de la mise en place du dispensaire malgré de nombreuses demandes alors que Cayla Solidaire est à Genève !		
2010 – SESSION 1						
535	Senegal 2010/01 13,750 CHF One single payment Rénovation d'un centre de santé et d'une maternité	Nouvelle Planète M. Philippe Randin Directeur Avenue des Boveresses 24 CP 84, 1000 Lausanne 21 Randin@nouvelle- planete.ch 021-881-23-80	Archives	Short project description: Ce projet doit permettre de rénover l'infrastructure des postes de sante et de maternité de Notto. Ils n'ont pas été réhabilités depuis 1989. Les murs et les toitures sont particulièrement défectueux. Cette situation met en péril la fourniture des soins. Le Fonds financerait une partie des travaux et le renouvellement de l'équipement des 2 postes. 3.000 femmes, 3.000 hommes et 6.000 enfants de 12 villages avoisinant pourront être soignés dans ces deux structures. Un comité de santé élu existe et continuera à gérer le poste de santé et la maternité. Le budget de	Immediate and development objectives fully achieved	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
		021-882-10-54		<p>fonctionnement sera couvert par les revenus suivants: les patients paieront un ticket de consultation, cotisations des membres du Comité, petite aide de l'état et activités génératrices de revenus (vente de moustiquaires, de médicaments, etc.). Il est demandé au Fonds 1% de couvrir le coût d'une partie des travaux de rénovation du centre de santé et de la maternité ainsi que le coût des équipements : tensiomètres, une table d'accouchement, une table de consultation, des bancs en bois, d'armoires, d'un réfrigérateur et d'un aspirateur de bébé. Suite à la demande d'autres informations, l'ONG nous a fourni des détails supplémentaires concernant le personnel soignant ainsi qu'un bilan financier indiquant que le centre de santé et la maternité seront en mesure de couvrir les dépenses estimées.</p> <p>Follow-up: Payment made and confirmed in July 2010. Although this is a one-year project, NGO contacted on 19 November 2010 for news about advancement. Mail received 23 November indicating that the project was completed as planned and without problems. Nouvelle Planète is waiting for the bills and other documents from the local NGO and will send the final report in January. Final report received 18 January 2011. The project was implemented as planned without problems. The health centre was renovated and the medical equipment acquired. Explanations provided on the four stages of the rehabilitation of the centre and the acquisition of equipment. Additional improvements: acquisition of additional medical equipment, improvement of the toilet facilities, installation of a gate at the entrance of the centre, etc. However, in the presentation of expenses related to 1% Fund contributions, the NGO provided a table related to all contributions. Furthermore, the bills were not included. NGO contacted about these matters. Revised report sent 3 February 2011, with revised table, the bills and a number of photos, including photos of before and after the rehabilitation of the centre. Excellent project. Acknowledgements sent 21 February 2011.</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
536	Benin 2010/P1.01 7 800 500 FCFA One single payment Construction d'un magasin centralisateur et d'une salle de formation (commune de Glazoué)	Centre de recherche et d'action pour le développement des initiatives à la base (CRADIB) Pascal Kuassi GNANHO. Directeur Exécutif BP 21, Glazoué Département des Collines Bénin cradib2001@yahoo.fr, gnanhop@yahoo.fr 00 229 95 35 84 54 00229 90 91 44 77, 00 229 97 45 72 93	Archives	<p>Programme description: Infrastructures pour des coopératives de productrices d'anacardes</p> <p>Suite à des investissements dans la plantation d'anacardières (financée par plusieurs ONG), le CRADIB souhaite développer les infrastructures nécessaires à la centralisation des récoltes (afin de négocier de meilleurs prix), à la formation des femmes membres des coopératives et à la transformation et au conditionnement des produits. Les bénéficiaires sont les femmes et leurs familles dans les communes de Glazoué et d'Ouessé (département des Collines au centre du Bénin). Le programme comprend 3 projets soumis pour financement au Fonds 1%. Deux projets concernent la construction de locaux (magasins centralisateurs avec salles de formation) équipés en mobilier dans chaque commune. Le 3^e projet prévoit l'achat d'équipement de transformation et de conditionnement des produits en vue de leur commercialisation. Le programme comprend également 2 projets qui seront financés par SNV Bénin (appui technique à CRADIB et interface avec d'autres organisations) et par JMPFCA (appui à l'organisation des coopératives, recrutement d'animatrices et formations).</p> <p>Le Fonds a soumis ce programme au Service de la Solidarité Internationale (SSI) du canton de Genève en vue d'un financement partiel. Ce service a accepté de financer environ 70% du budget du programme (que le SSI considère comme « un projet »), ce qui permettra au Fonds de consacrer davantage d'argent au financement de projets soumis par d'autres ONG.</p> <p>Short description of first project: Cette construction sera rattachée à un centre polyvalent existant dans l'arrondissement de Thio de la commune de Glazoué. Les bénéficiaires sont environ 500 femmes productrices d'anacardes et leurs familles. Le magasin permettra le stockage des noix d'anacardes en vue de ventes groupées à un prix avantageux. Il servira aussi à la transformation des fruits d'anacardes en jus, sirop et confiture et au stockage de ces produits destinés aux marchés locaux. La salle de formation sera</p>	Immediate and development objectives achieved, good reporting	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>utilisée pour une série de formations destinées aux responsables et aux membres des 20 coopératives de la commune et à des réunions liées à la commercialisation et la gestion de la filière anacardes (ces activités sont financées par d'autres sources et donateurs). Le projet contribue à un objectif général : créer un réseau de femmes organisées en coopératives et capables de coordonner toutes les activités de la filière anacardes au centre du Bénin, renforçant ainsi leur situation économique et leur autonomie.</p> <p>Follow-up: Payment made and confirmed in July 2010. Le rapport final est arrivé par email début septembre et une copie papier, avec les originaux des factures et un CD de photos, est arrivée au bureau 1% fin octobre. Le projet a donc été achevé très rapidement, ce qui atteste de l'efficacité de notre ONG partenaire. Le rapport final donne des indications précises sur la construction du local et sur les utilisations prévues. Les photos sur le CD montrent chaque étape de la construction, ainsi que l'inauguration du local lors des manifestations de la Journée internationale de l'alphabétisation le 8 septembre, qui a réuni plus de 200 femmes des arrondissements de Glazoué. Un panneau sur le bâtiment indique qu'il a été construit avec le financement du Fonds 1%. Le rapport fournit un bilan financier complet ; quelques erreurs mineurs ont été constatées et rectifiées suite à un échange de courriels avec CRADIB. Une lettre formelle de remerciements a été envoyée le 31 octobre 2010. Les conditions sont réunies pour entreprendre le 2^e projet.</p>		
537	Benin 2010/P2.01 8 261 600 F CFA Two payments Construction d'une infirmerie pour un orphelinat	Jeunesse Ambition (ONG JA) Lucien Ahouandjinou, Directeur executif 01BP 2173 poste de Ogan'la Porto-Novo, Bénin Tél. fixe n° : +229 20.24.76.43 <u>Portable</u> :	Archives	<p>Programme description: Prise en charge des orphelins et autre enfants vulnérables. 139 enfants de l'orphelinat dont les parents sont malades ou décédés du SIDA sont victimes de rejet et de stigmatisation de la part de proches parents sensés assurer leur protection. Depuis l'année 2002, ils bénéficient d'une prise en charge globale au Centre ANFANI de l'ONG JA. 631 élèves d'un complexe scolaire JA voisin en bénéficieront également. Le présent programme vise à améliorer leurs conditions de vie et d'insertion dans ce Centre par l'amélioration des infrastructures et des services</p>	Excellent projet, suivi détaillé, impact concret. Choix très positif comme partenaire.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
		+229 97.08.48.80 ongjabenin@yahoo.fr		<p>de santé, d'éducation et d'alimentation. Ce programme comprend quatre projets : Construction d'une infirmerie ; Electrification alternative du Centre (énergie solaire) ; élevage et production maraichère pour le Centre ; Construction et équipement d'une bibliothèque pour le Centre.</p> <p>Short description of first project: L'orphelinat ANFANI dont la subvention du 1% a permis la construction en 2002 est implanté sur le terrain du siège de l'ONG Jeunesse Ambition, dans la banlieue de Porto-Novo dans le village de Gouako-Kotoklomey. Selon les disponibilités, il accueille des enfants de toutes les régions du Bénin qui remplissent les conditions. Lorsque les enfants de l'orphelinat sont malades, ils doivent être conduits dans les centres de santé de Porto-Novo ou au centre de santé de Vakon. En raison de l'éloignement de ces centres de santé, le risque est très élevé de voir des cas s'aggraver. Aussi, le traitement ou la prise en charge rapide des cas de maladies des enfants (crises de paludisme, etc.) sont retardés. Par ailleurs, les agents de santé ne sont pas toujours disponibles pour assurer une prise en charge rapide. Une infirmerie avec une salle de consultations, une salle d'hospitalisation de 8 lits sera construite pour administrer des soins de santé primaire au profit des 139 enfants du Centre ANFANI et des 613 autres enfants du complexe scolaire de l'ONG JA. L'infirmerie bénéficiera de médicaments et de « consommables » qui seront fournis par JA, sur fonds propres. Le salaire de l'infirmière diplômée sera assurée pendant la 1^{ère} année par une ONG française puis pris en charge par JA.</p> <p>Follow-up: Paiement effectué et confirmé en août 2010. Suite au rapport intermédiaire minutieux reçu fin août, 2^{ème} tranche de 8,530 chf. transférée en octobre. Excellent rapport final, très détaillé, avec toutes les factures, photos et vidéo de l'inauguration du projet de construction de l'infirmerie de l'orphelinat et de l'école. L'association française SEL a réitéré sa recommandation « Nous avons le privilège d'être partenaire de J.A. depuis 2005, etc. » et</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				prend en charge le salaire des agents de santé. Les orphelins sont maintenant de 143 et les élèves du complexe scolaire, 879, soit une nette augmentation. Le dispensaire est également ouvert aux 2,290 villageois à qui il sera demandé une contribution modeste, ce qui générera des revenus. D'autre part, grâce aux investigations de L. Ahouandjinou, il vient de nous éviter de financer un projet d'une association frauduleuse (Jeunesse Solidaire). Le 1% figure en très bonne place sur l'excellent site Web de Jeunesse Ambition..		
538	Burkina Faso 2010/02 8,000 CHF One single payment Eclairage solaire pour la maternité de Ouâda	Graines de Baobab Madame Eliane Longet, Director 90 B chemin des Verjus, 1212 Grand Lancy, Switzerland elonget@bluewin.ch 022-7946776	Archives	Short project description: Cette ONG a déjà soutenu plusieurs projets au Burkina Faso en collaboration étroite avec les communautés locales. L'objectif de ce projet est de réduire les décès des femmes de la région du projet suite à des complications liées à la grossesse et/ou l'accouchement. Une maternité en mauvais état et un dispensaire existent déjà à Ouâda (ils ont été construits par le gouvernement, mais le dispensaire vient d'être rénové par Graine de Baobab). Une nouvelle maternité de 5 pièces est en construction et sera disponible très bientôt. Le personnel médical se compose d'un agent de santé, d'un infirmier et d'une sage-femme. Les médicaments et vaccins sont à présent conservés dans un frigo à gaz. Le gouvernement prend en charge 80% des frais des accouchements. Ces derniers sont gratuits pour les femmes les plus pauvres. Le problème est que l'ancienne et la nouvelle maternité et le dispensaire ne sont pas reliés au réseau électrique (trop loin). Or, 60% des accouchements ont lieu la nuit: sans lumière suffisante, des cas graves risquent d'entraîner la mort de la patiente ou des complications graves. De plus, il est impossible d'utiliser un matériel médical de base nécessitant le branchement à l'électricité. Afin de résoudre ce problème, l'ONG propose une installation solaire complète dont le fonctionnement à long terme ne pose pas de problèmes. Le nombre de bénéficiaires directs est de 432 femmes qui accouchent dans cette maternité chaque année et 432 nouveau-nés. Le nombre de bénéficiaires indirects est d'environ 2000 (familles des patientes).	Excellent project. Immediate and development objectives fully achieved.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Follow-up: Payment made and confirmed in July 2010. Mail sent on 19 November 2010 asking for information on progress achieved since payment made, although it was only four months since payment received by the NGO. 20 November 2010: final report received. Project completed earlier than planned. The nursery was inaugurated, and is now supplied by electricity provided by solar photovoltaic cells financed by the Fund. Report complete, with photos, but the bill for the electric installation was not provided. Amount received slightly more than amount requested. Project implemented as planned. Nursery inaugurated on 30 October 2010. The health workers can now work under much improved conditions, in part due to the supply of electricity (child birth is facilitated at night and medicines can be kept in a refrigerator). 400 women gave birth in 2009, more in the future. A contract has been signed with the management committee of the health centre stipulating that 200,000 CFA must be deposited each year in a bank account. This amount will be used for the maintenance of the electrical system. Photos show the inside and outside of the health centre. One of the photos shows a sign indicating the centre benefitted from the Fund's support. Mail sent on 20 November 2010 asking for the bill and for a photo that did not open. 20 November 2010: photo was sent and the bill arrived subsequently. Excellent, quickly implemented project. The Government covers 80% of the running costs (very poor women do not need to pay). The NGO is heavily involved in the construction of the new maternity. An acknowledgement letter was sent 20 November 2010.</p>		
539	<p>Kenya 2010/P3.01 245 250 KSH One single payment Construction of toilet facilities for the handicraft centre of</p>	<p>Namayiana Oloshoibor Maasai Women Group Ms Catherine Mututua, Project Manager, & Leah Tipina, Assistant Project Manager</p>	Archives	<p>Programme description: Support of handicraft production at a Maasai Women Centre The NGO is composed of 112 women who work together to produce beadwork and other handicrafts that constitute their main source of income. The programme submitted to the 1% Fund includes three projects designed to support the production of handicrafts by the women who come to the centre. The first and most urgent project is</p>	Objectives fully achieved, good reporting from a very reliable partner	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	the Namayiana Maasai Women Group	Namayiana Oloshoibor Maasai Women Group P.O. Box 14894 (00800) Nairobi Kenya namayianaoloshoibor@ yahoo.com 254 721238545 254 733719271		<p>the construction of new toilet facilities at the centre. The other two projects, to be carried out subsequently and in parallel, concern: (a) the establishment of a revolving account that will allow the group to purchase materials at wholesale prices and thus increase income from the sales and improve prices in order to expand orders; (b) the organisation of adult literacy training focused on skills that can help the women in their work (simple accounting of products made, expenses, income), combined with education on key health issues.</p> <p>Short description of first project: The women belonging to the Namayiana group come to the centre to work on handicraft orders, or to collect materials and leave items finished at home. Some women bring young children or grandchildren with them while they work at the centre. It is important to have a functioning toilet facility. The present facility is over 10 years old and in bad condition; the health ministry has indicated that a new facility is needed for the centre to be able to continue operating. The construction of a new toilet facility (double pit latrine) is urgent, before moving on to the other projects that can help expand the production of handicrafts. The beneficiaries are the 112 women members of the Namayiana group and their families (70 men and 594 children).</p> <p>Follow-up: Payment made and confirmed in July 2010. A short progress report was sent in an email in September 2010 The final report, with scanned copies of the bills and attached photos, arrived by email on December 1, 2010. The report is complete and underlines the health benefits arising from a clean toilet facility. From the photos, one can see the important difference between the old toilet facility, now being torn down, and the new structure. One item in the materials bill was incorrect and the NGO obtained a corrected bill from the vender. This simple, but essential project having been completed, the preparation of the 2nd project in the programme is being undertaken.</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
540	Haiti 2010/01 14, 300 CHF One single payment Construction d'un mur d'enceinte pour une école	Eirene Suisse Membre du comité: Gilbert Bavaud gilbert.bavaud@bluewin.ch Tél. 021 784 16 40) Coordinatrice Eirene : Edith Kolo, 16 Bd du pont d'Arve 1205 – Genève Tél. : 022 321 85 56 edith.kolo@eirenesuisse.ch www.eireinesuisse.ch	Archives	<p>Short project description: L'école actuelle est trop exigüe pour les 150 enfants et doit être rendue à son propriétaire. Conséquence du tremblement de terre : afflux d'environ 30,000 personnes dont de nombreux enfants. Par l'apport de différentes communes et de 2 écoles romandes et de particuliers, Eirene a récolté plus de 80,000 frs. pour la construction d'une école pour environ 300 enfants d'école primaire et une soixantaine d'instituteurs-trices dont certains en formation-emploi. Eirene sollicite le financement de la construction d'un mur d'enceinte de 218 m. afin de clôturer le terrain acheté grâce aux dons d'Haïtiens expatriés. La construction permettra la protection :</p> <ul style="list-style-type: none"> - des vols de matériaux (des roches entreposées déjà volées) - de la construction du bâtiment scolaire - du système d'adduction d'eau et de la fosse sceptique - de l'espace jardin à l'abri de l'élevage libre, des dégâts causés par les animaux qui pâturent. <p>Une fois le bâtiment construit, le mur d'enceinte sécurisera l'espace de vie scolaire des élèves et les installations. Un gardien assurera la sécurité. Les panneaux solaires financés en 2007 par le 1% seront transférés sur le toit de la nouvelle école ainsi que le cybercafé ouvert à la population, générateur de revenus pour l'école.</p> <p>Follow-up: En raison de l'absence de la responsable, la subvention n'a pu être transférée que le 1^{er} septembre 2010. Régulièrement informée par la lettre d'information envoyée aux membres par C. Gantner, enseignante genevoise volontaire à Liancourt pour Eirene. Au vu de l'avancement des travaux à travers photos et texte, le rapport intermédiaire était demandé le 5 novembre à G. Bavaud, suivi de rappel. 2 décembre, reçu mail expliquant les difficultés locales : «situation très tendue suite au simulacre d'élections», choléra, famille genevoise volontaire ayant dû être évacuée car menacée, etc., le rapport est resté en plan. 6 décembre 2010 reçu lettre de remerciement d'E. Kolo, coordinatrice d'Eirene Haïti avec photos. Rapport incluant également le forage non financé par le 1%</p>	Les objectifs ont été atteints malgré de grandes difficultés locales justifiées par la situation dans le pays	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>reçu 13 décembre d'E. Kolo avec copie d'un mail de rappel envoyé à Liancourt pour l'envoi des factures. Renvoyé le rapport avec questions sur le budget. Reçu en janvier 2011 un rapport modifié avec uniquement le projet clôture financé par le 1% avec d'autres photos de l'école terminée et toutes les factures détaillées reçues par courrier le 2 février. Malgré notre demande, rapport ne présentant pas le budget initial soumis au 1%, quelques modifications d'où difficultés de réconciliation (par ex. 554 \$ d'outillage non prévu dans la soumission). Dépassement de 5,758 \$ pris en charge par des donations privées : très forte augmentation du prix du ciment ; normes antisismiques et anticycloniques plus sévères donc l'ingénieur a dû construire la clôture avec 1,5 tonne de fer de plus ; manque de pluie d'où nécessité d'aller chercher l'eau à la rivière avec une voiture (coût du carburant) ; augmentation du taux de change d'environ 400 chf. ; augmentation des salaires dû au contexte du tremblement de terre ; achat de matériaux additionnels. Vu la situation catastrophique en Haïti, le dépassement du budget était à prévoir mais Eirene n'a pas sollicité le 1% pour le dépassement du budget. Le suivi de ce projet n'a pas été fait par la même personne que le précédent projet Haïti 2007/01 (rang 4). Dès que la construction du mur d'enceinte avec portail a été achevée, l'édification de la nouvelle école a commencé. Elle accueille maintenant dans d'excellentes conditions de travail 300 élèves le matin, 100 étudiants-enseignants l'après-midi et les 10 professeurs. Le journal de bord « revesdepaix » de C. Gantner, enseignante genevoise volontaire à Liancourt pour Eirene est régulièrement mis à jour. L'inauguration officielle de l'école a eu lieu le 13 janvier 2011. Le budget total de l'école s'élève à 322,000 chf. Le personnel enseignant et les 2 directeurs ont dû faire face à un afflux massif de personnes déplacées. Envoyé un mail de remerciements en demandant si les panneaux solaires financés par le 1% pour l'école précédente avaient été installés dans le nouveau bâtiment. Reçu mail 23 mai 2011 de la coordinatrice et un autre de G. Bavaud : les</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				panneaux solaires 1% réinstallés permettent non seulement le fonctionnement des ordinateurs mais aussi toute l'électricité pour l'école (2 étages) et la pompe du puits ce qui alimente tous les robinets installés dans l'école !		
541	Brazil 2010/01 13,000 Euros Two payments Construction d'un centre pour enfants de la rue	Manaus partage Mme Brigitte Couzy, Présidente 12 Avenue de Brimont, 78400 Chatou, France abcouzy@yahoo.fr 00-33-6 07634673	Maurice	Short project description: Cette ONG soumet un projet au nom d'une ONG locale au Brésil (voir ci-dessous).L'ONG locale gère déjà un centre pour 100 enfants de la rue en vue de les aider à réussir à l'école et à éviter la violence des rues et d'autres dangers. Le centre offre aussi des cours à certains parents de ces enfants. Ce centre est une structure provisoire, trop petite pour accommoder 100 enfants supplémentaires souhaitant des services du centre. La construction d'un nouveau centre permettra de recevoir un plus grand nombre d'enfants pour des périodes plus longues. Le centre deviendra un véritable centre social de ce quartier défavorisé de Manaus. L'ONG a également l'intention de collaborer avec un centre de formation professionnelle (SENAI) qui formera les enfants du centre et les aidera à acquérir diverses compétences utiles qui leur permettraient de trouver un bon emploi. Le terrain sur lequel le centre sera construit a été fourni par un donateur brésilien à l'ONG locale AFA (cette ONG a été créé par un groupe de femmes du quartier qui voulaient protéger les enfants de ce quartier, y compris leurs propres enfants, de la violence sévissant dans ce quartier). Etant donné que les lois brésiliennes sont strictes en ce qui concerne la sécurité des bâtiments destinés aux enfants, la construction du centre sera effectuée par une entreprise locale selon les normes de construction en vigueur. Ce projet permettra de recevoir des dons supplémentaires d'organisations en France. Une fois le projet terminé, il bénéficiera à 200 enfants et 50 femmes. 20 hommes en bénéficieraient indirectement. Manaus Partage travaille avec une ONG bien établie au Brésil (Adeis) qui a été créée et formé par l'ONG française ESSOR ONG. Adeis suivra de près ce projet et fournira des conseils et une assistance à l'ONG AFA chaque fois que ceci serait nécessaire. Enfin, il convient de noter que deux	Immediate and development objectives achieved. Excellent project. Very serious NGO. The Fund could consider further funding in two years time.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>membres du personnel de l'AFA ont été formés en France dans le domaine de l'éducation et sont maintenant de retour à Manaus.</p> <p>Follow-up: Payment made and confirmed in August 2010. Email sent to the NGO on 19 November 2010 asking for information on the project. Answer received 1 December 2010: the project has not yet started concretely, but all plans completed and partnerships established. As a result in the decrease of the Euro vis-à-vis the Brazilian currency, it was necessary to find savings without reducing the original project scope. Savings of 10% were possible by shifting the work to other enterprises and by having the main partner involved in the direct management of the construction work. Progress report (filled out questionnaire) received 2 May 2011, followed by photos sent 11 May 2011. The progress report and the photos clearly show that the main structure (children centre) was completed, with only inside work needing to be completed. Although the French NGO submitted the project, the local NGO that is directly involved seems very serious. Money has already been received by the other project partners (co-financing). A complete set of bills received on 11 May 2011: delays due to scanning problems. Full check of the bills, comparing them with the submitted budget. Some difficulties because bills in Portuguese. Sent questions and asked for a list in French of the submitted bills. Satisfactory answers received on 26 May with a promise to prepare the French list for the final report. Second payment made 21 June 2011 and confirmed 24 June. E-mail sent 24 November 2011 asking when final report will be sent. Received 1 December 2011 a mail from M. Couzy apologizing for the delay: he had a heart operation and is just out of the hospital. His wife followed the project during his time at the hospital. He will send a second progress report by early January 2012. The last part of the work will be completed in July 2012. He responded to earlier mail by sending, as an attachment, a French summary of the bills initially sent in Portuguese. Acknowledgements sent 7 December, wishing him a quick</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>recovery. 9 January 2012: mail stating that brief progress report will be sent around mid-January. 11 January: brief progress report received. It recalls that the Brazilian NGO, ADEIS, created by ESSOR, a French NGO, is doing the work. They collaborate with Manaus Partage. Following the second payment, work was resumed after March 2011 when available funds were fully used. A table provides the various parts of the completed activities, with the cost associated with each. The completion of most the facilities will allow the Brazilian NGO to train young people in February 2012 in the following subjects: masonry, electrical works and furniture building. The complex will be inaugurated in March 2012. 120 young people will be trained, lodged and fed. Photos sent showing the completed facilities without the furniture (still to be installed). Acknowledgements sent 12 January 2012. 4 May 2012: mail sent asking for brief progress report since the work will only be completed in July 2012. Reminder sent 6.06.2012. Email received 9.06.2012: progress update will be sent within a week. Update received 18.06.2012. Project is almost complete (2 out of 3 phases completed). NGO requests permission to use 7% of total budget for staff training rather than other less important items. Project will be completed in October 2012. Approval of change sent 18.06.2012. Mail sent 13.11.2012 requesting final report or, if not yet possible, to send update on the project. Mail received 22 November: break-in in local NGO office delayed some of the work. Building will now be completed mid-December 2012. Attachments include info in Portuguese plus translation of schedule to complete the project. The NGO asks whether to send two final reports (one mid-January 2013 covering the end of the construction work and one end of March 2013 covering the completion of the new training activities approved by the 1% Fund) or a single final report end March 2013. The NGO also promises to send a short report before 10 December 2012. Mail sent 27 November 2012 indicating that a single final report will be acceptable and that we are waiting for the short</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>progress report. This report received 7 December 2012. Report provides details on completed construction work (building roof in place, protection wall, stairs, etc.). The construction will be completed by end 2012. Thanks to the small changes made in the building design, the local NGO (AFA) can now receive 179 instead of 92 children. AFA was also approached by the local municipality to organize training sessions by videoconferences for young adults (groups of 300 young people). The report also provides information on the use of the 7% of the project budget (1% Fund plus co-financing). Information also provided on an audit report prepared by a volunteer of the French NGO (it concerns more the French NGO than the 1% Fund). We must now wait for the final report in March 2013. Acknowledgement of the progress report sent 7 December 2012. Final report sent 1 April 2013. Project completed as planned and slightly changed following approval by the 1% Fund. 45 bills received. Photos received earlier in the last progress report (June 2012). Local NGO AFA won a contract from UNESCO for a skills training program (about 45,000 Euros). The French NGO (Manaus Portage) will continue to follow-up this project over the following years (12,000 Euros per year budgeted). Thus, the sustainability of the project seems assured. Acknowledgement letter sent 24 April 2013. Request made for additional photos. Although the project took a little longer than planned, communications with the French NGO were good: they kept sending short progress reports all the time. Excellent project.</p>		
542	Bolivia 2010/P4.01 20,000 CHF Two payments Adduction d'eau pour un centre agricole et de formation	Voix libres Suisse Ophélie Schnoebelen Voix libres Rue des Grottes 28, 1201 Genève Fax: (+41) 22 733 03 49 ophelie.schnoebelen@voixlibres.ch	Archives	Programme description: De l'eau pour les centres agricoles de Voix libres. L'eau est le dernier chaînon manquant pour que les 3 centres de Voix libres dans le département de Potosi puissent fonctionner à la hauteur de leur capacité. Ces 3 centres poursuivent l'objectif de donner des alternatives de formation aux jeunes des mines et des campagnes pour promouvoir le développement rural et freiner l'exode rural infernale. Deux autres projets sont compris dans ce programme, en plus de celui proposé	Objectifs pleinement atteints. Suivi minutieux et documentation élaborée. Excellente	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	1ère tranche de 10,000 CHF. payée août 2010 2 ^{ème} tranche de 10,000 CHF payée janvier 2011	xlibres.org www.voixlibres.org		pour cette session: Eau potable et irrigation pour le centre agricole de Calcha ; Eau potable et irrigation pour le centre agricole de Jaruma-Vinto Short description first project: Dans le cadre de la campagne de prévention et d'éradication du travail des enfants dans les mines de Potosi menée depuis 16 ans par Voix Libres, l'association appuie depuis 1993 des projets dans le village de Caiza D (3,200 mètres) et a en particulier créé un centre de production agricole et de formation avec modules en horticulture, élevage, aviculture et cultures maraichères en 2006. C'est également dans ce village que le Fonds 1% a financé en 1996 un dortoir pour 200 filles, toujours en activité. Ce centre de formation/production représente une alternative concrète au travail dans les mines et embauche actuellement une équipe de 7 techniciens et ingénieurs agronomes (dont une majorité est issue de familles de mineurs à Potosi). Le centre de Caiza D est aussi un lieu pour accueillir régulièrement quelques enfants orphelins, des femmes et enfants maltraités, hébergés dans leur centre à Potosi. En Bolivie, 40% de la population ne dispose pas d'eau potable. Dans les vallées minières de Potosi, l'absence d'eau potable est un problème majeur : rivières à sec, 80% des maladies sont dus à l'absence d'un système d'assainissement adapté et à la contamination de l'eau (par l'activité minière et les métaux lourds en particulier). Il est demandé au Fonds 1% le financement du forage d'un puits (110 à 150 m,) d'un débit de 50 tonnes d'eau par jour, de 1,300 m. de canalisation, de 2 réservoirs d'eau d'une capacité de 5,000 litres chacun. En dehors d'une importante augmentation et de la surface cultivable et de la production agricole/ avicole, 1,585 personnes en bénéficieront (les 180 jeunes des mines en formation, les 105 femmes et enfants maltraités en court séjour et le village). Follow-up: Paiement effectué et confirmé en août 2010. Plusieurs échanges de courriels depuis la Bolivie où les 2 responsables de Voix Libres séjournent jusqu'en octobre 2010 pour superviser les	adaptation aux réalités locales. Choix très positif de l'ONG partenaire.	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>différentes activités dont celle-ci. Région paralysée pendant des semaines par des grèves, aucun étranger présent sauf les 3 responsables de Voix Libres Suisse ! Grâce à leur présence sur place, des économies importantes ont été réalisées en accord avec les personnes de Voix Libres Bolivie. Sylvie Pichelin a assisté à leur AG le 5 décembre avec compte rendu de toutes leurs activités, films, présentation du budget et remerciements au 1%. 87% des revenus sont dépensés pour les projets boliviens. Une ex-enfant des rues recueillie et éduquée par Voix Libres est devenue leur avocate en Bolivie ! Reçu excellent rapport intermédiaire 13 décembre 2010 avec photos et factures. Projet modifié sous leur supervision et économie de 2,512\$ (1 réservoir sera acheté au lieu de 2, l'existant ayant pu être réparé, longueur des canalisations réduite, accessoires achetés à moindre coût, autre route trouvée donc réhabilitation de la route prévue inutile...). L'eau a été trouvée à 100m. avec un débit de 50 à 70 tonnes par jour. Septembre et octobre étant les mois des semailles, la production agricole a donc pu débuter. Vu les fluctuations de l'électricité, le tableau de contrôle a dû être réparé 3 fois (coût non prévu). Un stabilisateur de courant va être acheté à La Paz (environ 300\$ non prévu). Une fois terminé ce 1^{er} volet, Voix Libres demande au 1% l'autorisation d'utiliser la 2^{ème} tranche pas encore versée (10,000 chf.) pour l'extension de la production agricole de manière à assurer son autonomie future : cultures dans les champs à disposition, augmentation des pépinières et serres, réparation de la serre existante et petits aménagements du centre pour accueillir la population bénéficiaire. Le Fonds a donné son accord.</p> <p>2^{ème} tranche de 10,000 CHF payée et confirmée en janvier 2011. Mail du 7 janvier avec factures des semences, du stabilisateur de courant, de la réparation de la serre, payées en attente de la 2^{ème} tranche. Mail du 13 avril informant que n'ayant pas encore complètement terminé les aménagements du centre, Voix Libres propose de présenter leur 2^{ème} projet prévu au programme pour l'AG</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>de janvier 2012. Mail du 19 mai avec rapport final avec la facture du mobilier et 18 photos ! Voix Libres a pris en charge la partie administrative, les salaires des ingénieurs agronomes chargés du centre, le suivi depuis l'Europe, les salaires du personnel social qui accompagne les enfants et les jeunes ainsi que l'achat de matelas et de couvertures. Le 1% a financé intégralement ce projet d'adduction d'eau attendu depuis 10 ans ! Avec la 2^{ème} tranche, le 1% a financé l'augmentation des pépinières et serres, la réparation d'une serre, l'achat de semences, l'achat de 10 lits superposés, 12 bancs, 6 chaises et 4 grandes tables de réfectoire, mobilier produit à la Menuiserie Sociale San José par des femmes des mines formées par Voix Libres. Bénéficiaires directs : 1,210 (écoliers-enfants des mines et des campagnes, orphelins, boursiers, paysans de Caiza D) Bénéficiaires indirects : la population de Caiza D (1,500 personnes) qui profite de la production du centre agricole et social et du petit restaurant du centre.</p> <p>« - Les jeunes boursiers des mines sont venus faire des journées d'excursion et de volontariat, et ont participé aux travaux des champs et d'aménagement de la cuisine.</p> <p>- 7 familles parmi les plus pauvres de Caiza D bénéficient d'une bourse d'études et viennent se former dans le centre agricole chaque semaine.</p> <p>- Les enfants des mines de notre orphelinat Jatun Ayllu sont venus passer de nombreux week end à la campagne et les enfants des mines de l'école Robertito ont passé leurs premières vacances au centre grâce à l'achat des meubles à Pâques 2011. Ils se sont familiarisés au travail des champs, au soin des jeunes pousses, à l'irrigation... et pour la majorité, ont joué dans l'herbe et les fleurs pour la première fois !</p> <p>- Pour l'instant nous n'avons pas accueilli de femmes maltraitées car il nous manque une équipe sociale adaptée et des conventions avec la mairie et le procureur.</p> <p>L'autogestion du centre a commencé :</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>- rentrées financières avec la production de légumes, plantons, cultures de maïs, œufs, etc.</p> <p>- création d'un petit restaurant-réfectoire pour accueillir les étudiants de l'école normale de Caiza D, une dizaine sont pensionnés dans l'endroit.</p> <p>- la production de légumes alimente notre école Robertito de la mine et occasionnellement notre centre pour enfants maltraités de Cochabamba. » Envoyé un mail de remerciements. Ophélie Schnoebelen viendra présenter le projet à l'AG du 1% de juin 2011.</p>		
2010 – Session 2						
543	<p>Benin 2010/01 5,150 CHF (2,538,860 CFA)</p> <p>One single payment Construction de 3 structures permanentes pour le marché d'Agonsa</p>	<p>Groupe d'Etude, de Recherche et d'Appui des Initiatives de Production et de Transformation Agricole ou Animale (GERAPIA) Monsieur Marcellin Odou Todounou, Directeur</p> <p>01 BP 1843, Porto-Novo Commune de Sakété, Arrondissement de Sakété +229 20 24 85 26 gerapia@yahoo.fr</p>	Archives	<p>Short project description : En décembre 2009, un incendie accidentel a détruit les échoppes en paille ainsi que des marchandises du marché Agonsa. L'ONG propose la construction de 3 structures en tôle galvanisée résistantes au feu et la formation des vendeurs aux risques liés aux incendies. Le nombre de bénéficiaires directs est de 300 (120 hommes et 180 femmes) qui vendent des produits agricoles, manufacturés ou des services dans ce marché. Association déjà financée, très bon suivi.</p> <p>Follow-up : Paiement effectué et confirmé le 17 février 2011. Lettre d'introduction de la personne responsable de suivi : 28 mars 2011. Date délai du rapport final : 17 juillet 2011. Rapport final et pièces justificatives reçus : 17 avril 2011. Le marché s'est installé dans les nouveaux hangars avant même la terminaison de leur construction. Des photos et factures payées font partie du rapport final. Accusé de réception du rapport final envoyé : 19 avril 2011.</p>	Objectifs pleinement atteints	4
544	<p>Benin 2010/02 4,905,000 CFA</p> <p>One single payment Projet d'appui à la promotion de l'apiculture</p>	<p>ONG IMPACT Mr Anatole Megnigbeto, Directeur exécutif</p> <p>BP 131, Ouidah, Bénin</p> <p>Tel. 1: 00-929-95848261</p>	Archives	<p>Short project description : Le projet vise à appuyer les femmes du groupement Elavagnon en apiculture afin de promouvoir le développement économique de leurs membres et celui du village de Godonoutin tout en contribuant à la sauvegarde et à la protection de l'environnement.</p> <p>Objectifs spécifiques:</p> <ul style="list-style-type: none"> ▪ Renforcer les capacités des membres du groupement Elavagnon 	Immediate objectives achieved. It is likely that the development objectives will also be achieved.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
		Tel. 2: 00-929-95857245 Fax: 00-229-21341757 e-mail: ongimpact@yahoo.fr		<p>à l'élevage des abeilles pour la production du miel;</p> <ul style="list-style-type: none"> ▪ Mettre sur le marché du miel de qualité pour ses vertus nutritionnelles et thérapeutiques; et ▪ Procurer un revenu aux femmes membres du groupement <p>Pour atteindre les objectifs du présent projet, les approches suivantes sont retenues :</p> <ul style="list-style-type: none"> - Renforcement de capacité des bénéficiaires : Il s'agit des différentes formations à donner aux bénéficiaires pour relever leur niveau de connaissances en matière d'élevage des abeilles pour la production du miel, gestion financière et marketing, etc. - Appui en équipements de production : Pour plus d'efficacité et de performances dans la mise en œuvre de leurs activités sur l'élevage des abeilles pour la production du miel, des matériels et équipements de travail seront mis à la disposition du groupement. <p>Résultats prévus :</p> <ul style="list-style-type: none"> - Au bout de six mois les capacités de trente 30 membres du groupement Elavagnon seront renforcées dans les domaines mentionnés ci-dessus ; - Le groupement Elavagnon sera doté de matériels et équipements d'élevage des abeilles et de production du miel (20 ruches installées) <p>Au bout de six mois, 200 litres de miel seront récoltés. Bénéficiaires directs: 50 femmes ; indirects : 212 hommes, 157 femmes et 207 enfants. Association déjà financée, très bon suivi.</p> <p>Follow-up : Paiement effectué et confirmé le 10 février 2011. Nous avons reçu le 11 février 2011 le planning des activités : le projet se terminerait fin juillet 2011. ONG contactée le 3 août 2011. Réponse immédiate avec excuses disant que le rapport sera envoyé avec 5 jours de retard. Rapport reçu le 17 octobre 2011 par courriel : rapport complet avec factures qui correspondent exactement aux factures pro forma. Le projet s'est très bien déroulé : achat des ruches et autres outils, formation de cinq jours de 5 femmes qui ont par la suite partagé leur savoir avec les autres 45 femmes du groupe.</p>	Excellent project: implemented on time and very good reporting	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				Ruches et outils distribuées aux femmes qui ont pu produire leur premier miel. 10 maris ont investi leur propre argent pour d'autres ruches. Nous avons reçu par la suite un rapport par voie postale avec un CD avec de très nombreuses photos montrant toutes les étapes du projet. Excellent projet et rapport. Lettre d'appréciation envoyée le 17.10.2011.		
545	Benin 2010/P1.02 8,050,500 CFA One single payment Construction d'un magasin centralisateur et d'une salle de formation (commune d'Ouesse)	Centre de Recherche et d'Action pour le Développement des Initiatives à la Base (CRADIB) Pascal Kuassi GNANHO. Directeur Exécutif BP 21, Glazoué Département des Collines Bénin cradib2001@yahoo.fr, gnanhop@yahoo.fr 00 229 95 35 84 54 00229 90 91 44 77, 00 229 97 45 72 93	Archives	Description du programme: Suite à des investissements dans la plantation d'anacardières (financée par plusieurs ONG), le CRADIB souhaite développer les infrastructures nécessaires à la centralisation des récoltes (afin de négocier de meilleurs prix), à la formation des femmes membres des coopératives et à la transformation et au conditionnement des produits. Les bénéficiaires sont les femmes et leurs familles dans les communes de Glazoué et d'Ouesse (département des Collines au centre du Bénin). Le programme comprend 3 projets soumis pour financement au Fonds 1%. Deux projets concernent la construction de locaux (magasins centralisateurs avec salles de formation) équipés en mobilier dans chaque commune. Le 3 ^e projet prévoit l'achat d'équipement de transformation et de conditionnement des produits en vue de leur commercialisation. Le programme comprend également 2 projets qui seront financés par SNV Bénin (appui technique à CRADIB et interface avec d'autres organisations) et par JMPF-CA (appui à l'organisation des coopératives, recrutement d'animatrices et formations). Le Fonds a soumis deux programmes au Service de la Solidarité Internationale (SSI) du canton de Genève en vue d'un financement partiel. Ce service a accepté de financer environ 70% du budget du programme de CRADIB. Le Fonds pourra ainsi consacrer davantage d'argent au financement d'autres projets. En juillet 2010, nous avons reçu un plan stratégique élaboré avec le SNV, visant le développement des capacités du CRADIB et ses interventions dans la filière anacarde. Description du projet:	Immediate and development objectives achieved, good reporting A reliable partner NGO	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>La construction réalisée dans le cadre du premier projet à Glazoué a été achevée dans le délai prévu et le rapport final a fourni des indications précises, accompagnées de photos et de factures (appréciation 4). La construction à Ouesse sera effectuée selon le même plan. Les bénéficiaires sont environ 250 femmes productrices d'anacardes et leurs familles. Le magasin permettra le stockage des noix d'anacardes en vue de ventes groupées à un prix avantageux. Il servira aussi à la transformation des fruits d'anacardes en jus, sirop et confiture et au stockage de ces produits destinés aux marchés locaux. La salle de formation sera utilisée pour une série de formations destinées aux responsables et aux membres des 12 coopératives de la commune et à des réunions liées à la commercialisation et la gestion de la filière anacardes (ces activités sont financées par d'autres sources et donateurs). Le projet contribue à un objectif général : créer un réseau de femmes organisées en coopératives et capables de coordonner toutes les activités de la filière anacardes au centre du Bénin, renforçant ainsi leur situation économique et leur autonomie.</p> <p>Follow-up : Paiement effectué le 9 février 2011 et confirmé le 20 février. Le rapport final est arrivé par email le 15 avril 2011 et une copie papier, avec les originaux des factures et un CD de photos, est arrivée au bureau 1% fin avril. Le projet a donc été achevé très rapidement, comme le projet précédent, ce qui atteste de l'efficacité de notre ONG partenaire. Le rapport final donne des indications précises sur la construction du local et sur les utilisations prévues. Afin de faire face à des frais supplémentaires (frais bancaires, coût accru du transport du matériel, CRADIB a réduit d'autres postes du budget (mobilier). Les photos sur le CD montrent chaque étape de la construction Un panneau sur le bâtiment indique qu'il a été construit avec le financement du Fonds 1%. Une lettre formelle de remerciements a été envoyée le 7 mai 2011. Les conditions sont réunies pour entreprendre le 3^e projet.</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				Deux représentants du Service de la solidarité internationale (voir plus haut) ont fait un voyage au Bénin début juin 2011 pour rencontrer le CRADIB et visiter les sites des projets.		
546	Benin 2010/P2.02 11,000 CHF One single payment Potager et petit élevage pour l'orphelinat	Jeunesse Ambition (ONG JA) Lucien Ahouandjinou, Directeur executif 01BP 2173 poste de Ogan'la Porto-Novo, Bénin Tél. fixe n° : +229 20.24.76.43 <u>Portable</u> : +229 97.08.48.80 ongjabenin@yahoo.fr	Archives	<p>Programme description: Prise en charge des orphelins et autres enfants vulnérables. 139 enfants, majoritairement des filles (maintenant 145) de l'orphelinat dont les parents sont malades ou décédés du SIDA sont victimes de rejet et de stigmatisation de la part de proches parents sensés assurer leur protection. Depuis l'année 2002, ils bénéficient d'une prise en charge globale au Centre ANFANI de l'ONG JA. 631 élèves, majoritairement des filles, (maintenant 879) d'un complexe scolaire JA voisin en bénéficieront également. Le présent programme vise à améliorer leurs conditions de vie et d'insertion dans ce Centre par l'amélioration des infrastructures et des services de santé, d'éducation et d'alimentation.</p> <p>Description du deuxième projet: Excellent rapport final très détaillé avec factures, photos et vidéo de l'inauguration du 1^{er} projet de construction de l'infirmerie de l'orphelinat et de l'école. En 2008, la suspension de l'aide alimentaire du PAM a aggravé la situation nutritionnelle de l'orphelinat empirée par les inondations catastrophiques d'octobre (les récoltes de leur ferme ont été perdues). Afin d'assurer la pérennité de leurs ressources alimentaires, JA propose de former 40 personnes par 4 formateurs agréés pendant une semaine. Ces 40 Parrains/Marraines (majoritairement des femmes, proches parents ou familles amies des orphelins) qui malgré leur précarité, soutiennent déjà bénévolement ces 145 enfants par leur travail à l'orphelinat et leur prise en charge psychosociale constants. Non seulement ces personnes assureront en grande partie l'alimentation des orphelins mais elles pourront ainsi améliorer leurs conditions de vie. Ils travailleront dans leur propre potager sans apport de pesticides, ni produits chimiques avec l'outillage de maraîchage et s'occuperont de petits élevages de chèvres, poules, moutons, lapins</p>	Confirmation du choix très positif comme ONG partenaire. Suivi détaillé du projet se vérifiera après la récolte et la donation du petit bétail Le directeur est une personne de référence pour le contrôle d'autres projets.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>que le 1% leur fournira et dont ils seront propriétaires. A la fin de chaque mois, chaque bénéficiaire fournira son compte détaillé d'exploitation. A partir du 3^e mois d'exploitation et tous les trimestres, chaque marraines/parrains donnera au centre environ les 2/5 de son revenu d'exploitation net en fournissant des légumes, viande, œufs... (environ 15% des besoins). L'ONG SEL continuera à contribuer à l'alimentation à hauteur de 33,000 CHF. par an. (environ 45% des besoins). Le reste vient des propres ressources de JA par les frais d'écolage de leur école et autres recettes.</p> <p>Follow-up : Paiement effectué le 9 février 2011. Reçu le 15 février mais confirmé 30 mars 2011 (L. Ahouandjinou était en déplacement). 10 avril reçu un mail informant que la formation de base des 40 personnes venait de se terminer et, conséquence des dernières inondations, qu'il avait été difficile de trouver le petit bétail sur les marchés. L. Ahouandjinou préférait mener à bien ce projet avant de présenter le 3^{ème} projet prévu au programme d'autant plus qu'il se trouve loin du centre pour superviser les travaux d'adduction d'eau d'un autre projet. Reçu 14 mai le rapport final avec toutes les factures détaillées (même celles d'achats sur les marchés avec reçus « fait maison ») et photos. La commission bancaire de 102,000 CFA (environ 192 chf.) a été prise en charge par JA pour compléter les dépenses. La formation en techniques de production végétale et animale s'est déroulée en deux sessions de 20 personnes (en grande majorité des femmes) à chaque session. Chaque personne a reçu un équipement composé de 1 brouette, 1 pelle, gants et bottes. 10 personnes ont reçu des moutons (3 femelles et 1 mâle), les 30 autres ont reçu en moyenne 5 lapins + 1 mâle et 5 poulets + 1 coq et des cages. « Nous recevons déjà les premières dotations de légumes. Pour la viande c'est encore trop tôt mais nous avons constaté lors des visites aux parrains&marraines, les premiers animaux se reproduisent déjà. ». Envoyé un mail de remerciements. Par ailleurs, suite à notre demande d'enquêtes, L. Ahouandjinou nous a permis d'éviter le financement d'une ONG frauduleuse</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				(Jeunesse Solidaire) sur laquelle nous avons des doutes et a découvert que l'argent d'un projet financé (Benin 2008/02) semblait avoir été en grande partie détourné alors que le suivi avait paru être irréprochable! Après enquête plus détaillée, les résultats sont inclus dans le rapport de suivi de Benin 2008/02.		
547	Cameroon 2010/03 9,146,000 CFA Two payments, the first one 4,573,000 CFA paid in Euros (7,150) Réhabilitation d'un dispensaire et centre de jour pour assistance aux enfants de la rue et orphelins de 1 à 5 ans	Groupe d'interventions et de secours – Haute Savoie (GIS 74) Mr Jean Paul Bosland, Président M.Claude Gallemmand, Vice-président, c/o Mairie de Gaillard, Cours de la république, 14240 Gaillard, France 00 33-79 444 6334 cgallemmand@unog.ch	Archives	Short project description : L'objectif de ce projet est d'améliorer les soins au sein d'un poste de santé (dispensaire) dans un quartier de Douala. Ce dispensaire porte assistance aux personnes démunies de toute ressource et aux enfants de la rue (accidentés de la route, accidents domestiques, suivi des grossesses, accouchements, suivi du nouveau né et de la maman pour les vaccinations d'usage obligatoires, etc.). le dispensaire assiste aussi les enfants de la rue en les nourrissant, en leur fournissant des habits et des soins et en leur donnant des cours d'alphabétisation jusqu'à leur prise en charge par d'autre organes et/ou le système public. L'espace de travail actuel n'est pas adapté aux missions de cette ONG : locaux petits et insalubres, conditions d'hygiène minimales ou inexistantes (une seule toilette), etc. L'ONG est propriétaire d'un terrain, mais n'est pas en mesure de financer une infrastructure correspondant à ses objectifs. Un réaménagement de locaux adapté à ses missions est réalisable. Un support technique et matériel sera apporté par GIS 74 : forage d'un puits, mise en place d'une unité de potabilisation de l'eau, formations en gestion sur la prise en charge des malades conformément aux règles d'hygiènes minimales, Suivi et formation de personnel médical (infirmier, pharmacien, laborantin), etc. La contribution du Fonds 1% serait limitée à la construction du nouveau dispensaire par une entreprise (devis soumis) : Construction du centre de santé, équipé d'une salle de maternité (accouchements et soins). Séparation des deux activités principales (soins et assistance aux enfants de la rue). Les mesures seront prises afin de réduire et limiter les problèmes de santé liés au manque d'hygiène. Les bénéficiaires seront les habitants du quartier.	Très bon projet. Objectifs immédiats et de développement atteints. Retard de trois mois dans la soumission du rapport final (pas excessif mais qui nous a donné un surcroit de travail). ONG peut être financée de nouveau mais avec demande expresse qu'un futur projet serait suivi par un autre membre de l'ONG.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>L'ONG estime une moyenne de 30 accouchements. Association déjà financée, très bon suivi.</p> <p>Follow-up : Paiement effectué le 16 février 2011. Pas encore confirmé. Rapport d'avancement, avec copies des factures et photos, reçu le 12 avril 2011. La construction du dispensaire avance bien, comme ceci est attesté par les photos. Toutes les informations sont disponibles pour permettre le deuxième paiement. Ce dernier a été effectué le 15 avril 2011. Le rapport d'avancement n'était pas parfait du point de vue de la présentation et du contenu. Un courriel a été envoyé à l'ONG à ce sujet en spécifiant que le rapport final devra être complet avec toutes les informations requises. Confirmation du deuxième paiement reçue 18 août 2011 avec des excuses pour le retard (secrétaire a oublié de le faire). Le projet a pris un peu de retard : nécessité de creuser un puits et d'apporter l'électricité au dispensaire. On prévoit que le projet sera terminé en septembre 2011 et inauguré en octobre 2011. Courriel envoyé le 24 novembre 2011 demandant quand le rapport final sera envoyé. Sans réponse, un autre courriel envoyé le 15 décembre. Réponse reçue le 19.12 : Désolé du retard suite à une année professionnelle mouvementé. Le dispensaire est activé depuis la fin du mois d'octobre 2011, malgré le fait que ce projet a rencontré beaucoup de difficultés pour son exécution du fait de la non présence permanente d'un des membres de l'ONG ; le rapport sera envoyé fin décembre 2011. Rapport non reçu fin janvier 2012. Courriel envoyé 5 février 2012 demandant quand le rapport sera envoyé. Suite à ce courriel, plusieurs courriels échangés avec Monsieur Gallemmand, responsable du projet au sein de l'ONG : plusieurs raisons données pour le retard à envoyer le rapport final (maladie, mission en dehors de Genève, etc.). De plus, Monsieur Gallemmand voulait me remettre le rapport en mains propres, mais il a manqué le rendez-vous trois fois de suite. Finalement, j'ai envoyé un dernier courriel (fortes critiques) en date du 19 avril 2012 à Monsieur Gallemmand, avec copies à l'une des références et au Président de l'ONG à</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Annemasse. Réponse reçue le même jour du Président (qui ne semblait pas être au courant des retards), en s'excusant profusément et en promettant que le rapport sera envoyé immédiatement. Rapport final reçu par courriel le 20 avril, avec aussi copie d'une mission au Cameroun faite en novembre 2011. Copies papier du rapport ainsi que les factures originales reçues le 23 avril au BIT. Copies de photos dans le rapport et promesse d'envoyer un CD de photos avant fin avril 2012. Finance: l'ONG a dépensé un peu plus que ce qui a été demandé au Fonds 1% (probablement à cause de variations de taux de change et augmentation/réduction des coûts estimés, comme indiqué dans le tableau récapitulatif du budget). Le total des montants dépensés est égal à la somme des factures originales qui nous ont été soumises. Il est, comme c'est souvent le cas, difficile de comparer les factures aux rubriques du budget soumis, mais rien montrant des dépenses non autorisées. Le projet: les objectifs immédiats sont réalisés : construction du dispensaire : 5 chambres à 3 lits chacune, plus salle d'accouchement, plus deux salles de consultation, plus salle attente, plus bureau et un bloc toilettes/douches à l'étage supérieur. Une salle pour les enfants, 4 chambres de 6 lits chacune et un bloc sanitaire avec douche à l'étage inférieur. Activité supplémentaire : système de filtrage de l'eau de pluie. Difficultés : retards suite à de fortes pluies soutenues et départ du représentant local de l'ONG suite à maladie. L'ONG a dû effectuer des voyages supplémentaires (à leur propre coût à partir de suisse. Mobilier et matériel médical (non compris dans le projet soumis au Fonds) : ceux-ci ont été fournis gratuitement par des hôpitaux en France et ont été transportés aussi gratuitement par un transporteur français qui a soutenu le projet. Le dispensaire est complètement opérationnel depuis décembre 2011. L'ONG continuera à fournir un soutien technique si besoin- Il faut noter que le centre de santé est construit sur un terrain acheté par la fondatrice du centre. Celle-ci est infirmière et sage-femme diplômée (elle a travaillé dans les hôpitaux publiques). Trois infirmiers et une autre</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				sage-femme travaillent dans le centre. Un médecin bénévole fournit ses services un jour par semaine. En tout, le centre emploie 12 personnes de manière permanente. Bénéficiaires : le centre de santé fournit les services suivants : 25 accouchements/mois, suivi post natal et pré natal de la mère et l'enfant, vaccination de nouveaux nés plus campagnes de vaccinations, 200 consultations/mois, 250 analyses par mois, 24 enfants orphelins (de la rue), de 1 à 5 ans, sont pris en charge. Pérennité: Un fonds a été mis à disposition par l'ONG, permettant l'achat de médicaments vendus à prix modeste aux patients. Un montant modeste est aussi demandé aux utilisateurs du centre. Plusieurs bienfaiteurs au Cameroun et en suisse aident le projet quand c'est nécessaire. Dans l'ensemble, très bon projet avec un impact significatif sur la population locale. Sa pérennité est assurée. Dans un certain sens, c'est un projet exemplaire. Lettre de remerciements envoyée le 26 avril 2012.		
548	India 2010/01 137,000 INR One single payment Empowerment of Rural Poor Women through Pickles Making Programme	Rural Development Women Welfare Society (RDWWS) Mrs.D.Leelavathi, President D.NO.4/1358, Muddanur Road, Yerraguntla (R.S.), 516 309, Cuddapah District, Andhra Pradesh, India Tel: 0091-8563-275709 Fax: 0091-8563-280863 rdwws@aol.in www.rdwws.org	Archives	Short project description: The objectives of this project are the following:_To provide initial support to poor and disadvantaged women by helping them engage in the production of pickles, including different varieties of pickles. This will help them become self-sufficient through this income generating activity. 30 women beneficiaries will be divided into 3 Groups with 10 members in each Group. These 30 women are the direct beneficiaries of the program. A building will be rented on a monthly basis in the project location. Training duration will be one month. After training, the trainees will be supplied with the required equipments and raw materials so that they can start a pickle making small business. They will benefit from supervision. The types of pickles will include: tomato pickle, mango and lemon pickles, chillies pickle etc. This production phase will be continued for a period of 11 months. The NGO will engage one salesman on a monthly salary basis. He will visit the wholesale shops in the town, retail shops, households etc., and get the orders for the pickles. The total gross income will be as follows:	Immediate and development objectives achieved. Issue: should we continue funding this type of low budget, but also limited impact project?	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>✓ 50% of the total gross income will be kept as seed grant to continue the production work, ✓ The beneficiaries will share 25% of total gross income equally, for their livelihood, ✓ 20% of the total gross income will be deposited in the Bank under the beneficiaries names as a saving fund, ✓ 5% of the total gross income will be used for the marketing, transport, group meetings and administration purpose.</p> <p>So the beneficiaries will continue the pickle making work on a cooperative basis. The representative of the NGO will inform the women about the level of stocks, sales and expenditures, amount of savings, etc. NGO already financed by the 1% Fund of Vienna.</p> <p>Follow-up : Payment made 6 February and confirmed 11 February 2011. Mail received from the NGO on 25.02.2011: project started on 23.02.2011 with the training of women in pickle making. 5 photos attached to the mail showing women being trained, as well as a banner with 1% Fund. Report will be sent in due time. E-mail sent 03 August 2011 asking for final report. Mail sent again 10 August. Answer received 11 August indicating that progress report and photos are attached, but only photos received. Mail sent same day indicating that the report was not attached. A copy of the questionnaire for the final report was attached and explanations given about the other documents required. Answer received 18 August stating that, as per schedule submitted with project, the later will only be completed on 21 March 2012, at which date we will receive a final report. 14 March 2012: mail requesting date when final report will be sent. (Mail repeated 24 March). 25 March: mail received that report will be sent within 10 days. 7 April 2012: final report received: questionnaire, bills, photos and auditor statement that funds used as planned. Finance: no difference between estimated and spent amounts in the table. Total of original bills equals pro forma bills. The NGO contributed amount indicated in project proposal, plus additional small amount for training the</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>women in bookkeeping (not envisaged in project proposal). Photos show tools and equipment acquired and women producing pickles. Information in questionnaire: all activities completed. 30 women in 3 groups of 10 each. Skill training provided over one month period (pickle making). After training, the 3 women groups received tools and initial supplies of raw materials to engage into their own production. The produced goods were sold and a profit was generated (net income: 5,000 to 6,000 Rps per woman and per month (good revenue according to NGO). Number of direct beneficiaries is the same as in the project proposal. 166 indirect beneficiaries: family members. Sustainability: details given on sustainability. NGO saved 20% of the total gross income of the beneficiaries (121,000 Rps). NGO trying to raise money from wealthy local people (25,000 Rps). The total (146,000 Rps) will be used to start a new training programme for the benefit of women from other villages (identification of these women started). Hope to start new programme in June 2012. Small project with clear limited objectives and low budget. Information at hand shows clearly project succeeded: both immediate objectives and medium-term sustainability. NGO supported in the past by US NGO, which visited previous projects and which sent a positive reference to the 1% Fund. Thus, we should assume that the provided information can be trusted. Acknowledgements letter sent 3 May 2012.</p>		
549	<p>India 2010/02 854,000 INR Two payments, the first one for 750,000 INR; the second for 104,000 INR</p> <p>Introduction of Biochar soil</p>	<p>Organization of Development Action and Maintenance (ODAM)</p> <p>Mr. Elango, Secretary, O DAM</p> <p>1/197, West car street, Tiruchuli Virudhunagar district</p>	Archives	<p>Short project description: In this drought-prone area, mainly dependent on monsoon rainfall during mid-Oct to mid-Dec, the agricultural yield is minimal. <i>Prosopis Juliflora</i>, a highly drought-resistant plant species which grows on these lands, is traditionally harvested for subsistence collection and charcoal production. The charcoal produced from the P.J. can also be used for biochar soil amendments, which can then be applied to the farmland to increase the yield by increasing the quality of the soil. Since the community is already producing the charcoal, ODAM sees the training of farmers (300) to produce biochar as the next step and trials in this</p>	<p>Despite multiple difficulties and delays, most of the objectives were achieved. Although full scale commercial production of briquettes was</p>	3

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	amendments & briquette production	Tamilnadu, India +91 4566 282421 +1 9364531060 odamindia@gmail.com odamelango@gmail.com www.odam.in		<p>field have been successful. The Biochar may then be applied to 300 acres of land, which is owned by ODAM and will be their own contribution to the project. From the waste charcoal, beehive type briquettes can be produced and the second part of the project will involve the training of 100 women in this briquette production. This is a new, clean technology that can be used for cooking. Trials have already shown that local women welcome the briquettes, both as a useful cooking tool but also because they do not produce dirty fumes which can make their eyes run and cause health problems. Once the project is up and running and the training completed, the unit will then be used for commercial production, although there is no strategic plan in place for this yet. The main potential problem foreseen is a change in the rainfall pattern, which could affect the project.</p> <p>Follow-up : Payment made 10 February 2011 and confirmed 12 February 2011. The project sent a video in May 2011, and was requested to submit a progress report. A second instalment was made on 18 April 2012, following receipt of the progress report on 7 March 2012. After repeated requests, the final report was received from ODAM in February 2013, more than a year late, and the bills in April 2013. A communal clash in the area delayed construction of the demo. briquette unit, but it was built and 110 farmers (not the 300 planned) and 100 women, the number planned, were trained. Presently three people are producing briquettes for a local town. But the plan was for “20 women to be making briquettes” by the end of the project. Apparently, the President had health problems and key members left ODAM. Their web site links to another NGO, “Design Impact” www.d-impact.org for more information about the briquette project. According to Design Impact, ODAM was unable to implement the Erikoodu briquette business due to internal organizational issues. This is disappointing as it was hoped that full commercial briquette production would follow-on from our project.</p>	<p>not part of the project objectives, the fact that this has not yet been achieved is disappointing.</p> <p>Even though most of the objectives were achieved, the NGO cannot be fully recommended for future funding-because of the organizational shortcomings and the long delays in reporting back.</p>	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				But as this was not a stated aim of the project strictly speaking most of the projects objectives appear to have been met and we have received photos that also indicate that this. "Design Impact" hope to find other partner organizations to move the model forward to commercial production. An acknowledgement letter, mentioning the problems that occurred, was sent to ODAM on 27 th May 2013.		
550	Kenya 2010/P3.02 461,400 KSH One single payment Support of handicraft production at the Namayiana Maasai Women Group Centre	Namayiana Oloshoibo Maasai Women Group (Namayiana) Ms Catherine Mututua, Project Manager, & Leah Tipina, Assistant Project Manager Namayiana Oloshoibor Maasai Women Group P.O. Box 14894 (00800) Nairobi Kenya namayianaoloshobor@yahoo.com 254 721238545 254 733719271	Archives	Programme description: Support of handicraft production at a Maasai Women Centre The NGO is composed of 112 women who work together to produce beadwork and other handicrafts that constitute their main source of income. The programme submitted to the 1% Fund includes three projects designed to support the production of handicrafts by the women who come to the centre. The first and most urgent project is the construction of new toilet facilities at the centre. The other two projects concern: (1) the establishment of a revolving fund that will allow the group to purchase materials at wholesale prices and thus increase income from the sales and improve prices in order to expand orders; (2) the organisation of adult literacy training focused on skills that can help the women in their work (simple accounting of products made, expenses, income), combined with education on key health issues. A complete final report on the first project (toilet facilities), including bills and photos, has been received (rating 4). Description of second project: The women belonging to the Namayiana group come to the centre to work on handicraft orders, or to collect materials and leave items finished at home. The establishment of a revolving fund will allow the Namayiana centre to purchase large quantities of materials (beads, wire, hooks, leather, etc.) at wholesale prices. This will make it possible to decrease production costs and transportation costs (fewer trips to purchase materials and lower cost for transport of materials). It is expected that this will increase sales and the women's income. It will also reduce the risk of delays in orders due to lack of a sufficient stock of materials on hand. The fund, once	Objectives fully achieved	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>established, will be replenished by income from sales and thus allow sustainable purchase of materials at wholesale prices. The centre is fenced and there is a night guard, so there is no security risk for the stock of materials kept at the centre. The beneficiaries are the 112 members of the Namayiana group and their families (70 men, 594 children)</p> <p>Follow-up : Payment made 10 February 2011 and confirmed 3 March (with apology for the delay due to travel outside the centre). Order was rapidly placed for materials. Final report (questionnaire filled out) sent by email on May 18 2011, along with scanned bills and photos. The photos show the different materials purchased, the inventory being taken, and the distribution of materials to the members. Part of future profits on handicraft sales will go back to the fund to assure its sustainability for future purchases of materials at wholesale prices. An acknowledgement letter was sent May 30, 2011.</p>		
551	<p>Nigeria 2010/01 4,650 CHF (750,000 NGN) One single payment Procurement of Ogbaga yam seedlings</p>	<p>Christian Selfhelp Organization Rev. Vincent OPARA, Project Director</p> <p>Box 112 Ngor PO Umuneke Ngor-Okpala LGA Imo State, NIGERIA</p> <p>+234 08 03 757 0055</p> <p>Christian_selfhelp@yahoo.com</p>	Archives	<p>Short project description: Women in the project area have traditionally cultivated The Ogbaga yam, but cultivation of this species has declined after the Nigerian Civil War. This project aims to distribute 100 yam seedlings to each of 500 women farmers. After harvest, each initial recipient will be obligated to return 100 seedlings (this species is known to yield multiple tubers per plant) to distribute to other women. The beneficiary NGO and CSHO will provide any technical assistance needed. The project is expected to have 500 direct beneficiaries per year; indirect beneficiaries are given as 200 men and 460 women. The project's objectives are to provide a reliable source of staple food and a source of income generation. NGO already financed. Very good follow-up and reporting.</p> <p>Follow-up : Approval letter sent 2 February 2011. Received letter indicating intention of the NGO to implement the project as indicated in the project proposal received. Mail sent on 16 February requesting the banking details and answer received on 23 February</p>	Immediate objectives attained but delays in reporting and reduction of scale of project	3

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				2011. Funds were transferred to the NGO on 3 March 2011. No confirmation from NGO despite repeated requests (notably 28 March and 26 April 2011). Emailed one of the NGO's references to ask for help in re-establishing contact, 24 May 2011. Responses were finally received on and after 09 June 2011: the NGO received 750,000 NGN on 10 March 2011. The final report was received on 13 June 2011. The supplier of seedlings provided an erroneous pro forma bill; the error – the cost was low by a factor of 10 – was not perceived by the NGO or by the 1% evaluation. The NGO and beneficiaries contributed a further 100,000 NGN to fund the project. Although the number of beneficiaries was lower (50 direct rather than 500), the NGO reports that the project has attained its immediate and development objectives. The final report included photos and a scan of the bill for the seedlings. An email of acknowledgement was sent on 21 June 2011.		
552	Nigeria 2010/02 8,000 CHF (1,232,420 NGN) One single payment Procurement of two grain mills	Ijeoma Self-Help Women Group Mrs Felicia C. Udechukwu, Chairperson PO Box 9378 Onitsha, Anambra State NIGERIA +234 806 083 9263 Ijeself_help@yahoo.com	Archives	Short project description: This group of some 140 women wishes to buy two grain mills, there being no such mills in the NGO's rural community. The mills are expected to increase the women's productivity, income generation and food production and reduce their labour. There are expected to be 7500 direct beneficiaries; indirect beneficiaries include 7000 men, 14,500 women and 22,500 children. The NGO will pay: to renovate and rent two storehouses; transport and install the mills; train the mill operators and cover their salaries for one year; and cover the cost of diesel and engine oil, as well as any travel costs of its members. A committee of six women will manage and supervise the project and submit the final report. The NGO will monitor the project, which will hire one clerk and two mill operators. The project will charge a small fee to cover running costs. NGO already financed. Very good follow-up and reporting. Follow-up : Payment made 9 February 2011 and confirmed 17 February 2011; email of acknowledgment received 25 February 2011. Email introducing follow-up contact and transmitting final	Immediate development objectives attained, and the NGO has formulated plans to ensure sustainable impact.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				report form sent on 28 March 2011; final report due on 22 September 2011. Final report received 12 September 2011. 1% funds were fully spent as planned; all planned activities were completed according to schedule. Reporting was prompt and complete, including receipts and photos. The NGO has formulated plans to ensure the sustainable impact of the purchase of the mills by organizing training for local women in locally important grain by-products such as fermented drinks, baked goods, snack foods and weaning foods. Acknowledgement sent on 22 December 2011.		
553	<p>DRC 2010/03 4,870 US\$ One single payment Rénovation d'un centre de santé la Bonne Samaritaine</p> <p>Le nom du centre a changé à : Le Bon Samaritain car la responsable a constaté que la Bible parle d'un samaritain</p>	<p>Association TEMO Ghisela Singa-Boyenge Présidente Association Temo 24, Eugène Rambert 1005 Lausanne</p> <p>021 312 36 38 076 424 28 01</p> <p>temo@temo-gungu.net; ghisela.singa@temo-gungu.net www.temo-gungu.net</p>	Archives	<p>Short project description : Le centre "la Bonne Samaritaine" est un de 12 centres de santé qui desservent la ville de Gungu et les villages environnants. C'est un centre privé mais le personnel (une responsable, 2 infirmières accoucheuses, une assistante) est payé par l'Etat. Les médicaments sont obtenus à très bas prix auprès d'un bureau central d'achat. La clientèle du centre est constituée essentiellement de femmes et d'enfants en bas âge. Le centre est reconnu pour la qualité de ses soins et est confronté à une très forte demande. Il est engagé aussi dans un travail de médecine préventive et d'éducation sanitaire auprès des mères. Le projet soumis au Fonds prévoit l'achat d'équipements médicaux qui remplaceront le matériel existant, très vétuste, et des travaux de réfection du bâtiment délabré. Des statistiques données pour les 4 dernières années montrent un très important nombre de bénéficiaires. Pour les 10 premiers mois de 2010, le centre a assuré : 717 accouchements, 615 consultations prénatales, 234 consultations de femmes pour d'autres motifs (p. ex. sutures de plaies, incision d'abcès), 2082 consultations préscolaires (enfants 0-5 ans), 419 consultations pour d'autres maladies infantiles. La demande d'équipement soumise au Fonds est assez modeste (1 trousse d'instruments gynécologiques, 1 trousse médicale pédiatrique, 1 lit d'accouchement, 1 pèse bébé, 2 tensiomètres, etc.) compte tenu de la quantité de soins à prodiguer. Les résultats escomptés (réduction d'infections, de décès, de</p>	<p>Objectifs immédiats et de développement atteints. Fort investissement de l'ONG et des responsables locaux. Excellent rapport.</p> <p>Avis très favorable pour le financement de projets futurs.</p>	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>maladies infantiles) auront un impact significatif sur la vie de la communauté. Association déjà financée, très bon suivi.</p> <p>Follow-up : Paiement effectué le 16 février et confirmé le 26 février 2011. Email de prise de contact 22 avril et réponse le même jour disant que TEMO enverra des nouvelles vers mi-mai après le retour à Genève de son représentant sur place. Lettre reçue le 15 mai 2011: la trésorière s'est rendue à Kinshasa et a effectué l'achat de tout le matériel; le nouveau vice-président, basé à Kinshasa, a organisé le transport et est allé à Gungu fin mai afin de superviser le lancement des travaux. Email de remerciements envoyé le 16 mai. Voyage de G. Singa à Gungu en septembre 2011 où elle a rencontré la responsable du centre de santé; les travaux ont bien avancé. Rapport final envoyé le 15 mai (G. Singa avait demandé un délai supplémentaire pour préparer un CD très complet). Le centre a été inauguré fin février 2012 (comme prévu). Rapport détaillé accompagné du CD et des factures pour toutes les dépenses. En plus du financement fourni par le 1%, la responsable du centre (Mama Gisega) a mis des fonds (\$400) pour reconstruire les murs fissurés et l'ONG a (comme pour son projet précédent) récolté des fonds à la Fête de Musique de Genève pour l'achat d'équipement supplémentaire (glucomètre pour le contrôle de la diabète et un microscope à double foyer). Le vidéo et les photos du CD montrent bien les étapes de rénovation du centre et la mise en place du nouvel équipement. Voir remarque (à gauche) concernant le changement du nom du centre. Depuis son ouverture, le centre a attiré beaucoup de monde (bien plus qu'avant), non seulement des femmes venant accoucher ou faire des contrôles de santé de leurs enfants, mais aussi des hommes qui passent pour des blessures, contrôles de diabète, hernies, etc. L'ONG prévoit de nous envoyer des statistiques exactes après un an de fonctionnement. Son prochain projet est de financer (par une kermesse) une toiture en dur pour le clinique (en remplacement du toit en paille actuel). Ce projet illustre parfaitement les bénéfices importants qui peuvent résulter d'un</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				financement relativement modeste du Fonds (moins de \$5000) complété par un investissement matériel et humain soutenu de la part d'une ONG et ses partenaires en RDC. Suite à un email de remerciement envoyé le 17 mai, une lettre de remerciements a été envoyé le 10 août 2012.		
554	Senegal 2010/02 5,127,510 CFA One single payment Appuis intégrés à l'agriculture paysanne dans le contexte des changements climatiques	SAPPAT Mr. Paul Bouamo Touré, responsable du projet (Mr. Mahawa Diouf, secrétaire executif de SAPPAT) SAPPAT, BP 27 Thiadiaye Sénégal 00221 33 301 6977 dioufsimou@yahoo.fr http://sappat.ifrance.com	Archives	Short project description : Ce projet fait suite au projet précédent (Senegal 2008/01) visant à promouvoir l'intégration dans l'activité agricole locale de jeunes femmes qui seraient autrement obligées de partir chercher du travail comme domestiques à Dakar. Il propose une approche élargie comprenant plusieurs appuis complémentaires et relie son action au contexte des changements climatiques dans la région. Le projet se déroulera dans 2 villages et s'adressera à un nouveau groupe de 45 jeunes femmes appartenant à 12 familles. Les activités prévues se définissent comme suit : (1) séances d'animation dans les villages pour sensibiliser tous les membres aux effets des changements climatiques sur l'agriculture ; (2) 36 hectares appartenant aux familles participantes seront clôturés en haie vive et les techniques de la Régénération Naturelle Assistée seront appliquées (cette partie du projet est financée par l'ONG et les bénéficiaires) ; (3) les 12 familles recevront des semences améliorées à planter sur les 36 ha ; (4) les 45 jeunes femmes seront dotées en espèces caprines (2 chèvres, 1 bouc); (5) elles recevront une formation sur les techniques de transformation agricole (afin de compléter leurs connaissances déjà existantes de l'élevage caprin). Les animaux deviendront la propriété des femmes lorsqu'elles auront remboursé en nature les 2 chèvres et le bouc reçus. L'élevage fournira des produits de consommation pour les familles (lait, viande – surtout lors de fêtes, fumure organique) et permettra l'augmentation des revenus des jeunes femmes (par la commercialisation de viande de chèvre sur 3 marchés hebdomadaires locaux et par l'utilisation des boucs pour saillir les chèvres des environs). Les auteurs du projet estiment que c'est l'impact conjoint des 5 actions qui aura un effet durable sur	Objectifs immédiats atteints, et indicateur de pérennisation mentionné, mais reporting non satisfaisant à plusieurs égards	3

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>l'intégration des jeunes femmes à l'agriculture paysanne. ONG déjà financée ; très bon suivi.</p> <p>Follow-up : Paiement effectué 15 février 2011. N'ayant pas de confirmation, un email a été envoyé et une réponse reçue le 31 mars confirmant réception de l'argent. Email demandant des nouvelles envoyé le 22 avril, et réponse le même jour indiquant que le projet a bien démarré sur le terrain et qu'un premier rapport parviendra prochainement. Un rapport d'avancement comprenant quelques photos a été reçu par email le 16 août et un envoi postal est arrivé au bureau 1% vers le 20 octobre. Cet envoi comprend les rapports d'activités des animateurs qui ont conduit les séances consacrées au thème de la régénération naturelle assistée et les factures originales pour les dépenses. Accusé de réception de cet envoi le 31 octobre. Malgré des difficultés (renchérissement des matériaux, notamment), le projet semble bien avancer. Des commentaires sur le rapport et des questions à clarifier ont été communiqués au responsable du projet le 29 décembre 2011 ; des réponses satisfaisantes ont été reçues le 22.01.2012. Suite à deux rappels le 2 avril et le 16 mai 2012 au sujet du rapport final, l'ONG a répondu le 17 mai que le rapport sera envoyé avant la fin du mois. Le rapport a été reçu par email le 2 août 2012 et l'ONG a annoncé l'envoi des factures et photos par courrier postal. Le 2 octobre 2012, l'ONG SAPPAT a écrit pour annoncer que Paul Bouamo Touré, responsable du projet, ne faisait plus partie de l'ONG. Un email a été envoyé à l'ONG signalant que les factures et photos n'étaient toujours pas arrivées et que, malgré le départ du responsable, il incombait à l'ONG SAPPAT de fournir un rapport final complet. L'ONG a répondu le 7 novembre en disant que les factures avaient été effectivement envoyées en août, mais qu'elle enverra des copies par courrier postal. Suite à la réception des factures au bureau 1%, un email de confirmation a été envoyé le 29 novembre à SAPPAT et on lui a demandé d'envoyer des photos, si possible par email. Deux photos (groupe de chèvres, femme avec quelques chèvres) sont</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>arrivées jointes à un email le 5 décembre 2012. Constatant que les photos portaient la date de 26.02.2011 (inscrite par l'appareil photo), qui précédait l'achat des animaux, selon la facture reçue, un email a été envoyé le 6 décembre 2012 demandant des explications à l'ONG. Réponse le même jour : il y a eu une confusion dans l'envoi des photos ; les « vraies photos » suivront. On a reçu 2 photos par email le 16 décembre (4 femmes chacune avec un chèvre, un groupe de 7 chèvres) ; aucune indication sur les fichiers ne permettent de contrôler la date et c'est de toute façon un faible justificatif pour l'achat de 135 animaux. En revanche, le rapport final lui-même est rempli de manière claire et complète. Toutes les dépenses sont justifiées par des factures. Le renchérissement de plusieurs items (matériel et transport, prix du bétail) a été compensé par une réduction du suivi par l'agent agricole et des Eaux et Forêt, mais l'ONG considère que cela n'a pas grandement influencé le résultat du projet. Le rapport signal une augmentation des bénéficiaires directes car le remboursements effectués par le premier groupe (45 femmes) a permis une extension à 21 femmes supplémentaires. Cet indicateur de pérennisation du projet est positif, mais la remise des rapports et documents ne peut être considérée comme satisfaisante (retards, envoi de photos ne correspondant pas au projet). Une lettre de remerciements, qui mentionne aussi les points d'insatisfaction, a été envoyée le 16 janvier 2013.</p>		
555	Uganda 2010/01 9,481,750 UGX One single payment Small Scale Fish Farming/Training	Foundation for Uganda Women Development (FFUWD) Janet Nabatanzi, Program Manager P.O. Box 883 Mbale Uganda	Archives	Short project description : Small-scale fish farming, Nakaloke Sub-county, Mbale District, Uganda. FFUWD will set up 30 women and 20 girls in the construction, stocking and management of a fish farm. The fish will nourish them and 170 indirect beneficiaries, and after a year should provide a surplus for sale. Fish farming is already a viable industry in the district, which implies availability of expertise for training the beneficiaries, yet fish is still imported from Lake Victoria and elsewhere, so there seems to be room for expansion of local production. The Fund is asked to provide most	Final report says that project beneficiaries were beginning to construct more fish ponds; this commitment of participants suggests longer-	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
		ffuwd_org_ug@yahoo.com		<p>materials and some skilled labour; FFUWD and the beneficiaries will provide some materials and skilled labour, as well as unskilled labour.</p> <p>Follow-up : Banking information received 5 February 2011. Payment delayed in February awaiting accumulation of 1% members' contributions, then in March by confusion over account numbers at beneficiary's bank. Receipt of funds finally acknowledged 29 March. Midterm report received 20 September 2011. Includes photos of ponds and of fish still too small to harvest. Ms Nabatanzi reports 28.9% inflation eating into project budget and beneficiaries impatient waiting for fish to grow. Final report received 13 February 2012, with financial data and photographs. Final cost inflation of UGX 795,600 met by contributions in cash and kind from beneficiaries, FFUWD members and contributions from others. An initial harvest of 2156 fish had been carried out; some had been shared out among project participants and their children, other sold (99 paying customers in the local community). Indirect beneficiaries (family members, workers employed) estimated to be 169. Fish sales were continuing. Acknowledgement letter sent 14 May 2012.</p> <p><u>Project visited in April 2017.</u> Pond was not stocked at the time (not the season), but a second pond had been constructed and others were emulating the idea. Sale of fish was popular.</p>	term sustainability	
556	Uganda 2010/03 28,070,000 UGX One single payment Aitaritoi Nutritional Development Project	Aitaritoi Women Group Ms. Adongo Christine – Chairperson P.O.BOX 54, Soroti Amurja District Abia Parish. +256 774 404163	Archives	<p>Short project description : The objectives of this project are: To improve the lives of 120 HIV/AIDS infected and affected households in Amuria district; to build capacity of the Project Implementation Unit (PIU) in implementing the project; and to equip 60 project beneficiaries with skills and knowledge in rearing improved goats, chicken and sustainable horticulture. 6 groups of 10 women each will be supported with oxen and ox-ploughs to facilitate the planting of different crops; 60 families supported with vegetable seeds, improved goats and chicken to improve the nutrition of the beneficiaries and as a source of income as they will</p>	The project has achieved its immediate & development objectives.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
		aitaritoiwomeng@yahoo.com		<p>often sell some to meet other household demands. A training activity in oxen, goat, chicken and horticulture management services are included. The project will also build self-esteem of the ordinary people. 24 Community Volunteers will be trained to support the women and families in the management of the livelihoods. The sustainability of the project is the establishment of 5 multiplication/breeding sites for goats.</p> <ul style="list-style-type: none"> ✓ 65% of the total gross income will be kept as seed grant to continue the production work, ✓ The beneficiaries will share 20% of total gross income ✓ 65% of the 1% income will be used for buying materials <p>After 6 months it is expected to increase the number of goats as means of sustainability. Training in agriculture management services will reinforce women's skills. NGO already financed. Very good follow-up and reporting. This NGO was also visited in March 2010 by Thomas Morgan and Maarika Kulmala.</p> <p>Follow-up : Payment made 10 February 2011. Confirmation requested and received June 1, 2011. Final report, invoices and photos received November 24 2011. The project identified as problems the overwhelming pressure from community and the death of the secretary of the group. The project has benefited directly 60 women; and indirectly 360 people (male and female family members, including 240 children), increasing food production, household incomes and livelihoods. Acknowledgement letter sent 23.05.212</p>		
2011 – Session 1						
557	Argentina 2011/P5.01 85,050 ARS 18,400 CHF Two payments Construction of a classroom and 2 bathrooms for the	Mate Cocido Laurent Mozer – Président 8, place St.Gervais – 1237 Avully Stéphanie Garde Tél. : 4176 338 43 24	Archives	<p>Programme title: Social and economic integration of young students, through access to technical secondary education and the construction of basic infrastructure.</p> <p>Programme description: This is a development project for young people in Ruca Hueney, a pro-active community based organisation, which aims to improve the social and material living conditions of vulnerable street children in the neighbourhood. The main problems</p>	Malgré un retard dans l'exécution dû aux difficultés administratives pour l'ouverture d'un compte	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	Agro-technical secondary school in Lujan.	stephaniegarde@gmail.com Carlos Corral – Coordinador Mate Cocido Argentina Tél. : 0111549492561 carloscorral16@yahoo.com www.matecocido.org Calle Proyectada y Osa Mayor (Lujan cp 6700) - Argentina		faced by these children are high rates of school desertion; limited access to secondary education; lack of technical training to enter to the labour market; high rates of unemployment, labour exploitation and temporary informal labour; and social exclusion, use of drugs and violence. The activities of this organisation started in 2004 when a shelter house was built to support 30 street children (boys and girls), further extended in 2005 with 1% Fund support. Later on a primary school was built for sheltered children and from the neighbouring area. Nearby an agricultural cooperative was set up to develop agricultural and business skills and also to grow products or to sell them to the market to support the children's needs. Since the number of students is increasing, appropriate infrastructures are needed. In 2009 the secondary school started and each year opens a new course. In 2011, the third year will be opened for 66 students (33 boys and 33 girls) and a new classroom is needed, as well as 2 bathrooms (first project of the programme). The objective of the second project is to build a large hall for micro business training and cooperative's conferences and other activities. The objective of the third project is to build and equip a kitchen where training in food processing will also be undertaken. 1st Project Title: Construction of a classroom and 2 bathrooms for the Agro-technical secondary school in Lujan, Buenos Aires province. Project description: The aim of the project is to build additional infrastructure to develop practical and theoretical training for a new third course, which also aims to improve capacity building in agriculture and the marketing of agricultural products. The new infrastructure will include a classroom and modern bathrooms. The direct beneficiaries are 66 students (33 boys and 33 girls) who will enter the fourth course. After finishing this level, these students will graduate as Technicians in agriculture and food processing. It is up to them to join the cooperative or to develop their own activities.	spécifique pour le Fonds 1% en Argentine et des pluies torrentielles, le projet a rempli ses objectifs immédiats et de développement. Suivi détaillé. Le 2 ^{ème} projet du programme peut être soumis au Fonds 1%.	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Graduated students will be able to set up their own business or to enter the labour market.</p> <p>Follow-up: Paid 6 August and confirmed 7 September 2011. No further information received as of January 2012. An email requesting the progress report was sent on 24.01.2012. A response was received explaining that the project had started with delay due to problems opening a bank account in Argentina in order to transfer the money. This fact made the workers find another job. A second communication was sent on 21.05.2012 and a reply received on May 23rd. Once workers were available, heavy rains and bad conditions of roads did not allow trucks to transport construction materials. Mate Cocido promised to send the progress report as soon as the work started. 03.09.2012 The progress report was sent; the work has been carried out as expected, with a few amendments to the original plan. The total cost of the project was 79'555.05ARS; the 1% contribution was 45'770 (58%) and the difference was paid by Mate Cocido, while waiting for the second payment from 1%. However, the financial part of the progress report was not clear and additional explanation was needed; the 13.11.12 a Skype meeting took place to clarify it. On 21.11.2012, it was requested that the Fund make the second payment. Before doing so, the Fund asked Mate Cocido why the transfer of the money from Geneva to Argentina was delayed 9 months, and an explanatory email was sent the 26.11.2012. This email explained that Mate Cocido has had a bank account in Argentina for years, but that this account is used for the general expenses of Mate Cocido Argentina and not for specific projects. Until a new account could be opened in Argentina, the NGO felt that it was preferable to keep the money received from the 1% Fund on its Swiss bank account. For reasons of transparency and traceability, Mate Cocido wished to open an account in Argentina specifically for the construction of the secondary school (a complex procedure that took considerable time). Once the account was opened, the money was transferred from Mate</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Cocido's Swiss account to the new account in Argentina. This explanation along with other elements in the progress report allowed the 1% Fund to make the second payment of CH 8,400.00. on 04.12.2012. Receipt of the transfer was confirmed on 20.12.2012. Reçu le 20 décembre, 14 photos de la construction du bâtiment. Reçu le 27 mars le rapport final avec 10 photos du bâtiment quasi terminé. Envoyé un mail posant quelques questions, reçu réponse le 15 mai car S. Garde était en déplacement à l'étranger : les 2 douches et 2 lavabos leur ont été offerts par le magasin où Mate Cocido a effectué une partie importante de leurs achats ce qui a compensé l'augmentation financière de la construction dû au retard causé par de très fortes pluies ; les cours n'ont pas encore commencé dans ce bâtiment car il manque encore des meubles malgré la récupération de meubles mais certaines activités ont lieu et le coordinateur estime que les cours pourront commencer d'ici fin juin dans ce bâtiment à la place du local vétuste ; le nombre d'élèves inscrits a diminué (21 garçons et 20 filles au lieu des 33 et 33 prévus) en raison de problèmes familiaux mais depuis d'autres se sont inscrits ; le gouvernement local n'a pas assumé le salaire des 6 enseignants mais ceux-ci perçoivent des revenus liées aux activités agricoles du centre et le soutien financier de l'Association des Travailleurs de l'Etat. Suite à un problème informatique, reçu le 13 mai, les 32 (!) factures initialement envoyées le 8 avril. S. Garde a envoyé le 20 mai 4 photos du bâtiment terminé mais le coordinateur a oublié de joindre des photos des 2 douches et 2 lavabos. S. Garde va les envoyer et confirmer le début des cours. Dès réception, une lettre de remerciements lui sera envoyée.</p>		
558	Benin 2011/P1.03 14,200 CHF 7,240,000 CFA One single payment	Pascal Kuassi GNANHO. Directeur Exécutif CRADIB BP 21, Glazoué Département des Collines	Archives	Titre du programme: Infrastructures pour des coopératives de femmes produisant des noix de cajou Description du programme: Suite à des investissements dans la plantation d'anacardiens (financée par plusieurs ONG), le CRADIB souhaite développer les infrastructures nécessaires à la	Objectifs pleinement atteints. L'ensemble du programme a été	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	<p>Equipements pour la commercialisation des produits anacardiens et formation des membres des coopératives dans 7 communes des départements des Collines et du Zou</p> <p>Programme co-financé par le SSI.</p>	<p>Bénin cradib2001@yahoo.fr, gnanhop@yahoo.fr 00 229 95 35 84 54 00229 90 91 44 77, 00 229 97 45 72 93</p>		<p>centralisation des récoltes (dans le but de négocier de meilleurs prix), à la formation des femmes membres des coopératives et à la transformation et au conditionnement des produits. Les bénéficiaires sont les femmes et leurs familles dans les communes de Glazoué et d'Ouesse (département des Collines au centre du Bénin). Le programme comprend 3 projets soumis pour financement au Fonds 1%. Deux projets concernent la construction de locaux (magasins centralisateurs avec salles de formation) équipés en mobilier dans chaque commune. Le 3^e projet prévoit l'achat d'équipement de transformation et de conditionnement des produits en vue de leur commercialisation. Le programme comprend également 2 projets qui seront financés par SNV Bénin (appui technique à CRADIB et interface avec d'autres organisations) et par JMPF-CA (appui à l'organisation des coopératives, recrutement et formation d'animatrices).</p> <p>Description du 3^e projet: La construction réalisée dans le cadre du 2^e projet à Ouesse a été achevée dans le délai prévu et le rapport final fournit des indications précises, et est accompagné de photos et des factures (appréciation 4). Le 3^e projet comporte plusieurs volets: (1) l'achat d'équipements pour le conditionnement et la commercialisation des noix et des fruits d'anacardiens (principalement balances et sacs de jute), qui seront répartis dans les 60 coopératives de la filière; (2) l'élaboration et mise en oeuvre d'une stratégie pour assurer une communication efficace entre les coopératives en vue de la commercialisation des produits par ventes groupées; (3) des sessions de formation de 3 jours organisées sur 5 sites et destinées aux 200 femmes membres des coopératives de la filière anacarde.</p> <p>La mise en place de la stratégie de communication sera guidée par un consultant béninois (CV remis; titulaire de MBA en Marketing et communication d'un institut au Bénin; expérience étendue en tant que chargé de communication pour des organismes agricoles au Bénin). La stratégie de communication s'appuiera sur des séances</p>	<p>réalisé avec efficacité et un souci constant de communication avec le Fonds ; ONG partenaire fiable et entreprenante</p> <p>Collaboration positive entre le Fonds 1% et le SSI</p>	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>de validation avec les représentantes des 60 coopératives et débouchera sur l'édition d'un bulletin d'information semestriel (3 à 5 femmes dans chaque coopérative savent lire). Les sessions de formation suivies par 200 femmes porteront sur le système de commercialisation par vente groupée, le conditionnement des produits, la gestion de l'équipement et des stocks de produits, la gestion financière (commissions, charges, profits, amortissement des équipements, système de partage des bénéfices), et les conditions de pérennité de la commercialisation. Chaque coopérative enverra 3 personnes en formation (en général la présidente, la secrétaire et la trésorière de la coopérative) et CRADIB invitera une vingtaine de femmes de plus identifiées comme étant particulièrement capables de contribuer à la coordination de la filière anacarde. Les activités commerciales et les sessions de formation utiliseront les locaux construits avec l'appui du Fonds 1%, mais également des locaux (en général loués) dans les communes où les coopératives des femmes ne possèdent pas de local propre. Les bénéficiaires du projet seront les 1.200 femmes membres des coopératives et leur famille. Ce projet contribue au même objectif général que les projets précédents: créer un réseau de femmes organisées en coopératives et capables de coordonner toutes les activités de la filière anacardes au centre du Bénin, renforçant ainsi leur situation économique et leur autonomie.</p> <p>Follow-up : Paiement effectué le 13 juillet et confirmé le 17 juillet 2011. Les activités ont démarré rapidement avec l'appui du consultant. Des documents de formation portant la gestion coopérative et le conditionnement et la commercialisation groupée des produits d'anacarde ont été élaborés et nous ont été envoyés. Ils ont été utilisés dans les formations de 3 jours tenues, entre le 11 août et le 2 septembre, sur six sites : Glazoué (56 participants) ; Savè (9 participants) ; Dassa-Savalou (18 participants) ; Ouèssè (38 participants) ; Bantè (27 participants) ; Djidja-Agouna (32 participants). Les participants sont les femmes membres des</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>coopératives, ainsi que quelques collaborateurs/trices du CRADIB. Le consultant a également élaboré des documents relatifs à la stratégie globale de commercialisation et de gestion de la filière anacarde ; ces documents, amendés par le CRADIB et le SNV, ont été soumis aux 74 participants (représentantes des coopératives des 7 communes et autres) lors des ateliers de validation (3 ateliers de plus de 20 personnes) tenus dans les locaux à Thio le 5 septembre 2011. Des priorités ont été discutées pour la poursuite du plan stratégique. Le consultant a aussi conseillé le CRADIB concernant la conception d'un bulletin de liaison destiné aux coopératives ; le premier numéro du bulletin a été tiré et diffusé en octobre 2011. Enfin, l'équipement pour le conditionnement et la commercialisation des produits a été acheté en novembre ; sa distribution aux coopératives est en cours, en vue des ventes groupées du printemps 2012. Le rapport final est arrivé par email le 24 novembre. Il décrit les activités réalisées et présente un bilan précis des dépenses ; toutes les factures sont reçues le 26 novembre en documents scannés joints à des email. Les dépenses correspondent de très près au budget prévu, mise à part une augmentation des frais de transport des femmes pour se rendre sur les sites des formations (augmentation couverte par un surplus provenant d'une variation favorable du taux d'échange). Le responsable du CRADIB étant très occupé par plusieurs activités pendant la première quinzaine de décembre (dont la participation du CRADIB à une manifestation marquant les 30 ans de la collaboration Bénin-Suisse), il a été convenu que des photos des formations et de l'équipement acheté pouvaient nous parvenir plus tard ; nous les avons reçu par email le 20 décembre. Lettre d'appréciation envoyée le 30 décembre 2011.</p> <p><u>Relations avec SSI</u> : Les rapports des représentants du SSI (Rapport de mission de F. Colella ; Rapport d'audit financier de D. El Mansour), suite à leur visite en juin 2011 aux projets du CRADIB au Bénin, sont très positifs. Ils encouragent le Fonds 1% à envisager</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				un 2 ^e programme (projet dans la terminologie SSI) avec le CRADIB. Suite à l'acceptation par le Comité d'Evaluation et du Suivi des Projets d'une proposition de 2 ^e programme soumise par le CRADIB, une demande de soutien financier a été déposée auprès du SSI (sous réserve de l'approbation du programme par l'Assemblée générale du Fonds en janvier 2012). Après réception du rapport final du CRADIB sur le 3 ^e projet du 1 ^{er} programme, nous avons établi un Rapport opérationnel et financier final à l'intention du SSI, selon les procédures exigées par celui-ci. Ce rapport, portant sur l'ensemble du 1 ^{er} programme co-financé par le Fonds 1% et SSI, a été déposé le 12 décembre 2011 et le SSI a communiqué son approbation du rapport le 14 décembre. Les conditions sont ainsi réunies pour envisager un co-financement avec SSI d'un 2 ^e programme en partenariat avec le CRADIB.		
559	India 2011/01 16,200 CHF 825,800 INR Two payments Mini solar power plant for Demul village	Human Wave Italia M. Massimo Pietrantoni, President Via de Sant'Erasmus 16 00184 Rome, Italy 0039 066 4821000/1 info@humanwaveitalia.org www.humanwaveitalia.org	Archives	Short project description: The NGO is planning to build a small solar power plant for Demul, a village in the Spiti Valley, Himachal Pradesh, North-India. The village, located at an altitude of 4350m, does not have a regular supply of electricity in the long winter months. The region has two small hydroelectric plants that stop in winter. The government uses diesel generators to provide electricity once a week, but sometimes villagers can be deprived of electricity for about a month. The local population (300 people, 55 households) uses kerosene lamps for lighting and wood for heating with obvious health hazards, due to inefficient stoves and poorly ventilated rooms. Solar energy produced by the solar power plant would help reduce fuel wood consumption, greenhouse gases and deforestation, as well as health problems caused by excessive smoke. Lighting in the homes would enable people, particularly women and children to optimize their use of time in the long winter nights. In the short winter days time to work and study is limited and mostly taken up with household chores. HUWI would work in collaboration with an Indian NGO, Ecosphere, which would manage the project locally. The solar power plant would be built by Sunlit Future, Auroville	Immediate and development objectives attained	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				(Tamil Nadu), which would also provide technical support. Both organisations seem to enjoy very good reputations. Follow-up: Paid in July 2011 and confirmed. The project was completed at the end of August 2011 and the final report was sent to the 1% Fund by mid- September 2011. Generally speaking, the project was carried out according to plans. Some improvements were agreed with the local community, such as more powerful batteries to ensure the supply of electricity for up to three days without sun; installation of LED, rather than CFL lamps, which have a longer service life and allow greater energy efficiency; purchase of a solar fridge to store vaccines for the Kaza medical centre, which serves a population of 10 000 people in the Spiti region. These changes were carried out at no extra costs for the 1% Fund. Thanks to the construction of the solar power plant and the installation of LED lamps in 53 households, the population will now benefit from electrical lighting for 6 hours a day during winter. A passive solar room was built in order to store the batteries and other equipment. The NGO envisages the construction of more solar rooms in order to provide energy for heating, once funds become available. Ecosphere will ensure the project follow up and submit technical reports to Human Wave Italia twice a year. The beneficiaries will contribute INR 50/month (per family) for maintenance of the plant and future improvements. Acknowledgement letter sent on 20 December 2011.		
560	Kenya 2011/P3.03 2,300 CHF 217,200 KES One single payment Adult literacy and health education for members of the handicraft centre	Ms Catherine Mututua, Project Manager, & Leah Tipina, Assistant Project Manager Namayiana Oloshoibor Maasai Women Group P.O. Box 14894 (00800) Nairobi, Kenya	Linda	Programme title: Support of handicraft production at the Namayiana Maasai Women Group Centre Program description: Support of handicraft production at a Maasai Women Centre The NGO is composed of 112 women who work together to produce beadwork and other handicrafts that constitute their main source of income. The programme submitted to the 1% Fund includes three projects designed to support the production of handicrafts by the women who come to the centre. The first and most urgent project is	Immediate objectives achieved and concrete plans for activities that will sustain the outcomes of literacy training	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
		namayianaoloshoibor@yahoo.com 254 721238545 254 733719271		<p>the construction of new toilet facilities at the centre. The other two projects concern: (1) the establishment of a revolving fund that will allow the group to purchase materials at wholesale prices and thus increase income from the sales and improve prices in order to expand orders; (2) the organisation of adult literacy training focused on skills that can help the women in their work (simple accounting of products made, expenses, income), combined with education on key health issues. A complete final report on the first project (toilet facilities), including bills and photos, was received (rating 4). A final report on the second project (revolving fund for wholesale materials), including bills and photos, was received (rating 4)</p> <p>3rd Project description: Training sessions will be organized twice a week for a year on the days (Monday, Thursday) the women usually come to the centre to work or to drop off/pick up materials. 60 of the 112 members of the group will participate in the training (principally younger women and women motivated to invest in this type of training). The training will take place in two groups of 30. Two members of the centre who have already benefited from literacy training will give the sessions and will be supervised by Catherine Mututua (project manager) who has had training in language and culture. The training will focus primarily on adult literacy in English (used in their contacts with other Kenyan groups): reading and writing on topics linked to the women's' handicraft production, their participation in local exhibitions, their use of transportation (directions, signs); and simple accounting they can use to keep track of handicraft production and milk sales. In addition, important health issues (female genital mutilation, HIV/AIDS) will be discussed (in Maasai language), in between formal literacy lessons. It is expected that the younger women participating in the training sessions will be able to help out the older women (for example, with record keeping) and thereby increase group solidarity. The proposal therefore considers that the</p>	The entire programme has now been carried out very successfully; this is clearly a dynamic local NGO focussed on the basic needs of Maasai women and their families.	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>direct beneficiaries are all 112 members of the Namayiana group and their families (70 men, 594 children)</p> <p>Follow-up: Paid in 23 July 2011 and confirmed August 24. Email received 8 September 2011 saying that the courses would soon begin and would take into account our comments on the programme (focus on topics – craft production and sale, milk sales, health – rather than on formal linguistic categories). A progress report was received 19 April 2012. Classes are going well, as planned: basic literacy lessons in English and discussion of health issues in Maasai. The women contribute actively to extra activities during their free time that support literacy (collecting newspaper articles, playing guessing games, etc.). A problem: extra drinking water must be purchased and this was not included in the budget. An update received October 15, 2012 include the testimony of one women enrolled in the training about the changes in her life (e.g., able to keep track of milk and jewellery records without help). The final report was received by email on 24.10.13. It was accompanied by receipts for all expenses and by 24 photos taken during the training and at the end where the women obtained a “certificate”. The NGO covered some expenses (around 200 CHF) not originally planned: purchase of water because of the serious drought in the region, printing of certificates because it was realized that this sign of recognition would be very important for the participants. In addition to the final report questionnaire, a detailed description of the literacy training and health education activities was provided (in response to a series of questions sent to the NGO). The training activities took place as planned. The women in each group received 106 hours of English literacy training plus discussions of health issues (HIV, family planning, vaccines, hygiene and food, environmental issues). The report gives examples of the literacy outcomes attained by nearly all participants and of those attained by the most advanced trainees. In order to insure that the participants maintain their language skills, Namayiana plans: to carry out “reviews” during</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				group working days (when receiving and sending our handicraft orders); to involve the women in the purchase of materials and in local handicraft exhibitions where they can discuss with other sellers and with buyers. Acknowledgements sent 05.02.13.		
561	DRC 2010/02 17,400 CHF 19,800 US\$ Un seul paiement Construction d'une école primaire de 4 classes pour des enfants pygmées Projet recommandé par un membre	LINAPYCO (Ligue nationale des associations autochtones pygmées du Congo) M. Kapupu Diwa Mutimanwa - Président Avenue Kwango n° 7 Commune de Ngaliema-Kinshasa B.P. 10306 Kinshasa 1 – RDC Tél. : +243 998 668 497 +243 812 495 615 linapycorde@yahoo.fr Pas de site	Archives	Description du projet: Cette ONG, représentant 600.000 personnes de peuples autochtones de RDC, propose la construction d'une école primaire de 4 classes équipées dans la banlieue de Kinshasa. Elle remplacera celle construite en terre et tôles qui accueille 112 enfants pygmées, victimes d'exclusion sociale et marginalisés, ainsi que des bantous. Fondée par cette ONG, l'école existante a facilité l'accès à l'éducation des enfants pygmées et permet peu à peu l'intégration de ces enfants. Le directeur est un pygmée qui dirige les 11 enseignants bantous reconnus et salariés en partie par l'État. Le comité des parents est composé de pygmées et de bantous. Les enfants paient des frais d'inscription de 10 US\$ et 39 US\$ par trimestre, ce qui est commun à toutes les écoles de RDC. L'école "La Tendresse" est reconnue et enregistrée au Ministère de l'enseignement primaire, secondaire et professionnel (EPSP). La future école permettra l'enseignement à 156 élèves. Follow-up: Paiement effectué et confirmé en juillet 2011. Suite à un échange de mails depuis octobre, reçu le 5 décembre un rapport de 2 pages: malgré la non finition des travaux, l'école a pu ouvrir en septembre accueillant au final 174 élèves. 4 classes et le bureau du directeur ont été construits, 56 pupitres fabriqués, 2 vélos achetés. Il reste à fabriquer des chaises, pupitres, étagères, 6 tableaux noirs, installer 4 portes sur les 8 prévues et des fenêtres, le pavement, établir l'installation électrique, acheter un ordinateur et la peinture. L'inflation a provoqué une très forte hausse des prix du matériel de construction et de son transport, le coût de la main d'œuvre et de certains matériels ont été sous-estimés. La préparation et le déroulement de l'élection législative et présidentielle ont stoppé les travaux et l'école a dû fermer le 22 novembre suite à l'insécurité qui perdure. Suite à 2 mails de rappel, reçu le 11 mars	Rapport final incomplet sans factures et questions restées sans réponse malgré 7 rappels. Ne plus jamais évaluer de projet provenant de cette association.	2

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				2012 un rapport final incomplet assurant que les factures seraient envoyées avant fin mars et accompagné de 4 photos de l'école qui ne reflètent pas une dépense de 17,400 chf ! Envoyé un mail « ferme » le 1 ^{er} avril avec une série de questions restées sans réponse malgré 2 rappels... Depuis le 30 avril 2012, envoyé 5 mails de rappel, avec copie au membre qui a soutenu ce projet, sans recevoir aucune réponse !		
562	DRC 2011/01 13,200 CHF 15,000 USD One single payment Microcrédit et éducation de 600 femmes en Ituri	Association Suisse d'Appui aux Femmes de Ituri (ASSAFI) pour le Centre Multidisciplinaire d'Appui pour le Développement de la Femme (CEMADEF), Ms Fanny Binen Ukety, membre fondatrice Passage de la fin 6, 1217 Meyrin, Genève 022 777 7002 fannyukety@yahoo.com info@cemadef.org www.cemadef.org	Archives	Short project description: Ce projet, qui bénéficiera directement 600 femmes locales et indirectement à 4.800 autres, fait partie d'un programme existant de microcrédit. Il vise à renforcer la capacité du CEMADEF d'agir au nom de la population locale dans les domaines suivants: lui fournir les ressources appropriées ; développer les capacités des bénéficiaires directs par le biais de microcrédits ; fournir une formation et améliorer le niveau d'éducation ; fournir une formation continue aux bénéficiaires afin d'améliorer leur niveau de vie – y compris dans les domaines de la santé, la protection des enfants, la cohabitation pacifique avec les autres groupes, la protection de l'environnement et l'inclusion des femmes marginalisées – et développer des mécanismes pour le suivi du programme. Follow-up: Paiement effectué le 05/08/11, suivi d'un supplément de USD 200 par accord préalable quelques jours plus tard ; réception confirmé le 07/09/11. Rapport final acceptable reçu le 12/12/12, qui donne les montants accordés aux 7 catégories de projets pour 100 femmes à raison de USD 150 chacune. Le taux de remboursement des prêts reste entre 95% et 98%. Les fonds de roulement bénéficient toute la communauté de 800 – surtout les enfants – directement ou indirectement. Lettre de remerciements et de clôture du projet envoyée le 16/12/12.	Objectifs immédiats et de développement atteints.	4
563	Vietnam 2011/01 15,200 CHF 17,350 USD One single payment	The Vietnamese Heritage-Suisse (VHI-Suisse) 12, Route d'Ambilly CH-1226 Thônex	Paul	Short project description: Pilot project, using micro-credit, to test markets for organic products (animal husbandry, agriculture, fishing). This project aims to increase and stabilize the existing seasonal incomes of 40 poor farming families by maximizing the	Immediate and development objectives achieved. Long	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	Revolving microfinance fund to support efficient farming for poor families	+41 22 349 8970 info@thevhi.org Khanh Ho Van-Do, Senior Reviser, WTO, President of VHI-Suisse 10, chemin Sur la Gare CH-1277 Borex +41 22 367 23 03 katdo@bluewin.ch http://www.thevhi.org/		use of their own small plots of land through a comprehensive microfinance program that integrates micro loans with the transfer of technical know-how and basic management skills. One activity is to set up a pilot plan for organic farming as demand for organic vegetable is steadily growing. The areas to be covered include: organic vegetables, animal husbandry (pigs, chickens, ducks), eel farming, straw and oyster mushroom cultivation, bell pepper cultivation, and growing Bonsai. A team of experts, from Tra Vinh University (TVU), will guide these economic activities. VHI will send one member from Tra Vinh University and two people from the Tra Vinh Women's Union members to its microfinance program in Tam Nong and Can Tho University to be trained in microfinance management. The project will provide microloans (from the capital provided by 1%) to, <i>inter alia</i> , build protective net systems designed to divert heavy rain flow, protecting the frail vegetable from damage caused by torrential rains in the monsoon season; and to shield them from the heat and scorching sun, during the hot dry season. This system will allow the farmers to cultivate all year round instead of for only 8-9 months (an average 25% increase in production time). Follow-up: Paid in July 2011 and confirmed. Thank you letter and short report, plus photos received in December 2011. The project has made progress, despite flooding. Minor changes have been made in the use of nets, substituting one more profitable crop for another, or raising cows instead of pigs, but these changes were made to facilitate the overall success of the project. After an interim report on May 14, 2012, a 1-Year Progress Report was sent on 14 December 2012. All loans have been made for projects with 2- and 3-year investment cycles. Interest had been repaid on time. Organic vegetables, jasmine flower cultivation and tea processing were enjoying higher rates of return (up to 300%) than animal husbandry and aqua culture (only 10-30%) because of rising feed costs and fluctuating markets. The University continues to provide technical support and interest repayments were waived for 6 months for those	experience with such projects and involvement with local partners will contribute to sustainability.	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>hardest hit. The Final Report (including invoices and photos) was received on 18 May 2013. No major problems were encountered. Although animal husbandry is a traditional economic activity, ducks and chickens are susceptible to illness (avian flu) and market demand for pork (and prices) can vary greatly. The use of immunization and switching to more profitable organic crops was proposed to participants. A request was made to provincial authorities for an irrigation system to mitigate droughts. The 2 villages will improve as sustainable self sufficiency is achieved through this micro-finance program. In the long term, local consumers will benefit from these farmers' products together with their health through eating organic vegetables. VHI will make further loans to existing farmers to stabilize their existing improvements and to new candidates to spread the techniques (just what a revolving credit fund should be). An acknowledgement letter was sent on 28 May 2013.</p> <p>Mail of 7 December 2015: ... le projet continue de prospérer et aux 40 premières familles bénéficiaires se sont ajoutées 20 autres familles l'an dernier. Surtout, le succès du programme a assuré son rayonnement dans toute la province, comme VHI le relève dans son dernier bulletin, pour 2014 ... le rôle fondamental du Fonds a bien été mis en évidence dans le bulletin 2011 de VHI, au moment du démarrage du projet.</p>		
2011 – Session 2						

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
564	<p>Benin 2011/P6.01 11,440,000 FCFA 21,550 CHF Received by NGO: 11,413,025 FCFA One single payment</p> <p>Construction d'une structure d'hébergement à Thio et action de formation destinée aux coopératives de 4 communes</p>	<p>Pascal Kuassi GNANHO. Directeur Exécutif CRADIB BP 21, Glazoué Département des Collines Bénin cradib2001@yahoo.fr, gnanhop@yahoo.fr 00 229 95 35 84 54 00229 90 91 44 77, 00 229 97 45 72 93</p>	Archives	<p>Titre du programme: Infrastructures et formation pour les coopératives de femmes productrices de l'anacarde et du soja Description du programme: Infrastructures et formation pour les coopératives de femmes productrices de l'anacarde et du soja Ce 2^e programme est une extension du premier programme financé par le Fonds 1% avec l'appui du SSI. Un rapport complet sur le dernier projet du 1^{er} programme a montré que les objectifs ont été atteints dans les délais prévus (appréciation : 4). Un rapport sur l'ensemble du programme remis au SSI a été approuvé en date du 14 décembre 2011. Le 2^e programme poursuit le même objectif général que le 1^{er} programme : encadrer un réseau de femmes organisées en coopératives et capables de gérer toutes les activités de la filière anacarde dans 7 communes du centre du Bénin, renforçant ainsi leur situation économique et leur autonomie. La priorité du programme reste centrée sur l'anacarde mais la plupart des coopératives produisent aussi du soja et les infrastructures serviront au stockage et à la commercialisation (ventes groupées) des deux produits. Le programme comprend 4 projets soumis pour financement au Fonds 1% (nouvelle demande de subvention soumise au SSI). Le premier projet comprend la construction d'une structure d'hébergement pour des formations et réunions de coordination regroupant des représentants des 7 communes. Les projets 2 et 3 concernent la construction de locaux (magasins de stockage avec salles de formation et de réunion) dans les communes de Bantè et Djidja (locaux similaires à ceux construits dans les communes de Glazoué et d'Ouessè dans le 1^{er} programme). Le 4^e projet prévoit l'achat d'équipement pour le conditionnement et la commercialisation des produits, ainsi que l'organisation d'un atelier régional de bilan et de prospectif. Chaque projet comprend en outre une action de formation (alphabétisation) destinée aux membres des coopératives de 4 communes ; une autre source de financement devra assurer la formation dans les 3 autres communes. Les bénéficiaires sont 1270</p>	<p>Réalisation – toujours efficace – du premier projet du nouveau programme co-financé avec le SSI. Rapport complet et bien documenté. Objectifs atteints et bonnes bases pour la poursuite du développement des coopératives.</p>	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>femmes membres des coopératives et leurs familles (soit plus de 6000 personnes) dans 7 communes au centre de Bénin (superficie de plus de 14 000 km²).</p> <p>Titre du projet: Construction et équipement d'une structure d'hébergement à Thio et action de formation destinée aux membres des coopératives de 4 communes</p> <p>Description du projet: La structure d'hébergement sera construite près du bâtiment (magasin de stockage et salle de formation) financé dans le 1^{er} programme et du centre polyvalent géré par CRADIB à Thio (commune de Glazoué). Cette structure permettra d'organiser des regroupements des représentantes des coopératives des 7 communes pendant plusieurs journées pour diverses réunions de coordination et activités de formation liées à la gestion de la filière. Une telle structure est nécessaire car les coopératives s'étendent sur un territoire de plus de 14'000 km². La structure d'hébergement sera équipée d'un lit pour un animateur/formateur et de 26 lits pour des femmes représentantes des coopératives. En plus de cette construction, le projet comprendra la mise en place d'une action de formation basée sur la méthode d'alphabétisation REFLECT. Cette méthode est reconnue sur le plan international pour la qualité de ses apports (utilisée dans plus de 70 pays, elle a reçu régulièrement des prix d'UNESCO). L'action de formation sera destinée aux membres des coopératives dans 4 communes ; elle sera organisée sur 3 sites (un site regroupera les coopératives de deux communes). Elle aura pour but de favoriser la relève dans la prise des responsabilités pour la gestion des coopératives et leurs activités de commercialisation. Le financement demandé au Fonds 1% comprend les salaires de 3 animateurs/trices et la reproduction des documents de formation. Ce projet contribue à la mise en place des conditions favorisant l'autonomisation et la pérennisation des activités des coopératives.</p> <p>Follow-up: Lettre approbation envoyée le 30.01.2012. Infos bancaires reçues le 31.01.2012. Paiement le 7.02.2012. Paiement confirmé le 17.02.2012. Le Cradib a écrit le 5.02.2012 pour</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				demander un aménagement du plan de construction du centre d'hébergement et le Fonds a répondu le même jour en donnant son accord. La modification, proposée par les membres du bureau de l'Union Régionale des femmes membres des coopératives, officiellement reconnue en janvier 2012, a pour but de permettre une disposition des chambres plus aérée et un meilleur équipement sanitaire. Des photos montrant le démarrage et l'avancement des travaux de construction du centre d'hébergement ont été envoyées le 18 avril 2012. Le rapport final a été envoyé par email le 29 mai 2012. Il présente un bilan détaillé des activités de construction et de formation. Nous avons reçu par email les pièces justificatives scannées (factures pour toutes les dépenses de construction et d'achat de mobilier; contrats d'engagement des formateurs/ animateurs) et des photos du bâtiment achevé et des photos des formations. La construction a été achevée dans le délai prévu. Le coût plus élevé de la construction a été financé par une réduction de certains frais de mobilier et par un apport supplémentaire de plus de 2000 CHF de la part du CRADIB. Comme prévu, trois formateurs/animateurs ont été engagés (avec des contrats de 6 mois). Il ont été affectés aux communes de Dassa, Savalou, Savè (d'autres ressources – de la JMPF-CA – couvrent l'engagement de formateurs/animateurs pour les 4 autres communes). Le CRADIB a organisé une formation des formateurs aux méthodes de l'alphabétisation en français fondamental pendant trois jours. Les activités d'alphabétiation ont ensuite démarré en raison de 3 fois 3 heures par semaine dans chaque commune (61 femmes suivent les cours). Un email d'approbation du rapport a été envoyé le 11 juin, avec une demande de renseignements supplémentaires pour préparer le rapport pour le SSI.		
565	Benin 2011/P2.03 8,650,000 FCFA 16,300 CHF	Jeunesse Ambition (ONG JA) Lucien Ahouandjinou, Directeur executif	Archives	Titre du programme: Programme de prise en charge des orphelins et autre enfants vulnérables Description du programme: 139 enfants, majoritairement des filles (maintenant 145) de l'orphelinat dont les parents sont malades	3 ^{ème} et dernier projet du programme JA. Comme tous les	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	<p>Received by NGO: 8,631,736 FCFA One single payment</p> <p>Construction et équipement d'une bibliothèque et salle d'études au Centre Anfani</p>	<p>01BP 2173 poste de Ogan'la Porto-Novo, Bénin Tél. fixe n° : +229 20.24.76.43 <u>Portable</u> : +229 97.08.48.80 ongjabenin@yahoo.fr</p>		<p>ou décédés du SIDA sont victimes de rejet et de stigmatisation de la part de proches parents sensés assurer leur protection. Depuis l'année 2002, ils bénéficient d'une prise en charge globale au Centre ANFANI de l'ONG JA. 631 élèves, majoritairement des filles, (maintenant 879) d'un complexe scolaire JA voisin en bénéficieront également. Le présent programme vise à améliorer leurs conditions de vie et d'insertion dans ce Centre par l'amélioration des infrastructures et des services de santé, d'éducation et d'alimentation.</p> <p>Ajustement au programme après le financement du premier projet: Par rapport au programme initial, ce projet connaît deux modifications majeures, comme expliqué ci-dessous par l'ONG:</p> <ul style="list-style-type: none"> - Celle de la priorité du problème d'alimentation sur celui de l'électrification solaire. Ce dernier est en instruction auprès d'un partenaire français (Électricité sans frontières ESF) et nous n'avons pas encore la décision finale pour le co-financement. Mais par ailleurs, le problème de la nourriture est une priorité qui s'impose à nous en raison des derniers développements de l'actualité chez nous. Je fais allusion aux conséquences directes et indirectes des dernières inondations, à savoir : notre ferme a été aussi ravagée et nous avons perdu nos récoltes attendues, même si cela est très infime par rapport à ce qui s'est passé pour l'ensemble des paysans de la région. Cette situation présage d'un mauvais augure pour les jours et mois à venir : nous risquons (dans le pays en général) d'être confrontés à un problème de famine généralisée. - Celle du coût que nous avons jugé bon d'augmenter de 3.000.000 FCFA à 5.460.000 FCFA, toujours en prévision des conséquences ci-dessus décrites. Il nous paraît en effet important de mettre l'accent sur ce projet pour ne pas avoir à faire face à des situations graves. <p>Titre du 3^e projet: Construction et équipement d'une bibliothèque et d'une salle d'études au Centre Anfani</p>	<p>projets soumis par cette ONG, suivi détaillé avec toutes les moindres factures et photos, objectifs à long terme assurés. A recommander parmi les meilleures ONG</p>	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Description du projet: La bibliothèque et la salle d'études équipées seront fréquentées par les élèves internés et pris en charge à l'orphelinat (145 dont 89 filles et 56 garçons) ainsi que les élèves de l'école <i>La Jeunesse Ambition</i> (primaire et secondaire) au nombre de 859 environ, soit un total de 1,004 enfants. Cela contribuera à la prise en charge des enfants du centre Anfani et ainsi améliorer et renforcer le cadre de travail d'études des élèves. Plan de la bibliothèque et de la salle d'études reçus. Les meubles seront fabriqués et installés par des artisans locaux. La liste des livres envoyée est composée d'ouvrages scolaires du programme officiel béninois. Les prêts seront gratuits et si les livres se perdent ou sont endommagés, les élèves devront les rembourser. Le renouvellement des livres sera pris en charge par l'ONG.</p> <p>Follow-up: Lettre approbation envoyée le 30.01.2012. Infos bancaires reçues le 30.01.2012. Paiement le 7.02.2012. Paiement confirmé le 10.02.2012. Envoyé un mail le 30 avril pour le suivi et réponse le 2 mai demandant un délai de quelques jours afin de finaliser l'exécution du projet. Reçu le 10 mai le rapport final complet avec toutes les moindres factures et 4 photos de la salle d'études et de la bibliothèque avec les livres. Les coûts initiaux ont été respectés car malgré l'augmentation de 178 chf du fer à béton, l'ONG l'a compensé en partie (reste 35 chf. pris en charge par JA) en achetant directement à l'usine le ciment obtenant ainsi une baisse du coût. 165 livres achetés, le mobilier scolaire a été fabriqué localement. Sous la responsabilité des professeurs du complexe scolaire JA, une personne a été engagée pour être responsable de la bibliothèque ouverte gratuitement aux 859 élèves du complexe scolaire JA et aux 149 enfants de l'orphelinat. D'autre part, Electriciens Sans Frontières ESF a achevé la réalisation du projet de renforcement du système d'électrification. Ils ont retenu le volet renforcement des installations, ce qui a permis d'obtenir de leur part un groupe électrogène SDMO d'une puissance de 6Kwa. Grâce à ce groupe, il y a désormais du courant en continu sans coupures</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>d'électricité qui plongeait l'internat complètement dans le noir, pendant plusieurs heures. Deux techniciens d'ESF ont séjourné chez eux du 11 au 25 avril 2012 pour réaliser ce projet. Une lettre formelle de remerciements a été envoyée le 15 mai.</p> <p>Bilan de l'ensemble du programme Benin P2 : Afin d'étudier la possibilité d'évaluer un autre programme demandé par l'ONG JA, un rapport d'évaluation des 3 projets du premier programme financé a été demandé. Reçu le 12 décembre 2012 un bilan de 6 pages établi à la demande du directeur par une personne externe à l'ONG JA fin d'obtenir une étude objective. Il reprend les données des 3 projets et analyse l'impact. « Le programme de 22 372 100 F CFA a été réalisé en dix huit mois. Toutes les activités inscrites aux différents projets du programme sont exécutées. Elles se sont déroulées avec satisfaction à cause de la rigueur de l'équipe dirigeante et de la disponibilité des différentes contributions. No. 537 Benin 2010/P2.01 : L'infirmierie semble en mesure de répondre aux attentes immédiates en matière de santé. Ceci se ressent par le taux élevé de fréquentation (<i>pensionnaires de l'orphelinat, élèves et écoliers du complexe et la population du village Gouako</i>). Le paludisme reste la cause première des consultations, suivi des infections gastroentérites et respiratoires. Peu de cas sont référés à l'hôpital à cause de la compétence du personnel. No. 546 Benin 2010/P2. 02 : 100% des légumes et de la viande rentrant dans l'alimentation des enfants sont assurés par les parrains et marraines. Pour ces derniers, leur revenu annuel a considérablement augmenté. Les conditions de vie de certains s'améliorent. Cet appui permet à certains proches parents qui ont leurs enfants au centre de s'intéresser désormais à la vie du centre. Certains habitants du village proposent aussi de devenir parrains ou marraines en vue de rentrer dans ce cercle vertueux et dynamique. No. 565 Benin 2011/P2.03 : L'installation d'une bibliothèque et d'une salle de cours améliore le taux de réussite des élèves, écoliers ainsi que les pensionnaires du centre. Mais il est trop tôt pour évaluer cet impact</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				car c'est seulement en 2012 que ce projet a été réalisé. Enfin, ce programme a des effets positifs indirects sur le promoteur (ONG JA). Il lui a favorisé une bonne publicité occasionnant ainsi l'augmentation de l'effectif du complexe scolaire. Le programme a renforcé l'influence de l'ONG JA dans le milieu et d'être encore plus considérée par les élus locaux. Les autorités locales inscrivent les actions de l'ONG JA dans le Plan de Développement Communal et le Plan d'Action Annuel de la Mairie. »		
566	Benin 2011/01 6,950,000 FCFA 13,100 CHF One single payment Projet de construction d'un puits à grand diamètre motorisé, et d'un château d'eau	M. Dieu Donné WEKOKPAME, Action Sociale pour l'Eradication de la Pauvreté (ASEP-ONG) 01 BP: 9014 Porto-Novo, Benin +229 97 58 56 18 asepong@yahoo.fr http://www.asep.actif.com	Archives	Short project description: Ce projet a été initié à la demande faite à l'ONG ASEP par les membres de la communauté locale pour les aider à trouver une solution au manque d'eau potable aux villages de Lele Adato et Adame Houéglo de la commune de Djidja (environ 200 km de Cotonou et Porto-Novo), réduisant ainsi la propagation de maladies liées à l'eau polluée. Le projet comprend deux activités principales: 1. La construction d'un puits équipé d'une pompe motorisé ; 2. La construction d'un château d'eau. La région manque d'infrastructures de base et est actuellement desservie par un puits équipé d'un treuil mis à disposition par un don en 1972. Celui-ci est actuellement délabré et situé à plusieurs kilomètres de ces villages. Autrement, les habitants devaient acheter l'eau aux propriétaires de puits situés un peu plus près. Cela a conduit les habitants à utiliser d'autres sources d'eau non potable, donnant lieu à des maladies graves chez les jeunes enfants pendant la saison des pluies, telles que la dysenterie, le choléra et le kwashiorkor, ainsi que d'autres risques pendant la saison sèche. Les femmes des villages concernés ont créé une association qui s'est lancée dans des activités génératrices de revenus concernant le traitement de produits agricoles, mais elles n'ont pas accès à une eau potable leur permettant de produire ou transformer ces produits, ce qui les empêche de gagner assez d'argent pour payer la scolarité de leurs enfants. ASEP ONG estime que ce projet bénéficierait directement à 5.700 personnes (1.500 hommes, 2.000 femmes et	Immediate and development objectives attained. Detailed reporting	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>2.200 enfants). ONG déjà financée avec de bons résultats</p> <p>Follow-up: Lettre approbation envoyée le 30.01.2012. Infos bancaires reçues le 1.02.2012. Paiement le 7.02.2012. Paiement confirmé le 9.02.2012. L'ONG responsable envoie régulièrement les nouvelles de ce projet. Petits rapports (avec photos), décrivant les différentes étapes du projet, reçus aux dates suivantes : 21.02.2012 (défrichage et creusement du puits) ; 15.03.2012 (détails des travaux en cours) ; 3.04.2012 (séances de sensibilisation) ; 22.04.2012 (installation des buses) ; 16.05.2012 (construction château d'eau) ; 3.06.2012 (photo château d'eau terminé avec réservoir). Rapport final envoyé le 19.06.2012, avec plusieurs photos (montrant le puits utilisé par les villageois) et les factures. 5.700 habitants utilisent l'eau du puits. Deux lettres de remerciements reçues, à travers l'ONG, de la part du chef d'arrondissement et du chef de village. Remerciements du Fonds envoyés le 11.08.2012 avec deux questions : expliquer l'inclusion de deux factures (non comprises dans le budget soumis dans le rapport) et pourquoi un des robinets semble à 2 mètres du sol :Réponses reçues le 15.08.2012 : l'entreprise a acheté des équipements d'une autre entreprise (montants inclus dans le budget de l'entreprise principale) et hauteur des robinets est conforme à l'usage par les femmes. Lettre de remerciements envoyée le 28.08.2012, demandant aussi la pose d'une plaque (don 1%) en utilisant environ 15.000 FCFA reçus de plus que le montant demandé.</p>		
567	<p>Benin 2011/02 8,088,200 FCFA 15,250 CHF Received by NGO: 8,075,480 FCFA One single payment</p> <p>Projet de renforcement de capacité des</p>	<p>M. Marius ATCHOVA, Directeur Exécutif, Groupe d'Etude, de Suivi et de Réalisation des Initiatives de Développement (GESRID-ONG) 09 BP: 281Cotonou, République du Bénin</p>	Archives	<p>Short project description: L'ONG indique que les rendements agricoles dans la région Zalli du Bénin sont faibles, alors que l'agriculture pourvoit aux besoins de 80% de la population locale dont une forte proportion des ménages sont sous la responsabilité de femmes sans conjoint. La pauvreté, avec pour conséquence une forte malnutrition, affectent les plus vulnérables - notamment les enfants - et incitent les ménages à accepter les demandes de trafiquants en échange d'argent. Suite à une intervention de l'ONG contre le trafic des enfants dans la région, les 96 femmes (en trois</p>	<p>Malgré quelques difficultés au départ, les objectifs immédiats et du développement semblent d'avoir été atteints.</p>	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	femmes de Zalli par la promotion de l'héliciculture.	Carré no. 1160E, Maison Cakpossè Cadjèhoun Cotounou +00229 97 33 22 74 gesrid@yahoo.fr		groupes) avec lesquelles l'ONG avait travaillé, ont décidé de s'engager dans l'élevage des escargots : un comité de gestion composé de trois personnes (président, secrétaire et trésorier) a été constitué. Il est prévu de construire un centre de formation sur des terrains appartenant aux trois groupes de femmes et d'engager un expert agroéconomiste, ayant des connaissances en élevage des escargots, pour former le comité de gestion, un formateur et un travailleur/garde responsable de l'élevage des escargots et familier avec les méthodes de gestion des petites entreprises. Le formateur, à son tour, formerait les trois groupes de femmes et leurs conjoints sur une période de six mois. Chaque ménage devra construire un abri pour les escargots avant de pouvoir recevoir 100 escargots géants pour la reproduction (un prêt sans intérêt, qui doit être remboursé au centre de formation au bout d'un an). Le formateur et le travailleur/garde seraient payés par le centre de formation dès que le projet d'élevage d'escargots commencera à générer des revenus. Le projet sera supervisé par le formateur et par des représentants de l'ONG, par le biais de visites mensuelles. Follow-up: Lettre d'approbation envoyée le 30.01.2012. Infos bancaires reçues le 01.02.2012. Paiement le 07.02.2012. Paiement confirmé le 11.02.2012. Formats des rapports joints au courriel envoyé le 27/04/12 annonçant délai du rapport d'avancement : le 13/08/12; délai du rapport final: le 11/03/13; réception de ce courriel accusé le 27/04/12. Rapport d'avancement très complet et satisfaisant reçu le 11/10/12, avec factures. Rapport final complet, avec factures et photos, reçu le 07/03/13. La livraison des escargots a été retardée de 2 mois à cause d'une inondation. La livraison des escargotières et leurs accessoires a été retardée par conséquent. Les frais de la banque liés au transfert de la subvention du Fonds 1% s'élevait à 12,720 FCFA et a été supportés par GESRID-ONG. Le projet a subi un surcoût : l'ONG a fait construire un magasin au sein de la salle de formation et un mur autour pour sécuriser les matériels et les meubles du centre. La couverture de la salle de formation est		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				en tôle pour être plus durable. Cette dépense a été supportée par la redirection des fonds et par le Chef d'Arrondissement. L'ONG a retardé la livraison des escargots pour les recevoir à un prix plus bas que celui temporairement en force. L'ONG envisage la formation des futurs bénéficiaires directs et leur suivi et accompagnement grâce aux ressources générées par le centre, et l'installation des futurs bénéficiaires grâce au remboursement des autres bénéficiaires. Accusé de réception envoyé le 12/03/13		
568	Colombia 2011/01 10,800 CHF One single payment Construction d'une bibliothèque-ludothèque	Ms Teresita Muñoz-Acosta, Présidente, Association Lectures Partagées 50, chemin de Grange-Collomb, 1227 Carouge Genève, Suisse. 076 328 92 19/ 022 732 21 89 info@lecturespartagees.org www.lecturespartagees.org	Archives	Short project description: The project will benefit 620 peasant children, 700 peasants (54% are women) in 16 indigenous afro-descendant communities in Vereda Mulatos, Comunidad de Paz de San José de Apartadó, Región de Urabá, Departamento de Antioquia, Colombia. This community is located in an armed conflict area, where the population suffer from conflicts between the regular army, the FARC and paramilitaries. The project is intended to build, equip and operate a library-cum-games room (CDP), to facilitate access by students and teachers of the CDP to the media and educational resources, and to provide tools that would enable the development and implementation, by the CDP, of alternative education programs. The following activities will be undertaken: <ul style="list-style-type: none"> ▪ Training of those responsible for library management, administration and organisation of events within the CDP. ▪ Training of the educational team and providing it with the tools required for teaching reading by those enrolled in the CDP. ▪ Networking between the library-cum-games room and established educational centres, allowing teachers to access resources that would help them develop their educational programs. ▪ Networking with libraries in the region will enable the development of joint programs for the promotion of reading, which will benefit the inhabitants living close to the CDP. 	Objectives have been achieved	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<ul style="list-style-type: none"> ▪ Availability of books of interest to learn about specific issues (agriculture, environmental protection, conservation of natural resources, etc.). <p>The project faces the risk that members of the CDP may have to move elsewhere as a result of violence and insecurity in the region.</p> <p>Follow-up: Approval letter sent 30.01.2012. Banking infos received 3.02.2012. Mail sent to the NGO on 14.02.2012 to let it know that payment will only be made in March 2012 while waiting for an increase of our credit line. The NGO answered on 16.02.2012 that this delay would not create a problem. On 21.03. 2012. One Percent deposited the payment of 10,800 CHF. On 03.04 reception of payment is confirmed. Books have already been bought and are placed in the library. From 21.06 to 15.07 members of the association visited the project and began preparation of the final report. 01 .08 2012 The final report was sent including the financial information about the total cost of the project and the contribution of 1%. However, there was not a proper bill for 100% of the 1% payment; only a proforma bill was submitted.. Finally, after a telephone conversation on Nov. 11, a bill for the total amount of the payment was sent.. The total amount of the 1% contribution went to buy books and games, and the bill received reflects that investment. The report includes pictures showing that the structure was built and the books and games installed in the library. The planned activities (training, networking with other libraries) are now taking place. 17.12.2012: The acknowledge letter was sent to Lectures Partagées.</p>		
569	Niger 2011/01 9,848,460 FCFA 18,500 CHF Two payments of 9,250 CHF each Construction de latrines, d'une partie	Mme Françoise HAMA, Présidente, Association Suisse-Niger Case postale 12 1288 Aire-la-ville Genève, Suisse	Archives	Short project description: Grâce à un financement en 2010 du Service de la Solidarité Internationale (SSI), il a été possible de remplacer trois classes-paillotes en classes construites en matériaux durables. L'ONG a soumis au SSI un nouveau projet pour la construction de trois autres classes, de cinq latrines, d'un bloc administratif et l'acquisition de livres et d'étagères pour une bibliothèque au bénéfice des 450 élèves du collège. Avec ce	Objectifs immédiats réalisés et conditions pour la réalisation des objectifs de	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	de trois classes et aménagement d'une bibliothèque au bénéfice du Collège de la commune de Birni N'gaouré	hama@infomaniak.ch www.suissseniger.org 022/320 9975		nouveau projet, il ne resterait, pour terminer l'infrastructure du collège, que le remplacement de trois autres classes en chaume en classes construites en matériaux durables. Suite à des négociations entre l'ONG, le SSI et le Fonds 1%, il a été décidé que le Fonds 1% financerait les éléments suivants du projet : les latrines, 56% du coût de construction et d'équipement du bloc administratif et la bibliothèque (étagères plus livres). L'ensemble des six classes (les trois déjà construites et les trois à construire) couvrira en grande partie les besoins de ce collège qui a reçu, en 2011, 443 étudiants (âgés de 12 à 16 ans) répartis en quatre niveaux, le dernier niveau permettant aux étudiants d'obtenir leur brevet. Les autres volets du projet complètent les besoins du collège : construction de latrines pour améliorer l'hygiène et construction et équipement d'un bloc administratif/bibliothèques pour couvrir les besoins des enseignants, de l'Association des parents d'élèves et les étudiants (livres à disposition). En ce qui concerne les latrines, une approche participative sera utilisée, incluant les responsables du collège et le COGES (Comité de gestion de l'établissement). Ce dernier sera responsable de l'entretien des latrines et sensibilisera la population concernée aux questions d'hygiène. Le collège bénéficie d'un puits avec pompe manuelle. L'acquisition de 150 livres permettrait l'accès aux collégiens à des ouvrages de culture générale (50 livres) et la possibilité d'emprunter des ouvrages scolaires pour les plus nécessiteux (100 livres). Ces actions permettront d'améliorer le taux de couverture scolaire, dans de bonnes conditions, dans la commune de Birni N'gaouré. Bien que la scolarité au Niger soit gratuite, il est souvent difficile pour le gouvernement de couvrir tous les frais d'écolage. Ainsi, les parents sont souvent obligés de s'occuper de l'entretien des classes en paillote et, pour certains, d'acheter les livres dont leurs enfants ont besoin. Ce projet réduirait l'entretien des classes car celles-ci seraient construites en matériaux résistants aux pluies et permettrait de couvrir une partie du coût des livres pour les enfants les plus nécessiteux. Les étudiants diplômés du collège	développement présentes.	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>pourront poursuivre leurs études si les parents peuvent couvrir leurs besoins, ou obtenir un emploi (par exemple, instituteurs adjoints, infirmiers, etc.). Ce collège a donné de bons résultats dans le passé, avec plusieurs étudiants ayant réussi avec les meilleures notes. Le nombre de bénéficiaires total est de 464: 450 élèves (dont 44% de filles) et 14 enseignants, dont 5 femmes. Le nombre de bénéficiaires indirects est de 47 familles. ONG déjà financée par le Fonds 1% avec de très bons résultats</p> <p>Follow-up: Lettre approbation envoyée le 30.01.2012. Infos bancaires reçues le 21.02.2012. Paiement pas encore effectué en date du 21 février en attendant augmentation des ressources financières du Fonds. Paiement effectué le 21.03.2012 et confirmé le 10 avril 2012. Rapport d'avancement reçu le 7 août 2012, avec photos, factures et texte non basé sur questionnaire. Les deux blocs de latrines sont terminés comme suit :</p> <ul style="list-style-type: none"> - Rencontre d'information sur le terrain avec la direction du collège et les membres du COGES (parents d'élèves) - Prise de contact avec l'inspection locale des enseignements des cycles de base II et moyen. <p>Cette anticipation a permis de désigner les emplacements des latrines à construire et a aussitôt permis au COGES de débarrasser le terrain des arbustes et mauvaises herbes. Ainsi, dès le début du mois d'avril, le chantier des constructions des latrines a démarré pour s'achever début juillet. Réalisations :</p> <ul style="list-style-type: none"> -1 bloc de latrines à deux compartiments pour les enseignants et personnel d'encadrement -1 bloc de latrines à trois compartiments pour les élèves. <p>Chaque bloc dispose d'un récipient avec un réservoir d'une capacité de 70 litres, et muni d'un robinet en guise de lave-main dans le cadre de l'amélioration de l'hygiène en milieu scolaire. Au niveau de chaque bloc, il a été construit un mur de protection disposant d'une porte d'accès. Enfin, comme il a été prévu, à l'élaboration du projet, sur chaque bloc il a été apposé une plaque indicative « Suisse-Niger</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>et 1% pour le développement. ». Les photos, un peu floues, montrent bien que les deux blocs de latrines sont bien terminés. Courriel envoyé à l'ONG le 8.08.2012 demandant le rapport d'avancement suivant questionnaire. Rapport reçu le 20.08.2012 et accusé de réception envoyé. Budget en rapport avec les copies des factures reçues. Première partie du projet complétée de manière très satisfaisante. La deuxième partie est en cours (classes plus bibliothèque). L'ONG promet de nous envoyer le rapport final destiné au SSI (cofinancement). Deuxième paiement effectué le 1 octobre 2012. Confirmation deuxième paiement reçue le 3 octobre 2012. 13 novembre 2012 : courriel envoyé demandant si le rapport final sera envoyé avant le 10 décembre 2012 et, si ce n'est pas possible, nous envoyer un second rapport intermédiaire. Réponse le 16 novembre et petit rapport d'avancement reçu le 6 décembre 2012 avec factures acomptes soumises par entreprise et copie de lettre au SSI. Le rapport fait le point sur l'utilisation des fonds du 1% et du SSI. Les deux blocs de latrines sont achevés (financement Fonds 1%). 75% de la construction du bloc de 3 classes achevée (en partie financé par le Fonds 1%). La liste des dépenses pour les latrines et le bloc des trois classes est fournie. 9.094.911 FCFA fournis par le Fonds 1% ont été dépensés sur un montant total de 10.181.161 FCA promis par le Fonds 1% pour la totalité des résultats couverts par le Fonds 1% : latrines, paiement partiel du bloc de trois classes et achats de livres scolaires. L'aménagement de la bibliothèque et l'achat des livres se feront en 2013. Le bloc administratif (financé par le SSI) sera aussi construit en 2013. La lettre au SSI fait référence à divers justificatifs financiers demandés par le SSI. Madame Hama, Présidente de l'ONG, visitera ce projet du 10 décembre 2012 au 20 janvier 2013. Remerciements envoyés le 6 décembre 2012. Photos reçues le 20 février 2013 montrent que la partie financée par le Fonds 1% (latrines) est bien terminée. Confirmation du deuxième paiement. Il reste encore à recevoir le rapport sur la partie cofinancée par SSI. Mail envoyé le 3 avril</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				demandant si le rapport final sera disponible avant juin 2013. 23 avril : réponse de l'ONG disant qu'il ne sera pas possible d'envoyer le rapport final car le deuxième versement du BSI (nouvelle appellation du SSI) n'a été reçu qu'en mars 2013, montant auquel est associé le deuxième versement du Fonds 1%. ONG contactée le 11.09.2013 demandant quand le rapport final sera envoyé, y compris copie du rapport au BSI. Réponse 12 septembre : rapport sera envoyé fin octobre ou début novembre. Rapport reçu par la poste le 29 novembre 2013: il est complet, y compris la partie du rapport couvrant la partie financée par le BSI (tableau Excel sur les dépenses effectuées, factures et photos). Nous avons aussi reçu un CD de photos. L'école est maintenant un élément important du district, avec la construction de deux blocs de latrines, la construction d'un bloc de trois classes, celle d'un bloc administratif et d'une mini bibliothèque pour laquelle une sélection de livres a été achetée. Le budget total est de 62,950 CHF, avec 44,450 CHF du BSI et 18.500 CHF du Fonds 1% (un financement similaire à celui d'un programme cofinancé par le BSI et le Fonds 1%). La Présidente de Suisse-Niger a donné sa Peugeot au projet pour faciliter les déplacements. Premier résultat très positif (bien qu'il soit difficile de l'attribuer au projet) : les résultats des examens du brevet d'études (juin 2013) montrent que le collège est en première position dans le département de Boboye : 8 des 10 meilleurs candidats, pour les 9 collèges de la région, admis au brevet sont issus du collège soutenu par le Fonds 1% et le BSI. Excellent projet et bons rapports fournis régulièrement par l'ONG. Lettre de remerciements envoyée le 15.12.2013.		
570	Senegal 2011/01 7,760,806 FCFA 14,600 CHF One single payment Fin de la construction du Centre agro	Ms Anne KASSENDWE, Présidente, Restaure la Terre c/o Mme C. Flouck BP 27, 1985 La Sage Suisse	Archives	Short project description: Le Centre agro écologique Fajal SA Suuf a été établi afin d'enseigner des techniques agricoles respectueuses de l'environnement aux agriculteurs et aux maraîchers de la région côtière située à environ 70 -80 km au nord-est de Dakar. L'objectif du projet est non seulement de lutter contre la désertification et la pollution chimique, mais aussi d'encourager	L'objectif immédiat a été atteint, mais de nombreux problèmes ont été rencontrés.	3

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	écologique Fajal sa suuf de Mboro, Sénégal.	00221 77 170 06 17 annekassendwe@yahoo.fr restaurelaterre.blogspot.com		<p>les jeunes chômeurs à ne pas immigrer en leur démontrant la viabilité économique de l'agriculture et maraîchage biologiques. Il est demandé au Fonds 1% de financer la construction du quatrième et dernier bâtiment du complexe agricole, un bâtiment à double usage devant être utilisé pour le stockage des produits et la formation. La construction d'un dortoir pour les étudiants et de logements pour les enseignants et un garde a déjà été entreprise par l'ONG. La vente de produits agricoles provenant d'un Ha de terre appartenant au centre et d'autres terrains loués permettra de financer les activités de formation du centre.</p> <p>Follow-up: Lettre approbation envoyée le 30.01.2012. Infos bancaires recues par courrier postal le 08.02.2012. Paiement effectué le 28.02.12 et confirmé le même jour. Rapport final expédié au Fonds le 31.7.2012. Accusé de réception par courriel le 13.8.2012. La construction du bâtiment avait démarré avant l'arrivée de nos fonds grâce à une avance de la part de Mme Kassendwe ; son achèvement est documenté par des photos incluses avec le rapport (1 déjà mise dans notre galerie de photos sur le site web). De nombreux problèmes rencontrés : beaucoup du matériel de construction volé; problèmes de malversation de la part des entrepreneurs, et utilisation d'ouvriers non qualifiés; impossibilité de faire contribuer les stagiaires aux coûts de leur formation. Le coût de construction a dépassé le montant accordé par le Fonds 1% d'un million de francs CFA (CHF 1800), couvert personnellement par Mme Kassendwe. Une lettre de remerciements et de clôture du projet a été envoyée le 19.12.2012.</p>	Le nombre de stagiaires ayant été revu à la baisse (70 la première année au lieu de 200), les effets à plus longue terme restent à voir.	
571	Uganda 2011/01 16,316,000 UGX 6,550 CHF Received by NGO: 15,281,150 UGX One single payment	Ms Juliet Nalutaya, Head Teacher, Divine Mercy High School Divine Mercy High School PO Box 301, Kyotera Rakai District, Uganda	Archives	Short project description: The project aims to purchase computers (5), beds (25), laboratory equipment, a duplicating machine and books. The Divine Mercy High School was founded in December 2004 and is privately funded by a small group of Ugandan expatriates. Although the school is based on Christian values, it is open to students and teachers from all religious denominations. It aims to promote religious tolerance. Students attend local churches	Immediate objectives achieved and conditions created for development impact	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	Equipment, furniture and books for Divine Mercy High School	++ 256 78 2 91 97 75 75 4 91 97 75 nalujuliet@yahoo.com www.divinemerchyhighschool.net For quicker contact, call or send email to Ms Bulwa in Geneva		<p>or the mosque and religious teaching does not seem the main subject of instruction. Since only 16% of Ugandans attend secondary school, it is helping to fill a gap in the educational system. As of March 2010, the school had 143 students, of whom 108 were boarders, with 76 girls and 67 boys. Fees are modest, but parents can pay in instalments and the neediest are admitted free-of-charge. Within the limits of its current means, it particularly promotes the study of science subjects (biology, chemistry, physics), and aspires for students to have a second foreign language and a high level of computer literacy, though at the moment there are only five computers and no internet access. Hence request for funding. It seems to have four classes leading up to “O” levels and hopes to add two “A” levels soon. There are currently ten teaching staff, including the project manager and the head teacher, and four other employees, including a gardener, a cook, a caretaker and a brick-layer - all recruited locally. The sale of coffee beans brings in some revenue and the three acres under cultivation help feed the students. Plans are underway to raise goats, chickens and dairy cows to reduce the need to buy milk.</p> <p>Follow-up: Approval letter sent 30.01.2012. Banking infos received 1.02.2012. Payment made 07.02.2012. Confirmation of payment received 20.02.2012. An amended version of the May 2012 progress report was sent on 14 December, together with receipts - which was practically a final report. A slightly higher cost for 5 computers was offset by a lower cost for the 25 bunk beds. Likewise, an increase in expenditure for lab equipment was partially compensated by savings on the duplicating machine and the purchase of fewer books. Nevertheless, painting of the classrooms and dorm, as well as, bank charges did lead to over-spending, despite the savings realised. The final report (including invoices and photos) was received 17 May 2013 with all activities expected to be finalised by 22 May and a hard copy mailed to the Fund (received May 28 2013). All activities were completed. The slightly higher</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				cost was made up for through other sources. Due to rain, work re-painting the school had to be postponed a number of times – until dry weather came. The school will continue its work of educating children. The fees collected from some pupils and revenue from the sale of coffee beans grown in the school garden will contribute to running the school. Some pupils have sponsors, who pay their school fees, while others are still looking for such sponsors. An acknowledgement letter was sent on 28 May 2013.		
2012 – Session 1						
572	Benin 2012/P6.02 11 831 700 FCFA = 22 150. CHF Received by NGO: 11,818,801 FCFA One single payment Construction d'un bâtiment (magasin, salle de formation, local de transformation) à Djidja et action de formation destinée aux membres des coopératives de 3 communes	Centre de recherche et d'action pour le développement des initiatives à la base (CRADIB) Pascal Kuassi GNANHO, Secrétaire Exécutif, CRADIB BP 21, Glazoué Département des Collines Bénin 00 229 95 35 84 54 00 229 97 45 72 93 cradib2001@yahoo.fr, gnanhop@yahoo.fr	Archives	Description du programme: Infrastructures et formations pour les coopératives de femmes productrices de l'anacarde et du soja Ce 2 ^e programme est une extension d'un premier programme financé par le Fonds 1% avec l'appui du SSI. Un rapport complet sur le dernier projet du 1 ^{er} programme a montré que les objectifs ont été atteints dans les délais prévus (appréciation : 4). Un rapport sur l'ensemble du programme, remis au SSI, a été approuvé en date du 14 décembre 2011 par ce dernier. Le 2 ^e programme poursuit le même objectif général que le 1 ^{er} programme: encadrer un réseau de femmes organisées en coopératives et capables de gérer toutes les activités de la filière anacarde dans 7 communes du centre du Bénin, renforçant ainsi leur situation économique et leur autonomie. La priorité du programme reste centrée sur l'anacarde mais la plupart des coopératives produisent aussi du soja. Ainsi, les infrastructures serviront au stockage et à la commercialisation (ventes groupées) des deux produits. Le programme comprend 4 projets soumis pour financement au Fonds 1% (nouvelle demande de subvention acceptée par le SSI). Le premier projet comprend la construction d'une structure d'hébergement pour des formations et réunions de coordination regroupant des représentants des 7 communes. Les projets 2 et 3 concernent la construction de locaux (magasins de stockage avec salles de formation et de réunion) dans les communes de Bantè et Djidja (locaux similaires à ceux construits dans les communes de Glazoué et d'Ouessè dans le 1 ^{er} programme). Le 4 ^e	Réalisation efficace du deuxième projet du deuxième programme co-financé avec le SSI. Rapport complet et bien documenté. Objectifs atteints et bonnes bases pour la poursuite des objectifs de développement.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>projet prévoit l'achat d'équipement pour le conditionnement et la commercialisation des produits, ainsi que l'organisation d'un atelier régional dont l'objectif est de dresser un bilan et d'envisager des développements futurs. Chaque projet comprend en outre une action de formation (alphabétisation) destinée aux membres des coopératives de 3 communes ; une autre source de financement devra assurer la formation dans les 3 autres communes. Les bénéficiaires sont 1.270 femmes, membres des coopératives et leurs familles (soit plus de 6.000 personnes)</p> <p>Ajustement au programme suite à l'achèvement du premier projet: Project 2 : Les femmes des coopératives de la commune de Djidja ont demandé d'ajouter au bâtiment prévu une salle de transformation des produits équipée pour le concassage des noix d'anacarde. Cette demande augmente le budget initial de 1.855 CHF (991.700 FCFA), pour un total de 22.150 CHF (11.831.700 FCFA). A noter : la subvention reçue du SSI financera environ 65% (14.300 CHF) du coût total de ce projet</p> <p>Description du projet : La construction à Agouna, dans la commune de Djidja, comprendra un magasin de stockage des noix et fruits d'anacardes et du soja, en vue de ventes groupées à un prix avantageux, et une salle sera utilisée pour des formations destinées aux responsables et aux membres des coopératives de la commune et à des réunions liées à la commercialisation et la gestion de la filière de l'anacarde et du soja. Les femmes membres des coopératives ont demandé d'ajouter à cette structure une pièce équipée d'une table pour le concassage des noix d'anacardes. En plus de cette construction, le projet comprendra la poursuite de l'action de formation basée sur la méthode d'alphabétisation REFLECT. Cette méthode est reconnue sur le plan international pour la qualité de ses apports (utilisée dans plus de 70 pays, elle a reçu régulièrement des prix d'UNESCO). L'action de formation est destinée aux membres des coopératives dans 3 communes. Elle a pour but de favoriser la relève dans la prise des responsabilités pour</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>la gestion des coopératives et leurs activités de commercialisation. Le financement demandé au Fonds 1% comprend les salaires de 3 animateurs/trices. Le projet comprend en outre le tirage et la diffusion d'un bulletin de liaison au sein des 7 communes concernées par le programme, et l'acquisition d'équipement (PC avec logiciel de gestion et projecteur) nécessaire aux activités de gestion du programme et du marketing (l'acquisition de cet équipement est recommandée par des représentants du SSI dans un rapport de juin 2011 sur leur visite au projet). Ce projet contribue à la mise en place des conditions favorisant l'autonomisation et la pérennisation des activités des coopératives, et à une gestion coordonnée des activités sur les 7 communes.</p> <p>Follow-up: Paiement effectué le 06.07.2012 et confirmé le 22.07.2012. Les travaux de construction à Agouna ont commencé en juillet 2012 et les contrats des trois animateurs/formateurs ont été renouvelés (un animateur a été remplacé par une animatrice et un nouveau contrat établi). Le rapport final a été envoyé par email le 7 décembre 2012. Il présente un bilan détaillé des activités de construction et de formation. Nous avons reçu par email les pièces justificatives scannées (factures pour toutes les dépenses de construction, d'achat de mobilier et d'achat de l'équipement informatique et de projection, facture pour la conception et impression du bulletin de liaison, ainsi que les contrats d'engagement des animateurs/formateurs). La construction a été achevée dans le délai prévu et nous avons reçu une série de photos montrant les étapes de construction et le bâtiment achevé (avec plaque indiquant l'apport du 1% et du SSI). Les animateurs/formateurs continuent à travailler dans les communes de Dassa, Savalou, Savè (d'autres ressources – de la JMPF-CA – couvrent l'engagement de formateurs/animateurs pour les 4 autres communes). La JMPF-CA a également financé une formation des 7 animateurs aux démarches de l'approche REFLECT. Nous avons reçu les fichiers du bulletin no. 2 en français et en anglais (le</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				CRADIB a assumé la charge supplémentaire de la conception de la version anglaise, utile pour communiquer avec certaines ONG partenaires). Un email d'approbation du rapport a été envoyé le 16 janvier 2013 en précisant quelques points pour lesquels des renseignements supplémentaires sont souhaités au cours de prochains mois.		
573	Bolivia 2012/01 19,050 CHF Two payments First payment made 06.07.12 9,525 CHF Second payment made 29.10.12 Aménagement d'une maison pour femmes et enfants maltraités	Voix Libres Ophélie Schnoebelen Rue des Grottes 28, 1201 Genève ophelie.schnoebelen@voixlibres.org Tél : 022 733 03 43	Archives	Short project description: En Bolivie, 83 % des enfants et 69% des femmes souffrent de violence domestique. Une maison de 240 m2 en plein centre de Cochabamba a été achetée par Voix Libres. Elle comprend : <ul style="list-style-type: none"> - 2 pièces pour la garderie avec jardin à aménager à l'extérieur - 4 chambres d'accueil pour femmes et enfants - 3 bureaux pour les avocats et assistantes sociales - 3 pièces pour l'entreprise textile qui seront aménagées par le budget de Voix Libres - 1 salle de réunion - 1 cuisine - 1 réfectoire Il est demandé au Fonds 1% de couvrir le coût de l'aménagement de cette structure: 4 fours solaires, tables, chaises, bancs, lits superposés, étagères, bureaux, armoires, etc. qui seront à 80% produits par l'atelier de menuiserie gérée par des femmes. Cette maison permettra une collaboration efficace avec toutes les institutions judiciaires, la municipalité et la police ainsi qu'un accès facile pour les victimes. Dès que la maison d'accueil sera opérationnelle, Voix Libres offrira les services suivants : <ul style="list-style-type: none"> - Appui juridique avec une équipe d'avocates proactives (au bénéfice d'environ 730 femmes et 300 enfants) - Assistance téléphonique (ligne d'appel gratuite) - Prise en charge d'urgence: hébergement, soutien médical et thérapeutique (pour environ 150 femmes avec leurs enfants) - Formation et production (boulangerie dans un autre atelier de Voix Libres et atelier textiles) pour environ 160 femmes 	Objectif immédiats et de développement atteints. Suivi par l'ONG très documenté et minutieux. Reçu mail en janvier 2015	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>- Garderie pour que les femmes soient disponibles pour les cours de formation</p> <p>- Microcrédits sans intérêt (environ 300 femmes)</p> <p>- Campagnes de prévention dans 45 écoles de quartiers marginaux et 4 prisons</p> <p>Follow-up: Premier paiement effectué le 06.07.2012 et confirmé le 12.07.2012. Reçu mail 19.09.12 avec près de 70 photos avant le rapport intermédiaire détaillé reçu le 3 octobre avec factures : la garderie est équipée de meubles et le parc extérieur également ainsi que la salle d'attente, les bureaux des avocates et les chambres d'accueil avec 10 lits superposés où plusieurs femmes avec enfants ont déjà été hébergés, meubles majoritairement réalisés par leur atelier de menuisiers. Voix Libres a reçu de l'argent de petits donateurs pour acheter une cuisinière et un grand frigo. Dès réception de la 2^{ème} tranche, les meubles pour le réfectoire et la salle de réunion, les armoires et tables de chevet pour les chambres, des meubles de rangement pour les avocates et l'atelier de couture (qui fonctionne déjà avec des machines à coudre que Voix Libres a achetées) seront réalisés par leur atelier de menuisiers. 2^{ème} transfert bancaire effectué le 29.10.12, réception des fonds confirmé le 1^{er} novembre. Voix Libres indique que l'achèvement du projet aura lieu début janvier. Participation à l'AG de Voix Libres le 1^{er} décembre avec présentation de leurs réalisations et de leur comptabilité 2011 contrôlée par une fiduciaire. Reçu le 3 avril : « La maison du bon traitement est en train de devenir une vraie référence à Cochabamba, non seulement nous hébergeons constamment des femmes victimes de violence, mais encore nos avocates offrent leurs services gratuits pour toutes. Nous avons fait de la pub à la radio (joints les jingles en mp3). Les appels sur la ligne d'urgence et les consultations se multiplient depuis. Reçu un mail le 16 mai avec un bilan général (11 p. avec photos !) de toutes leurs actions de prévention de la violence, d'éducation et de formation pour les femmes et enfants, l'appui juridique offert, l'accueil de femmes et</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>jeunes filles dans la maison. Reçu le 17 mai une lettre officielle, le rapport final et copie officielle votée par le Parlement de la loi sur les droits humains où il est souligné que l'ONG Voix Libres en a été l'initiatrice (articles de journaux joints). « 3'869 enfants, parents et professeurs sensibilisés à la pédagogie des bons traitements. 19 femmes et filles accueillies, avec suivi social, médical, juridique et formation à la couture et/ou boulangerie. 60 femmes et enfants suivis par nos avocates (procédure de divorce, demande de pension, dénonciation pour violence, etc.). 18 enfants accueillis dans notre garderie. 26 femmes hébergées formées en couture et 136 femmes « externes » ont fabriqué 10'000 sacs à dos pour nos campagnes de matériel scolaire, générant un gain de 8'300 CHF environ. Pour 2013, 30'000 sacs à dos sont commandés, ce qui correspondra à près de 30'000 CHF d'autofinancement pour l'année suivante. Le centre est ainsi en voie d'autonomie complète, le cas échéant, le solde à financer pour les frais opérationnels sera financé par le réseau de 1,500 petits donateurs privés de Voix Libres en Suisse». L'intégralité du budget de 19'050 CHF a été utilisée pour l'ameublement : « La majeure partie des meubles ont été fabriqués par nos femmes menuisiers de Potosi, à 500 km et 10 heures de route de Cochabamba, les livraisons ont été souvent reportées et l'acheminement des matières premières de la menuiserie a également accusé beaucoup de retard. Les modèles non disponibles dans notre menuiserie (dont le parc de jeux pour les enfants) ont été achetés chez des fournisseurs externes présentant le meilleur rapport qualité/prix. L'aménagement du centre a pu être finalisé avec notamment l'ameublement des chambres d'accueil, du réfectoire, de l'atelier de textile. Potosi est bloquée depuis plus d'un mois par de violents affrontements entre paysans et professeurs suite à la décision du président Evo Morales de reverser une partie des salaires des professeurs aux paysans. Les professeurs bien sûr protestent et les paysans, payés par le gouvernement, arrivent de leurs campagnes pour manifester ».</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Reçu le 20 mai les factures scannées des meubles (7,753 chf.: 2 tables de réfectoire, 7 armoires en chêne, 6 lits superposés (identiques aux photos déjà reçus), 5 étagères, 3 caissons pour extincteurs et 2 cuisines solaires) suite au 2^{ème} versement accompagnées d'une traduction. Un surplus de 656 chf. a été pris en charge par Voix Libres. Reçu le 27 mai les dernières photos. Lettre de remerciements envoyée le 28 mai 2013.</p> <p>Mail reçu en janvier 2015: Un lieu d'accueil pour les femmes qui ont vécu les pires mauvais traitements où, avec leurs enfants, elles peuvent être défendues par nos avocates, soignées, reprendre confiance en elles... et devenir entrepreneuses. Formation en entreprise : ces femmes courageuses ont fabriqué 10'000 sacs à dos pour les enfants les plus pauvres de Bolivie ! Notre équipe pluridisciplinaire de 50 personnes dont 85% de femmes, ont soutenu 3,869 bénéficiaires en un an !</p>		
574	<p>Burkina Faso 2012/01 4,433,234 FCFA= 8,300 CHF One single payment Amount received: 4,365,584 FCFA Réhabilitation d'une cave de conservation de pommes de terre et achat d'une moto de livraison</p>	<p>APREN (Association Progressons ensemble) Madame Azarra OUEDRAOGO, Présidente Région du Nord Province du Yatenga Commune de Ouahigouya Village de Sigui-Vousse Secteur 14 Tél : 00226/70 04 44 40 progressonensemble@ya.hoo.fr</p>	Archives	<p>Short project description: Cette province du Nord est la zone la plus maraichère du pays. Le manque de systèmes de conservation occasionne des pertes (poutrissement) et des difficultés d'écoulement, ce qui force les producteurs à vendre leurs récoltes à très bas prix. Une cave artisanale d'une capacité de stockage de 20 tonnes, à 6 mètres de profondeur, existe déjà sur le site depuis 26 ans mais elle est complètement délabrée. Cette association, dont les membres sont les bénéficiaires directs (environ 117 personnes, dont 55 enfants) propose la réhabilitation de cette cave. Cela leur permettra une augmentation de revenus grâce à la vente des produits durant la période où les prix sont les plus élevés (une augmentation de 200 FCFA à 400 FCFA), la création d'emplois saisonniers et permanents, l'amélioration des techniques locales de conservation et la mise à disposition de la cave à d'autres producteurs (environ 600 bénéficiaires indirects) visant ainsi une autosuffisance alimentaire. Grâce à la Mairie et une ONG Française (AFDI, site web), de nombreux agriculteurs ont bénéficié de plusieurs formations en agriculture bio, l'amélioration de la qualité des</p>	Objectifs immédiats et de développement atteints. Projet très bien géré par cette association villageoise.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>légumes et sensibilisation sur les méfaits de l'utilisation des pesticides qui nuisent à la bonne conservation. Une participation financière sera demandée afin de couvrir les frais d'entretien et versée au comité de gestion. Une moto de livraison (triporteur) sera achetée. L'association sera propriétaire de celle-ci. Un membre de l'association en sera responsable et transportera les pommes de terre du lieu de la récolte à la cave. Les modestes frais engendrés seront à la charge de l'association.</p> <p>Follow-up: Paiement effectué le 08.07.2012 et confirmé le 12.07.2012. Reçu le 14 novembre un mail « La cave est en pleine rénovation et sera prête dans un mois au maximum avec les petits travaux de finition. La moto a été achetée, les matériaux aussi. Des photos, factures et une vidéo du début, pendant et la fin des travaux vous seront envoyées bientôt. » La Présidente a envoyé un mail le 14 décembre 2012 s'excusant de son absence de 2 semaines. Reçu le 15 décembre par mail des photos des travaux, 2 factures pour la moto tricycle et les outils avec ces informations :« L'entrepreneur accuse un léger retard mais il ne reste plus que les escaliers à construire, quelques travaux de finition et ravitailler le bassin en eau. Après cela, la cave sera complètement prête à accueillir les pommes de terre dont la récolte se situe entre février et mars prochain. Les agriculteurs qui ont eu écho des travaux de réhabilitation ou qui nous ont visité sont tout joyeux et ont déjà l'intention de louer pour conserver. J'enverrai une vidéo sur les impressions de quelques agriculteurs qui visiteront la cave achevée. Le tricycle dont le prix a légèrement augmenté et les autres outils ont été payés. Le rapport final vous sera donc envoyé après le stockage de la pomme de terre. » Reçu le 14 mai 2013, rapport final avec dernière facture pour la réhabilitation de la cave et 3 photos du tricycle motorisé de livraison. La contribution à la main d'œuvre de l'association est estimée à 1,260 chf. L'achat du tricycle motorisé de livraison a subi une augmentation de 153 chf. qui a été compensé par un prix</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>inférieur pour les travaux par une autre entreprise (125 chf.). Les familles de 137 personnes sont les bénéficiaires et 20 autres agriculteurs se sont inscrits pour en bénéficier. 10 CFA par kilo de pommes de terre est demandé permettant ainsi l'entretien de la cave. Sur le marché, le prix des pommes de terre est passé de 200 CFA à 300 CFA (0,57 chf.). Suite aux récoltes entreposées dans la cave, la vente va commencer. Azarra Ouedraogo nous tiendra informés du développement du projet et nous enverra des photos. Le 19 mai 2013, envoyé un mail accompagné d'une lettre de remerciements.</p> <p>Azarra Ouédraogo a envoyé un mail le 15 octobre 2014 « La cave dans sa température ambiante accueillera pour la 2ème fois la prochaine récolte de pomme de terre dans 5 mois (nous défrichons pour le moment la terre pour les semis). Nous sommes toujours fiers de souffler l'air que le Fonds 1% nous a ventilés. ».</p> <p>Mail reçu le 17 juin 2015 : « Nous connaissons une grande pénurie d'eau depuis trois mois et j'ai décidé de faire une visite express sur le forage (Burkina Faso 2009/02) où les populations se bousculent en ce moments en vue de s'approvisionner. J'ai été impressionnée par le nombre de bidons qui arrivent des habitants de la ville (pour mieux protéger l'eau). Je partage donc une petite vidéo d'un téléphone portable (de faible capacité) avec vous. La cave a pour la troisième fois conservé (saison 2013, 2014, 2015) cette année à notre grande satisfaction! Nous pensons renouveler notre tricycle grâce à nos économies, à la prochaine campagne. Nous pourrions prochainement changer de tricycle non pas que l'actuel soit détérioré mais parce qu'il s'amortit au fil du temps. Mais pour le moment, il nous donne entière satisfaction. Nous ferons toujours notre possible pour vous donner des nouvelles de nos projets pour mériter la confiance que vous avez placée en nous.»</p>		
575	Burkina Faso 2012/02 9.562.550 XOF= 17, 900 CHF	Association pour le Développement des villages de Toléha (ADT) Mr KOUDA Mikinam,	Archives	Short project description: Un premier projet (Burkina Faso 2008/07) financé par le Fonds 1% a permis la construction d'un centre d'alphabétisation (une salle de classe, magasin et petit bureau) situé à Boulma. Les cours en langue mooré s'adressent aux	Les objectifs immédiats et de développement ont été	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	<p>Two payments</p> <p>1st payment received: 4.781.275 XOF</p> <p>2nd payments received (see details in text): - 3.982.500 XOF (7500 CHF), to ADT - 270 EUR to Transhuma - 610 EUR to D. Renaudot</p> <p>Extension d'un centre d'alphabétisation et création d'une bibliothèque polyvalente à Boulma</p>	<p>Président de l'association ADT 10 BP 782, Ouagadougou 10 BURKINA FASO 226 70 137 796 Adt.toleha@gmail.com</p> <p>Supervision du projet par Danielle Renaudot ch. du Couchant 1274 Signy Suisse</p> <p>022 361 1382 danielle@renaudot.ch</p>		<p>habitants de 6 villages. Une ONG française (LgtA) a fourni un co-financement pour un panneau solaire permettant l'utilisation du centre le soir. L'ONG locale (ADT), avec l'aide d'un membre de LgtA, a élaboré un projet d'extension du centre. Ce projet prévoit la construction d'une deuxième salle équipée en bibliothèque qui aura trois utilisations : (1) des cours d'alphabétisation en mooré pendant la saison sèche ; (2) des animations autour des livres et documents de la bibliothèque destinées à soutenir les capacités de lecture des adultes qui ont suivi les cours d'alphabétisation ; (3) des animations et des cours d'appui à la lecture pour les écoliers (primaires et secondaires) de la région. L'ADT a eu des contacts avec l'ONG APROCOL (projet Burkina Faso 2006/01, financé par le Fonds 1%) concernant la conception du 3^e volet du projet. Le financement du projet comprend: (1) la construction de la salle de bibliothèque (joutant la partie déjà construite); (2) l'équipement de la bibliothèque en mobilier ; (3) l'installation d'un panneau solaire (important pour organiser des activités le soir après la journée de travail) ; (3) l'achat de livres au Burkina Faso et le transport de livres collectés en Suisse. Un co-financement par LgtA sera consacré aux frais de formation des personnes locales qui seront chargées de la gestion du centre et des animations. L'entretien des panneaux solaires sera assuré par un système mis en place pour tous bâtiments équipés dans le canton. Il est prévu que le centre évoluera vers un petit « centre culturel » offrant des activités d'animation également dans les domaines de l'agriculture et l'élevage, de l'hygiène et la santé. La gestion financière du centre sera assurée par : des abonnements à la bibliothèque (à un prix très modeste), la mise en place d'un petit élevage dont les bénéfices seront consacrés au centre (un agent agricole est déjà sur place) et l'organisation de séances de cinéma payantes dans la salle des jeunes de Boulma (équipée pour projection de DVD) sur des thèmes culturels. Les bénéficiaires directs seront: environ 1.000 femmes et hommes (cultivateurs, éleveurs) qui habitent les six villages du Toléha et</p>	<p>pleinement atteints.</p> <p>La coordination du projet par Danielle Renaudot a été excellente, mais compte tenu des retards dans la restitution des rapports par l'ADT et de certaines imprécisions dans ceux-ci , on peut difficilement recommander le financement d'un projet qui serait mené seul par l'ADT.</p>	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>environ 2.000 écoliers des écoles primaires et secondaires de la région.</p> <p>Follow-up: Premier paiement effectué le 06.07.2012 et confirmé le 24.07.2012. Démarrage des travaux annoncés par email le 4 août 2012. Visite de Danielle Renaudot et de Laurie Huberman à Burkina Faso du 3 au 17 octobre 2012. Elles ont visité plusieurs instances qui peuvent fournir des indications utiles pour le projet : le Ministère de l'Education nationale et de l'alphabétisation, Solar Energy, Librairie Jeunesse Afrique à Ouagadougou ; Centre national de lecture et d'animation culturelle à Ouahigouya. A Boulma (site du projet), elles ont rencontré l'ADT et le Chef M. Kouda. La salle d'alphabétisation existante a été utilisée provisoirement pour héberger des élèves du Collège d'enseignement général qui n'était pas terminé pour la rentrée scolaire. Cette activité étant prioritaire, les nouveaux travaux de construction ont pris du retard. Un email reçu de l'ADT le 29 octobre 2013 a annoncé cependant que la pose de toiture se ferait prochainement. Le recrutement des personnes qui animeront la bibliothèque était aussi en cours. Danielle Renaudot suit de près l'avancement du projet et la préparation des étapes à venir. Nous avons reçu un rapport d'avancement de l'ADT le 31.01.13. Il a indiqué que la construction du bâtiment était presque terminée. Ce rapport posait néanmoins plusieurs problèmes sur le plan financier (manque de correspondance entre factures et tableau des dépenses, notamment ; manque de précisions concernant les travaux achevés, en cours, à venir). Un document indiquant les points à corriger ou à préciser a été envoyé à l'ADT, avec copie à D. Renaudot, le 06.02.13. Un deuxième rapport d'avancement a été reçu le 17.02.13. Ce rapport est jugé satisfaisant et trois paiements ont été effectués : (1) un paiement au compte d'ADT pour la suite des travaux, pour le mobilier et pour les panneaux solaires (3.981.275 XOF, effectué le 02.04.13) ; le paiement est confirmé le 15.04.13 (montant reçu 3.982.500 XOF) ; (2) un paiement effectué le 02.04.13 à</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Transhuma pour le transport des livres récoltés par le Don du livre à Genève (270 EUR ; réception confirmée le 21.04.13) ; (3) un paiement à D. Renaudot pour l'achat de livres supplémentaires lors de son voyage en Burkina Faso en septembre 2013 (paiement le 27.08.13, réception confirmée le 03.07.13 ; 610 EUR - équivalent de 400.000 XOF). Danielle Renaudot a effectué un voyage à Boulma du 16 septembre au 6 octobre 2013. A son retour, elle a remis un document PowerPoint décrivant la réalisation du projet /illustrée par plus de 70 photos). Pendant son séjour à Boulma, les finitions du bâtiment (peinture, crépissage, pose des vitres) ont été effectuées et le mobilier a été installé (et induit d'un produit anti-termite). Elle s'est rendue à une bibliothèque à Ouagadougou afin de s'entretenir avec M. Ilboudo (responsable des bibliothèques publiques dans ce secteur du pays) au sujet du système utilisé pour l'enregistrement des livres et la gestion du prêt. Elle a ensuite travaillé avec les deux personnes – Odile et Pingwende – qui ont été formées pour l'animation de la bibliothèque à Boulma. Ensemble ils ont établi l'inventaire des livres reçus, plastifié les couvertures des livres, établi les cotations et les fiches, etc. M. Ilboudo, qui avait assuré la formation des animateurs, est venu à Boulma offrir gracieusement conseil et supervision. Le 5 octobre, les premiers livres ont été rangés sur les étagères et le 6 octobre le Chef M. Kouda a rendu visite à la bibliothèque. Une affiche du Fonds 1% a été posée sur un mur de la bibliothèque. Il convient de noter que plusieurs aspects du projet ont bénéficié de dons récoltés personnellement par Danielle Renaudot ; en particulier, un don du Carillon de la Paix à Morgins utilisé pour les frais de formation des deux animateurs.</p> <p>Danielle Renaudot a retourné à Boulma en janvier 2014 pour l'inauguration de la bibliothèque. Son rapport au retour et les photos prises témoignent bien de l'achèvement réussi du projet. Elle a également transmis toutes les factures et reçus pour le montant de 610 € qui lui avait été confié. Le responsable de l'ADT (M. Kouda)</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>a envoyé un rapport final par email le 10 mai 2014. Le rapport donne des informations sur les travaux effectués et sur les bénéficiaires (environ 1000 adultes et 2500 élèves qui auront accès à la bibliothèque et aux différentes animations qui s’y tiendront). La partie financière du rapport était accompagnée de factures acquittées pour les différentes dépenses (construction, mobilier, électrification solaire). Malgré des imprécisions dans certaines parties du rapport, il rend compte de manière satisfaisante de l’exécution du projet et démontre, factures à l’appui, que l’ADT a investi environ 500.000 XOF de plus que sa contribution prévue afin d’assurer une électrification solaire plus étendue qui permettra, entre autre, que les lycéens du village puissent se rendre à la bibliothèque après le coucher du soleil pour faire leurs travaux. Le rapport fait état d’activités qui renforceront l’utilisation de la bibliothèque. La coordination du projet par Danielle Renaudot a été excellente (multiples visites sur le terrain, nombreuses photos, recherche de fonds supplémentaires, etc.). Une lettre de remerciements a été envoyée à l’ADT et à Danielle Renaudot le 11 mai 2014.</p> <p>N.B. Avec un financement du Fonds 1%, Danielle Renaudot a acheté des batiks et un grand assortiment de colliers au Burkina Faso pour les ventes d’artisanat du Fonds de décembre 2012 à l’UNEP, l’ONU et le BIT, et de décembre 2013 à l’OMC, l’ONU, l’OMS et le BIT.</p>		
576	Burkina Faso 2012/03 3,744,500 FCFA + Fonds de roulement of 975 CHF = 7,975 CHF One single payment.	Centre écologique Albert Schweitzer (CEAS Suisse) Gael Croisier Rue de la Côte 2, CH- 2000 Neuchâtel Phone: 032 725 08 36 Mobile: 078 751 7938	Achives	Short project description: Ce projet vise à renforcer la capacité des femmes dans les villages de Nioko et Nakomtenga (région de Kadiogo) à produire du savon dans deux unités de production. Les objectifs du projet comprennent la construction, l’équipement nécessaires à la mise en place des deux savonneries, la formation de deux groupes de 14 femmes dans la production et la vente de savon ainsi qu’en gestion d’entreprise, et assurer le suivi technique, administratif et financier des deux unités pour une période d’un an.	Malgré quelques difficultés sur le terrain et 3 changements de responsables à CEAS, les objectifs immédiats et de	3

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	<p>Amount received: 7,975 CHF</p> <p>Appui aux groupements féminin de Nioko et Nakomtenga pour la mise en place de leur savonnerie</p>	<p>Email: g.croisier@ceas.ch jf.houmard@ceas.ch</p> <p>Website: http://www.ceas.ch</p>		<p>En outre, des stagiaires seront encouragés à établir des unités similaires. Le savon sera vendu dans les marchés locaux. Les défis identifiés comprennent l'acquisition des matériaux nécessaires, la construction du site, la formation des participants concernés et le suivi des techniques enseignées. Ce projet sera soutenu par un fonds de roulement lors de sa phase initiale et sa pérennité serait assurée par les profits générés par les ventes de savon.</p> <p>Follow-up: Paiement effectué le 10.08.2012 et confirmé le 20.08.2012. Reçu un mail le 6 décembre 2012: « Les bénéficiaires ont mis du temps pour fournir des informations essentielles à l'implantation du bâtiment qui accueillera les savonneries. Les travaux ont néanmoins pu commencer la semaine passée et les activités prévues vont suivre leur cours. » Reçu le 12 décembre un mail : « Le Département Agro écologie de CEAS a décidé de prendre contact avec le 2ème groupement concerné par le projet, Nakomtenga. Situé en zone rurale, il a été difficile de mobiliser immédiatement ses bénéficiaires, toutes occupées par la campagne agricole en cours. Le local a été implanté à Nakomtenga fin novembre. Les travaux se poursuivent normalement. Nous estimons réceptionner le local avant fin décembre 2012 et transmettre un bilan moral et financier au consortium CEAS-Suisse/Fonds 1%. Le suivi effectué par les agents du département indique un niveau de réalisation de 30% sur le bâtiment après une semaine de travaux. Activités en cours et planifiées : Poursuite de la construction du local : date de fin des travaux estimée au 31 décembre 2012 ; Confection de l'estampeuse de briques de savons de lessive : mi-janvier 2013 ; Acquisition du petit matériel de production de savon: 31 décembre 2012. » Reçu par mail le 20 décembre 2012, 3 photos de l'avancement de la construction du local de la savonnerie. Le 28 février 2013 reçu un mail de Gaël Croisier (nouveau chargé du projet) avec rapport intermédiaire et 24 photos mais pas encore de factures : Fin décembre, un bâtiment de 6,4 X 3,6 comprenant une aire de fabrication du savon et un magasin entièrement équipé et</p>	<p>développement semblent avoir été atteints.</p>	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>aussi lieu de stockage des produits à Nakomtenga a été finalisé. 48 femmes ont contribué au ramassage des agrégats et à l'approvisionnement en eau. 15 femmes ont été formées pendant 4 jours par 4 formatrices formées par CEAS. Ces dernières leur ont également enseigné d'autres techniques de production : savon de lessive, savon au miel et au neem (arbre dont les graines produisent de l'huile aux vertus antimicrobiennes). Ces 15 femmes formées devront à leur tour former 33 femmes à tour de rôle. Initialement, le projet comptait 14 femmes dans ce village ! Le manque de dynamisme du groupement de femmes de l'autre village ciblé de Saaba a entraîné la suspension du projet. L'équipe de CEAS est en pourparlers avec différents groupements de femmes. Suite à un mail envoyé le 24 mars posant quelques questions, reçu le 10 avril un « état des lieux » : le groupement de Nakomtenga a produit 440 boules de savon de toilette et de lessive qui a généré 2,225 chf. de revenus en 2013 et un stock de 120 boules à vendre. CEAS a identifié un groupement très motivé de femmes à Manga qui produit déjà du savon de moindre qualité n'ayant ni équipement, ni local, ni formation. Aussi CEAS demande si le Fonds 1% peut l'approuver. Répondu affirmativement le 19 avril et demandé s'il serait possible d'acheter certains produits CEAS, ce qui a été confirmé. Le 1% avait d'ailleurs déjà acheté ces produits qui avaient rencontré un grand succès lors de nos stands/ventes. Ces produits essentiellement des savons, seront proposés à la présentation du 1% notamment sur ce projet à l'OMC le 13 juin et un stand au BIT. Suite à une tombola organisée par des membres de l'OMC en avril 2012, une somme de 1,285 chf. a été récoltée pour soutenir ce projet. Le 8 mai, CEAS nous a informés que les travaux à Manga commenceront à la mi-mai. Reçu 25 septembre rapport final complet avec 10 photos, tableau récapitulatif des dépenses avec les factures. L'ensemble des contributions attendues ont été reçues (Fedevaco env. 30% du budget et divers bailleurs privés env. 10% du budget). A Manga, une association de personnes vivant avec le VIH œuvre dans</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>l'optique d'améliorer les conditions de vie de ses membres (accès au traitement, amélioration de leur condition économique). Ce groupement accompagne ses membres à travers des sensibilisations, débats et certaines activités génératrices de revenus. Le poids de la stigmatisation constitue un grand handicap dans la mise en œuvre de certaines activités. Certains membres du groupement sont obligés de recourir au balayage des rues avec les risques d'accidents et des maladies dues à la poussière. Le groupement avait manifesté le besoin d'appui pour la mise en place d'une activité génératrice de revenus pour ses membres. L'association disposant d'un site a bénéficié d'un espace pour l'implantation de la savonnerie. Il s'agit d'un bâtiment de 10 tôles servant pour le stockage des produits et des équipements et d'un hangar pour la fabrication du savon. Après la construction de la savonnerie, le matériel nécessaire pour la production a été fourni : table de coupe, de table d'étalage, d'une estampeuse et des récipients. La formation a été faite selon la même approche que celle de Nakomtenga. Deux formatrices de deux groupements accompagnés par le DAE ont été identifiées pour apporter la formation à 15 femmes sur les 27 que compte le groupement. Ces dernières devraient en retour former les autres. Durant 5 jours, les femmes ont acquis des connaissances en fabrication de savon de toilette (à base de neem et à base de miel) et des savons de lessive. Près de 75 femmes (48 à Nakomtenga et 27 à Manga) bénéficient directement des retombées du projet. De façon indirecte, plus de 500 personnes bénéficieront du projet à long terme car les femmes sont pour la plupart des ménagères avec près de 6 personnes en moyenne par ménage. A fin août, le total des bénéficiaires pour les 2 groupements s'élevait à 140,050 FCFA (261 chf.). Le beurre produit est difficilement écoulé dans les différents marchés des villages environnants du fait de la concurrence des autres productrices. Envoyé un mail en octobre pour demander à quoi avait utilisé le surplus de 238 chf. et si les 30 femmes formées avaient pu à leur tour former d'autres femmes des 2 groupements.</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				Réponse le 29 octobre indiquant que G. Croisier terminait sa mission au CEAS et était remplacé par J-F. Houmard. Rappel le 20 novembre : ce dernier est en mission jusqu'au 6 décembre au Burkina Faso où il rencontrera le chef de ce projet. Rappel le 12 décembre. Rappel le 25 janvier ! Réponse le 29 janvier : le 1% était « noyé » parmi d'autres donateurs concernant d'autres projets (le 1% : environ 14% du budget), la différence de 238 chf. est justifiée par une facture, le nombre de femmes formées par les bénéficiaires n'est toujours pas mentionné. Renvoi un mail de demandes d'explications et reçoit un budget ne mentionnant que celui du 1% et indiquant que 30 femmes formées ont à leur tour formées 20 autres. Nombre légèrement plus élevé que prévu. Envoi mail de remerciements le 14 mars et commande des savons au karité pour les stands du 1%. Suivi laborieux et pas très satisfaisant avec 3 changements d'interlocuteurs.		
577	<p>DPR Korea 2012/01 15,081.48 Euros = 18,200 CHF Two payments First payment made 11.07.12: 7,541 Euros (9,056.34 US\$) 2nd payment of 7,541 Euros made 28.12.12</p> <p>Construction of a two-storey, secondary school in Kwangam-ri, Bongchon County, DPRK</p>	<p>Foundation for Microprojects in Vietnam – DPRK (FMV-DPRK) Mr. Christopher J. Carpenter Au Coudre 18, 1263 Crassier +41792558035 c.carpenter@bluewin.ch www.microprojects-vietnam.ch</p>	Archives	<p>Short project description: Construction of a two-storey, 17-classroom, secondary school for 350 students to replace one destroyed by heavy rain and flooding. Based on a 20-year life expectancy of the building, some 7,200 students would receive a secondary education. In addition to the 350 students, they also count their parents (700) and 27 teachers as indirect beneficiaries. The previous school was destroyed by heavy rainfall and children now attend in two shifts, or are sent to remote schools in other counties. The 1% Fund is only being asked to fund cement, sand and gravel. The rest, actually construction, teachers, etc., will be provided by the local partners (i.e., the government).</p> <p>Follow-up: After clarification of a number of questions raised at the June 2012 General Assembly, the first payment was made 11.07.2012 and confirmed 13.07.2012. An interim report was received already on 19 July indicating that the work was almost completed - both because of the approaching inclement weather and the ready-availability of advance funding by the partner NGO – that allowed the project to move more quickly than normally would have</p>	Immediate objectives achieved and probable long-term development impact. All activities were completed exactly on schedule due to the ready availability of funds from the partner NGO.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>been the case. One of conditions imposed by the GA related to receiving assurances regarding the use of forced labour. In reply, the NGO stated: the exact number of "man days" worked (3,475); the wage rate (2 Euros a day); the estimated time (6 months); and, the number of workers needed (20). We were told that volunteers were conscripted as required. The conditions under which people "volunteered" are unknown, but we are assured it is for a good cause, ie, building a school (and not working in a salt mine), coupled with the necessity to beat the weather. (The summer floods did not affect the school.) In addition, apparently, even the parents and teachers were helping! The other contentious issue was receipts (and the lack of proforma invoices in the original application). The NGO mentioned probably getting copies of invoices on their visit in October or November. They also assured us that the items purchased (exact quantities and costs given) are only those given in the project proposal (sand, cement, gravel) and that barter had not been resorted to. Prices were those which had been established by the government. The originally-scheduled monitoring visit had to be postponed until 10-17 December. Construction was completed by 20 September 2013. The 2nd installment was made after the final report was received on 22 December 2012. All activities were completed on (or ahead of) schedule, as planned. A slight overrun was made up for by the Korean Education Foundation (KEF). Our partner NGO, FMV-DPRK, visited the project site on 11 December 2012. The school had begun operating on 1 October 2012. FMV-DPRK toured the newly-built school. The quality of construction was exceptionally high. There was a total of 360 students attending class of whom 158 secondary and 202 primary school students. FMV-DPRK visited several classrooms including English, art and singing classes. A sign stated that construction been funded by FMV-DPRK and the UN 1% for Development Fund. An acknowledgement letter was sent on 28 May 2013.</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
578	DRC 2012/01 14,225 US\$ = 12,800 CHF One single payment Amount received by NGO: 14,225 US\$ Training of handicapped youth in computer technology and tailoring	CERBC (Centre d'Education et de Réhabilitation à Base Communautaire). Mr. Ismael Byaruhanga, Executive Director (1) Aru Cité, District de l'Ituri, Province Orientale, République Démocratique du Congo; (2) P.O. Box 1364, Arua, Uganda. +256-782 287 208 +243-821 725 403 cerbc_drc@yahoo.com; byaruhangakus.ismael@y ahoo.com	Archives	Short project description: The NGO runs a school for the handicapped, the Ecole des Sourds-Muets d'Aru (ESMA). It plans to enhance job opportunities for young students by providing short courses (3 to 6 months) in computer technology and sewing/tailoring. 60 per cent of the thirty students concerned (in the initial year of training) are girls, who face additional difficulties in finding jobs. The courses will then be offered each year, meaning that there will be 30 beneficiaries per annum. Follow-up: Payment made 6.07.2012 and confirmed 17.07.2012. A message was sent asking for information on 21/11/2012. The project coordinator replied (also on 21/11/2012) that a progress report would be provided in January 2013, six months after receipt of funds. No answer to emails after November 2012, but a progress report was finally provided in June 2013. A final report was promised for January 2014 was not received. The NGO was subsequently re-contacted on 29 May and replied on 31 May that their final report sent in February must have been lost in the post. The report, which arrived a few days later, indicated successful conclusion of the project.		4
579	Thailand 2012/01 THB 322,630 = 9,400 CHF One single payment Amount received by NGO: 322,208 THB Grassroots development projects - 1% Fund Thailand	1% Fund Thailand Ms. Rosemary Morle PO Box 93, CMU Post Office Chiang Mai 50202 +66 (0) 839344496 006622552977 (VSO office) contact@1percentfund.org 1percentfundthaiburma@ gmail.com http://www.1percentfund.org/	Archives	Short project description: As in project Thailand 2009/01, the requesters propose to offer grants of up to THB 20,000 (CHF 580) to local organizations of rural Thai and displaced Burmese communities of various ethnicities. Many Thailand-based community groups have developed innovative and original ideas for projects designed to improve the lives of their constituents, but lack the financial capital necessary to launch them. 1% Fund Thailand aims to bridge the gap in funding provision faced by community- based organisations and small-scale NGOs. Under Thailand 2009/01, subprojects ranged from chicken farming and traditional doll making to computer training, 18 subprojects in total. Follow-up: Payment made 6.08.2012 and confirmed 10.08.2012. On 13.12.2012, Jane Welch of 1% Thailand reported that turnover in their management committee had been such that she was the only	Activities slowed by staff turnover and closure of volunteer organisation's offices in Thailand. Money transfers to beneficiaries in Myanmar conducted by carrying cash	3

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
		Last contact person Heather Card.		<p>remaining member of the committee that had applied for the current project. New guidelines for the selection of projects had been established, and a call for proposals would go out to local community organizations in January 2013. Request to devote less of project budget to materials/equipment and more to training received 21 March 2013; approval within 25% limit sent 5 May. E-mail of 21 March reported that applications for funds were coming in, but no specifics. Query about progress in project selection sent 14 May. Reply received 7 June 2013, listing 6 projects funded: teacher training inside Burma/Myanmar; management and effective teaching skills; internet use and security, video skills and citizen reporting; managing waste and planting trees; human rights and community organisation; rebuilding a community centre destroyed by fire. The last project site is in Thailand, the others in Burma, for the benefit of ethnic-minority and/or internally-displaced groups. The last member of the 1% Thailand management committee to have been systematically engaged with 1% Geneva left the country in August 2013. Six more mini-projects added by 20 Dec. 2013: raising awareness of the impacts of logging; women's empowerment and income generation through handicrafts (x2); environmental awareness; capacity-building among Ta'ang youth; micro-loan union in Kachin State. Two 1% Fund members visited project staff in March 2014 and reported positive opinion and 3 more mini-projects to be approved. Interim report with mini-project descriptions & photos received March 18. Funds unspent at that time will be disbursed in larger grants to speed wrap-up of project. A further interim report (on a Final Report form) received 22 March. Really final report received 30 October 2014. Final mini-project count 17: road and bridge building, protection of drinking water sources, solar panel for school added to activities mentioned above; video equipment purchased for graduates of video skills course. Cost overruns on training events (food costs) made up with VSO</p>	<p>from Thailand. 1% Fund Thailand-Burma (FTB) required receipts from NGOs but none forwarded to 1% Geneva with report. Not all mini-projects visited by 1% FTB members. The fact that several local NGOs participating in Thailand 2009/01 were still around to participate in this project is evidence of their medium-term if not long-term viability.</p>	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				funds. Last contact person (Heather Card) left SE Asia on 2 December.		
2012 – Session 2						
580	<p>Benin 2012/01 8,235,000 FCFA 15,350 CHF Un seul paiement Montant reçu: 8.015.025 FCFA Différence d'un montant de 220,000 FCFA (413 chf.)</p> <p>Construction et équipement d'un dortoir à l'orphelinat Honli</p>	<p>ADES-Assistance Association de Développement pour la Solidarité, l'Entraide & l'Assistance aux Pauvres, aux Femmes et aux Paysans des Campagnes et des Villes Mme Justine SOSSI Directrice de l'orphelinat et coordinatrice locale d'ADES M. Jubert ALLAGBE Secrétaire ADES 01BP 44 ZAGNANADO Département du Zou République du BENIN</p> <p>+229 97.06.76.20</p> <p>adesassistance@gmail.com</p>	Archives	<p>Short project description: Le Fonds 1% est sollicité pour la construction et l'équipement d'un dortoir. Il s'agit d'un bâtiment de 12 mètres de long sur 7 mètres de large, séparé en deux au milieu pour permettre d'avoir un pavillon F pour les filles et le second G pour les garçons. Sur le côté, des toilettes séparées aussi en deux (douches et latrines) seront construites. C'est avec l'aide des ONG Jeunesse Ambition et MED'AF que l'orphelinat a accueilli les premiers enfants en situation difficile en 2010. L'orphelinat Honli ne dispose pas de salle de classe, ni de dortoir, ni de bureau mais seulement un hangar de fortune construit sur le terrain de l'ONG ADES-Assistance par les paysans du village d'accueil, situé à proximité du complexe scolaire de l'ONG JA de Zagnanado. L'équipe dirigeante de l'orphelinat est composée de 9 bénévoles d'ADES-Assistance. Les écoliers du cours primaire fréquentent l'école du village et les plus grands sont inscrits au cours secondaire Jeunesse Ambition ou encore au collège de Zagnanado. Au Bénin, depuis quelques années, les enfants ne payent plus de frais de scolarité mais les fournitures scolaires sont prises en charge par la circonscription scolaire, les églises locales, la mairie de Zagnanado et de l'ONG JA qui assure aussi la nourriture (également fournie par de proches parents démunis). MED'AF prend en charge directement les enfants malades dans leur centre et vient aussi fréquemment pour des opérations périodiques de déparasitage ou de visites sanitaires. L'eau de boisson et de cuisine est recueillie gratuitement aux robinets de la Borne fontaine installée dans le village par l'ONG Jeunesse Ambition. Pour la toilette, vaisselle, lessive, l'eau est pompée à la source du village, parfois l'eau de pluie est récupérée. Il n'y a pas d'électricité et ils utilisent des lampes à piles, des lampes rechargeables ou des lampions à pétrole. Actuellement, les 57 enfants (dont 39 filles) sont en partie hébergés</p>	Objectifs immédiats atteints. Suivi très complet. Subvention de l'ONG ANHO complète les infrastructures de l'orphelinat et assure les objectifs à plus long terme	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>dans une petite pièce chez la directrice avec ses propres enfants. D'autres dorment chez le co-directeur de l'école, Jubert ALLAGBE et quelques enfants chez un autre volontaire, membre aussi d'ADES-Assistance. Dans la plupart des cas, ces enfants passent la nuit couchés à même le sol et ceci dans des conditions très difficiles. ONG déjà financée : très bons résultats.</p> <p>Follow-up : Paiement effectué le 5 mars 2013 et confirmé le 13 mars 2013. Suite au mail envoyé le 22 avril, reçu le 4 mai un mail avec 3 photos de l'avancée de la construction : les ouvriers ont planifié les priorités puis les fournisseurs ont directement livré les matériaux de construction: le ciment, les fers à béton, le sable et le gravier. Le 11 mars, les travaux ont débuté en présence des administrateurs de l'association. Après les fouilles et l'implantation, les différentes sortes de briques ont été réalisées et les murs ont été montés. Le 20 mars, la dalle a été coulée et il faudra attendre 3 semaines avant de décoffrer. L'association a reçu une subvention belge qui a permis de démarrer les travaux de forage afin de disposer de l'eau potable pour les besoins du centre. Reçu par mail et poste 10 juillet 2013 rapport final avec toutes les factures originales, photo et une vidéo de l'orphelinat portant le sigle du Fonds 1%. La différence de 220,000 FCFA (413 chf.) due au taux de change a été prise en charge par l'ONG. Les meubles et la construction de 2 toilettes pour filles et garçons a été prise en charge par la même association belge (Au nom des Hommes – ANHO qui a financé le forage (total de 15,000 euros). 57 enfants y sont logés et leur scolarisation, leur alimentation et les soins médicaux sont assurés par des bénévoles d'ADES, de JA et de MEDEF. Envoyé le 13 août 2013 une lettre de remerciements.</p>		
581	Benin 2012/02 8,921,010 FCFA 16,800 CHF 2 payments	GRAAB (Groupe de Recherche et d'Appui à l'Autopromotion durable à la Base)	Archives	Short project description: In the commune of Zogbodomey (150km from Cotonou), the NGO proposes to adapt the existing Artesian well capacity to irrigate 20 new fruit and vegetable gardens for small-scale exploitation by 20 rural families. 20 dry latrines will also be built (a) to reduce environmental pollution; and (b) to		4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	<p>Amount 1st payment received: 4,360.698 FCFA (8,400 CHF) Amount 2nd payment received: 4,460.508 FCFA (€6,800)</p> <p>Mille et un jardins potagers d'espoir</p>	<p>Mr. Fanou Martin TOHOU, Executive Director BP 2355 Goho (Abomey), Benin</p> <p>+229 95 42 88 19 +229 93 15 44 68 (mobile)</p> <p>graabta@yahoo.fr</p>		<p>provide a source of fertiliser. Beehives will be installed for the production of honey; rabbits and poultry will be raised. Skills learned by the first 20 families will be transmitted to others, with a multiplier effect.</p> <p>Follow-up: First payment made on 8 February 2013 and confirmed on 28 February 2013. A progress report was received on 25 June 2013. It was judged satisfactory and the second payment was made on 28 August 2013. The payment was confirmed on 29 September and a small rectification of the amount received was indicated in an email on 8 November 2013. The NGO was subsequently contacted by the Fund on 29 May and 3 June 2014. The report, received on 17 June 2014, indicated the successful conclusion of the project.</p>		
582	<p>Benin 2012/03 9,999,110 FCFA 18,700 CHF Two payments</p> <p>Amount 1st payment received: 4,880,749 FCFA 9,350 CHF 2nd payment 7,650 EUR Amount received: 5,018,071 FCFA Total received: 9,898,820 FCFA</p> <p>Reinforcing the capacity of the Training centre for</p>	<p>Organisation pour le Développement Durable, le Renforcement et l'Auto-promotion des Structures communautaires (DEDRAS) M Jean Kpetere Coordianteur National BP 215 Parakou République du BENIN +229 95 85 17 08 +229 23 61 09 82</p> <p>dedrasadm@yahoo.fr</p>	Archives	<p>Short project description: The CFFN is located in Nikki, capital of Borgou Province near the Nigerian border. It is a 3-5-year boarding school that takes in teenage girls from poor families in the province and provides basic schooling together with training in home economics, tailoring and machine knitting. A first group of 15 graduated in 2011. Current class size is 55-60. Illiterate girls gain literacy first in the local language (Bariba) then in French. The Fund is asked to pay for the construction of a building for food storage and grain milling, and to pay for 7 sewing machines, 10 knitting machines, 3 cutting tables, 2 display cases, one storage cupboard and 20 chairs, to improve teaching conditions and food hygiene at the CFFN. Project recommended by a member.</p> <p>Follow-up: First payment made on 2 March 2013 and confirmed on 18 March 2013. Jean Kpetere had contacted the Fund 11 February, after receiving the news that the project had been accepted, to say that he would be in Lausanne for 2 days; no response was received to a request for his specific availability for a meeting. Mid-term report received 18 October 2013, followed by photos on 26 October. Questionnaire received 24 November. Building construction completed and several sewing and knitting machines already</p>	Excessive bank charges reduced the 1% contribution, but NGO made up difference. Immediate objectives attained (building completed & put to use; equipment installed and put in operation). Modification of building for higher quality (e.g. protection of wiring) and to	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	girls of the town of Nikki (CFFN)			installed. Second payment made 2 December 2013 and acknowledged 14 December 2013. Final report received 30 April 2014, with photos and scanned receipts following on 2 May. Number of girls benefitting from project 90 rather than 55-60 expected. The whole local population (123,000) benefits indirectly by not having to contribute to purchase of items covered by 1% contribution.	ease maintenance (smooth concrete instead of tile floor), and offering of general education to more girls than planned shows long-term view of beneficiaries.	
583	Benin 2012/P6.03 12,631,700 FCFA 23,200 CHF Un seul paiement Montant reçu: 12,631,700 FCFA Construction d'un bâtiment (magasin de stockage, salle de formation/réunion, locaux de transformation) à Gouka, dans la commune de Bantè et action de formation destinée aux membres des coopératives de 3 communes	Centre de recherche et d'action pour le développement des initiatives à la base (CRADIB) Pascal Kuassi GNANHO, Secrétaire Exécutif, CRADIB BP 21, Glazoué Département des Collines Bénin 00 229 95 35 84 54 00 229 97 45 72 93 cradib2001@yahoo.fr, gnanhop@yahoo.fr	Archives	Description du programme: Infrastructures et formations pour les coopératives de femmes productrices de l'anacarde et du soja Ce 2 ^e programme est une extension du premier programme financé par le Fonds 1% (environ 70% du financement de chaque programme provient d'une subvention du Service de la solidarité internationale du Canton de Genève). Le 2 ^e programme poursuit le même objectif général que le 1 ^{er} programme : encadrer un réseau de femmes organisées en coopératives et capables de gérer toutes les activités de la filière anacarde dans 7 communes du centre du Bénin, renforçant ainsi leur situation économique et leur autonomie. La priorité du programme reste centrée sur l'anacarde mais la plupart des coopératives produisent aussi du soja et les infrastructures serviront au stockage et à la commercialisation (ventes groupées) des deux produits. Le programme comprend 4 projets soumis pour financement au Fonds 1% ; une demande de subvention d'environ 70% du budget a été acceptée par le SSI. Le premier projet comprend la construction d'une structure d'hébergement pour des formations et réunions de coordination regroupant des représentants des 7 communes. Les projets 2 et 3 concernent la construction de locaux (magasins de stockage avec salles de formation et de réunion) dans les communes	Réalisation efficace du 3e projet du deuxième programme co-financé avec le SSI. Rapport bien documenté. Objectifs atteints et bonnes bases pour la poursuite des objectifs de développement.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>de Bantè et Djidja (locaux similaires à ceux construits dans les communes de Glazoué et d'Ouessè dans le 1^{er} programme). Le 4^e projet prévoit l'achat d'équipement pour le conditionnement et la commercialisation des produits, ainsi que l'organisation d'un atelier régional de bilan et de prospective. Chaque projet comprend en outre une action de formation (alphabétisation) destinée aux membres des coopératives de 3 communes ; une autre source de financement assure la formation dans les 4 autres communes. Les bénéficiaires sont 1.270 femmes membres des coopératives et leurs familles (soit plus de 6.000 personnes) dans 7 communes au centre de Bénin (superficie de plus de 14.000 km²).</p> <p>Short project description: La construction à Gouka, dans la commune de Bantè, comprendra un magasin de stockage des noix et fruits d'anacardes et du soja, en vue de ventes groupées à un prix avantageux, et une salle qui sera utilisée pour des formations destinées aux responsables et aux membres des coopératives de la commune et à des réunions liées à la commercialisation et la gestion de la filière de l'anacarde et du soja. Les femmes membres des coopératives ont demandé d'ajouter à cette structure des locaux équipés d'un matériel de concassage et de torréfaction des noix d'anacardes. En plus de cette construction, le projet comprendra la poursuite de l'action de formation basée sur la méthode d'alphabétisation REFLECT. Cette méthode est reconnue sur le plan international pour la qualité de ses apports (utilisée dans plus de 70 pays, elle a reçu régulièrement des prix d'UNESCO). L'action de formation est destinée aux membres des coopératives dans 3 communes. Elle a pour but de favoriser la relève dans la prise des responsabilités pour la gestion des coopératives et leurs activités de commercialisation. Le financement demandé au Fonds 1% comprend les salaires de 3 animateurs/trices et l'impression d'un manuel de formation et de communication. Par ailleurs, dix lits superposés d'une place seront construits pour le centre d'hébergement à Thio (bâtiment construit dans le Projet 1 du</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>programme) afin de permettre la suspension de moustiquaires. Ce 3^e projet contribue à la mise en place de conditions favorisant l'autonomisation et la pérennisation des activités des coopératives, et à une gestion coordonnée des activités sur les 7 communes.</p> <p>Follow-up : Premier paiement effectué le 8 février 2013 et confirmé le 26 février 2013. Les travaux de construction à Gouka ont commencé en février 2013. Le contrat de l'animatrice/formatrice à Dassa est renouvelé ; deux nouveaux animateurs/formateurs ont été engagés dans les communes de Savè et de Savalou. Le rapport final a été envoyé par email le 27 mai 2013. Il présente un bilan détaillé des activités de construction et de formation. Nous avons reçu par email les pièces justificatives scannées (factures pour les dépenses de construction, le mobilier, la conception et l'impression du manuel de formation et de communication, les frais de suivi sur le terrain, ainsi que les contrats d'engagement des animateurs/formateurs). La construction a été achevée dans le délai prévu et nous avons reçu une série de photos montrant le bâtiment achevé (avec plaque indiquant l'apport du 1% et du SSI), le mobilier et l'équipement de concassage et de torréfaction des noix d'anacardes. Un manuel de formation et de communication destiné aux 7 communes qui participent au programme est en voie de réalisation. Un accusé de réception du rapport a été envoyé le 28 mai 2013. Des commentaires plus détaillés ont été envoyés par la suite dans les échanges d'élaboration du projet suivant (P6.04) afin d'optimiser la mise en œuvre de la dernière étape du programme.</p>		
584	Burkina Faso 2012/04 13,250 CHF Un seul paiement Montant reçu: 13,250 CHF Construction d'un moulin à céréales et	Nouvelle Planète Philippe Randin, Directeur Ave de Boveresses 24 Case Postale 84 1000 Lausanne 21 021 881 2380	Archives	Short project description: La mise en place d'un moulin à céréales soulagera le travail quotidien d'environ 100 femmes car la mouture des céréales se fait actuellement de manière manuelle. Ce projet va non seulement générer des revenus supplémentaires aux femmes du village de Gana, Doulougou, Province de Bazega, mais aussi des revenus additionnels car le moulin sera utilisé, contre paiement, par près de 2000 femmes du village voisin. Nouvelle Planète demande d'accorder 3.670 CHF pour établir un fonds pour microcrédits qui	Tous les objectifs immédiats atteints et conditions créées pour un impact durable	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	mise en place d'un fonds pour microcrédits	randin@nouvelle-planete.ch www.nouvelle-planete.ch		va être géré par les mêmes personnes que le moulin. Ce fonds va servir pour faire des petits crédits remboursables, par exemple pour l'achat d'un mouton. ONG déjà financée. Très bons résultats et rapport. Follow-up: Paiement effectué le 7 février 2013 et confirmé le 13 février 2013. Nouvelle Planète nous a informé, le 22 avril 2013, que le projet a débuté bien. Puis selon leur rapport finale, envoyé le 18 juin 2013 le projet, qui s'est déroulé du 1/10/2012 au 31/5/2013, a été un grand succès. Un léger dépassement de 761Frs a été pris en charge par Nouvelle Planète puis remboursé par la ville de Vevey. La mise en place du micro-crédit, suivi par un comité de gestion local, a démarré en avril 2013. Le bâtiment pour le moulin a été construit, puis le moulin acheté et installé. Le AG de l'association du moulin a nommé un comité de gestion de 4 personnes et un meunier et son assistant (choisi localement) qui reçoivent un petit salaire. Ces 6 personnes ont reçu une formation technique. C'est l'association qui fixe les prix demandés à chaque utilisateur pour couvrir les frais du moulin y compris les salaires. Déjà le moulin dégage un bénéfice qui pourra être utilisé pour des actions collectives, réparation de forage, réfection de routes, etc. ou pour des institutions publiques locales (école, infirmerie). Le nombre de bénéficiaires est actuellement de 100 femmes et devrait augmenter. Puis environ 2000 familles de villages voisins peuvent venir moudre, et sont donc des bénéficiaires indirects. Lettre de remerciements envoyée le 22 décembre 2013.		
585	India 2012/01 4,000 EUR, 5,005 CHF Amount received: 4,000 EUR Printing and distribution of comic	Plain Ink Ms Selene Biffi, Executive Director Via Curiel 63 20883 Mezzago (MB), Italy	Archives	Short project description: In India, the NGO plans to print and distribute – free of charge in villages in four states – 5,000 copies of its comic-style book on communicable disease prevention, clean water access, hygiene and sanitation. The direct beneficiaries will be 5,000 primary-school children in rural villages or slums; indirect beneficiaries will be 5,000 women and 5,000 men. Selene Biffi, founder of the NGO, will plan, manage and implement the project. The NGO has launched a for-profit arm in Italy to sell illustrated	The project appears to have fulfilled its initial development objectives and is actively engaged	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	books to convey approaches to local issues	+39 348 740 7314 +39 039 622 329 selene@plainink.org www.plainink.org		children's books, proceeds of the sale of which are to be reinvested in its programs in India in order to enhance sustainability of the NGO's efforts. The NGO has carried out pilot projects to test its success in creating appropriate messages and promoting context-relevant solutions and finding local printers and partners to manage logistics and distribution. Project recommended by a member. Follow-up: Payment made on 14/02/13; reception confirmed by email from Ms Biffi on 15/02/13. Evaluator emailed final report form to Ms Biffi on 02/03/13; final report is due on 15/06/14. Evaluator emailed interim report form to Ms Biffi on 12/12/13, requesting a response at her earliest convenience. On 18/12/13, Ms Biffi emailed to say she estimated that the project would be completed in early January 2014; the evaluator replied on 22/12/13 that under the circumstances no interim report was needed. The project activities started in 09/2012 and were completed on 20/01/14. The NGO spent less on printing (EUR 1870, not EUR 2500, through use of offset printing) and transport of the comics (EUR 287, not EUR 400, through using a variety of local means, including a boat and an elephant). The final report (27/02/14) included a receipt for the sole main expense: printing and paper. No receipts were available to the NGO for transport costs because the providers were principally farmers and fishermen providing their services informally. Many photos were provided. The evaluator confirmed (09/04/14) to the NGO (per its request in the final report) that it would be acceptable to use the surplus funds to launch an online platform to enable uploads and downloads of health-related materials. The NGO asked to use the 1% logo on its online platform, but will contact us before doing so, so that we can be sure that our restrictions are met.	in expanding its future reach.	
586	India 2012/P7.01 1,657,800 INR 28,825 CHF	Itarai Asha Deep Mr Gautam Chakraborty, Secretary Itarai village	Archives	Programme description: The principal element is the construction of a flood-resistant building capable of sheltering the most vulnerable villagers and protecting NGO equipment during floods. The building will provide a centre for the other three projects.	Project 1 accomplished in only slightly more than the 6	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	<p>Two payments: 1,111,000 INR and 546,800 INR</p> <p>Amount received for 1st payment: 1,109,430 INR 19,289 CHF</p> <p>Construction of a building for community support services</p>	<p>Pancharul post office Howrah district 711225 West Bengal</p> <p>9051955736, 9836631096 8001006171</p> <p>itaraiashadeep@yahoo.co m</p>		<p>Project 1: Construction of building for community support services. CHF 23,513 total; CHF 18,800 from 1%; no other donors but contribution from NGO and beneficiaries-</p> <p>Project 2: Community health and enhancement of nutritional status among vulnerable groups in rural communities (builds on India 2009/02). CHF 1790.</p> <p>Project 3: Equipping a pre-primary school. CHF 1050.</p> <p>Project 4: Upgrading the skills of zari and patchwork craft workers (builds on India 2004/03). CHF 1930.</p> <p>No co-financing for any project, but small contributions from NGO and beneficiaries. Will propose to NGO that applications for projects 3 and 4 be combined.</p> <p>Short project description: The requesting NGO promotes maternal and child health, preservation of traditional crafts and community development in a flood-prone area of West Bengal. The proposed building, approx. 195 sq. metres on 4-metre pillars, would enable elderly persons, women and children to remain on site during 2-3-week floods and enable NGO to maintain a nursery school (55 children) and a clinic (6,300 direct beneficiaries) during these periods. In a second phase of the program, the building would serve as a meeting and training centre. Specific activities would be pre-primary schooling, expansion of a community health network and upgrading the skills of handicraft workers. NGO already funded: Very good results and reporting. NGO visited by a member (Sagnik) who recommends this programme.</p> <p>Follow-up: First payment made on 9 February 2013 and confirmed on 14 February 2013. Progress reports with photos received 24 March and 25 April; latter report shows construction of 2nd story in progress. Building construction completed 25 September 2013. Final report form and supporting documentation (including pictures of inauguration of new building) received 8 October 2013. Acknowledged by e-mail 20 October (evaluator was travelling).</p>	<p>months projected.</p>	
2013 – Session 1						

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
587	<p>Benin 2013/P6.04 12,631,700 FCFA 22,800 CHF (co-financement BSI pour env. 70%) Un seul paiement Montant reçu par l'ONG: 11,745,710</p> <p>Construction d'un bâtiment (magasin de stockage, salle de formation/réunion, locaux de transformation) à Dassa, action de formation dans 3 communes et atelier régional</p>	<p>Centre de recherche et d'action pour le développement des initiatives à la base (CRADIB) Pascal Kuassi GNANHO, Secrétaire Exécutif, CRADIB BP 21, Glazoué Département des Collines Bénin 00 229 95 35 84 54 00 229 97 45 72 93 cradib2001@yahoo.fr, gnanhop@yahoo.fr</p>	Archives	<p>Title of programme: Infrastructures et formations pour les coopératives de femmes productrices de l'anacarde et du soja Programme description: Ce 2^e programme est une extension du premier programme financé par le Fonds 1% (environ 70% du financement de chaque programme provient d'une subvention du Bureau de la Solidarité Internationale du Canton de Genève). Le 2^e programme poursuit le même objectif général que le 1^{er} programme : encadrer un réseau de femmes organisées en coopératives et capables de gérer toutes les activités de la filière anacarde dans 7 communes du centre du Bénin, renforçant ainsi leur situation économique et leur autonomie. La priorité du programme reste centrée sur l'anacarde mais la plupart des coopératives produisent aussi du soja et les infrastructures serviront au stockage et à la commercialisation (ventes groupées) des deux produits. Le programme comprend 4 projets soumis pour financement au Fonds 1%. Le premier projet comprend la construction d'une structure d'hébergement pour des formations et réunions de coordination regroupant des représentants des 7 communes. Les projets 2, 3 et 4 concernent la construction de locaux (magasin de stockage, locaux de transformation, salle de formation/réunion) dans les communes de Bantè, Djidja et Dassa (locaux similaires à ceux construits dans les communes de Glazoué et d'Ouessè dans le 1^{er} programme). Chaque projet comprend une action de formation (alphabétisation) destinée aux membres des coopératives de 3 communes ; une autre source de financement assure la formation dans les 4 autres communes. Le 4^e projet prévoit en outre l'organisation d'un Atelier régional de bilan et de prospectif Les bénéficiaires sont 1270 femmes membres des coopératives et leurs familles (soit plus de 6000 personnes) dans 7 communes au centre de Bénin (superficie de plus de 14 000 km²). Short project description: La construction à Dassa comprendra un magasin de stockage des noix et fruits d'anacardes et du soja, en vue de ventes groupées à un prix avantageux, des locaux de</p>	<p>Réalisation efficace du 4^e projet du deuxième programme co-financé avec le BSI. Objectifs immédiats atteints et bonnes bases pour la poursuite des objectifs de développement.</p>	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>transformation des produits anacardières et une salle qui sera utilisée pour des formations destinées aux responsables et membres des coopératives de la commune et à des réunions liées à la commercialisation et la gestion de la filière de l'anacarde et du soja. La salle sera équipée de tables et chaises et les locaux de transformation d'un matériel de concassage et de torréfaction des noix d'anacardes. En plus de cette construction, le projet comprendra la poursuite de l'action de formation basée sur la méthode d'alphabétisation REFLECT, ainsi que l'encadrement des coopératives sur le plan de la gestion et la commercialisation des produits (utilisant des documents élaborés dans les projets précédents). Cette action de formation et d'encadrement est destinée aux membres des coopératives dans 3 communes. Elle a pour but de favoriser la relève dans la prise des responsabilités pour la gestion des coopératives et leurs activités de commercialisation. Le financement demandé au Fonds 1% comprend les salaires des animateurs/trices et le suivi dans les 3 communes. Le projet se terminera par l'organisation d'un Atelier régional regroupant des représentantes des coopératives de 7 communes. Ce sera un atelier de bilan (basé sur l'approche SEPO : Succès, Échecs, Potentialités, Obstacles) et de prospectif visant à esquisser les stratégies à poursuivre. Ce 4^e projet contribuera à la mise en place des conditions favorisant l'autonomisation et la pérennisation des activités des coopératives, et à une gestion coordonnée des activités sur les 7 communes.</p> <p>Follow-up: Paiement effectué le 17 juillet 2013 et confirmé le 30 juillet 2013. Les travaux de construction à Dassa ont commencé en juillet et les contrats des trois animateurs/formateurs ont été renouvelés. Le rapport final a été envoyé par email le 16 octobre 2013. Il présente un bilan détaillé des activités et est accompagné de pièces justificatives scannées (factures pour les dépenses de construction, le mobilier, les frais de suivi sur le terrain, les frais de l'atelier régional). La construction a été achevée avant le délai prévu</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>et nous avons reçu des photos montrant le bâtiment avec la plaque indiquant l'apport du 1% et du BSI. L'atelier régional basé sur l'approche SEO a été organisé le 28 septembre 2013, à Glazoué. Il a réuni 26 personnes (les femmes présidentes des unions coopératives des sept communes, des membres de CRADIB, les animateurs/formateurs, deux volontaires du Peace Corps travaillant dans la région). L'atelier a été modéré par le conseiller anacarde du SNV (agence d'aide néerlandais), assisté d'un stagiaire qui a rédigé le rapport. Une première version du rapport sur l'atelier a été envoyée par email le 12 octobre 2013. Suite à une série de questions relatives à ce rapport, une version révisée est arrivée le 16 octobre 2013. Le rapport contient beaucoup d'informations intéressantes et de nombreuses pistes pour la poursuite et le développement des activités des coopératives. La manière d'utiliser l'outil SEPO n'est cependant pas très satisfaisante (le sens donné aux 4 composantes S-E-P-O n'est pas très clair, par exemple, sont indiqués comme « Echecs » des plusieurs activités qui n'étaient pas prévues, telle que la construction de latrines rattachées aux magasins). Une série de commentaires à ce propos ont été adressés à CRADIB et au conseiller SNV. Le travail sur le manuel de formation et de communication (financé dans le cadre du projet P6.03) s'est poursuivi et une première version complète nous a été envoyée par email le 3 octobre 2013. Suite à une série de remarques critiques de notre part, une version révisée du manuel nous est parvenue le 14 novembre 2013. Par ailleurs, les animateurs/formateurs continueront à travailler dans les communes de Dassa, Savalou, Savè jusqu'à fin janvier 2014. Le CRADIB a demandé une attestation de bonne exécution des projets réalisés entre 2009 et 2013 afin de l'inclure dans une demande de continuation de l'aide du SNV et cette attestation a été envoyée le 28 octobre 2013 (une copie est dans le dossier).</p> <p>Bien que le 4^e et dernier projet du programme soit achevé avec un résultat positif, il est encore nécessaire d'envoyer un rapport final</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				sur l'ensemble du programme au BSI et il paraît utile, en outre, d'établir un bilan général pour le Fonds 1% des deux programmes réalisés par CRADIB. Aussi plusieurs séries de questions et de demandes d'information ont-elles été adressées à CRADIB en novembre et décembre 2013. Les réponses reçues fournissent des détails notamment sur l'évolution des revenus liées aux magasins construits et sur l'organisation des formations d'alphabétisation. Les échanges se poursuivront à ce propos avec CRADIB en janvier 2014 en vue de l'établissement du bilan.		
588	<p>Benin 2013/P8.01 9,432,500 FCFA 17,900 CHF Montant premier paiement reçu par l'ONG : 5.565.708 FCFA, soit une différence d'un montant de 116.792 FCFA. (218 chf.) 2^{ème} paiement (transfert en Euros) : Montant reçu par l'ONG : 3,771,753 FCFA.</p> <p>Installation d'un Centre multimédia de formation et de documentation et d'une bibliothèque décentralisée</p>	<p>Jeunesse Ambition (ONG JA) Lucien Ahouandjinou, Directeur Exécutif 01BP 2173 Porto-Novo (Rép. du Bénin) Téléphone fixe (Bureau) : +229 20 24 76 43 Portable : +229 97 08 48 80 ongjabenin@yahoo.fr</p> <p>Site Web : www.jeunesse-ambition.org</p>	Sylvie	<p>Programme title: Développement communautaire centré sur l'éducation et sur l'assainissement sanitaire du milieu. Programme description : La situation socio-sanitaire est très préoccupante dans certains villages de la commune de Zagnanado, qui rassemblent plusieurs problèmes : voies d'accès impraticables en période de pluie , manque de soins de santé primaire, manque d'écoles, fort taux de mortalité/morbidité infantile, manque d'eau potable, mauvaises pratiques en matière d'hygiène et d'assainissement, fort taux d'analphabétisme, etc., d'où une extrême pauvreté surtout parmi les enfants (1,500), les femmes et fermiers, artisans (5,325). Pour réduire ces problèmes, le programme comprendra une action éducative (centre de formation et de documentation visant à soutenir et à développer les acquis scolaires des enfants et à les sensibiliser à l'hygiène et à l'assainissement du milieu) et des actions centrées plus directement sur l'amélioration de la situation socio-sanitaire des villages (construction de latrines écologiques et d'une unité de santé primaire). Short project description : Étant donné le manque d'un Centre de documentation dans les établissements scolaires sur l'ensemble de la commune de Zagnanado, il en résulte une baisse du niveau des élèves en raison de l'insuffisance de livres et de documentation. Malgré l'élaboration d'outils sous forme de boîtes à images avec des images simples et significatives reflétant les actes de la vie</p>	1er projet du 2ème programme JA. Comme tous les projets soumis par cette ONG, suivi détaillé avec toutes les moindres factures et photos, objectifs à long terme assurés.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>quotidienne, à peine 30 à 35% des adultes analphabètes parviennent à retenir et bien interpréter les « Bons comportements » à promouvoir ou les « Mauvais comportements » à éviter. Des séances de sensibilisation à l'hygiène et l'assainissement seront dispensées par 4 permanents salariés par JA et 17 enseignants bénévoles occasionnels non seulement dans les écoles mais aussi au centre. Ces séances seront basées sur l'ouvrage ATPC (assainissement total piloté par les communautés). Les élèves de 4 à 18 ans conscientisés par l'éducation en hygiène pourront ainsi informer leur entourage en cas de « mauvais comportements ». La création et l'animation de Clubs de lecture avec la construction d'un Centre de lecture multimédia (7 mètres sur 5, plan fourni) et d'une unité de distribution et prêts d'ouvrages scolaires et du matériel informatique sont également programmées. Il est également demandé au 1% le financement d'un tricycle motorisé avec remorque destiné à la distribution aux établissements scolaires deux fois par semaine des ouvrages du centre de lecture sous forme de prêts aux écoliers dans un rayon de 45 à 65 km. du centre. Un ordinateur, une imprimante multifonctions, un onduleur et une photocopieuse sont également demandés ainsi que 812 ouvrages scolaires (liste jointe). La pérennité du projet sera assurée par les recettes issues des activités de saisie, d'impression, de photocopies et les abonnements au centre de lecture. 1,500 élèves en seront les bénéficiaires directs.</p> <p>Follow-up: Premier paiement effectué le 6 août 2013 et confirmé le 14 août 2013. Reçu 7 octobre le rapport d'avancement, très détaillé avec toutes les factures concernant le 1^{er} transfert. Malgré une différence d'un montant de 116,792 FCFA. due au taux de change et une augmentation de certaines matières premières de 93,000 FCFA (soit un total de 209,792 FCFA = 392 chf) prise en charge par l'ONG, la construction du centre, le mobilier et l'équipement informatique et la photocopieuse ont été réalisés. 2^{ème} paiement (établi en Euros au lieu de CHF) reçu le 21 octobre par</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>l'ONG : 3,771,753 FCFA. Au vu des différences négatives reçues par les ONG francophones africaines, les transferts se feront dorénavant en euros. Reçu 25 octobre le rapport final avec 2 factures du tricycle motorisé et des livres et le 3 décembre 11 photos concernant la subvention du 1% (la majorité des biens porte le sigle du 1%). La participation communautaire pour la nourriture des ouvriers, l'eau, la main d'œuvre non spécialisée a été totale. Devant le centre a été érigée une paillote équipée d'une télévision pour des projections grand public de programmes de sensibilisation à l'hygiène, ceci aux frais de l'ONG. La fréquentation du centre de lecture est d'environ 55 à 60 personnes par jour. Une permanence a été organisée de 7h. à 23h. y compris le dimanche. 425 abonnés réguliers sont recensés à ce jour. Le tricycle sillonnera au moins 6 écoles chaque semaine, le nombre de bénéficiaires directs qui seront touchés sera supérieur aux prévisions (plus de 1,500). En dehors du public scolaire visé, les services du centre s'adressent aussi aux enseignants et aux parents d'élèves, soit environ 3,800 autres personnes pour les services de photocopie, de lecture, de recherche, de navigation, saisie-impression de textes, de sensibilisation grand public et d'émissions télévisées. 3 jeunes, dont un informaticien, un bibliothécaire et une animatrice animent le centre. Les ressources pour le fonctionnement du centre proviennent des services payants pour la saisie-impression de textes, photocopies, navigation ainsi que les droits d'inscription pour l'abonnement du service de distribution des livres et ouvrages scolaires.</p>		
589	Benin 2013/P9.01 11.000.000 CFA 20,900 CHF Deux paiements de 5.500.000 CFA chaque Montants reçus par l'ONG :	GERAPIA-ONG Odou Toudonou Marcellin, Directeur 01 BP 1843 Porto-Novu, République du Bénin 229 20 24 85 26 / 229 97 24 96 51 gerapia@yahoo.fr	Archives	Programme Title: Programme d'amélioration de revenus des femmes de Tohouè à travers la micro finance et l'élevage de porcelets et de petits ruminants, un moyen efficace de lutte contre le Paludisme et le VIH/SIDA Programme description : Dans l'arrondissement de Tohouè, les femmes représentent plus de 53% de la population et plus de 60% vivent en dessous du seuil de pauvreté. Du fait de leur pauvreté, ces femmes vivent dans des conditions particulièrement difficiles	Objectifs immédiats réalisés et conditions pour la réalisation des objectifs de développement présentes.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	<p>premier paiement 5.382.819 FCFA, Second paiement 5.510.039 FCFA Mise en place de banques communautaires de crédit-épargne au bénéfice des femmes de Tohouè dans le but de créer des activités génératrices de revenus</p>			<p>(violences familiales, abus sexuels, difficultés à subvenir aux besoins de la famille, etc.). Ces femmes, à faibles revenus, sont encore les premières à faire face aux dépenses des ménages en matière de santé. Ces dépenses relativement élevées sont axées sur l'acquisition et l'utilisation de médicaments contrefaits. L'endémie la plus répandue et la plus coûteuse reste le paludisme. Face aux difficultés financières, certaines femmes n'hésitent pas à se livrer à la prostitution sans précaution. Tout ceci est à l'origine de la propagation du VIH et du SIDA au sein de cette communauté. Ces femmes sont exclues des services financiers bancaires formels, à cause de cet état de pauvreté, de l'inexistence de garanties matérielles, d'avaliseurs, de papiers administratifs etc. La demande sociale en services financiers pouvant les aider à développer les activités génératrices de revenus est forte et demeure un problème. Un des moyens de résoudre en partie ces problèmes et d'améliorer la condition économique de ces femmes en les aidant, à travers l'établissement d'un système de microcrédits et autres aides, de se lancer dans des activités génératrices de revenus, ce qui permettrait de les sensibiliser aux problèmes de santé mentionnés ci-dessus et de réduire ainsi la prévalence du paludisme et du VIH/SIDA dans le district de Tohouè: les activités de sensibilisation ne peuvent avoir un effet que si ces femmes sont plus motivées suite à l'amélioration de leur situation économique. Ainsi, trois projets sont proposés pour résoudre autant que possible ces problèmes : deux projets d'activités génératrices de revenus (microcrédit et élevage) plus un troisième projet, intercalé entre ces deux, de sensibilisation aux problèmes de santé et de la manière d'éviter des maladies graves. Ayant vu leur situation économique s'améliorer à la fin du premier projet, les femmes répondront mieux au projet de sensibilisation et les résultats obtenus lors de ce dernier projet seraient renforcés par le troisième projet concernant les activités génératrices de revenus (élevage).</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Short project description : Les femmes concernées sont exclues des services financiers bancaires formels, à cause de leur état de pauvreté, de l'inexistence de garantie matérielle, d'avaliseurs, de papiers administratifs etc. La demande sociale en services financiers de proximité est forte. Ces femmes dépendent essentiellement des finances informelles (du type usurier et tontine) qui leur octroient des prêts aux taux d'intérêts élevés. Avoir accès aux services financiers adaptés (de proximité) pour entreprendre, pour développer des activités génératrices de revenus, reste un problème qui entrave leur indépendance financière et sociale et ne leur permet pas de répondre aux besoins de leurs familles. Un système de microcrédits sera établi au bénéfice des 320 femmes de la région concernée. Il sera alloué à chacune des 320 membres un crédit allant de 20.000 à 40.000 FCFA (9.600.000 FCFA au total) à un taux de 12% par cycle de 6 mois. Ces femmes seront associées à 8 banques communautaires de crédit. Les bénéficiaires sont organisées en groupes de solidarité (GS, avec 3 à 6 membres par groupe). Des membres de ces groupes sont élus au sein d'un Comité de Gestion (CG) qui sera chargé de diverses responsabilités liées au fonctionnement des GS. Finalement, des représentants des CG sont élus au sein d'un Comité Communautaire de Crédit (CCC) qui supervise l'ensemble du système de microcrédit. GERAPIA supervise le projet pendant deux ans et met à disposition les fonds devant être alloués aux bénéficiaires sous forme de microcrédit. Chaque membre doit épargner pendant chaque cycle de 6 mois (il y aura 4 cycles sur deux ans) un montant équivalant à 20% du crédit reçu. Ainsi le montant de remboursement au bout de chaque cycle est égal au crédit obtenu augmenté d'un intérêt de 12% et d'une épargne obligatoire de 20% (soit 132% du crédit octroyé en début de cycle. Compte tenu de cette approche, le crédit disponible à chaque femme en début de cycle est plus élevé qu'au début du cycle précédent. Le remboursement est mensuel. A la fin des quatre cycles (fin du projet), GERAPIA utilisera les intérêts payés par le</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>bénéficiaires sur 4 cycles plus le crédit initial remboursé par les bénéficiaires pour un nouveau programme de microcrédits au bénéfice d'autres groupes de femmes. Quand aux bénéficiaires du projet, elles seront capables en fin de celui-ci de continuer leurs activités grâce à l'épargne accumulée au cours des quatre cycles. GERAPIA a annexé un document qu'elle a préparé sur le système de microcrédit qu'elle utilise, démontrant qu'elle a bien maîtrisé l'approche à suivre.</p> <p>Follow-up: Premier paiement effectué le 18 juillet 2013 et confirmé le 19 juillet 2013. Reçu le 26.09.2013 le premier rapport d'avancement concernant la distribution des micro crédits dans quatre localités (164 femmes ayant reçu un micro crédit avec une moyenne de 29.400 FCFA par crédit). Deux groupes ont déjà à remboursé les deux premiers mois et deux groupes le premier mois, car ils ont reçu le crédit un mois plus tard. Sont joints : photos ; liste des bénéficiaires, avec nom des bénéficiaires, montant reçu, activité dans laquelle chaque femme est engagée, (vendeuse ou activité de transformation) ; paiements aux personnes qui distribuent le crédits (signature pour montant reçu) ; relevé bancaire. Excellent rapport. Deuxième paiement effectué le 28 octobre 2013 (échange plus avantageux avec paiement en Euros qu'en CHF). Paiement confirmé le 30 octobre. Rapport final reçu le 7 décembre 2013, contenant le même type d'information que pour le premier rapport car il s'agit toujours de micro crédits. Ceux-ci ont été distribués dans cinq localités pour un total de 322 bénéficiaires sur les 9 localités. Les remboursements se font comme prévu sur les 4 premiers mois après le déboursement des crédits. L'ONG promet d'envoyer une vidéo en plus des photos reçues. Ce premier projet du programme se termine avec succès du point de vue de la mise en place du système des micro-crédits, même si les quatre cycles de distributions et de remboursement se poursuivront jusqu'en juin 2015 en parallèle aux autres projets du programme. Lettre d'appréciation envoyée le 15.12.2013.</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Additional information received from the NGO on this first project of the programme: The NGO disbursed the first 322 micro credits after receiving the two payments from the 1% Fund. The approach used by the NGO is to distribute the first credits for a first period of six months. The beneficiary women make monthly reimbursements on a monthly basis and must pay back the initial loan plus interests at the end of the six months period. This cycle will be repeated altogether 4 times and should be completed by June 2015.</p> <p>The first cycle is now completed: there has been a 100% reimbursement of the loans plus interest. This allowed the NGO to extend similar loans to 40 more beneficiaries for a current total of 362 beneficiaries.</p> <p>An overall assessment of this micro credit project will be made after the end of the fourth cycle.</p>	New information received in May 2014.	
590	<p>Burkina Faso 2013/01 3,119,500 FCFA 5,950 CHF One payment Amount received by the NGO: 3,013,622 CFA</p> <p>Support to a soap making initiative</p>	<p>Association Songré Madame Fatoumata Ouedraogo, Présidente ouedfatou1974@yahoo.fr 11BP 1433 CMS Ouagadougou +70 28 29 15 songreassociation@yahoo.fr</p>	Archives	<p>Short project description: Soap making started in 2004. There is strong demand for soap, a product affordable by all. The 25 women now producing soap wish to improve the quantity and quality of their production through receiving training, better equipment and supplies and having a shelter in which to work. The training will be provided to all 25 members of the NGO by the Atelier de Conception, Menuiserie, Construction Métallique et Machine Artisanale (ACMCMA), a local enterprise. The soap will continue to be sold by word of mouth and at local markets. Proceeds of sales will be held by the NGO to fund small loans to its members, notably to pay school fees for their children. Supplies and equipment will be maintained and replaced via a fund under the supervision of an NGO member to be designated. In addition to the women producing soap, the direct beneficiaries include 75 children; it is projected that the buying population will benefit from access to soap of higher quality and lower cost than before.</p> <p>Follow-up: Payment made on 21 July 2013 and confirmed on 26 July 2013. Interim report received on 7 November 2013 and</p>	The NGO foresees pursuing its soapmaking activities as initially planned. The project's development goals appear to have been met.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>acknowledged on 12 December 2013. The project activities began on 19/08/13 and were completed on 21/02/14. The final report was sent on 22/03/14 and included several photos; the paid invoices were requested on 09/04/14 and received on 26/04/14. The NGO reports having spent the 1% funds as foreseen. It made up the difference between the amount anticipated (3,149,500 FCFA) and the amount received from the bank (3,013,622 FCFA) by contributions from its members. There were 31 direct beneficiaries (women making soap) and 87 indirect beneficiaries (generally school-age children, who received school fees and supplies, clothes, and food in some cases).</p> <p>Azarra Ouédraogo de « Progressions ensemble » a envoyé un mail le 15 octobre 2014 « J'ai visité le week-end dernier une nouvelle fois la savonnerie de l'Association Songré à Ouagadougou et j'avoue qu'elle est une perle dont les membres s'en occupent avec soins. »</p>		
591	<p>Cameroon 2013/01 5,020,000 FCFA 9,600 CHF One payment Amount received by the NGO: 4,884,247 CFA</p> <p>Improving nutrition in the Bassa area of Douala through the production of soya derivatives.</p>	<p>Association "Femmes en Action Contre la Pauvreté" (FACP) Mme Monique Uwibambe Présidente FACP/F3000 - BP 1786 Douala - Cameroun Tél : +237 96968898 +237 77557770 +237 99691953/ 237 77557753 web site: www.facp-asso.org Email : info@facp-asso.org</p>	Archives	<p>Short project description: Currently, the rate of malnutrition is increasing and affects especially children, pregnant women and old people. This situation is the result of unemployment and poverty, in addition to the lack of food during the lean season and the consumption of food with a low nutritional value. The main objective of the project is to improve nutrition in the project area (800,000 inhabitants) by promoting the consumption of soybean (with a high proteins and carbohydrates content). Secondary objectives include: improving nutrition in families; developing the cultivation, processing and use of soybeans (porridge, milk and flour); informing the population about the nutritional value of soybeans for the health of pregnant women, children and elderly people; and providing employment to the 25 women of the village group.</p> <p>Follow-up: Payment made on 18 July 2013 and confirmed on 2 August 2013. The project did not start until September 2014, "<i>suite aux conditions saisonnières. Il y a eu beaucoup de pluie en plus, il n a pas été facile de trouver un local sécurisé pour le projet</i>" We</p>	<p>If this ONG submits another project, we should give serious consideration to funding it. However before making a decision, we should try to ascertain whether the assurances given about the long term viability of this project have been justified,</p>	3

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>received the final report on March 4 stating that the project was finished on 31st January 2015. The project aims that have been achieved so far are:</p> <p><i>l'aménagement du locale, acquisition du matériel, achat des produits, formation des groupes, creation de 30 emplois pour femmes, production et commercialisation du produit fini acqui en collaboration avec les consommateurs.</i></p> <p>Corroboration was received in the form of a large number of photos showing the production of MASOSO flour and the finished product. The only objective that has not yet been achieved is to get local farmers to start growing soya which would probably have resulted in a reduction in the costs of the raw material used to make MASOSO flour. This idea has not been abandoned and was not a main objective of the project - hence the rating of 3.</p> <p>An email was sent asking about financial viability, and the ONG replied that they believe that the sales of MASOSO are sufficient to finance the operation without further help.</p>	and that sustainability has been achieved.	
592	<p>Kenya 2013/P10.01 1,758,850 KSH 19,120 CHF Co-financement from BSI: 14,200 CHF; 1% contribution: 4920 CHF</p> <p>Three payments: 4270 CHF (12.09.13) 650 CHF (30.09.13) 14,200 CHF (11.10.13) Total amount received by NGO: 1,703,055 KSH</p>	<p>Namayiana Oloshoibor Maasai Women Group Catherine Mututua, Project Manager; Leah Tipina, Assistant Project Manager; Nouason ene Marona, Chairwoman P.O. Box 14894 (00800) Nairobi Kenya namayianaoloshobor@yahoo.com 254 721238545, 254 733719271 0720293314, 0721238545</p>	Archives	<p>Title of the programme: Infrastructures for the Namayiana Maasai Women Handicraft Centre</p> <p>Description of the programme: The NGO is composed of 112 women who work together to produce beadwork handicrafts that are sold in Kenya and abroad. Income from the sales allows the women to cover basic needs of their families (food, medicine, school fees, etc.). The programme submitted to the 1% Fund includes three projects designed to improve the infrastructures at the handicraft centre. The first project includes renovation of two small existing structures (an iron sheet building and a stone building), as well as the construction of the foundation of a new building. The second project involves completion and electrification of the new building (linkage to the local electrical network has recently become possible). The third project will allow access to clean drinking water, both by the installation of rain collection facilities and by connection to the local water distribution system. It will also include</p>	<p>Immediate objectifs acheived on schedule and conditions created for assuring a sustainable development impact</p> <p>Visit by BSI in October 2013 with very positive report.</p>	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	Renovation and expansion of buildings at the Namayiana handicraft centre			<p>basic furnishings of the new building. The three projects will permit a significant improvement in the women's working conditions, from a health and security viewpoint, and will contribute to more efficient handicraft production. They will make it possible for handicraft work, training activities, and meetings to take place indoors, thereby protecting the women from exposure to sun, dust, and storms. The new building, which includes two "baby care rooms," will also benefit the young children who come with their mothers and grandmothers while the women work at the centre.</p> <p>Short project description: The renovations concern two existing structures: an iron sheet structure (replacement of iron sheet, doors and door frames, flooring) and a stone structure (painting, repairs). The foundations of the new building will also be constructed (the building will be completed in the second project of the programme). The new building includes: a conference room to be used for meetings and training sessions (these activities often have to take place outdoors at present); a workshop and display room; an adjacent storage area; a small office and reception area; two washrooms (with access to clean water); two "baby rooms" (one for play and one for sleep) for the children who come with their mothers and grandmothers while the women work at the centre. The new workroom and the space in the renovated stone building will allow the women to work inside (protected from sun and dust, or storms). The beneficiaries are the 112 women members of the Namayiana group and their families (70 men, 594 children, especially young children who do not attend school).</p> <p>Follow-up: The Canton of Geneva, via the BSI, confirmed on September 12, 2013 that it would contribute 34,800 CHF to the programme (14,200 in 2013 for project 1, and 20,600 in 2014 for projects 2 and 3). A first payment (4,270 CHF) was made to the NGO on September 12 for the renovation of the existing buildings and a second payment (650 CHF) was made on September 30 for the architect and building fee. A third payment (14,200 CHF) was</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>made on October 11, 2013 for the foundations of the new building. The grant of 14,200 CHF from BSI was credited to the 1% account on October 14. Because of the delay in making the first payment, the project began two months later (30 September 2013) than originally planned (mid-July 2013). The confirmation of the three payments by the NGO showed that a total amount of 1,703,055. KSH was received, which is 55,795 KSH less than what was originally budgeted. This very sizeable difference (around 600 CHF) was covered by Namayiana from its own funds, but the NGO does not have the resources to cover this sort of amount for the subsequent projects of the programme. Despite the delay in starting the project, all the work was completed on schedule by mid-December 2013. The Final report was received by e-mail on December 13, 2013, along with bills and photos showing the renovation work and the foundations of the new building. The report noted that the local Maasai community is very impressed by the on-going construction: "women owning property is history in our community and this is a great move, respect." The report also notes various uses that will be made of the renovated and new buildings that will benefit the entire community.</p> <p>Two representatives of BSI (B. Grossen and D. El Mansour) visited Namayiana during a trip to Kenya in October 2013: they sent us photos from their trip and shared their impressions with us at a meeting in the BSI office on Dec. 19. They met the Project manager at the Namayiana office in Ngong and then went out to the working compound where the construction is taking place. They were very impressed by the dynamic leadership of Namayiana, by its past achievements and by its vision.</p>		
593	DRC 2013/01 18,084,200 CDF 19,300 CHF or 21,000 US\$	Association des Volontaires pour l'Autopromotion Rurale (AVOLAR)	Archives	Project description: This project has a number of objectives: reduction of mortality and morbidity in children affected by malnutrition; support for the acquisition of inputs for truck-gardening and staple food cultivation; and training household members in the use of appropriate agricultural and culinary		4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	<p>Two payments: 10,500 US\$ each. Amount first payment received by the NGO: 9,907 US\$ Amount second payment received by the NGO: 9,858 US\$</p> <p>Material and technical support to upgrade agricultural activities of households affected by malnutrition in the community of Mbuka.</p>	<p>Mr. Elvis Mbiya Tekadiomona Secrétaire general B.P 267 Mbanza-Ngunu Route chinoise 7, en face de l'église CBFC Loma 00243-81-8518 00243-89-503-6435 avolar.asbl@hotmail.fr avolar.asbl@yahoo.fr www.rde-avolar.fr.gd</p>		<p>techniques. 136 households (912 people) will receive agricultural tools and seeds (peanuts, soybeans, eggplant, tomato, cabbage, amaranth and spinach), which will be used on land loaned by traditional chiefs. An agronomist and nutritionist will also train the beneficiaries of this project. The participants will give back the double of the amount of seed received to finance the next harvest.</p> <p>Follow-up: First payment made on 18 July 2013 and confirmed on 26 July 2013. Second payment made on 21 February 2014 and confirmed two days later. A comprehensive final report, with scanned copies of bills, photos and interviews with beneficiaries was received in early May 2014. All planned activities were carried out successfully and the prospects for long-term development impact are high.</p>		
594	<p>Uganda 2013/01 19,856,141 UGX 7,450 CHF Two payments: 13,000,000 UGX and 6,856,141 UGX requested from UBS Amounts received by the NGO: UGX 12,454,000 and 6,585,000 FFWUD members made up shortfall due to bank charges.</p> <p>Briquettes production/training project as an</p>	<p>Foundation for Uganda Women Development (FFUWD) Ms Janet Nabatanzi, Programme Manager P.O. Box 883 Mbale 0772451557 ffuwd_org_ug@yahoo.com or ffuwd2000@gmail.com</p>	Archives	<p>Short project description: Fuel briquettes will be made from agricultural waste with locally manufactured equipment. Community members will be trained in the manufacture of briquette presses and in briquette production and marketing. The project will be publicised on local radio. 350 households in the 38 villages are expected to be engaged in collection of waste, processing and/or distribution.</p> <p>Follow-up: First payment made on 11 September 2013 and confirmed on 20 September. Second payment made 14 October (because of lack of sufficient funds in the 1% account) and confirmed 22 October. The delay in making the payments delayed the initiation of the project, originally planned for 2 Sept. Project activities completed 26 Feb. 2014. Final report, photos & scanned receipts received 19 March 2014. 288 households employed in some aspect of briquette-making (collection of raw materials, processing, transport, distribution). 49 women entrepreneurs now have equipment to maintain production (1% contribution covered 9 pressing kits). 75% of households in the target area have requested</p>	Excessive bank charges were main problem. Immediate objectives (acquisition of 9 presses & initial raw materials, training of 1st cohort of briquette-makers, operation of publicity campaign) achieved. Community involvement &	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	alternative to fuel wood for cooking and heating purposes in 38 villages of Nakaloke Town council			and begun using briquette stoves. Final report notes 70% reduction in malaria cases over life of project (reduced firewood foraging reduces exposure to mosquitos?). <u>Project visited in April 2017</u> and was on-going.	increase in number of briquette-makers beyond cohort funded by 1% implies longer-term sustainability.	
595	Uganda 2013/02 18,510,000 UGX 6,900 CHF One payment Amount received by the NGO: 18,158,893 UGX Transformation of agro-industrial and biomass waste into heating fuel (briquettes)	Uganda Gender Rights Foundation (UGRF) Mr. Ewiche Shem-Thatcher, Field Director Uganda Gender Rights Foundation (UGRF) P.O. Box 2531 Mbale, Uganda (East Africa) +256 (0)-704-913-109 uwra_org@hotmail.com	Archives	Short project description: Briquette Enterprise Development. This project intends to: (1) offer skills to 50 women/youth in the indigenous local community by training them on a local home-based appropriate technology for the recycling of agro-industrial/biomass wastes into useful cooking and heating fuel (briquettes). The technology will be generated from materials that are locally available and by local Artisans; and (2) support two community women/youth groups set up a briquette production unit, using some of the presses manufactured as part of the training, after the skills have been passed-on to them. This will enable them to be skilled and equipped to solve the domestic fuel problems by the end of the project in December 2013. Follow-up: Payment made on 18 July 2013 and confirmed on 24 July 2013. A full report was sent by surface mail in December 2013 (but not in our format) with receipts, auditor's report and a narrative description. Photos were also sent by email. They felt that they had met their objectives within the 6 months set for the project. More people wanted to attend the training courses than were budgeted for. The NGO argues that briquettes are cheaper than electricity, gas, solar or kerosene energy and reduce the need to chop down trees for firewood and charcoal. Briquette production was found to be environmentally-friendly as it recycled saw dust, wood chips, rice, maize, coffee, wheat husks, waste paper, cardboards, charcoal dust, wood fines, waste polythene papers, grass, straws, leaves, sugar cane chew and waste seeds, etc. However, each woman would now	All activities carried out successfully, on time. More women attended (and even more wanted to attend) than were budgeted for. The wooden presses seemed to break down, resulting in the request to fund an additional training workshop on repairs and to permit all participants to have their own press. Income generated so far was only enough to meet	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>ideally need their own drying and pressing equipment to produce the briquettes. The NGO is therefore proposing a further Briquette Press and Kit Wood-Workshop (at a cost of \$14,000 to the 1% Fund during 2014) to train people further on how to make their own equipment more cost-effectively than purchasing individual devices. It appears that that while the 10 briquette presses purchased for training purposes in the project can still be used, these would not be enough to meet demand and supply every participant with one. An e-mail was sent on 16 December 2013 requesting that the final report be submitted with the 1% questionnaire. The final report was received on 19 December. It was also indicated that a decision about a new project can not be taken until the final report on the current project has been evaluated and that there would also be a waiting period before a new project could be submitted. Several suggestions were made for continuing briquette production after training has ended (use of the 10 presses purchased for training, use of proceeds from the sale of briquettes to assure sustainability, finding resources from other donors). In response to our questions, they replied that a new donor had not yet come forward; that the wooden presses broke down (requiring repair); and, that any income earned was to meet immediate household needs and not enough to fund a larger workshop.</p> <p><u>The project was visited in April 2017.</u> It was not operational as the presses were broken as predicted.</p>	<p>immediate needs. <u>Visit in April 2017</u> confirmed that the presses were broken.</p>	
2013 –Session 2						
596	Argentina 2013/P5.02 12,600 CHF – un seul paiement fait 20 mars 2014 (retard dû à l’inflation d’où révision de budget mais inférieur au	Mate Cocido Laurent Mozer – Président 8, place St.Gervais – 1237 Avully Stéphanie Garde Tél. : 4176 338 43 24	Archives	Description du programme: ce programme comprend trois volets qui se renforcent mutuellement : <ul style="list-style-type: none"> - Proposer un cycle secondaire alliant théorie et pratique afin que les jeunes puissent apprendre un métier agricole avec perspectives d’emploi; - Améliorer les infrastructures de production agricoles existantes et les équiper en machines agricoles; 	Malgré la livraison tardive du matériel de l’Institut National de Technologie, l’exécution du 2 ^{ème} projet s’est	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	<p>montant décidé par l'AG : 13,615 CHF)</p> <p>Construction d'une cuisine pour la transformation et le stockage d'aliments (charcuterie, fromages)</p>	<p>stephaniegarde@gmail.com</p> <p>Carlos Corral – Coordinador Mate Cocido Argentina Tél. : 011154942561 carloscorral16@yahoo.com m.ar Calle Proyectada y Osa Mayor (Lujan cp 6700) - Argentina www.matecocido.org</p>		<p>- Développer et agrandir la structure de commercialisation existante et réorganiser la coopérative pour la vente de produits agricoles (charcuterie, produits laitiers, fruits et légumes).</p> <p>Short 2nd project description : Ce projet vise à offrir une alternative éducative afin de préparer ces jeunes en situation vulnérable, à affronter le marché de l'emploi. En effet, l'éducation secondaire déjà proposée par cette école secondaire agricole, allie l'enseignement classique de l'Éducation nationale et une formation pratique aux métiers de l'agriculture. L'objectif à long terme du projet est de générer suffisamment de revenus (par le biais de la coopérative déjà établie) pour autofinancer l'école et offrir aux jeunes une formation agricole. L'objectif immédiat est de faciliter la transformation et le stockage d'aliments grâce à la construction d'une cuisine équipée.</p> <p>L'école secondaire existante a été reconnue par l'État argentin et propose de nombreux ateliers d'apprentissage (élevage de volailles et de cochons, apiculture, maraichage, etc.). Les jeunes commercialisent ces produits agricoles dans le cadre de la coopérative agricole du centre scolaire. Cependant, afin de générer davantage de revenus et répondre à une demande plus grande, de nouvelles activités comme l'élaboration de charcuterie et de fromages est nécessaire. Pour cela, l'école nécessite une cuisine de 36m² équipée et aux normes afin d'élaborer et stocker ces produits. L'Institut National de Technologie Industrielle, qui dépend du Ministère de l'Éducation, leur fournira tout l'équipement (32.000 CHF). Les produits agricoles sont aussi consommés par les jeunes de l'école et par un foyer d'accueil pour enfants des rues. La vente de produits dérivés va s'étendre aux villages voisins, foires et marchés locaux. En dehors des 50 bénéficiaires directs (adolescents-es et jeunes adultes, 82 jeunes du centre en seront les bénéficiaires indirects.</p> <p>Follow up: 12,600 CHF – un seul paiement fait 20 mars 2014 (retard dû à l'inflation d'où révision de budget mais inférieur au</p>	<p>bien déroulée et répond aux objectifs immédiats du projet.</p>	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>montant décidé par l'AG : 13,615 CHF) et confirmé 25 mars. Suite à mail du 26 avril, reçu 30 avril réponse indiquant que le rapport intermédiaire serait envoyé rapidement. 7 mai : S. Garde informe que des photos des fondations lui ont été envoyées, de très fortes pluies saisonnières empêchent les camions d'accéder à l'école par l'unique chemin de terre. 8 mai : rapport intermédiaire avec la 1^{ère} facture (fer, ciment, sable, pierres...) (10% du montant total). Les ouvriers n'ont pu débiter les travaux que le 23 avril. Informé que le comité a décidé que si approbation de ce 3^{ème} et dernier projet de leur programme par l'AG, l'allocation ne sera transférée qu'après avoir reçu un rapport final complet vers mi-juillet, le temps de terminer la construction de la cuisine. S. Garde remercie le Fonds de cette décision.</p> <p>Reçu le 16 septembre toutes les factures et un rapport final incomplet: la construction a été globalement terminée mais il manque encore quelques mineurs aménagements et l'installation de l'équipement fournis par l'INET. Le toit et le sol du bâtiment ont dû être surélevés afin d'installer en toute sécurité les machines qui seront données par l'INET. Pour cette raison et également à cause de l'inflation, les coûts ont été augmentés que Mate Cocido a pris en charge. Quelques questions subsistent et un mail a été envoyé demandant des précisions. Reçu le 5 décembre : L'INET n'a toujours pas livré les équipements pour la transformation des aliments, ni entrepris les finitions de la cuisine. L'INET a assuré les livrer ainsi que les finitions vers la fin janvier. Répondu que le Fonds 1% ne financera le 3^{ème} projet du programme qu'une fois reçu le rapport final complet satisfaisant avec photos.</p> <p>Reçu le 18 février 2015 le rapport final définitif accompagné de photos montrant les équipements enfin livrés par l'INET ! Il s'agit d'un réfrigérateur de 500 litres, d'une machine de caillage/d'écaillage et d'une machine de déshydratation du lait/transformation en confiture de lait. 29 garçons et 22 filles bénéficiaires qui seront formés et indirectement, les 48 enfants</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				vivant dans le foyer. Le Fonds 1% a donc transmis le 17 mars la somme de 20,00 CHF pour le 3 ^{ème} et dernier projet.		
597	<p>Benin 2013/P8.02 12.010 Euros le 5 février 2014</p> <p>Sensibilisation à l'hygiène et construction de 6 double-latrines écologiques dans 3 villages insalubres</p>	<p>Jeunesse Ambition (ONG JA) Lucien Ahouandjinou, Directeur Exécutif 01BP 2173 Porto-Novo (Rép. du Bénin) <u>Téléphone fixe</u> (Bureau) : +229 20 24 76 43 Portable : +229 97 08 48 80 ongjabenin@yahoo.fr <u>Site Web</u> : www.jeunesse-ambition.org</p>	Archives	<p>Programme title: Développement communautaire centré sur l'éducation et sur l'assainissement sanitaire du milieu.</p> <p>Programme description : La situation socio-sanitaire est très préoccupante dans certains villages de la commune de Zagnanado, qui rassemblent plusieurs problèmes : voies d'accès impraticables en période de pluie, manque de soins de santé primaire, manque d'écoles, fort taux de mortalité/morbidité infantile, manque d'eau potable, mauvaises pratiques en matière d'hygiène et d'assainissement, fort taux d'analphabétisme, etc., d'où une extrême pauvreté surtout parmi les enfants (1,500), les femmes et fermiers, artisans (5,325). Pour réduire ces problèmes, le programme comprendra une action éducative (centre de formation et de documentation visant à soutenir et à développer les acquis scolaires des enfants et à les sensibiliser à l'hygiène et à l'assainissement du milieu) et des actions centrées plus directement sur l'amélioration de la situation socio-sanitaire des villages (construction de latrines écologiques et d'une unité de santé primaire).</p> <p>Short 2nd project description : L'objectif principal de ce projet est l'amélioration des conditions sanitaires et d'hygiène et par conséquent, diminution des maladies et des décès. Étant donné le taux d'analphabétisme élevé notamment des adultes, le manque d'hygiène et d'assainissement, la méconnaissance des règles élémentaires d'hygiène, l'ONG Jeunesse Ambition propose un programme de formation sur l'hygiène et l'assainissement. 6 sessions de 2 jours pour 50 élèves des 3 villages d'accès très difficile (300 élèves au total) données par 4 formateurs par session. L'association GESRID collaborera avec JA. Les 20 meilleurs enfants par village recevront des fournitures scolaires griffées « Fonds1% ». JA propose la construction de 6 latrines à double-fosses sèches ventilées dans chacun des 3 villages (par village: 1 à</p>	<p>Excellents rapports détaillés avec photos et statistiques. La santé des élèves et des parents a été grandement améliorée.</p>	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>l'école et 1 publique). L'engrais produit sera utilisé. Une double-latrine pour les 3 écoles primaires sera utilisée par 900 enfants. Un comité de 5 personnes sera chargé de la maintenance par latrine. Les élèves formés, sous la conduite des directeurs d'écoles et des professeurs, veilleront à leur bon usage. Le suivi et la supervision des travaux seront assurés par les agents d'hygiène et les animateurs et animatrices de l'ONG JA. Celle-ci participera à la production des matériels et outils de sensibilisation. La participation des bénéficiaires est estimée à 660.000 CFA (eau, nourriture aux ouvriers, main d'œuvre non qualifiée et salles de formations prêtées). Quant aux autorités locales, elles offriront le terrain. Les principales articles à financer sont : le coût de construction de 6 double-latrines et la formation des enfants (matériel de formation, 4 salaires pour 6 sessions, repas, déplacements). Les bénéficiaires directs du projet sont 900 élèves et la population des 3 villages (une latrine publique par village)</p> <p>Follow-up : 12,010 Euros transférés le 5 février 2014 et confirmé le 16. Suite à des pertes assez importantes lors de transfert en FCFA, il a été décidé dorénavant de les verser en Euros. Reçu le 10 mai le rapport final avec toutes les factures correspondantes au budget initial. L'ONG JA a retenu 3 responsables des comités de santé des classes de CM1 et CM2 des écoles primaires pour prendre part aux sessions de formation. Quelques enfants des classes de 6e y ont aussi été admis. 327 bénéficiaires directs ont participé aux 6 sessions de formation auxquels s'ajoutent une vingtaine d'encadreurs sur une prévision de 300 enfants. Les bénéficiaires indirects sont d'une part des autres élèves ainsi que les parents ceux-ci, soit un total d'environ 3,300 personnes (sur une prévision de 1,200) qui seront éduqués par les bénéficiaires directs. Bon rapport mais il manque des informations sur le déroulement de ces sessions de formation à l'hygiène et à la santé et sur les 6 doubles-latrines construites, ce qui lui est rappelé dans un mail du 13 mai. Des photos seront envoyées plus tard.</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Reçu un mail 5 août 2014 avec un long rapport très détaillé avec photos sur la formation en hygiène des 359 enfants répartie en 3 séminaires de 2 jours dans 3 villages. Suite à des problèmes de connexion Internet, reçu seulement le 7 décembre un rapport détaillé sur l'utilisation des latrines et le suivi de la formation en hygiène (également sur la conservation des aliments et de l'eau de boisson aussi bien dans les écoles que dans leurs maisons). Les élèves ont été évalués avec des tests et la grande majorité d'entre eux ont complètement changé leur comportement et éduquent également leurs parents à ces nouvelles pratiques. Les 60 meilleurs élèves identifiés ont bénéficié de récompenses composées de fournitures scolaires. Dans les écoles, l'entretien des latrines est fait par les élèves et géré par le comité de santé. L'entretien est journalier. Un planning de l'entretien est fait pour toutes les classes. Quant aux latrines implantées dans les villages, un comité de gestion est mis en place pour chaque latrine pour en assurer l'entretien des alentours ainsi que le lavage des trous de défécation. Le comité est composé des membres des groupements féminins de villages. Les latrines installées dans les écoles et dans les villages n'ont subi aucun dommage, aucune redevance n'est donc requise pour les usagers. Envoyer un mail de remerciements le 8 décembre 2014.</p>		
598	<p>Benin 2013/P9.02 4.662.800 FCFA Un seul paiement Paiement effectué : 7.110 Euros. Paiement reçu par l'ONG : 7.110 Euros</p> <p>Sensibilisation et formation sur les</p>	<p>GERAPIA-ONG Odou Toudonou Marcellin, Directeur 01 BP 1843 Porto-Novo, République du Bénin 229 20 24 85 26 / 229 97 24 96 51 gerapia@yahoo.fr</p>	Archives	<p>Programme description: Programme d'amélioration de revenus des femmes de Tohouè à travers la micro finance et l'élevage de porcelets et de petits ruminants, associé à des moyens de lutte contre le Paludisme et le VIH/SIDA</p> <p>Dans l'arrondissement de Tohouè, les femmes représentent plus de 53% de la population et plus de 60% vivent en dessous du seuil de pauvreté. Du fait de leur pauvreté, ces femmes vivent dans des conditions particulièrement difficiles (violences familiales, abus sexuels, difficultés à subvenir aux besoins de la famille, etc.). Ces femmes, à faibles revenus, sont encore les premières à faire face aux dépenses des ménages en matière de santé. Ces dépenses</p>	<p>Objectifs immédiats atteints. L'impact à long-terme sera analysé en fin de projet, si possible. Par contre, il semble qu'un des effets à long-terme ait</p>	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	mesures de lutte contre le Paludisme et le VIH/SIDA au profit des communautés de Tohouè			<p>relativement élevées sont axées sur l'acquisition et l'utilisation de médicaments contrefaits. L'endémie la plus répandue et la plus coûteuse reste le paludisme. Face aux difficultés financières, certaines femmes n'hésitent pas à se livrer à la prostitution sans précaution. Tout ceci est à l'origine de la propagation du VIH et du SIDA au sein de cette communauté. Ces femmes sont exclues des services financiers bancaires formels, à cause de cet état de pauvreté, de l'inexistence de garanties matérielles, d'avaliseurs, de papiers administratifs etc. La demande sociale en services financiers pouvant les aider à développer les activités génératrices de revenus est forte et demeure un problème. Un des moyens de résoudre en partie ces problèmes et d'améliorer la condition économique de ces femmes en les aidant, à travers l'établissement d'un système de microcrédits et autres aides, de se lancer dans des activités génératrices de revenus, ce qui permettrait de les sensibiliser aux problèmes de santé mentionnés ci-dessus et de réduire ainsi la prévalence du paludisme et du VIH/SIDA dans le district de Tohouè: les activités de sensibilisation ne peuvent avoir un effet que si ces femmes sont plus motivées suite à l'amélioration de leur situation économique. Ainsi, trois projets sont proposés pour résoudre autant que possible ces problèmes : deux projets d'activités génératrices de revenus (microcrédit et élevage) plus un troisième projet, intercalé entre ces deux, de sensibilisation aux problèmes de santé et de la manière d'éviter des maladies graves. Ayant vu leur situation économique s'améliorer à la fin du premier projet, les femmes répondront mieux au projet de sensibilisation et les résultats obtenus lors de ce dernier projet seraient renforcés par le troisième projet concernant les activités génératrices de revenus (élevage).</p> <p>Short description of second project : Suite à l'achèvement du premier projet de ce programme (micro crédits au bénéfice des femmes de Tohouè), l'objectif de ce projet est de sensibiliser les bénéficiaires du premier projet à la prévention contre le SIDA et le</p>	été atteint : moins d'infections du paludisme grâce aux moustiquaires imprégnées. Excellents rapports fournis par l'ONG.	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>paludisme, maladies fort répandues parmi la population locale. Les femmes ayant bénéficié du premier projet seront plus motivées à se protéger elles-mêmes ainsi que les membres de leurs familles contre ces maladies suite à la campagne de sensibilisation. Celle-ci comprendra des séances de formation, des projections de films, des émissions radiophoniques et autres moyens de communication. De plus, des moustiquaires imprégnées seront distribuées aux femmes. Le but est une meilleure perception par les femmes du mode de transmission et des moyens de prévention du VIH/SIDA et du paludisme, de mettre fin aux polémiques sur la réalité du VIH/SIDA au niveau des communautés et de réduire, ainsi, les dépenses en matière de santé. A plus long terme, la réduction du nombre de ces maladies dans les communautés concernées permettra à ces femmes de mieux subvenir, sans interruption, aux besoins de leurs familles et de réduire les frais médicaux.</p> <p>Ceci permettra aussi de réduire le nombre d'enfants abandonnés et d'orphelins. Les activités de sensibilisation/formation qui seront menées comprennent des séances de formation, des projections de film, des émissions radiophoniques, l'établissement de clubs antisida, la distribution de moustiquaires imprégnées et autres activités similaires. Ces différentes actions auront pour effet un changement positif du comportement des bénéficiaires du projet. Éléments principaux financés: moustiquaires imprégnées; coût de la formation (repas, salaires des formateurs, déplacements); coût de sensibilisation aux problèmes de santé (déplacements, kits de sensibilisation, programmes radio, frais des animatrices). Le nombre de bénéficiaires directs est de 320 femmes.</p> <p>Follow-up: Lettre d'approbation envoyée le 31 janvier 2014. Informations bancaires reçues le 1 février 2014. Paiement effectué, en Euros, le 5 février 2014. Confirmation paiement le 12 février 2014, avec récépissé bancaire (7.110 Euros reçus par l'ONG, montant égal à celui envoyé).</p> <p>L'ONG nous a envoyé 6 DVDs montrant la distribution de</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				moustiquaires aux femmes. Les DVDs étant de mauvaise qualité, j'ai demandé des photos. Six bonnes photos reçues. Rapport final envoyé le 10 mai 2014 du rapport final : rapport basé sur le questionnaire (toutes les activités prévues sont terminées), factures (correspondant aux factures pro forma et dépenses prévues) et autres photos. Toutes les activités de sensibilisation entreprises telles que prévues : en plus de la distribution de moustiquaires imprégnées, séances de sensibilisation (avec distribution de kits de sensibilisation à la protection contre le paludisme et le SIDA), création de clubs anti-Sida, séances de formation des responsables et émissions de radio. L'enregistrement des séances de radio sera envoyé par la poste. Lettre de remerciement sera envoyé à la réception de cet enregistrement.		
599	Burkina Faso 2013/02 4.400 CHF (2.335.500 FCFA). 1 payment made on 5 Febr. 2014. Receipt confirmed 25 Febr. Jardin potager pour l'école du village de Zampa.	Graine de Baobab Ms. Eliane Longet, President 90 B ch des Verjus 1212 Grand-Lancy, Suisse +41 22 794 67 76 elonget@bluewin.ch www.grainedebaobab.org ONG locale : Fasodev durable Mahamoudou Diallo 01 BP 414 Ouaga 01 Burkina Faso 00 226 70 26 32 99 Diallod2000@yahoo.fr	Arcives	Short Project Description : L'objectif principal de ce projet est d'accroître l'opportunité pour les enfants de l'école du petit village de Zampa, de produire, consommer et vendre leurs propres aliments à travers la création et l'entretien d'un jardin potager adjacent à l'école. Actuellement, l'école ne peut pas nourrir correctement ces enfants à l'heure du déjeuner. Ainsi, l'objectif est d'augmenter la quantité et la qualité des aliments qui seront servis aux enfants. Le projet contribuera à l'approvisionnement en eau du jardin (l'installation d'un réservoir d'eau), la construction d'une clôture (pour empêcher les animaux de détruire ou de manger les légumes plantés), et d'acquérir les outils de jardinage nécessaires. Ce potager servira aussi d'outil pédagogique pour enseigner aux enfants des sujets tels que les sciences naturelles, la protection de l'environnement et le lancement d'activités génératrices de revenus. Les légumes produits non consommés par l'école sera vendu afin d'augmenter les revenus de l'école. Cela permettra également aux enfants et à leurs familles d'unir leurs efforts pour une cause commune: fournir un environnement d'apprentissage sain pour les enfants. Les principales dépenses devant être financées par le Fonds: clôture, réservoir d'eau et outils. Bénéficiaires directs: 200		4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>enfants (âgés de 7 à 12 ans)</p> <p>Follow-up: The NGO indicated that the tools for the garden are coming but that the rest of the project was completed (fence and tank for the water). The NGO also attached a picture of the fence. On 1 May 2014, the evaluator wrote to the NGO to get additional information on the completion of the project. The NGO confirmed receipt of the request the following day and on 15 May provided pictures of the project, including pictures of the school children with the wheelbarrow, pickaxes, pictures of the garden protected by the fence just next to the school, which we can see behind the fence, the gate and a sign with reference to the support from the 1% fund.</p>		
600	<p>India 2012/P7.02 Single payment of USD 2,000 10 Feb. 2014 INR 122,772 received 13 Feb.</p> <p>Community health and enhancement of nutritional status among vulnerable groups in rural communities</p>	<p>Itarai Asha Deep Mr Gautam Chakraborty, Secretary Itarai village Pancharul post office Howrah district 711225 West Bengal</p> <p>9051955736, 9836631096 8001006171</p> <p>itaraiashadeep@yahoo.co m</p>	Archives	<p>PROGRAM description: The principal element is the construction of a flood-resistant building capable of sheltering the most vulnerable villagers and protecting NGO equipment during floods. The building will provide a centre for the other three projects.</p> <p>Project 1: Construction of building for community support services. CHF 23,513 total; CHF 18,800 from 1%; no other donors but contribution from NGO and beneficiaries-</p> <p>Project 2: Community health and enhancement of nutritional status among vulnerable groups in rural communities (builds on India 2009/02). CHF 1790.</p> <p>Project 3: Equipping a pre-primary school. CHF 1050.</p> <p>Project 4: Upgrading the skills of zari and patchwork craft workers (builds on India 2004/03). CHF 1930.</p> <p>No co-financing for any project, but small contributions from NGO and beneficiaries.</p> <p>Will propose to NGO that applications for projects 3 and 4 be combined.</p> <p>Short project description (Project 2): The lack of information on nutrition is a contributor along with poverty to malnutrition in rural West Bengal, and reduced work capacity due to malnutrition aggravates poverty.</p> <p>The immediate objective is to strengthen women's self-help groups</p>	Impossible to assess impact of courses on dietary habits of participants.	3

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>through training and the provision of income-generating food-processing equipment. The long-term objective is behavioural change among 1,200 women and their families. The activities to be implemented include: the installation of food mills in five villages and training in their operation and the marketing of their output; and training of volunteers to teach basic nutrition and good practice. Main items to be financed by the Fund: food mills, initial raw materials and training costs Direct beneficiaries: 1200 women Follow-up: Photos of project activities received 1 Apr. 2014. Final report received 7 June 2014. Report accompanied by audited financial statement, not full set of bills. [For an earlier similar project, IAD did submit receipts for all participants, literally a bag full, so omission in this case should be accepted.] Photos of training courses received 11 June 2014; show use of building constructed in first project of programme and use of food mills purchased under this project.</p>		
601	<p>Kenya 2013/01</p> <p>The total amount allocated: € 12940 in one payment. The total received: € 12940.</p> <p>Locally generated sustainable income for orphan day-care centre Kisumu</p>	<p>Stichting Dagopvang Weeskinderen Kisumu Kenia (DWKK) - (Foundation Day care orphans Kisumu, Kenya) The Shinners</p> <p>Chairman Jan de Veen, Offenbachlaan 38, 4384ME Vlissingen, The Netherlands +31 118 411160 fam.deveen@gmail.com</p>	Archives	<p>Short project description: The women's group (The Shinners) runs an orphanage in a slum in Kisumu. It provides day care to some 50-60 orphans. The group faces great problems in covering the orphanage's running costs (around 1000 Euros per month) on a sustainable basis. Chicken and vegetable production cover current costs and the project aims at scaling up these activities. The immediate & long-term objectives of this project are to generate additional income for the group with a view to increasing the financial sustainability of the orphanage. Through this project, DWKK aims to improve the self-sustainability of the group. This will be achieved by increasing the capacity of the current farm, both through increased chicken sales and vegetable farming, which should more than double the profits. These profits are being used by the Shinners to run the orphan day-care centre in a sustainable manner.</p> <p>The activities to be implemented include:</p>	A very positive feedback was received by the NGO from the The Kenyan Minister of Agriculture who considers this project as an excellent example of profitable agricultural entrepreneurship in the region, and is much	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
		http://www.dagopvangweeskinderenkenia.nl → nieuws → article 1. One percent for development		<ul style="list-style-type: none"> • Two additional breeding facilities (surface 12 by 6 metres) will be built and the current chicken slaughter facility improved. • Seeds, fertilizer and manure will be purchased and pest control measures introduced in order to increase the quantity and quality of the vegetable production of approximately 2000 square metres of agricultural plot. • Some 500 m. of access road to the plot will be repaired by labour-intensive means to allow better transportation of clients to the plot and products from the plot. <p>The main items to be financed by the Fund: Construction materials and labour costs. The direct beneficiaries are 50-60 orphans receiving day care and basic education in the Shinners centre</p> <p>Follow-up: The activities have been fully completed and the final report received on the 27 July 2014. The final report includes the bills for the major expenses. Furthermore, the progress has been confirmed through NGO visits (at their expense) and photos.</p> <p>More specifically, building two new henhouse and reshaping and graveling the very bad stretch of access road to the Kibos plot have been completed; seeds, fertilizer and manure purchased and pest control measures introduced. Some challenges were faced with the installation of the water supply (improving the water supply to the chicken breeding facilities, the slaughterhouse and the greenhouse). The well pump was replaced, and the water works have now been fully completed.</p> <p>The project can be considered fully successful. It benefits directly 55 orphans. The project benefits indirectly local contractors/community contractors, local suppliers, casual labourers, 5-10 local women doing the slaughtering of the chickens,</p>	impressed with the social effects. The profits now serve to make the Shinners Day Care Centre increasingly financially independent.	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>6 regular workers employed by the project (working in the day care Centre, chicken farm and vegetable growing).</p> <p>The immediate objectives have been attained. Currently a major medium-term problem is that, with increasing prices of chicken feed and small local farmers selling chickens below cost price, the profit margins have dropped. This means that profits do not yet contribute enough to cover the costs of the Day care Centre, although on average the farm now sells some 1000 broilers per month. The prices are expected to rise and the NGO introduced controls to tighten the costs. Thus, achievement of the development objectives is judged highly probable.</p>		
602	<p>Kenya 2013/P10.02 1,812,750 KSH 20,500 CHF One payment</p> <p>Construction and electrification of a building at the Namayiana handicraft centre</p>	<p>Namayiana Oloshoibor Maasai Women Group</p> <p>Ms Catherine Mututua, Project Manager, Leah Tipina, Assistant Project Manager, Nouason ene Marona, Chairwoman Namayiana Oloshoibor Maasai Women Group P.O. Box 14894 (00800) Nairobi Kenya</p> <p>254 721238545, 254 733719271 0720293314, 0721238545 -- namayianaoloshobor@yahoo.com</p>	Archives	<p>Programme description: Infrastructures for the Namayiana Maasai Women Handicraft Centre. The NGO is composed of 112 women who work together to produce beadwork handicrafts that are sold in Kenya and abroad. Income from the sales allows the women to cover basic needs of their families (food, medicine, school fees, etc.). The programme submitted to the 1% Fund includes three projects designed to improve the infrastructures at the handicraft centre. The first project includes renovation of two small existing structures (an iron sheet building and a stone building), as well as the construction of the foundation of a new building. The second project involves completion and electrification of the new building (linkage to the local electrical network has recently become possible). The third project will allow access to clean drinking water, both by the installation of rain collection facilities and by connection to the local water distribution system. It will also include basic furnishings of the new building. The three projects will permit a significant improvement in the women's working conditions, from a health and security viewpoint, and will contribute to more efficient handicraft production. They will make it possible for handicraft work, training activities, and meetings to take place indoors, thereby protecting the women from</p>	Immediate and development objectives achieved	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
		www.maasaibeadworks.com		<p>exposure to sun, dust and storms. The new building, which includes two “baby care rooms,” will also benefit the young children who come with their mothers and grandmothers while the women work at the centre. The Bureau de la Solidarité Internationale (BSI) of the Canton of Geneva is financing around 70% of the programme budget.</p> <p>Short Project Description: The construction of the foundations for a new building was financed in the first project of the programme. Two representatives of the BSI visited the centre in October 2013 and gave a positive report on the work being accomplished. The immediate objective of the second project is to complete construction of the new building. This will make it possible to provide safe and secure working conditions, as well as facilities for child care, thereby assuring improvement in the well-being of the women and children. In the longer term, this will contribute to increased efficiency in handicraft production that will benefit the women and their families. The new building to be constructed includes a conference room to be used for meetings and training sessions; a workshop and display room; an adjacent storage area; a small office and reception area; two washrooms; two “baby rooms” (one for play and one for sleep). The construction includes installation of a connection to the local electricity network. The only item to be financed by the Fund is the construction costs (materials and labour provided by a contractor). Direct beneficiaries: 112 women, 60 babies and young children (plus their families).</p> <p>Follow-up: The payment was made on Feb. 6, 2014 and confirmed on March 6 (the NGO was busy with the construction at the working compound and did not get to their office in Ngong where they have a computer for several weeks). Heavy spring rains made it difficult for the contractor to reach the construction site (roads washed out), and led to some delays. The construction of the building was nevertheless completed by May 12; some finishing work will be carried out during the third project when the water access is</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				installed. A final report with detailed bills and photos was received on May 13. Additional photos will be sent in June. The cost of the construction is higher than initially budgeted, but Namayiana has negotiated a reduction of the bill with contractor and will be using some of its resources to cover the extra cost. If necessary, some adjustment may be made in the next phase of the programme. Acknowledgements were sent by email on May 14, 2014.		
603	Paraguay 2013/01 70,650,000 PYG 14,430 CHF One single payment Amount payment received by the NGO: 15,882 USD Irrigated family vegetable gardens	TEKOHA con los Pueblos Indígenas Ms. Faustina Alvarenga Pérez c/o Teniente Colman 833 Asunción +595-21-423680 tekoha@hotmail.es	Archives	Short Project Description: In the project region, there is an urgent need for sustainable productive livelihoods for indigenous populations, particularly women. The immediate project objective is the establishment of irrigated organic vegetable gardens to be worked by 20 women and their families. The Nivaclè people in the community of Yalve Sanga (Boquerón district) will be helped to develop agricultural and other skills. They will build organic vegetable gardens, to be irrigated by a calibrated ceramic bacteriological filter system known as "Yambui". They will themselves produce the ceramic systems, which will yield clean drinking water. The gardens will yield healthy food. Those trained are expected to transmit their skills to others, ensuring a multiplier effect. The activities to be implemented include: Preparation of land; provision of tools and seeds; on-the-job training; encouragement of multiplier effect. Main items to be financed by the Fund: Equipment, tools, materials, land preparation, training. Direct beneficiaries: 32 women, 28 men and 40 children. Follow-up: Payment made on 6 March 2014 and confirmed on 7 March. A preliminary report was promised in October 2014 but nothing was received. Requests for reports were repeated in October and December 2014. Further requests were sent in January and March 2015, and a letter was sent to those who recommended the NGO in May 2015. Although all the work was completed in January 2015, the final report was only received at the end May. All the information		4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				provided in the final report corresponds to the estimations in the original evaluation; copies of bills have been provided; and photographs show evidence of the work done.		
2014 – Session 1						
604	Argentina 2014/P5.03 CHF 20,000 transféré 17 mars 2015 Un seul paiement Construction d'une salle communautaire pour la coopérative agricole.	Mate Cocido Laurent Mozer – Président 8, place St.Gervais – 1237 Avully Stéphanie Garde Tél. : 4176 338 43 24 stephaniegarde@gmail.com Carlos Corral – Coordinador Mate Cocido Argentina Tél. : 0111549492561 carloscorral16@yahoo.com.ar www.matecocido.org Calle Proyectada y Osa Mayor (Lujan cp 6700) – Argentina	Archives	DESCRIPTION DU PROGRAMME: Ce programme comprend trois volets qui se renforcent mutuellement: - Proposer un cycle secondaire alliant théorie et pratique afin que les jeunes puissent apprendre un métier agricole avec perspectives d'emploi (1 ^{er} projet réalisé: construction d'une classe et de 2 salles de bains); - Améliorer les infrastructures de production agricoles existantes et les équiper en machines agricoles (2 ^{ème} projet réalisé: construction d'une cuisine pour la transformation et le stockage d'aliments); - Développer et agrandir la structure de commercialisation existante et réorganiser la coopérative pour la vente de produits agricoles (charcuterie, produits laitiers, fruits et légumes) (ce 3 ^{ème} et dernier projet). Description du projet: Ce programme vise à offrir une alternative éducative afin de préparer ces jeunes en situation vulnérable, à affronter le marché de l'emploi. L'éducation secondaire déjà proposée par cette école agricole, allie l'enseignement classique de l'éducation nationale et une formation pratique aux métiers de l'agriculture. L'objectif final du programme et de la coopérative est de générer suffisamment de revenus pour autofinancer l'école et offrir aux jeunes une formation agricole. L'école secondaire existante a été reconnue par l'Etat argentin et propose de nombreux ateliers d'apprentissage (élevage de volailles et de cochons, apiculture, maraichère, fromagerie...). L'école figure à la 2 ^{ème} place sur le plan national de l'Ordre du Mérite du Ministère de l'Education. Afin d'équiper cette école professionnelle de tous les moyens nécessaires à la commercialisation des produits fabriqués,	Malgré les difficultés rencontrées, l'exécution du projet a été excellente. Objectifs immédiats et à long-terme réalisés.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>il est primordial de construire une salle communautaire de 90m.2 pour la vente des produits agricoles, le micro-entreprenariat et qui sera aussi utilisée comme salle à manger pour les adolescents inscrits à l'école secondaire et de réunion pour la coopérative. Certains élèves veulent intégrer l'université à l'obtention de leur diplôme pour y suivre une spécialisation agricole plus technique. D'autres pourront être embauchés en boulangerie, dans la petite et moyenne restauration ou encore dans l'industrie agricole (à côté de l'école se trouve la plus grande industrie laitière du pays). Le but de l'école est de former des agriculteurs indépendants qui pourront cultiver leurs propres terres, former des coopératives ou pourront intégrer des industries agricoles. Ils apprennent la gestion des matières premières, des stocks, des tâches/parts de chacun, des techniques de ventes... L'objectif est d'avoir en 2015 les premiers diplômés agronomes.</p> <p>La durée du projet est estimée à 6 mois.</p> <p>Financement sous réserve de recevoir le rapport final complet du 2^{ème} projet sans doute fin janvier.</p> <p>Follow up : Reçu le 18 février le rapport final définitif accompagné de photos montrant les équipements enfin livrés par l'INET et l'argent a donc été transféré pour le 3^{ème} et dernier projet de ce programme. Confirmation des fonds reçue le 2 avril. Mail reçu le 20 avril avec 3 photos du bâtiment : « Les fondations se sont bien terminées cette semaine, ils vont finaliser tout ce qui est portes et fenêtres et les sols. La semaine suivante, ils se chargeront des sols extérieurs (trottoirs autour du bâtiment) et le sous-toit pour l'entrée. Au mois de mai, il ne restera plus que les installations électriques et la peinture. Le coordinateur prévoit que la salle communautaire sera en service au mois de juin.»</p> <p>Reçu le 11 septembre le rapport final avec toutes les moindres factures. « Le chemin menant à l'école secondaire rempli de boue (pluies abondantes) était impraticable pour l'accès des camions transportant les matériaux pour la construction. Pour limiter les</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>dégâts le plus possible, les responsables du projet ont versé du sel sur la route par prévision. D'autre part, le pays a connu une inflation importante entre mars 2014 et février 2015, ce qui a eu pour conséquence une différence de prix des matériaux entre le budget prévisionnel et les coûts réels. Les dépenses additionnelles (environ 500 chf.) ont été prises en charge par l'association Mate Cocido elle-même. 42 élèves suivent le cursus scolaire dans l'école secondaire agricole. 8 jeunes forment la coopérative Produits Laitiers. Le nombre d'élèves varie d'une rentrée scolaire à l'autre. Les 60 jeunes vivant au foyer de jour consomment de façon quotidienne certains produits de l'école secondaire agricole comme œufs, lait, viande, légumes... Le salon communautaire sert de salle de réunion pour la coopérative et de salle de vente des produits laitiers. C'est également dans cette salle, que la coopérative pourra vendre ses produits. Les revenus issus des ventes de produits agricoles assureront l'autonomie financière de la coopérative. » Reçu le 1^{er} octobre un résumé final des 3 projets de ce programme : « Grâce aux Fonds 1% pour le développement, le projet a pu construire une salle de cours, des sanitaires, une cuisine et un salon communautaire à l'usage des élèves de l'école mais aussi des membres de la coopérative. Entre 2012 et 2015, l'école a accueilli entre 40 et 60 élèves Aujourd'hui, l'école secondaire produit des œufs, des légumes, du lait, du fromage, de la viande de veau. Les légumes du potager sont pour consommation locale. Cette production permet de nourrir de nombreux enfants vivant dans le foyer et dans le quartier voisin: environ 180 assiettes par jour. La coopérative se concentre essentiellement sur la commercialisation de produits laitiers (fromages, confitures de lait) et la vente de lait. Parmi les 19 élèves ayant finalisé la formation, certains ont trouvé des emplois en ville d'autres ont poursuivi leurs études ou commencé d'autres formations. Il est à noter que 3 d'entre eux sont devenus</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				éducateurs à leur tour et s'investissent activement dans le développement de la coopérative. Envoyé une lettre de remerciements.		
605	<p>Benin 2014/P8.03 CHF 15,750</p> <p>8, 450, 500 FCFA (12,765 euros) transféré 21 juillet 2014 Un seul paiement</p> <p>Construction d'une unité villageoise de santé primaire</p>	<p>Jeunesse Ambition (ONG JA) Lucien Ahouandjinou, Directeur Exécutif 01BP 2173 Porto-Novo (Rép. du Bénin) <u>Téléphone fixe</u> (Bureau) : +229 20 24 76 43 Portable : +229 97 08 48 80 ongjabenin@yahoo.fr <u>Site Web</u> : www.jeunesse-ambition.org</p>	Archives	<p>Programme title: Programme d'éducation et de santé communautaire pour enfants</p> <p>Programme description : La situation socio sanitaire est très préoccupante dans certains villages de la commune de Zagnanado, qui rassemblent plusieurs problèmes: voies d'accès impraticables en période de pluie, manque de soins de santé primaire, manque d'écoles, fort taux de mortalité/morbidité infantile, manque d'eau potable, mauvaises pratiques en matière d'hygiène et d'assainissement, fort taux d'analphabétisme, etc., d'où une extrême pauvreté surtout parmi les enfants (1.500), les femmes et fermiers, artisans (5.325).</p> <p>Solution envisagée: Former des groupes d'enfants pour contribuer efficacement à l'éducation sanitaire et environnementale dans 3 villages de la commune de Zagnanado au centre-sud du Bénin</p> <p>1^{er} projet réalisé: Installation d'un Centre multimédia de formation et de documentation et d'une bibliothèque décentralisée</p> <p>2^{ème} projet réalisé: Sensibilisation à l'hygiène et construction de 6 latrines écologiques dans 3 villages insalubres</p> <p>Ce 3^{ème} et dernier projet: Construction d'une unité villageoise de santé primaire</p> <p>Description du 3^{ème} projet: La construction d'une unité villageoise de santé primaire équipée de matériels essentiels de prise en charge sanitaire permettra à environ 3,300 personnes de cette localité enclavée de pouvoir bénéficier de soins de santé primaires. Ce dispensaire de 35m2 contribuera à la réduction de la mortalité, de la morbidité infantile et maternelle dans ces milieux ruraux insalubres. Les animateurs de JA s'occuperont du suivi. Un comité de gestion composé des bénéficiaires sera mis en place pour suivre l'acquisition des médicaments et des</p>	3 ^{ème} et dernier projet du programme JA. Comme tous les projets soumis par cette ONG, suivi détaillé avec les moindres factures et photos, objectifs à long terme assurés. A recommander parmi les meilleures ONG.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>consommables ainsi que de la rémunération de l'infirmier de santé. Les recettes issues de l'achat des médicaments, pansements, des soins et autres actes de petite chirurgie serviront au fonctionnement et à la poursuite des activités de soins. Electriciens Sans Frontières (ESF) offrira l'électrification du dispensaire à hauteur 23.425 chf. JA contribuera au fonds de caisse pour l'achat de stock initial de médicaments essentiels et de consommables (931 chf.). La participation des bénéficiaires est estimée à 1.210 chf. (eau, nourriture pour les ouvriers, main d'œuvre non qualifiée). La communauté offrira le terrain.</p> <p>Durée du projet : 6 mois.</p> <p>Réception des fonds reçue le 2 août, retard causé par problèmes de connexion. Reçu un mail le 22 septembre : « Nous avons aussitôt démarré les travaux par l'achat des matériaux de construction et leur transport sur le site. Puis après les travaux de maçonnerie ont commencé par la fabrication des briques. C'est au moment de la fouille que les difficultés ont commencé et on a constaté une montée de la nappe phréatique, signe de la montée imminente des eaux. Par la suite la voie d'accès au site et au village est devenue impraticable. Aucune déviation ni autre solution n'est possible avant le retrait des eaux. Ainsi, les ouvriers ont dû ranger les matériaux et nous avons suspendu les travaux depuis bientôt 2 semaines. Le recul des eaux est attendu pour mi-décembre ».</p> <p>Suite à un mail envoyé le 15 avril, reçu une réponse le 8 mai s'excusant du retard dû aux différentes élections au Bénin : rapport final, toutes les factures détaillées et 18 photos. Les travaux de la construction d'une unité villageoise de santé primaire se sont terminés le 31 mars et l'équipement médical mis en place (ces deux rubriques sont financées par le Fonds 1%): 4 boîtes d'instruments chirurgicaux, 1 stérilisateur, 1 réfrigérateur, 2 tables de consultation, 4 lits, 1 bureau, 6 chaises, 2 armoires de rangement. La différence de 122 chf. due au taux de change a été prise en charge par l'ONG, tous les achats ont été effectués. Le sigle du Fonds 1% est mis en</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				valeur à l'entrée du dispensaire « Nous avons été confrontés dans un premier temps à la pluie et à la montée des eaux de l'île. Cette situation nous a amenés à suspendre les travaux pour permettre à l'eau de se retirer. Les activités se déroulent sous la surveillance médicale des agents de santé qui ont à charge cette infirmerie. Les recettes issues de la cession des médicaments et des soins, pansements et autres actes de petite chirurgie serviront pour le fonctionnement et la poursuite des activités de soins. Nombre de bénéficiaires directs : 3,500 personnes. ». Envoyé le 14 mai une lettre de remerciements concernant ce programme de 3 projets.		
606	<p>Benin 2014/P9.03 CHF 18,250 (of which 1% only CHF 5,575)</p> <p>9,800,000 FCFA 2 paiements de 4.900.000 chaque Paielement 1: 9,256.22 CHF (7,500 euros) Paielement 2: 9,261.99 CHF (7,470 Euros). Total reçu par ONG: 9,871,678 FCFA</p> <p>Systeme de solidarite communautaire en elevation de petit betail</p>	<p>GERAPIA - ONG</p> <p>Odou Toudonou Marcellin, Directeur 01 BP 1843 Porto-Novo, Republique du Benin 229 20 24 85 26 / 229 97 24 96 51 gerapia@yahoo.fr</p>	Archives	<p>Programme description:</p> <p>Dans l'arrondissement de Tohouè, les femmes representent plus de 53% de la population et plus de 60% vivent en dessous du seuil de pauvreté. Ces femmes vivent dans des conditions particulièrement difficiles (violences familiales, abus sexuels, difficultés à subvenir aux besoins de la famille, etc.). Elles sont encore les premières à faire face aux dépenses des ménages en matière de santé. L'endémie la plus répandue et la plus coûteuse reste le paludisme. Face aux difficultés financières, certaines femmes n'hésitent pas à se livrer à la prostitution sans précaution. Tout ceci est à l'origine de la propagation du VIH et du SIDA au sein de cette communauté. Ces femmes sont exclues des services financiers bancaires formels, à cause de cet état de pauvreté, de l'inexistence de garanties matérielles, d'avaliseurs, de l'incapacité à remplir les papiers administratifs, etc. La demande sociale en services financiers pouvant les aider à développer les activités génératrices de revenus est forte et demeure un problème.</p> <p>Un des moyens de résoudre en partie ces problèmes est d'améliorer leur condition économique en les aidant, à travers l'établissement d'un système de micro crédits et autres aides, de se lancer dans des activités génératrices de revenus, ce qui permettrait de les sensibiliser aux problèmes de santé mentionnés ci-dessus et de réduire ainsi la prévalence du paludisme et du VIH/sida. Les</p>	Comme pour les autres projets, GERAPIA a exécuté celui-ci de manière exemplaire. Les rapports sont complets et très informatifs. Objectifs immédiats et à long-terme réalisés.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>activités de sensibilisation ne peuvent avoir un effet que si ces femmes sont plus motivées suite à l'amélioration de leur situation économique. Ainsi, quatre projets sont proposés pour résoudre autant que possible ces problèmes : trois projets d'activités génératrices de revenus (microcrédit, élevage et le stockage et commercialisation de produits alimentaires) plus un projet, intercalé entre le premier et deuxième projet, de sensibilisation aux problèmes de santé et de la manière d'éviter des maladies graves. Ayant vu leur situation économique s'améliorer à la fin du premier projet, les femmes répondront mieux au projet de sensibilisation et les résultats obtenus lors de ce dernier projet seraient renforcés par le troisième et quatrième projet concernant les activités génératrices de revenus (élevage et stockage et commercialisation de produits alimentaires).</p> <p>Titre du projet: Système de solidarité communautaire en élevage de petit bétail</p> <p>Description du 3ème projet: Suite à l'achèvement des deux premiers projets de ce programme (micro crédits au bénéfice des femmes de Tohouè et sensibilisation à la nécessité de se protéger contre le paludisme et le VIH/SIDA), l'objectif de ce troisième projet est de renforcer la situation économique et sociale des mêmes bénéficiaires en leur offrant la possibilité d'élever des porcins, caprins et lapins destinés aussi bien à la vente qu'à la consommation du ménage. Les femmes ayant bénéficié du premier et troisième projet seront encore plus motivées à se protéger elles-mêmes ainsi que les membres de leurs familles, contre les maladies mentionnées ci-dessus, suite à la campagne de sensibilisation.</p> <p>La plupart des membres des banques communautaires de crédit-épargne installées lors du premier projet, n'ont pas suffisamment de ressources pour s'acheter des animaux à élever. L'élevage de petits bétail contribuerait à augmenter les revenus des familles (vente des animaux mis à bas après engraissement) ainsi qu'à améliorer la nutrition des membres de celles-ci (consommation d'une partie des</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>animaux).</p> <p>Des enclos ou porcheries seront construits en 3 mois selon le besoin de chaque banque. Ainsi, 6 porcheries seront construites ainsi qu'un enclos pour caprins (pour la banque communautaire composée de femmes de religion musulmane) et des clapiers pour lapins.</p> <p>Juste après l'achèvement des travaux de construction, chaque banque communautaire bénéficiera d'une dizaine de porcelets, caprins ou lapins à élever. 8 truies et 2 verrats seront achetés pour les porcheries. Après 6 mois, il y aura 40 porcelets en plus des 8 truies et des 2 verrats, soit 50 animaux par porcherie où les animaux auront assez d'espace pour se mouvoir. Chaque enclos pour les caprins abritera 8 femelles et 2 mâles et environ 16 chevreaux à la première mise à bas. Il y aura aussi 10 couples de lapins (1 clapier par couple dans un enclos).</p> <p>Cette activité d'élevage renforcera davantage la solidarité du groupe par leurs échanges. Un agent en santé animale veillera au suivi de la gestion de l'élevage.</p> <p>A la première mise-bas, chaque banque devra contribuer un nombre égal d'animaux reçus pour aider d'autres groupements de la localité qui pourront bénéficier aussi des services financiers dès que possible.</p> <p>Le nombre de bénéficiaires directs est de 320 femmes, 80 hommes et 1.000 enfants.</p> <p>Environ 320 nouvelles femmes devront bénéficier de ce projet au fur et à mesure de la mise à bas par les animaux octroyés aux bénéficiaires directs.</p> <p>Durée du projet: 12 mois.</p> <p>Follow-up : ONG informée approbation du projet le 26 juin 2014. Premier paiement le 2 juillet 2014 et confirmé le 8 juillet 2014 : ONG a reçu 4,919,678 FCFA, soit 19,678 FCFA de plus que demandé (change favorable grâce à l'utilisation de l'Euro pour le paiement). Rapport d'avancement reçu les 24 et 25 septembre 2014.</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Le 24 septembre : 8 photos de 3 porcheries et d'un enclos pour caprins construits (avec indication, pour chaque bâtiment, qu'il a été construit grâce au Fonds 1%) ; plus 14 photos montrant les étapes de la construction. Reçu le 25 septembre, la deuxième partie du rapport d'avancement : factures pro forma, photos des constructions et rapport d'avancement. Les dépenses correspondent aux factures. Il reste 620,178 FCFA non dépensés, qui seront utilisés pour la deuxième étape du projet. 3 porcheries et un enclos pour caprins construits au profit de 4 communautés bénéficiaires. Deuxième paiement effectué le 30 septembre 2014.</p> <p>ONG contactée le 6.11.2014 lui demandant quand le rapport final sera envoyé. Réponse le 7.11.2014 : rapport sera envoyé le 10.12.2014 avec factures, photos et documentaire. Le quatrième projet ne sera approuvé à l'AG que si nous recevons le rapport avant celle-ci. Dans le cas d'un programme de 4 projets, d'une durée de 6 mois chaque, il est normal que le projet ne puisse se terminer 5 mois après le premier paiement.</p> <p><u>Note</u> : GERAPIA va visiter en décembre 2014 un projet que nous avons financé au bénéfice de l'ONG GESRID, suite à des doutes concernant l'exécution de ce projet.</p> <p>25.12.2014 : un rapport d'avancement du programme a été envoyé à DGVD. Pas de réponse au 08.05.2015.</p> <p>Début janvier 2015, nous avons reçu deux DVD sur ce troisième projet. Pas de très bonne qualité, mais très intéressant car il contient des interviews des femmes bénéficiaires.</p> <p>Le rapport final a été reçu le 28.12.2014. le tableau des dépenses est conforme au budget soumis. Il ne restait que 200,000 FCFA qui devront être utilisés pour le salaire du vétérinaire pour les mois suivants.</p> <p>Les activités prévues ont été réalisées: Construction de six porcheries, d'un abri pour élevage caprin et d'un autre pour lapin au profit de huit banques communautaires.</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Mise en place des 8 sites d'élevage en têtes d'animaux prévus (60 porcelets, 10 caprins et 10 couples de lapins). Mise à disposition de médicaments de prévention et de premiers traitements. Le nombre de bénéficiaires est tel que prévu : 80 hommes, 320 femmes, 1.000 enfants. Pérennité du projet: Lorsque la chaîne de solidarité communautaire est lancée dès la naissance des premiers animaux, les femmes bénéficiaires auraient déjà maîtrisé le comportement d'un bon éleveur qu'elles communiqueront aux autres femmes. Les factures correspondent aux dépenses. Photos reçues. Lettre de remerciements envoyée.</p>		
607	<p>Benin 2014/01 CHF 14,300 7,690,000 XOF One payment (11,750 EUR)</p> <p>Transformation et commercialisation des amandes d'anacarde: accroissement des revenus des femmes dans 5 communes</p>	<p>Centre de recherché et d'action pour le développement des initiatives à la base (CRADIB)</p> <p>Mr. Pascal Kuassi GNANHO, Secrétaire Exécutif</p> <p>CRADIB BP 21 Glazoué Département des Collines Bénin</p> <p>00 229 95 35 84 54 00 229 97 45 72 93 -- cradib2001@yahoo.fr, gnanhop@yahoo.fr</p>	Archives	<p>Description du projet: Les programmes réalisés précédemment par le CRADIB (avec un financement du Fonds 1% et du Bureau de Solidarité Internationale du Canton de Genève) ont permis la construction de bâtiments (comprenant un magasin de stockage et une salle de réunion/formation) sur 6 sites situés dans une région qui s'étend sur environ 14.000 km2 au centre du Bénin. Les bâtiments sont gérés par des Unions communales de coopératives de femmes, aujourd'hui groupées en une Union régionale. Les magasins de stockage servent principalement à la récolte des noix d'anacarde et à l'organisation de ventes groupées à des entreprises qui assurent la transformation des noix en amandes torréfiées, vendues essentiellement à l'étranger. La négociation des prix pour les ventes groupées a déjà permis une amélioration des revenus des femmes, comparée à la situation où chacune vendait les noix à des acheteurs qui passaient de village en village. Le projet actuel aidera les femmes à entreprendre des activités de transformation d'une partie des noix en vue de leur commercialisation au sein du pays. Cette activité permettra un nouvel accroissement des revenus provenant de la valeur ajoutée de la transformation des produits. Le projet se déroulera sur 6 sites dans 5 communes (2 sites sur la Commune de Glazoué, et 4 sites sur les Communes de Bantè, Dassa, Djidja, Ouèssè. Il comprendra: l'achat d'un moto-tricycle qui sera</p>	Objectifs immédiats atteints et conditions créées pour le développement futur des activités de transformation. Réalisation efficace dans les délais et bon « reporting ».	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>utilisé sur les 6 sites pour le transport des produits bruts et transformés, l'achat d'équipement de décorticage et de torréfaction artisanale, l'achat de petit matériel (bâches de séchage, bouteilles, sachets, cartons, etc.), ainsi que l'impression de matériel de commercialisation (étiquettes, posters). Une formation sera organisée sur chacune des 6 sites pour 9 femmes qui s'occuperont de la transformation et d'un(e) responsable de la gestion de la transformation (4 gérantes, 2 gérants ont été désignés par les Unions communales des coopératives). Une formatrice qualifiée se déplacera pour donner une formation de 5 jours sur chaque site (cours sur des questions de procédures et d'hygiène, démonstrations, essais supervisés, etc.). Par ailleurs, un fonds de roulement sera établi afin d'acheter aux femmes productrices d'anacardes le stock de noix prévus pour la transformation. Ce fonds sera reconduit grâce aux recettes des ventes des amandes. On prévoit un lancement de la commercialisation au début de décembre 2014, pour répondre à la forte demande pour des amandes torréfiées pour les fêtes de fin d'année. Les bénéficiaires directes sont 58 femmes et 2 hommes qui assureront l'activité de transformation pendant la réalisation du projet et leurs familles (plus de 250 personnes). A terme, le développement des activités de transformation pourra bénéficier plus largement aux nombreuses femmes membres des coopératives (plus de 1.000 femmes et leurs familles). Ce projet, comme les programmes précédents, contribuera à la mise en place de conditions favorisant l'autonomisation et la pérennisation des activités des coopératives. Durée du projet: 6 mois.</p> <p>Follow-up : Le paiement a été effectué le 4 juillet 2014 et a été confirmé le 8 juillet. Plusieurs informations et photos montrant l'avancement du projet ont été envoyées en septembre 2014. Un rapport de progrès a été envoyé le 8 décembre 2014. La formation relative à la transformation des noix d'anacarde a été réalisée comme prévue. L'équipement de transformation prévu a été acquis</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>et installé sur les six sites. Au total, 4 tonnes de noix bruts ont été livrés aux sites, ce qui a permis la production de 308 bouteilles d'amandes de noix d'anacarde. Une partie a été mise en vente et le rester le sera pendant la période des fêtes. Les services de contrôle de l'état sont venus vérifier l'hygiène de la production.</p> <p>La commercialisation en bouteilles est considérée préférable pour des raisons de conservation à l'utilisation de sachets en plastique, initialement prévue. Le Fonds 1% a approuvé le déplacement de montants prévus pour l'achat et le collage des sacs en plastique vers le fonds revolving utilisé pour l'achat d'une quantité accrue de noix (8 tonnes au lieu de 6), ce qui permettra une bonne mise en route de la transformation en 2015. Le rapport final est arrivé le 7 janvier 2015. Une partie de la production en 2014 a été commercialisée dans les marchés locaux des six communes, et une partie transportée à Cotonou pour une foire de fin d'année. Le rapport final est accompagné de nombreuses photos montrant chaque étape de l'avancement du projet et des factures pour toutes les dépenses. La commercialisation de noix transformées apporte un revenu supplémentaire par rapport à la simple vente de noix brutes. Le CRADIB prévoit de poursuivre son encadrement de cette activité. Une lettre de remerciements a été envoyée le 22 janvier 2015.</p>		
608	<p>Cameroon 2014/01 CHF 18,300</p> <p>1ère paiement</p> <p>11 août, reçu le 14.08 4,924,193 FCFA.</p> <p>2ème paiement 4.924.193 FCFA</p>	<p>Organization des Jeunes Volontaires pour le Progrès du Cameroun (OJVP)</p>	Paul	<p>Description du projet:</p> <p>L'appui financier demandé servira à financer uniquement la construction d'un centre de formation professionnelle pour les jeunes sans emploi. L'objectif du projet est de permettre à l'ONG d'avoir ses propres locaux pour un centre de formation qui permettra d'éviter les coûts de location et de résoudre le problème de la disponibilité. Les photos envoyées par l'ONG concernent la cueillette dans un champ de tomates réalisée par des jeunes du village Polo 1 (à environ 63 km de la ville de Yaoundé) qui ont suivi une formation en maraîchage chez eux. Ces photos ne constituaient qu'un exemple de ce qu'ils font. Le projet a été financé par une coopérative auprès de laquelle ils ont soutenu le</p>	<p>Delays were encountered with accessing the funds of the second instalment in the NGO's bank account. Despite the early expectation to complete the work by 15</p>	5

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	7.420 Euros 25 sept. Reçu 3 oct. Construction d'un centre de formation professionnelle pour jeunes sans emploi			<p>projet et un crédit leur a été accordé. Depuis 2001, l'ONG OJVP a déjà formé 2,860 jeunes dans divers domaines d'activités et prévoit de former environ 125 jeunes par an. En outre, ils ont récemment reçu un financement important du gouvernement à travers PACA pour développer des compétences en élevage porcin qui leur permettront d'avoir une autonomie financière. Le site sur lequel ils investissent est leur propriété. Le gouvernement à travers le PACA n'aurait jamais accepté de financer ce projet sans ce titre de propriété. Tout le terrain a un titre mère et leur dossier de morcellement du terrain est en cours. Le propriétaire a un titre foncier sur tout le terrain. Lorsqu'il vend une parcelle, il se rend avec l'acheteur au service du cadastre de la localité pour obtenir un titre au nom de ce nouveau propriétaire.</p> <p>La contribution des élèves est suffisante pour faire fonctionner le centre sans autres frais supplémentaires sauf l'amortissement du bâtiment qui sera pris en charge par l'association comme les autres équipements. Pour la gestion, il est prévu de réinvestir chaque année une part du bénéfice réalisé dans le renouvellement des équipements. La loi leur interdit de réaliser des bénéfices. Tous les excédents budgétaires sont affectés dans un compte de réserves qui est mis place pour constituer un capital qui leur servira de fonds de roulement pour financer les projets d'auto emploi montés par les jeunes.</p> <p>Durée du projet: 4 mois.</p> <p>Follow-up: Excellent progress was made at the beginning with the first phase being completed ahead of time (13 Sept. with an interim report and photos) and the 2nd instalment requested earlier than expected to allow work to progress. Unfortunately, the rainy season has continued longer than usual making the acquisition of sand a problem. It is expected to complete the project within the next three months.</p> <p>Email du 24 avril : Notre Entrepreneur nous fait des misères. Pendant qu'on attendait la fin des pluies, il a gagné un autre de</p>	<p>December, the rainy season has lasted longer than expected, thus preventing the completion of the construction work on schedule.</p> <p>L'entrepreneur a gagné un autre de chantier de construction des logements sociaux pour le Ministère de l'habitat. Dès que le chantier encours aura suffisamment avancé il va détacher une partie de son personnel pour venir achever notre bâtiment.</p> <p>Further delays as per mail of 18 December 2017.</p>	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>chantier de construction des logements sociaux pour le Ministère de l'habitat. Jusqu'à ce jour ce chantier n'est exécuté qu'à environ 60 %.</p> <p>Par voie d'Huissier, nous lui avons servi au mois de Mars une sommation d'achèvement des travaux. Devant l'Huissier il a soutenu que l'arrêt du chantier était dû aux intempéries et que lui il ne pouvait pas rester sans rien faire alors qu'il a le personnel à Payer. Dès que le chantier encours aura suffisamment avancé il va détacher une partie de son personnel pour venir achever notre bâtiment.</p> <p>Nous avons été obligés de retourner le ciment au fournisseur de peur qu'il ne détériore.</p> <p>Email de 9 décembre : Le projet a avancé considérablement. Il pourra finir dans le premier semestre de l'année 2016. Vous le verrez dans la pièce (photo) ci-jointe.</p> <p>Email de 23 mai : Nous avons eu un autre financement pour la construction d'un bâtiment pour l'atelier d'apprentissage d'élevage des lapins. Comme nous n'avons plus d'espace disponible dans notre site, nous avons décidé de construire en étage. Donc le centre de formation sera à l'étage et l'atelier en bas. Cela étant, nous avons passé le temps à des aménagements et renforcer les fondations et les poteaux car le premier bâtiment ne prévoyait pas l'étage. Nous avons fini avec les fondations et la dalle est déjà posée, nous allons commencer avec les élévations la semaine prochaine.</p> <p><u>Email du 4 janv. 2017 :</u> S'agissant du projet il n'est pas terminé tout simplement parce que le déblocage de la deuxième phase du financement a connu un grand retard.</p> <p>Je vous demande un sursis de 06 mois pour que vous ayez le rapport final.</p> <p>19 December 2017 : En fait nous avons reçu une sommation d'arrêt des travaux parce que nous avons un voisin qui est allé se plaindre chez le Sous Préfet que par nos porcs nous causons des bruits au quartier et des nuisances. Non seulement cela notre site est menacé de déguerpissement, car l'Etat a construit un camp sic</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				non loin de site. Depuis plus d'un an nous n'avons pas les pieds sur terre. Nous nous débattons pour remédier à tous ces problèmes qui s'abattent sur nous. Nous vous informerons de la décision finale qui sera prise par les autorités compétentes qui suivent le dossier.		
609	<p>India 2014/P7.03 CHF 2,750</p> <p>Single payment of USD 3,355 on 21 July 2014. Received as INR 199,905 on 22 July.</p> <p>Equipping pre-primary education centre; upgrading skills of zari embroidery workers</p>	<p>Itarai Asha Deep Mr Gautam Chakraborty, Secretary Itarai village Pancharul post office Howrah district 711225 West Bengal</p> <p>9051955736, 9836631096 8001006171</p> <p>itaraiashadeep@yahoo.com</p>	Archives	<p>PROGRAMME DESCRIPTION: The first project and principal element was the construction of a flood-resistant building capable of sheltering the most vulnerable villagers and protecting NGO equipment during floods. The building will provide a centre for the other three projects: community health promotion, especially nutrition of women and girls; equipment of a pre-primary school; upgrading the skills of zari embroidery workers.</p> <p>Project 1: Construction of building for community support services. CHF 23,513 total; CHF 18,800 from 1%; no other donors but contribution from NGO and beneficiaries-</p> <p>Project 2: Community health and enhancement of nutritional status among vulnerable groups in rural communities (builds on India 2009/02). CHF 1790.</p> <p>Project 3: Equipping a pre-primary school. CHF 1050.</p> <p><i>Now combined with</i></p> <p>Project 4: Upgrading the skills of zari and patchwork craft workers (builds on India 2004/03). CHF 1930.</p> <p>No co-financing for any project, but small contributions from NGO and beneficiaries.</p> <p>Project (3&4) description: The project is a combination of two projects that are unrelated in content but are so small that it will be practical to fund them at the same time if approved by the General Assembly. The equipment of a pre-primary education (PPE) centre is a response to the indifference to schooling that some children show, which leads to early dropout from the public school system. The zari project reflects the fact that 25 of the 50 women trained in the past show particular talent but lack capital to improve product and expand production. The objective of the PPE project is to</p>	Immediate objectives of each project attained. Longer-term objective of Project 1 attained, in that the building was put to use in the realization of projects 2-4, and in other IAD activities not supported by 1%. IAD continues maternal and child health education after end of Project 2.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>inculcate a positive attitude toward schooling among children and parents and thus reduced drop-out; the zari project aims to improve income to artisans, constitute a revolving fund to ensure supplies of raw materials, and serve as a model for other handicrafts in the community. Equipment purchased for the PPE project (e.g. sets of plastic letters in the English and Bengali alphabets) will support the use of Montessori methods. In the zari project, a locally recruited expert will instruct 5 women at a time in advanced techniques and in the commercial aspects of their craft. The 1% Fund's contribution will be used for equipping the PPE centre for the acquisition of raw materials and storage furniture for the zari project, and for an honorarium for the instructor. The number of direct beneficiaries of the zari project is 25. The PPE project will benefit 20 children during its 6-month duration. The zari project is estimated to take the same amount of time, and the two projects will run concurrently.</p> <p>Project Duration: 6 months</p> <p>PowerPoint presentation of PPE project received 19 September 2014, showing use of furniture and teaching materials funded by 1%. Seem to be more than 20 children in some photos. Photos of zari courses received 2 December 2014.</p> <p>Final report on project and programme, on 1% form, received 24 January 2015. Accompanied by numerous photos, some showing 1% Treasurer with children. In contrast to previous reports from IAD, scanned bills were not included with final report, but there was a statement from a certified accountant in Howrah attesting to having seen the documents and verified their corresponding to IAD's accounts. Acknowledgement sent 26 January.</p>		
610	<p>Kenya 2014/P10.03 CHF 7,650 (of which 1% only CHF 1,650)</p> <p>727,380 KSH One payment</p>	<p>Namayiana Maasai Women Group</p> <p>Ms. Catherine Mututua, Project Manager, Leah Tipina, Assistant Project</p>	Archives	<p>Title of the programme: Infrastructures for the Namayiana Maasai Women Handicraft Centre</p> <p>Description of the programme: The NGO is composed of 112 women who work together to produce beadwork handicrafts that are sold in Kenya and abroad. Income from the sales allows the women to cover basic needs of their</p>	All immediate objectives attained and conditions created for sustainable	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	(7,850 CHF) Access to clean water and furnishing of the Namayiana handicraft centre	Manager, Nouason ene Marona, Chairwoman Namayiana Oloshoibor Maasai Women Group P.O. Box 14894 (00800) Nairobi Kenya Tel 254 721238545, 254 733719271 0720293314, 0721238545 intomonoknamayianaosot ua@gmail.com		families (food, medicine, school fees, etc.). The programme submitted to the 1% Fund includes three projects designed to improve the infrastructures at the handicraft centre. The first project includes renovation of two small existing structures (an iron sheet building and a stone building), as well as the construction of the foundation of a new building. The second project involves completion and electrification of the new building (linkage to the local electrical network has recently become possible). The third project will allow access to clean drinking water, both by the installation of rain collection facilities and by connection to the local water distribution system. It will also include basic furnishings of the new building. The three projects will permit a significant improvement in the women's working conditions, from a health and security viewpoint, and will contribute to more efficient handicraft production. They will make it possible for handicraft work, training activities, and meetings to take place indoors, thereby protecting the women from exposure to sun, dust and storms. The new building, which includes two "baby care rooms," will also benefit the young children who come with their mothers and grandmothers while the women work at the centre. The <i>Service de la Solidarité Internationale</i> (SSI) of the Canton of Geneva is financing around 70% of the programme budget. Two representatives of the SSI visited the centre in October 2013 and gave a positive report on the progress of the work. PROJECT 3 OF THE PROGRAMME 1% Fund: 1,850 CHF; Total project cost: 7'850 CHF. Project description: Currently, the handicraft centre has no source of clean water. The overall objective of the programme is to improve the working conditions and well being of the women working in the centre and to provide clean, secure facilities for the babies and young children who come to the centre when their mothers and grandmothers are working. The renovation of two	development activities	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>existing structures and the construction of a new building were financed in the first two projects of the programme. The immediate objective of the third project is to complete the new building with facilities for the collection of rainwater and a connection to the local water distribution system, thus providing clean water for the women and children. The project will also allow the purchase of a minimal amount of furnishings: tables and chairs for the room to be used for meetings and training sessions; baby beds for the room where children will be able to sleep while the women are working. The items to be financed by the Fund are the construction costs (materials and labour provided by a contractor) and the purchase of furniture. The direct beneficiaries are 112 women craft workers, plus around 400 babies and preschool children who come occasionally to the centre. Project Duration: 6 months</p> <p>Follow-up: The payment was made on July 2, 2014. Namayiana sent several emails with updates on the progress of the project. Namayiana reported on December 9, 2014 that all work had been completed on the construction of the new building and the connections of the building to local electrical and water sources. The water harvesting equipment had been purchased and was on site. The furniture had been ordered and paid and would be delivered in January, after all work on the building was finished. Namayiana sent the Final report on January 19, 2015. All the work was completed, including the installation of the water harvesting equipment and the furniture. In addition, a donors' plaque was installed on the new building. The report was accompanied by bills for the expenses and photos of the new building. In addition, in order to prepare the final report for the SSI and have an overview of the accomplishments of the whole programme, a series of questions were sent to Namayiana; detailed answers were received on January 19, along with the standard 1% Final report questionnaire. Namayiana specified clearly the utilisations planned for each building (renovated buildings and new building). It described the</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				way in which operating expenses would be covered and the ways in which the new infrastructures would benefit not only the Namayiana members but also the entire local maasai community. A final operational and financial report was submitted to SSI on 9 February 2015. SSI sent a letter of acknowledgement accepting the report on 13 April, 2015. A meeting with SSI to discuss this project and possible future collaboration was held on 19 May 2015.		
611	<p>Madagascar 2014/01 CHF 15,900</p> <p>15,900 CHF transféré 2 octobre 2014 suite à la confirmation de la présence de l'eau à 78 m. de profondeur avec un débit de 12,000 litres par heure</p> <p>Un seul paiement</p> <p>Supply of drinking water to Ampitanaka village</p>	<p>Action Sud pour le Développement Durable Genève (ASDDG)</p> <p>Mme Beby RAMANISA, Présidente 5 avenue de Bouchet 1209 Genève 022 733 29 81</p> <p>http://www.asddgeneve- madagascar.org/</p> <p>bramanisa@hotmail.com</p>	Archives	<p>Project description:</p> <p>The village of Ampitanaka is in the dry South West of Madagascar but seems to be getting dryer because of climate change. The existing 2 wells, which were dug by hand, are now dry for much of the year. The lack of clean drinking water has been a longstanding problem that has many effects including high infant mortality. The immediate and long-term objective is to provide clean water to the village.</p> <p>This project also has a separate component to increase the plantation of Moringa trees. The leaves are rich in 15 protein, minerals, vitamin A, B and C. The seeds and the powder are sold both locally and in Europe. As 1% has not been asked to fund the planting of Moringa tree details are not provided here.</p> <p>The first crucial part of the project, drilling to find water is financed by BSI, not the 1% Fund. In September 2014, a professional drill company will drill to about 100 metres and if water is found install a pipe in the borehole. Advice from a hydrologist, who knows the area, is that there is 98% chance of finding a good water supply at around 100m depth. ASDDG have entrusted the technical planning of this project to another Geneva ONG called IAS, <i>Ingénieurs et Architectes Solidaires</i> who will send an engineer to oversee the drilling and installation of equipment.</p> <p>If water is found then the 1% fund will pay for the pump which will be needed to bring the water to the surface and the solar</p>	Malgré des difficultés dues au forage profond et des différents avec IAS, ce projet a rempli tous ces objectifs. La Présidente s'est rendue sur place. Excellent suivi détaillé avec photos.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>panels to provide power for the pump. The number of direct beneficiaries is 1300 in the village and 4600 in surrounding villages. Drinking water is the main aim but some water may be used to improve crop yields. If successful, this project this will make a dramatic improvement to the community, not only in health but also in eliminating the need to transport water from other villages.</p> <p>A local management committee will oversee the sale of water which should provide sufficient funds for the maintenance and running costs of the well. In order to reduce corruption, IAS has successfully used a system of prepaid cards for purchasing water in other African countries, and ASSDDG will work with the local committee to introduce the same system in Ampitanaka.</p> <p>Project Duration: 1 year</p> <p>Reçu confirmation de la réception des fonds le 4 octobre. Mail du 29 décembre de la présidente à son retour du terrain : «Tout s'est bien passé pour l'adduction d'eau, 25 villages prennent de l'eau à Ampitanaka . Le rapport vous sera envoyé sous peu ».</p> <p>Envoi d'un mail le 13 avril et réponse immédiate : « B. Beroud (IAS) a refusé de nous fournir leurs factures jusqu'à maintenant sous plusieurs prétextes. C'est pour cela que nous avons tardé à vous envoyer le rapport. » Mail du 15 avril : « J. Painot (IAS) nous a remis ses factures de dépenses à Madagascar seulement au mois de mars dont la somme n'est pas importante mais pour le reste des dépenses en Suisse tenues par B. Bérout, nous ne les avons pas ». B. Bérout a envoyé au 1% un mail demandant le budget présenté au 1% et en retour a envoyé les factures principales concernant le 1% et elles ont été transférées à B. Ramanisa. Le Fonds 1% n'est pas vraiment concerné par ce différent d'un montant de 370 chf. pour 2 factures inférieures à 200 chf. Suite à ce sérieux conflit, ASSDDG a dénoncé le 20 avril la convention qui les liait à IAS. IAS voulait absolument tout contrôler, ce qui n'était pas dans leur</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>accord. Le SSI finance une partie importante du projet concernant la plantation des arbres Moringa, ce qui ne concerne pas le 1%. Une rencontre entre B. Bérout et B. Ramanisa avec le SSI aura lieu fin mai.</p> <p>Reçu le 16 avril de B. Ramanisa : «L'adduction d'eau que nous avons installée à Ampitanaka ne marche plus, les villageois nous ont téléphoné pour dire que les citernes ne se remplissent plus. Notre agent de suivi et technicien, Dina Razafimpanja va descendre à Ampitanaka dès que les routes seront praticables pour voir ce qui ne marche pas. » Reçu un mail le 5 mai : « Dina vient de me téléphoner en m'expliquant la cause de la panne. J. Painot (IAS) a mis du goudron sur les capteurs pour les fixer sur les citernes ! Le goudron a fondu et les capteurs sont tombés dans l'eau des citernes et ne fonctionnant plus, ils indiquaient faussement que les citernes étaient pleines, c'est pour cela que celles-ci ne se remplissaient plus. Dina est donc allé à Ejeda pour acheter une colle spéciale pour fixer les capteurs. Le forage fonctionne à nouveau ». Il est quand même étonnant d'utiliser du goudron pour fixer des capteurs sur les citernes dans un pays tropical, surtout de la part d'un spécialiste IAS !</p> <p>Le 27 avril, reçu un mail de B. Ramanisa : ayant pu acheter du matériel à moindre coût et grâce au taux de change favorable, il nous est demandé si le 1% serait d'accord que l'économie de 3,642 CHF soit utilisé pour l'achat qu'ils ont dû faire sur place pour du matériel manquant et insuffisant ainsi que 40 sacs de ciment pour construire le support des citernes (au lieu d'un château d'eau) et les 3 maisonnettes en parpaing pour abriter les compteurs. Le 1% a accepté sa demande.</p> <p>Reçu le 5 mai le rapport final accompagné des factures très détaillées, de 60 photos et d'un DVD. Toutes les factures ont été numérotées et correspondent au budget soumis dans ce rapport. Le prix des transports est beaucoup plus élevé que prévu (+ 1,404 chf !). Le forage (78 mètre !) a débuté le 8.07.14 et l'adduction le</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>30.10.14. Les activités du projet ont pris fin le 10.12.2014. « Avec 4 citernes de 5m3, 2 points d'eau équipés chacun de 3 robinets (au marché et près de l'école et du dispensaire). Trois petites maisonnettes en dur ont été construites pour abriter les compteurs. Le forage a été retardé car l'entreprise était encore occupée à faire d'autres travaux de forage dans la région et elle a dû faire des tubages supplémentaires à cause de la composition du terrain. Tous les villageois ont participé aux travaux et pour les encourager nous leur avons donné du « café » et un peu d'argent car c'était la période de soudure et la famine et ils n'avaient aucune source de revenus. Le village carrefour d'Ampitanaka et tous les 25 villages aux alentours ont enfin accès à l'eau potable bon marché et peuvent boire, cuire, se laver correctement, arroser leurs cultures. Les élèves ne sont plus obligés d'apporter chaque jour de l'eau pour la cantine pour avoir la permission d'aller en classe ; ils se lavent les mains avant de manger. Les gens n'ont plus à faire des kilomètres pour chercher de l'eau ni à s'éreinter pour tirer l'eau du puits ni à dépendre des spéculateurs-vendeurs d'eau.</p> <p>La gestion de l'eau a été mise en place avec la création du Comité de gestion formé par des femmes, des vieux sages, des hommes et les instituteurs du village. La vente de l'eau fonctionne bien (12,000 litres par heure). Nous avons fait faire des jetons plastifiés qui servent de tickets sur lesquels sont inscrits les noms de tous nos sponsors et le prix de l'eau : 50 Ariary /20 litres (0,02 ct). A la fin de chaque mois, ils doivent nous envoyer les données des 3 compteurs et envoyer l'argent de l'eau à un compte d'ASDDG par MVOLA (envoi d'argent par téléphone). Les responsables de l'eau touchent un petit salaire selon l'importance de leur travail.</p> <p>Formation de jardins potagers collectifs : chaque coopérative a reçu des plants d'arbres fruitiers et des graines pour planter ainsi que des arrosoirs (non pris en charge par le 1%). Chaque jour, elle a droit à 160 litres d'eau gratuite pour arroser le jardin. Le but est de varier leur nourriture et aussi d'avoir d'autres sources de</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>revenus par la vente de leurs récoltes. Bénéficiaires directs : 4,600 personnes. Mais nous pensons qu'il y a plus de personnes car ce sont 25 villages des alentours qui viennent y chercher de l'eau en plus des autres qui viennent de loin. Ils ont d'ailleurs participé à l'achat du zébu et à la fête lors de l'inauguration de l'eau. Le Comité de gestion de l'eau devrait assurer la pérennité du projet car l'argent de la vente de l'eau servira à acheter du matériel détérioré ou usé (pompe, robinets, panneaux solaires...). » Toutes les informations ont été données et aucune question n'est nécessaire. Envoyé une lettre de remerciements le 10 mai. Rencontré B. Ramanisa le 15 mai qui accepte de présenter ce projet à l'AG du 25 juin 2015.</p> <p><u>Mail du 1er mai 2017</u> avec un rapport de l'ONG sur tous leurs projets. Pour ce projet, leur représentant local s'est rendu plusieurs fois sur place suite à différentes pannes. En août 2016, Dina accompagné d'un technicien ont vérifié la pompe immergée avec un groupe électrogène pour voir d'où vient la panne. La pompe marche bien avec un débit 2,6m3/h. Ils ont vérifié les 10 panneaux un à un, mesuré l'intensité avec un ampèremètre et ont découvert la cause de la panne. C'est dû à l'emplacement des panneaux ! L'installation a été faite par B. Beroud de IAS Genève y compris la pompe et le contrôleur! Tous les panneaux ont été déplacés vers le côté soleil. De ce fait, la puissance maximale du panneau a été atteinte. Ils ont aussi constaté que le contrôleur ne fonctionnait plus et ont dû aller à Tuléar pour en acheter. Après avoir fait le montage de toutes les installations avec le nouveau contrôleur, tout remarche à merveille, le débit est de 15 m3 à 20m3 la journée. En janvier 2017, (7ème suivi), nouvelle panne, sans attendre l'arrivée de Lanoe Forages, Dina est allé courageusement sur place malgré les routes inondées. La solution choisie a été de remplacer la pompe par une d'occasion et de mettre en réparation l'ancienne. Dina a réussi à nouveau à tout réparer et le débit de l'eau est redevenu normal, 2,5 m3/heure. Actuellement,</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				l'adduction d'eau à Ampitanaka continue à bien marcher, les citernes se remplissent régulièrement.		
612	<p>Tunisia 2014/01 CHF 19,950</p> <p>Montant total du projet: 34,730 Dinars tunisiens (DT). 2 paiements de 17,365 DT chaque Paiement 1 : ONG a reçu 17,365 DT (9,595.11 CHF) Paiement 2 : ONG a reçu 17,399.200 DT (9,584.65 CHF)</p> <p>Total reçu par ONG : 35,034 DT</p> <p>Construction d'une salle polyvalente en zone rurale, à Ouled Yaneg</p>	Association d'Activité de Développement Ecole Primaire Ouled Yaneg	Archives	<p>Titre du projet: Construction d'une salle polyvalente pour l'école primaire de Kerkennah.</p> <p>Description du projet:</p> <p>Actuellement, les écoliers de cette école primaire ne disposent pas d'une salle pour leur restauration lors du déjeuner, de local pour l'éducation sportive lors d'intempéries, de lieu de préparation scolaire lors d'interclasses, et de lieu occasionnel pour certaines activités socioculturelles, parascolaires et sportives. La solution consiste à ériger un local à usage polyvalent sur le terrain disponible dans l'enceinte de l'école. Des plans et des devis ont été établis à cet effet.</p> <p>Ce projet permettra la scolarisation des écoliers, actuels et futurs, dans de meilleures conditions et ainsi augmenter leurs chances d'accéder à des études au niveau du secondaire. Ainsi, les écoliers bénéficieraient des mêmes conditions de scolarisation que celles offertes à des enfants plus fortunés.</p> <p>Il est prévu de les intéresser dès le départ à l'avancement des travaux par des visites organisées et des séances de présentation sur les travaux en cours.</p> <p>Le Fonds 1% financera essentiellement la construction de la salle polyvalente (environ 63m², plans fournis et autorisation de construire obtenue) et l'acquisition de tables et chaises. Il était prévu de construire des vestiaires, mais ceci aurait augmenté le coût du projet au-delà de 20.000 CHF. L'ONG espère obtenir des fonds supplémentaires d'autres donateurs pour le financement des vestiaires.</p> <p>Le nombre total de bénéficiaires est de 51: 3 hommes, 6 femmes (institutrices) et 42 élèves (15 filles et 27 garçons). Ce nombre d'élèves est renouvelé chaque année et est prévu d'augmenter à 53 à la prochaine année scolaire. L'école comporte à présent 5 classes (6 l'année prochaine). Le personnel est composé de 9 enseignants:</p>		4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>le Directeur, 6 institutrices et 2 professeurs de gymnastique. La salle polyvalente sera aussi utilisée pour l'organisation de rencontres pédagogiques, éducatives ou culturelles au profit des écoliers scolarisés ou provenant d'autres écoles ou comme lieu d'échanges entre les parents des écoliers. Le nombre de bénéficiaires indirects est de 30 hommes, 30 femmes et 200 enfants.</p> <p>Le souci du directeur est que cette salle polyvalente puisse offrir, dans une de ses parties, un espace de lecture et de culture ouvert durant toute l'année. Il sera également accessible aux élèves du secondaire comme espace de lecture ou de révision. Ainsi l'école resterait ouverte, même en saison estivale et offrirait aux enfants une activité culturelle permanente.</p> <p>Durée du projet: 8 mois</p> <p>Follow-up : Lettre approbation envoyée le 26.06.2014. premier paiement le 4.07.2014, confirmé le 12.07.2014. le 06.09.2014, mail de l'ONG indiquant site web pour l'ensemble des écoles de Kerkennah. 08.09.2014 : ONG a envoyé 8 photos des travaux de construction, plus 9 photos du chantier reçues le 8.10.2014. Rapport d'avancement reçu le 16.10.2014, avec 22 photos et 9 factures. Les travaux ont commencé le 01.09.2014 car congés scolaires et fêtes religieuse (Ramadan). L'ONG nous informe que le projet est décrit sur une page de Facebook (URL fournie). Les travaux suivants sont terminés à 100% : fondations et chainages, chape, poteaux et cloisons et planchers (40% des travaux). Le tableau financier indique un problème : il y avait une erreur d'un devis d'une des entreprises (moins que coût calculé). Cette différence est résorbée grâce à des coûts moindres pour d'autres rubriques du budget (prix des matériaux inférieurs car achats groupés) et autre économies sans effets sur la qualité de la construction. Deuxième paiement effectué le 21.10 2014 et confirmé le 29.10.2014. Le projet sera terminé avant la fin de 2014. Entre le 12 et 23 novembre, échange de courriels avec l'ONG</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>concernant la présentation et le texte de la plaque qui sera accrochée à l'entrée de la salle financée par le Fonds 1%.</p> <p>6 janvier 2015 : courriel reçu informant le Fonds que l'inauguration du centre aura lieu le 17 janvier 2015. 17 janvier : photos prises lors de l'inauguration, l'une montrant une belle plaque sur le mur indiquant que le centre a été financé par le Fonds 1%.</p> <p>22 janvier 2015 : rapport final reçu. Le courriel joint indique que suite à l'inauguration, la salle a été utilisée pour une séance de formation des enseignants. Rapport très bien présenté et complet, avec détail des comptes et de très nombreuses photos. Très grand nombre de factures jointes au rapport, conformes aux dépenses prévues. Lettre de remerciements du directeur de l'école reçue le même jour.</p> <p>Lettre envoyée par le Fonds le 4 février approuvant le rapport final et remerciant le directeur de son engagement dans ce projet. Réponse au courriel du Fonds le 8 février invitant Allal à visiter le projet.</p>		
613	<p>Uganda 2014/01 CHF 7,850</p> <p>7850 CHF</p> <p>1 payment 07/07/14</p> <p>Supply of safe water to school children and rural workers</p> <p>Total amount requested was 22,079,000 UGX and total amount received was 20,119,559 UGX</p>	<p>Women Protection Society (WPS)</p> <p>Mebbo Okweny Tel: +256774004909</p> <p>nmsociety@yahoo.com</p> <p>PO Box 1219 Mbale Uganda</p>	Achives	<p>Project description:</p> <p>The objective of this project is to supply safe drinking water to school children and rural workers with a view to eradicating water-borne diseases and reducing the burden, for mostly women, to fetch water far away from their home. For this purpose, the project will finance the construction of six 24,000 liters rain-fed (water running from roofs) cisterns made of ferroconcrete, which will supply three schools. In addition, a spring well will be constructed under this project to benefit community women and other children (many of whom have been displaced due to mudslides from coffee-growing area of Mt Elgon in 2012).</p> <p>The number of total beneficiaries is impressive (directly helping 1,000 men & 10,000 women (internally displaced people and peasant farmers) and 5,000 school-going children.</p>	Overall results very positive with logistics, construction and outcome of the project going to plan.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	<p>(with difference largely due to some discounted material supplies).</p> <p>There was a slight shortfall in the 1% fund grant (of 2,000,000UGX or 600 CHF) due to changes in Forex rates which led to some delay in the project and to the need to raise more funds from local sources.</p>			<p>The local NGO confirms that they have “trained, qualified and experienced staff” in establishing rain water cisterns and spring wells.</p> <p>Payment for maintenance will be made by school administration. The NGO will encourage and involve communities and beneficiaries to form water-user committees elected by the water beneficiaries to ensure proper maintenance as well as project administration and management as the NGO role phases-out gradually.</p> <p>Project Duration: 6 months</p> <p>Follow-up: Information provided directly by the Women Protection Society. This includes photographs and detailed description of results of the two functioning water cisterns. There is also an independent audit on the NGO’s accounts for this project by Marck and Associates.</p> <p>Project duration: Started 15th July 2014 and completed 30th March 2015.</p> <p>Overall results very positive with logistics, construction and outcome of the project going to plan. Schools now benefitting from the project of the two cisterns at 4 schools – 8 cisterns in total which are now fully functioning. The project team has conducted water checks for water quality and the results are positive with the water in line with WHO drinking water recommendations. Estimated 7,121 students and 13,000 people in total directly benefitting from the project. The NGO details the groups of beneficiaries. There are additional people who benefit indirectly from the project when the schools are closed and water from the cisterns goes to more general use.</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				Maintenance and repair programmes are underway to instill community project ownership (but this is not a major project component).		
2014 – Session 2						
614	<p>Benin 2014/02</p> <p>9,750 euros (6,277,000 FCFA) transféré le 18 février 2015</p> <p>Un seul paiement</p> <p>Construction et forage d'un puits à grand diamètre et d'un château d'eau dans le village d'Adamè-Houéglogon</p>	<p>Action Sociale pour l'Eradication de la Pauvreté (ASEP ONG)</p> <p>M. WEKOKPAME Finagnon Dieu Donné Directeur</p> <p>01BP:9014 Porto Novo Bénin Quartier Danto ; Maison AFFOIGNON</p> <p>Tél : +229 97 58 56 18 ; asepong@yahoo.fr http://asep.4u.af/</p>	Archives	<p>Description du projet:</p> <p>Les 5,050 habitants du village d'Adamè-Houéglogon dans la Commune de Djidja vivent dans une situation de précarité en matière d'approvisionnement en eau potable. Elles disposent deux puits à treuil datés de 1975 dont un seul est en fonction. Ce dernier est situé à plusieurs kilomètres des habitations et des lieux de regroupement des associations de femmes exerçant des activités agroalimentaire liées à l'utilisation de l'eau potable. Durant la saison des pluies, la population de ce village consomme les eaux de pluie recueillies dans des jarres ou les eaux souillées filtrées. D'autre part, les femmes payent la bassine très chère à plusieurs kilomètres auprès des propriétaires de puits à citernes peu potables et tarissables à long terme. La consommation de l'eau souillée filtrée provoque des maladies telles que la dysenterie, le choléra et le kowachokor chez les enfants de 0 à 5 ans et même chez les femmes enceintes de ce village dont le taux de mortalité s'accroît de jour en jour. Pendant la saison sèche, toutes les citernes sont taries, les femmes s'agroupent autour du seul puits à treuil avec l'assistance des jeunes volontaires de la localité ceci pour leur sécurité car la profondeur de la nappe phréatique de ce puits avoisine près de 130 mètres.</p> <p>Dans cette zone rurale, le problème d'approvisionnement en eau potable est très crucial et les autorités étatiques ne disposent pas de ressources suffisantes. Malgré l'insuffisance des ressources financières, les femmes de cette région forment des groupements de solidarité et mènent des activités génératrices de revenus (AGR) et de transformation des produits agricoles sur fonds propre mais ne disposent pas de points d'eau potable pour la production. Ce projet prévoit le forage d'un puits motorisé de grand diamètre, d'un</p>	Très bon projet dont les objectifs ont été atteints avec un impact important sur la population. Suivi très minutieux.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>château d'eau et l'achat d'un groupe électrogène qui seront financés par le Fonds 1%.</p> <p>Un comité de 3 membres (deux représentants des bénéficiaires et d'un conseiller local) bénéficiera d'une petite formation. Les utilisateurs payeront 15 FCFA au minimum selon la quantité d'eau prise afin d'assurer l'entretien du puits. Les populations bénéficiaires sont les propriétaires des puits.</p> <p>Durée du projet: 6 mois.</p> <p>Follow up : Confirmation de la réception des fonds reçue le 24 février. Reçu le 18 mars un pré-rapport spontané avec photos : « ASEP avait effectué une rencontre avec les autorités locales, les sages et notables du village de ADAME- Houeglogon afin de les informer sur le démarrage effectif du projet grâce à l'appui financier des partenaires techniques et financiers Fonds 1% et ECA. A ce titre, ils ont réaffirmé leurs engagements comme convenu et mobilisé la population pour apporter leurs contributions en main d'œuvre, matériel et financier pour l'atteinte des objectifs du dit projet. Au lendemain de cette rencontre, une délégation conduite par le chef du village et l'équipe d'ASEP se sont rendus sur le site. Le domaine octroyé par les autorités locales, sages et notables est de 150m2. Le dit domaine servira à long terme à d'autres activités ou initiatives d'ASEP. Les activités de construction du puits avaient démarré le 8 mars 2015. Pour l'accélération de la construction du puits ; nous avons engagés une équipe composée de 4 puisatiers qui travaillent de façon rotative. Après le fouissage d'un mètre de profondeur ; ils effectuent le crépissage du diamètre du puits. Le 13 mars les puisatiers avaient faussés 6 mètres de profondeur. ».</p> <p>Reçu le 1^{er} avril un autre rapport spontané avec photos : « Nous avons adapté un système de treuil manuel qui facilite la tâche des puisatiers. Actuellement, les puisatiers ont déjà faussé 12 mètres de profondeur d'où la nécessité d'utiliser le treuil pour accélérer le travail. Pour ce qui concerne le point financier, nous vous le transmettrons après la finalisation du forage manuel traditionnel qui</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>permet d'atteindre l'eau avant le démarrage du forage exhaure et les autres activités. La durée en moyenne du forage manuel traditionnel est de 3 mois et demi. »</p> <p>Reçu le 15 mai : « Veuillez recevoir ci-joint quelques photos de réalisation du projet. Actuellement le projet suit son cours d'autant que les buses sont réalisées et sont en cours d'installation dans la profondeur du puits, le château est en cours de finalisation, le forage exhaure est en cours de réalisation. Pour tout ce qui précède, nous pouvons en déduire que le projet évolue réellement à 70% selon le rythme de travail sur le terrain. Vous aurez le bilan financier la semaine prochaine ».</p> <p>Reçu le 22 juin 4 factures concernant les 9 photos de la finition partielle. Reçu le 30 juillet le rapport final accompagné de toutes les factures et de 10 photos. Le tableau récapitulatif mentionne les dépenses de tous les donateurs : Fonds 1%, EU Can Aid, ASEP et les bénéficiaires. Demandé que le tableau soit rectifié en incluant seulement les dépenses liées au Fonds 1%. « La construction d'un puits équipé d'une pompe motorisée et d'un château d'eau a été menée à terme. Des activités de sensibilisation et de conscientisation de la population du village de Adamè Houéglogon en l'occurrence les femmes. Ces activités ont été menées toujours dans le cadre de la bonne gestion, de l'entretien de l'ouvrage et les mesures adéquates à entreprendre afin de pérenniser le dit projet à long terme. Les activités continueront grâce à la caisse de gestion instituée avec un comité de gestion que préside le chef du village et sur le suivi du Directeur Exécutif de l'ONG ou son représentant. Plus de 5,100 personnes en sont bénéficiaires. » Reçu le 6 octobre une lettre de remerciements du chef d'arrondissement. Reçu le tableau récapitulatif ne mentionnant que la contribution du Fonds 1% et des explications : « Les 100 buses sont réalisées et installées dans la profondeur du puits et ceci pour éviter que les différentes couches traversé pendant le forage manuel ne s'affectent et ou ne s'enfoncent pour créer du danger au puisatier d'une part et d'autre</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>part, les buses installées permettent la durabilité du puits et facilite également le forage exhaure. Les buses sont construits en forme sphérique et d'un diamètre de 80cm selon le diamètre sphérique prévisionnel du puits. Ils sont donc différents des Bornes Fontaines. Donc les populations se déplacent vers le château d'eau pour s'approvisionner. » Envoyé une lettre de remerciements.</p> <p><u>Mail du 30 janvier 2016</u> : « Nous vous informons que le projet de puits pour la commune de Ouinhi antérieurement introduite par ASEP est toujours d'actualité d'autant que le partenaire ECA avait accepté de cofinancer depuis le 14 septembre 2016. »</p>		
615	<p>Benin 2014/03</p> <p>Use of environmental friendly methods for the raising of local pigs</p> <p>Total amount transferred is Euro 9,728 = FCFA 6,381,150 (amount actually received by local NGO on 5 March 2015). One single payment.</p>	<p>Association de Développement pour la Solidarité, l'Entraide & l'Assistance aux Pauvres, aux Femmes et aux Paysans des Campagnes et des Villes (ADES-ASSISTANCE)</p> <p>Ms. JUSTINE SOSSI Coordinatrice ADES BP 44 ZAGNANADO, Agonlin, Departement du Zou Bénin Tel: +229 97 06 76 20 email: adesassistance@gmail.com</p>	Archives	<p>The project aims to set up a pig farming facility, with pigs to be fed from agricultural waste available from local farming. The pork meat will be used to feed the children at the local Honli orphanage at Zagnanado, and will also be sold locally, thus providing revenues for farmers in the community. The main beneficiaries of the project will be 12 male farmers, 19 female farmers and 57 children at the orphanage. Around 150 other persons will benefit indirectly from the project, including the farmers' families and local consumers of pork meat. The pig farming facility will be owned by ADES-Assistance. The NGO contribution is land for location of pigsty, food for the contracted skilled labourers, non-skilled labour, water. The main long term risk for the project is African swine flu, against which sanitary measures will be taken. The availability of local veterinary services has not been specified. Activities include construction of a pig sty with 8 stables for sows and boars, and purchase and breeding of six breeder pigs, of which one boar. The main items to be funded by the project include: purchase and transport of construction materials for the pig sty, construction labour, and the purchase of the breeder pigs.</p> <p>Follow-up information provided directly by the local NGO by email on 13 May 2015: La mise en oeuvre du projet se fait bien correctement et sans aucune difficulté. Après l'implantation du</p>	<p>The project has been successfully completed with the construction of the pigsties as planned. On 10 September an email was received from I. Ahouandjinou of the <i>Jeunesse Ambition</i> NGO confirming that he had visited the pork farming facilities and found these to be in an "admirable" condition.</p>	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>bâtiment de la nous l'avons construit. Actuellement nous sommes à l'étape du crépissage et bientôt ce sera la finition et enfin nous passerons à l'acquisition des géniteurs. Voici quelques photos. Nous vous ferons part des difficultés éventuelles en temps opportun.</p> <p>Results of the project: The project has been successfully completed with the construction of the pigsties as planned. The final project report was sent to the 1% Fund on 20 August 2015. Instead of purchasing 6 breeder pigs as planned, the funds were used to purchase 20 piglets, an option deemed to be more cost-effective. On 10 September an email was received from I. Ahouandjinou of the <i>Jeunesse Ambition</i> NGO confirming that he had visited the pork farming facilities and found these to be in an "admirable" condition.</p>		
616	<p>Benin 2014/04</p> <p>Drilling and construction of 5 community wells equipped with pulleys.</p> <p>5,907,500 FCFA</p> <p>One payment</p> <p>9,134.83 EUR</p>	<p>Volontaires du Développement à la Base (VOLDEB)</p> <p>Mr. Clément Gigo SAGBOHAN Directeur Exécutif de l'ONG VOLDEB Commune d'Akpro-Misséré Derrière la Maison des Jeunes, lot 20 Parcelle Abogomè 01 BP: 2147 Porto Novo République du Bénin</p>	Kersten	<p>Short Project Description: Lack of access to drinking water in the concerned communities: women & children have, hence, to walk long distances to collect and buy water from those who have set-up water collection / sales points at distant locations. Sometimes, water is nevertheless not available even at these locations. The immediate & long-term objectives of this project are to provide drinking water at the above three rural communities by building 5 community simple pulley-operated wells. These wells will be owned by the beneficiary communities and will serve all community members, with no distinction, and additionally people from other communities. The following activities will be implemented: (1) Identify and assess the locations for the five wells; (2) Make all the necessary arrangements to authorise and contract for construction of the wells; (3) Construct 5 community simple pulley-operated wells at the 3 villages; (4) Organise training to members of the communities on the operation and maintenance of the wells and (5) Set up a 9-person management committees involving community members at each of the 5 locations, to monitor and control operation</p>	<p>Quick and satisfying responses, appears to be honest in reporting on difficulties which have been solved satisfactorily.</p> <p>Successful project implementation within time and budget and to the satisfaction of the beneficiaries,</p>	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
		Email: ongvoldeb@yahoo.fr (ou Clesagi@yahoo.fr) Tél: 00 229 90 02 03 38 ou 00 229 98 35 31 70		<p>of the wells. 4 persons at the NGO have been designated to oversee implementation of the project. The main items to be financed by the Fund are: Equipment, materials and their transportation; enterprise labour contracted to build the wells; and training. Less important items include travel costs and covering around 20% of the NGO's administrative costs. There are 2,920 direct beneficiaries (1,200 women, 800 men, 920 children).</p> <p>Follow-up: Contacts with NGO:</p> <ul style="list-style-type: none"> - Approval letter sent 6 Feb 2015 - Banking details received 8 Feb 2015 - Payments made 20 Feb 2015 - Confirmation payment received 24 Feb 2015 - Request for information on progress 13 May 2015 with response within 1 day <p>Summary of progress (as of 14.05.2015):</p> <p>(a) l'identification & évaluation des lieux pour les cinq puits; les lieux d'implantation des cinq puits sont identifiés et validés.</p> <p>(b) l'autorisation et les contrats pour construire les puits; chacun des acteurs du projet a signé un contrat avec l'ONG : puisatiers, maçon, soudeur, décorateur.</p> <p>(c) la construction des puits eux-mêmes : les 05 puits sont pratiquement terminés. Il y en a 01 à Dra (Sakété), 02 à Agonsagbo (Sèmè-Podji) et 02 à Affandjitanmè (Avrankou)</p> <p>(d) l'organisation de former les membres de la communauté par rapport à la maintenance et l'opération des puits; la formation de la dernière vague des membres des comités de gestion des puits a pris fin ce 14 mai 2015.</p> <p>(e) la mise-en-œuvre du comité de gestion et de supervision dans les villages ; les activités de suivi et de supervision y compris toutes les activités du projet ont démarré dès le mois de mars 2015. Nous</p>	according to the NGO final report & photos.	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>sommes en train d'organiser les cérémonies d'inauguration présentement. Celle de Dra a eu lieu le 09 mai 2015.</p> <p>(f) le niveau de satisfaction de vous et les villageois par rapport au le déroulement du projet : nous sommes satisfaits de tout ce qui est fait jusqu'à ce jour même si des difficultés n'ont pas manqué. Les villageois sont aussi très satisfaits ; on n'a pas tout fini. Nous tendons vers la fin et je crois que nos objectifs sont en train d'être atteints. Vous en aurez tous les détails au moment opportun ; ne vous en faites pas. Présentement nous sommes entre les villages et le bureau. Tout va bien. Vous aurez les preuves d'ici à là !</p> <p>(g) en sommaire, ce que marche bien et ce quoi les problèmes envisages dans ce projet : nous avons connu quelques problèmes liés à un groupe de puisatiers mais c'est réglé puisque nous avons nos 05 puits. Vous en aurez tous les détails au moment opportune!</p> <p>Final report received with photos.</p>		
617	<p>Benin 2014/P9.04</p> <p>Storage and marketing of maize and palm oil</p> <p>Total payé : FCFA 10,295,000 (= CHF 17.044) Deux paiements</p>	<p>GERAPIA-ONG Odou Toudonou Marcellin, Directeur 01 BP 1843 Porto-Novo, République du Bénin 229 20 24 85 26 / 229 97 24 96 51</p> <p>gerapia@yahoo.fr</p>	Maurice	<p>Short Project Description: Following completion of the first three projects of the programme (micro-credits for the women of Tohouè; awareness-raising on the need for protection against malaria and HIV/AIDS; and the solidarity livestock-breeding system), the fourth project is designed to establish a food security fund. By means of collective storage, this will ensure that Tohoué communities have access to basic agricultural products when supplies are short. At harvest time, supplies are plentiful and market prices fall. Prices rise again as the rainy season approaches, until the time of the next crop. When prices are low, farmers have to sell more of their products to meet household needs. They then have to buy back the same products at much higher prices for their own consumption when supplies are short. Household nutrition suffers severely. Products will be bought when supplies are plentiful: oil between March and May and maize from June to July. Some beneficiaries produce small quantities of maize. Three or four</p>	Excellent projet. On peut affirmer que les objectifs immédiats ont été réalisés. De plus, les objectifs à moyen terme ont déjà commencé à se réaliser pour la composante du programme concernant les microcrédits.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>months after the purchases, the oil will be sold – on a priority basis – to community bank members at about 15'000 FCFA for 25 liters (compared to a free market price of around 17'500 FCFA). The maize will be sold, three months after purchase, to members at 7'500 FCFA the basket (market price 9'500 FCFA). Amounts paid by the beneficiaries (loan amount + 5% interest) will be used to renew stocks and re-launch the cycle. After two cycles, other products may also be stored.</p> <p>Follow-up: NGO informed project has been approved on 4.02.2015. Banking information received the same day. First payment made on 15.02.2015 and confirmed 20.02.2015.</p> <p>April 15: NGO requested to send progress report. April 19: 32 photos of construction work received. 27 April: mail sent to NGO hoping progress report will be available by 7 May. Second payment will be made if report satisfactory.</p> <p>8 May 2015: progress report received. The construction work is completed, with only some painting work still remaining. The second phase of the project is buying the initial stocks of agricultural materials and training the staff that will manage the storage hall. All the bills sent by mail: they correspond to the budget. On the main building wall, two signs clearly show that the project was financed by the 1% Fund and DGVS.</p> <p>11 May: mail sent indicating that the second payment will be made on 14 May 2015. Second payment made 17 May.</p> <p><u>This is the summary of the final report included in the programme final report for Délégation Genève Ville solidaire (DGVS), which co-financed this programme</u></p> <p>Ce quatrième sous-projet a été exécuté avec succès malgré certaines difficultés lors de la construction du magasin de stockage et l'approvisionnement en stocks de maïs, qui avec l'huile de palme seront utilisés pour la mise en place d'un fonds de sécurité</p>	<p>Les rapports sont bons et complets.</p> <p>GERAPIA est une ONG qu'on pourrait considérer pour un autre programme.</p>	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>alimentaire (stockage collectif). Les activités suivantes ont été menées à bien :</p> <ul style="list-style-type: none"> - Un magasin de stockage de produits agricoles (largeur 9,5 m, longueur 14,5 m, hauteur 6 m, avec toit en tôle galvanisée) a été construit. La mauvaise voie d'accès au magasin a nécessité un nombre plus important de voyages des camions transportant le sable et autres matériaux de construction. - Un fonds de sécurité alimentaire a été mis à disposition de chaque banque communautaire au taux de 5% l'an (micro crédits de stockage pour les 8 banques, chaque banque recevant 750.000 FCFA pour l'achat des produits qui seront stockés - maïs et huile de palme produite sur de petites exploitations). Cependant, les productrices d'huile de palme n'ont pas respecté les délais des commandes faites par GERAPIA, ce qui a quelque peu retardé l'approvisionnement du magasin de stockage. De plus, il a été décidé de stocker plus d'huile de palme et moins de maïs car le gouvernement risque, cette année, de subventionner le prix du maïs, ce qui réduirait le prix de vente dans les marchés. - Une formation de renforcement de capacité en gestion de stocks de produits a été réalisée au profit des responsables des groupes de solidarité. <p>Le nombre de bénéficiaires directs est de 320 femmes, 100 hommes et 1,500 enfants. Le nombre de bénéficiaires indirects est de 1.000 personnes habitant dans les villages couverts par le projet. Lettre de remerciements envoyée le 5 décembre 2015. Le rapport final du programme a été envoyé à la DGVS le 7 décembre 2015</p>		
618	Madagascar 2014/02 5,903 euros (19,058,213 Ariary) transféré le 3 mars 2015	Grandir Dignement Hélène Muller, Responsable Nationale Madagascar	Archives	Description du projet : La centaine de mineurs en détention de la Maison Centrale de Diego Suarez ne sont pas séparés des adultes. Ils n'ont pas d'espace de vie qui leur est dédié. Les problèmes actuels sont : <ul style="list-style-type: none"> - Surpopulation - Les mineurs sont en contact direct avec les majeurs en détention (risques accrus de maltraitements) 	Malgré un changement d'attribution d'une rubrique du budget qui s'est avéré être très bénéfique	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	<p>Un seul paiement</p> <p>Création d'un espace de vie pour les mineurs en détention de la maison centrale de Diego Suarez</p>	<p>RAKOTONDRA SOA Eve, responsable de ce projet et du suivi, volontaire de la Délégation Catholique pour la Coopération</p> <p>A Madagascar : Espace DERA France Volontaires 101 Tananarive</p> <p>En France : 6 rue du rempart 57 520 Lixing Les Rouhling</p> <p>+261 32 02 338 84 (Madagascar)</p> <p>eve@grandirdignement.org</p> <p>http://www.grandirdignement.org/</p>		<ul style="list-style-type: none"> - Insalubrité : pas d'accès direct à l'eau, absence d'espace toilettes/douches - Impossibilité, faute d'espace, de mettre en œuvre les formations professionnelles, le suivi éducatif, judiciaire, médical ou encore alimentaire (pas de cuisine, pas de réfectoire). <p>L'Administration Pénitentiaire a ainsi mis à disposition des locaux abandonnés, un terrain et a donné son approbation pour ce projet mais n'est pas en mesure de financer elle-même les travaux nécessaires. L'espace, suffisamment grand pour éviter la surpopulation, comporterait :</p> <ul style="list-style-type: none"> - cuisine + réfectoire (soit la possibilité de mise en œuvre d'un programme alimentaire) - salle polyvalente (soit la possibilité de mise en œuvre des formations professionnelles, d'animations, de suivi éducatif, etc., assurés par les 7 salariés de l'équipe de Grandir Dignement, également l'infirmier) - dortoirs d'un espace suffisant - infirmerie (soit la possibilité de mise en œuvre d'un programme médical) - espace de stockage - toilettes/douches/point d'eaux. <p>Le projet pourra poursuivre ses activités sans assistance financière additionnelle. Les seuls frais seront l'entretien des bâtiments. Ces frais seront pris en charge grâce aux fonds propres de Grandir Dignement et en complémentarité, dès que possible, avec l'État Malgache.</p> <p>Durée du projet : 6 mois.</p> <p>Follow up : Reçu confirmation des fonds le 10 mars. Suite à une demande du 13 avril concernant l'implantation du projet, reçu le 17 avril un long rapport avec photos !:</p> <p>« ... Avancement du chantier à ce jour :</p> <p>Le chantier a débuté le 1er avril 2015. En termes de réalisations, les murs trop abimés ont été abattus. Les édifices résiduels qui se</p>	<p>pour les mineurs en détention, excellent suivi détaillé, objectifs très largement atteints, pérennité assurée.</p>	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>trouvaient à la place de la future cuisine, des dépôts et des sanitaires ont été démontés. La toiture en tôle du bâtiment principal a été refaite. Les poutres de la charpente ont été changées car les anciennes étaient vermoulues, et les plaques de tôle ont été réinstallées. Certaines ont pu être réutilisées. La plus grande partie des matériaux nécessaires ont été commandés et livrés. Les fondations du bloc cuisine, dépôt, bureau sont terminées. Les murs en parpaings de ces mêmes pièces sont en train d'être montés. Les sanitaires avancent bien également, les murs sont montés, les tranchées pour positionner les canalisations d'évacuation des eaux usées sont en cours d'élaboration.</p> <p>Conclusion : Le chantier a donc bien débuté le 1^{er} avril 2015, à la date initialement prévue, et ce malgré une fin de saison des pluies persistante. Grâce à notre maître d'œuvre de l'association AMM (Alliances et missions médicales) fraîchement débarqué, la mise en route des équipes, la commande et la livraison des matériaux a pu se faire efficacement.</p> <p>Après quinze jours de travaux sous un soleil radieux mais mordant, les travailleurs de différents horizons (détenus et professionnels, majeurs et mineurs) ont trouvé leur rythme et travaillent avec cohésion. L'ambiance est bonne et les futurs locaux qui sortent de terre prennent forme. Une réunion d'information sur l'état d'avancement du chantier, avec les responsables de l'administration est prévue ce vendredi 17 avril.</p> <p>Les dépenses déjà effectuées représentent pour le moment environ un tiers du budget prévisionnel alloué aux travaux. De nombreux matériaux ont cependant déjà été achetés.</p> <p>En définitive, même si le budget reste serré, les indicateurs du chantier en cours sont tous positifs et les futurs locaux très prometteurs. Au cours de notre réunion d'équipe hebdomadaire de Grandir Dignement, même l'équipe socio-éducative trouvait les jeunes mineurs détenus particulièrement calmes et apaisés en ce</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>moment. Sans doute grâce à ce beau projet porteur d'espoir pour eux, leur permettant à la fois de donner le meilleur d'eux-mêmes tout en espérant des lendemains moins difficiles. »</p> <p>Reçu le 21 mai un mail nous informant de la fin des travaux avec une photo de la plaque d'inauguration où figurent les différents donateurs. L'inauguration est prévue le 27 mai.</p> <p>Après rappel, reçu le 21 septembre le rapport final, un rapport narratif très complet, les factures même inférieures à 200 chf. accompagnés de 214 photos ! Suite à un échange de mails demandant quelques éclaircissements au sujet de la différence des 5,118,950 Ariary (environ 30% du budget total) des travaux dépensés en « Coûts administratifs », reçu des explications complètes le 11 décembre.</p> <p>« Nous avons conduit nous-même les travaux sans faire appel à une entreprise. Cela a pu se réaliser grâce aux concours de plusieurs personnes: logisticien-volontaire de Grandir Dignement, un maitre d'œuvre bénévole et des autres ressources humaines également bénévoles. Ce choix a permis in fine d'économiser sur la partie travaux et surtout de mener une action éducative: les travaux ont été conduits sous forme de chantier-école. Les jeunes en détention ont participé fortement à l'ensemble des travaux. ce choix a conduit à des dépenses plus élevées de « frais administratif ».</p> <ul style="list-style-type: none"> - crédit, essence, déplacement de David (logisticien) qui a effectué notamment le suivi et l'évaluation du chantier. - hébergement des bénévoles intervenants sur le chantier. - une partie du salaire de l'assistante sociale. Cette personne a encadré les jeunes sur le chantier, condition sine qua non de l'Administration Pénitentiaire qui, à juste titre, a souhaité s'assurer qu'outre la sécurité propre, les jeunes seraient accompagnés. Sa présence a permis des médiations quand les jeunes étaient en difficultés, par exemple pour se mettre au travail. - une partie du salaire du comptable: Étant donné qu'il n'y a pas eu d'entreprise, c'est notre comptable qui a été en charge d'effectuer 		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>toutes les relations avec les fournisseurs de matières premières (devis, comparatif, procédure d'achat) et ressources humaines (contrat des personnes rémunérées sur le chantier...). A noter que d'autres frais administratifs ont également été alloués aux autres financeurs (indemnité des volontaires par exemple et autres salaires). Ces dépenses, dans le cadre du choix d'une entreprise, aurait été indexé à la partie travaux. En définitive, la ligne "travaux" ne concerne que les achats de matériel. Cette ligne concerne les ressources humaines engagées et dépenses lies au chantier. Aussi, on pourra noter que les frais dits administratifs et les frais chantier correspondent au budget prévu à la base: 17,198,213 Ariary. »</p> <p>L'économie réalisée a permis la construction d'un poste de garde et quelques autres aménagements sécuritaires demandés par l'Administration Pénitentiaire</p> <p>Bien que ce changement d'attribution n'ait pas été demandé au Fonds 1%, nous pouvons considérer que l'approche appliquée était très pertinente non seulement du point de vue économique mais surtout d'associer les mineurs en détention à l'amélioration de leur cadre de vie.</p> <p>« Activités menées à terme :</p> <ul style="list-style-type: none"> - Démolition des bâtiments irrécupérables - Commande de nouveaux matériaux - Réfection des bâtiments dortoirs et salle polyvalente - Construction des sanitaires, de la cuisine, des dortoirs, des dépôts/bureau et mur d'enceinte - Installation électrique et adduction d'eau. <p>Une centaine de mineurs par an avec un temps de détention moyen de 4 mois ont vu leurs conditions de vie très améliorées. Ce projet permet à Grandir Dignement d'améliorer ses activités visant l'accompagnement des jeunes. Concrètement, le volet scolarisation s'est développé. Auparavant, les jeunes bénéficiaient à tour de rôle de l'alphabétisation. La nouvelle salle de classe permet la mise en œuvre d'un emploi du temps de scolarisation. L'ensemble des jeunes</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>incarcérés peuvent y participer. Deux bénévoles de formation professeur FLE (Français en Langue Étrangère) dispensent des cours de français et ce en plus de l'alphabétisation déjà mis en place précédemment. L'espace extérieur a permis la mise en œuvre d'une pépinière et de nombreuses activités sportives. Ces nouveaux bâtiments sont très fonctionnels. Ainsi, notre équipe peut mener un encadrement de proximité pour éduquer les jeunes aux bonnes pratiques d'hygiène, de respect des règles et des autres ; en résumé du vivre ensemble nécessaire à une bonne réinsertion et un avenir stable pour ces jeunes. »</p> <p>Toutes les contributions des autres donateurs ont été reçues. Rencontré à Genève un jeune qui, avec un groupe de scouts a fait un séjour d'une semaine en août dans cette prison où ils ont organisé des animations avec les jeunes détenus ! Expérience très enrichissante et admiratif de l'engagement de l'ONG. Une lettre de remerciement a été envoyée.</p>		
619	<p>Niger 2014/01</p> <p>Construction of two latrine blocks for Banifandou General Education College, Niamey</p> <p>6,544 CHF (4,015,090 FCFA)</p> <p>One payment</p>	<p>Association Suisse-Niger</p> <p>Madame Françoise Hama Directeur de l'organisation Case postale 12 1288 Aire-la-Ville / Geneve 0022/320 99 75 niger@infomaniak.ch www.suissseniger.org</p>	Archives	<p>Short Project Description: There are more than 1,000 school children and 50 teachers at the school, as well as 40 families living nearby, who have only one straw-built latrine, causing major hygiene problems. The initial aim of the project is to build one 3-booth latrine for the pupils and one 2-booth latrine for teachers and other school employees. In the long term, the project will seek to improve hygiene at the school and in the neighbourhood. The latrines will be managed by the college administration, together with COGES (a management committee representing parents, pupils and teachers). The 1% Fund contribution will finance site clearance, masonry (concrete), plastering and finishing. 1,204 school children and 49 teachers will be the beneficiaries.</p> <p>Funds received by the NGO in March. On 16 April 2015, the NGO came back following our request, to inform us that the project implementation had not started yet due to the sickness of the project manager locally (in April) but as promised the project will</p>		4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				be completed within the 6 months duration as per initial indication in the project documentation (starting in May). Project successfully completed end August 2015. Fully satisfactory final report received with photos of the latrines and invoice.		
620	<p>Nigeria 2014/01</p> <p>Community solar powered borehole water scheme for Ibenabor village</p> <p>Total amount allocated: 2,160,000 NGN (US\$ 10,600)</p> <p>Number of payments: one. Made on 20 February and acknowledged on 2 March.</p>	<p>Edom Development Group</p> <p>Mr Julius O. Maduka Group Chairman P.O. Box 5136, Onitsha Ibenabor Village, Oraukwu Idemili Local Government Area Anambra State, Nigeria</p> <p>+234 818 2720855 edomgroup@yahoo.com</p>	Archives	<p>Short Project Description: Oraukwu Town is a landlocked community in the interior of Anambra State, Nigeria, and is one of the rural communities in Idemili North Local Government Area of Anambra State. It has a projected population of 36,000 people. About 75% of the inhabitants of Oraukwu Community use a stream as their primary source of drinking water. The water is often dirty and unsafe, but they have no alternative. Women and children in particular spend 15 more than 3 hours each day walking kilometres to collect water from an unprotected stream source. Carrying the heavy water containers back home is an exhausting task which takes up valuable time and energy. Diarrheal diseases caused by unsafe water and poor sanitation, such as cholera, typhoid and dysentery, are common in the community and kill many children each year. In an effort to stop preventable water-borne diseases and death and reduce the burden of water fetching for the community's women and children, the project will fund a drilling of a borehole and the installation of a solarpowered submersible pump. This will provide access to safe and uncontaminated water and free the women and children from both the labour of water collection and the threat of water-related diseases. A local borehole drilling company, Transworld Exploration Engineering Co. LTD, will drill a water borehole with a solar-submersible pump, plus solar panels, and will construct an overhead water tank on a 6-metre stanchion. N.B. The NGO will finance the purchase and clearing of the site, and will also provide sensitization workshops on water, sanitation and hygiene for the community. The geophysical survey has already been undertaken</p>	The project was very well operated and communications with the NGO were clear, quick and honest. I would recommend for future funding.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				to ensure sufficient groundwater supplies. A daily attendant will be employed by the NGO for the day-to-day running of the pump, and a 6-member project committee will manage the project in the future. The NGO will provide oversight as needed. The direct beneficiaries will be 3,500 women farmers, 6,500 school children and (indirectly) 2,000 men.		
621	<p>Uganda 2014/02</p> <p>Construction of Aitarittoi women group warehouse.</p> <p>First instalment of 27,500,000 Uganda shillings. Approx. CHF 9,300. 23 Feb., 2015.</p> <p>Second instalment received 13 July</p>	<p>Aitarittoi Women Group</p> <p>Adongo Cristine Chairperson - Aitarittoi Women Group Mailing address: P.O. Box 54, Soroti.</p> <p>+256-753-467000</p> <p>aitarittoiwomeng@yahoo.com</p>	Paul	<p>Short project description: The Aitarittoi Women Group is composed of rural women and men engaged in agricultural production mainly for home consumption and for the market. Due to the lack of a common secure storage facility, the members produce and individually market all their produce immediately upon harvest when prices for the commodities are very low. This has recurrently led members to sell most of what they produce at rates below their production costs leading to losses and impoverishment. The objective of this project is “increase members’ income through improved handling of the produce through increased shelf life” i.e. improved food security and improved livelihoods.</p> <p>In view of the above, the group intends to construct a warehouse where members will jointly store their agricultural produce and then sell when market prices rise. To meet members needs for immediate cash, the group will source funds to enable them manage a quasi-warehouse receipt system. The group will also purchase other goods for resale later.</p> <p>The project will construct a warehouse with a capacity to hold large quantities of 100kg bags of dry produce. Once the warehouse is completed the current 120 members (with 540 children) and up to 500 new members (with some 5000 dependents) will have a place to store their produce in a secure place free of human and other pests access resulting in reduction of post-harvest losses.</p> <p><u>Duration:</u> 6 months</p>	There was some discussion about changing the banking details but we explained that the account originally given must be used (which corresponded to the one used in a previous project). As predicted the bank charges were very high prompting the need to compensate. In doing so the Fund over-compensated prompting the need for the NGO to propose new work activities.	5

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Follow-up: All activities indicated/listed in the table they attached have been accomplished except for reinforced insitu concrete class 25/20mm aggregate (1:2:4) in and sawn frame work to which was still ongoing. A number of other activitied were listed which still had to be completed.</p> <p>The NGO reported on 19 May that it had erected a wall structure; prepared the compound; that members had planted the first season's crops; and, that members had been sensitized about the intended purpose of building.</p> <p>The NGO said that the project would be completed according to original schedule at the end of October, 2015 – but they seem to be behind schedule.</p> <p>Completed activities: Store erected, Roof Structure, doors, windows, have been completed and a one stance toilet has been completed. Activities in progress: Plastering, painting, fixing ventilators and supply of furniture are in progress. Activities not yet started: Compound clearing. The building has been erected and will be completed in due course hence connecting electricity or solar will be done so as to provide security, preserving produce and for processing finished goods.</p> <p>Email of 25 May 2016: Progress report saying that all activities had been completed and nothing was on-going. The building was also completed. Attachments were to follow but nothing received as of May 2017.</p>		
2015 – Session 1						
622	Benin 2015/01 18,230 CHF.	CRADIB Département des Collines, Arrondissement de Save centre, Commune de Save	Archive	<p>Project description: The women producers of cashew and soya in the commune of Save do not have a building in which to (1) store agricultural products for "group sales", achieving a better price than each individual could make; and (2) for the small-scale</p>	Project successfully completed October 2015. Fully	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	Construction of a store for cashew and soya, a meeting room and two processing rooms One payment EUR 12,050 (CFA 7,904,282)	Mr. Pascal Kuassi GNANHO Cradib2012@gmail.com 00229 95 35 84 54		processing of products for sale at local markets, which would generate additional income. This project provides for construction of a building (store, meeting room and two processing rooms) to meet these needs and help to increase the women's income. The building will be used to store 80 tons of cashew nuts and 20 tons of soya. The meeting room will be used for training and meetings of members of the cooperatives, i.e. more than 200 women. The two processing rooms will be used for the production of 2,000 bottles of juice, 500 jars of cashew nuts and at least one ton of soya processed as cheese per year. The direct beneficiaries of the project are the 280 women working at the 10 cooperatives, as well as their husbands and children (840 children). Project duration: 6 months.	satisfactory final report received with invoices and photos of completed buildings.	
623	Burkina Faso 2015/01 17,995 CHF. Community market gardening and strengthening of productive capacities One payment. EUR 14,401	Cap Développement Villages of Kodara and Tiankuy Mr. Jean-François Brethé President Cap Développement 510 route d'Etainhus, 76430 Sainneville, France 00 (33) 235 53 26 74 jean- francois.brethe@univ- lehavre.fr (capdev.burkina@gmail.com)	Archives	Project description: Context and problems to be solved: The region around Nouna in the west of Burkina Faso grows a lot of millet during the rainy season from June to October but its agricultural potential (thanks to water sources in fertile low-lying areas) during the dry season from November to April is not being exploited and the local population often faces malnutrition and poverty. The land for the establishment of market gardens has been identified and feasibility studies have shown that it is suitable. This is the second phase of a larger project involving 13 villages run by Cap Développement through the Maison des Associations in Nouna. Immediate & long-term objectives: To exploit agricultural potential during the dry season and set up market gardens in two villages to grow vegetables for personal and commercial use in order to alleviate malnutrition and create revenue. On completion of the project, the village groups will be responsible for maintaining the gardens, purchasing seeds and supplies, managing commercial activities, etc.	Project successfully completed.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Activities to be implemented: Fencing off land and digging wells to create community market gardens in the villages of Kodara and Tiankuy. Training and technical support will be provided to the 2 village groups (Kodara is a women's group and Tiankuy is a mixed group) to create and maintain the gardens.</p> <p>Main items to be financed by the Fund: Contracted work – fencing off 1 hectare in Kodara village and 1 hectare in Tiankuy village. Digging 4 wells in Kodara and 4 wells in Tiankuy. Gardening equipment (wheelbarrows, spades, pickaxes, etc.). A motorbike for the director of the Maison des Associations to be able to visit the participating villages more easily (current motorbike frequently breaks down). Direct beneficiaries: direct beneficiaries 24 men and 45 women farmers; indirect beneficiaries 69 spouses and 200 children. In addition to being sold, the vegetables will be used to improve family nutrition. Project duration: 2 years.</p> <p>Progress delayed by heavy rains, which have caused flooding and made it difficult to access and deliver materials to the sites. Garden in Kodara has been fenced off (photo received); fencing in Tiankuy under way. Work on the wells will start once groundwater level recedes. Training of farmers has begun.</p> <p>Final report (with photos and invoices) received November 2016, although not in the proper 1% format (correct format requested). After late start due to rains and flooding, work got under way on the wells. Due to incorrect calculations and cost estimates, it was decided to install 2 larger wells rather than 4 small wells at each site. Training was provided at both sites. The group in Tiankuy (who are</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>more experienced) successfully grew and sold their first crops in 2016 but the group in Kodara are not expected to do so until 2017. Based on experience with other market gardens, the NGO believes that it is normal for such projects to take a couple of years to become well established and yield real results. There will be regular follow-up by a technical expert.</p> <p>Final report in correct format received May 2017. Photos and update received in April 2017: positive results in both Kodara and Tiankuy; Kodara group were the first to be able to sell their crops. Gardens continue to be monitored regularly by the NGO.</p> <p>Update December 2017: NGO newsletter reports that the gardens are a success.</p>		
624	<p>Burkina Faso 2015/02 23,544 CHF.</p> <p>Experimental farm with training in permaculture and biodynamics</p> <p>Two payments EUR 9,830 (6,380,950 FCFA)</p> <p>EUR 9,750 (6,380,950 FCFA)</p>	<p>Foro-Nafa</p> <p>Mme Françoise Cogitore Gandar, President, Permaculture Suisse-Burkina Faso c/o Mme Brigitte Dion, 133 rue François Chavaz 1213 Onex francoisegandar@hotmail.com</p> <p>079-8194119</p>	Archive	<p>Project description: Context and problems to be solved: Poor agricultural practices and habits (single-crop farming, excessive use of chemicals, no awareness of consequences of climate change, etc.) make families vulnerable to food and economic insecurity and damage the environment. Lack of income-generating activities by families.</p> <p>Immediate & long-term objectives: To operate an independent 5-hectare farm; improve farming practices through agro-ecological methods; increase biodiversity and preserve local plant species; raise awareness among children and adults of sustainable development and climate change, organize income-generating activities for women.</p> <p>Activities to be implemented: - Creation of an experimental and teaching farm for permaculture and biodynamics, adapted to local needs and climate change and combining traditional knowledge with technological innovations.</p>	Project completed although due to unforeseen difficulties not all activities implemented	3

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>- Provision of support to help achieve long-term food self-sufficiency through awareness-raising sessions, workshops and practical training for adults and children on the farm</p> <p>- Support for generating family income: cereal bank, poultry, tourism, handicrafts, etc.</p> <p>Main items to be financed by the Fund: Henhouse, pigsty, water collection system, drinking water system, irrigation system, wells, solar power system, fencing, training hut and furniture, animals</p> <p>Direct beneficiaries: 18 men (farmers), 22 women (farmers), 60 children (10 families).</p> <p>Project duration: 2 years.</p> <p>Interim report (with photos and invoices) received November 2015; second payment made December 2015.</p> <p>After initial difficulties manually drilling the wells as planned (hard rock + deep water table) it was agreed to divert some funds from other non-priority items (pigs, chickens, solar installation) to cover the cost of hiring a drilling company to bore the well (new invoice received) because without water the project would not be able to proceed. Update end April 2016 (with photos): Well is now completed and water flow is excellent. Training has been provided and vegetables are growing well.</p> <p>Update received November 2016. Project is going well and villagers are motivated. Project generating local interest; more families would like to join but cannot because of budget constraints. Problem with well requiring repairs; awaiting news of budget implications.</p> <p>Updates received March and May 2017: Many problems in the local NGO, including the expulsion of the president (who still owes the Swiss NGO money), have resulted in delays in project</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>implementation. A new president has since been appointed and things are back on track.</p> <p>There have also been technical problems: animals managed to get into the site and ate almost all the crops – new seeds had to be purchased and planted. Temporary fencing has been put up but something more solid is needed. The well has been repaired and is working properly; a well maintenance committee and fund has been set up.</p> <p>Additional funding is being sought from other sources to cover some of these unexpected additional costs.</p> <p>Despite the problems, some progress has been made and it is hoped that the project will be completed in August 2017.</p> <p>Update December 2017: Final report with photos and invoice received October 2017 and update received in December.</p> <p>Project completed. As reported previously, not all the initially planned activities could be completed because funds had to be diverted to bore a well but it is hoped that these will be pursued in the future (e.g pigs, chickens, solar installation). Funding from an alternative source was found to install more robust fencing. The manual pump has been replaced with a solar-powered version. Efforts have been concentrated on the market garden, which is up and running - demand for products is increasing significantly - and has already had a positive impact on the beneficiaries' living conditions. Training on organic farming will be expanded for interested local people. New revenue-generating activities are being considered.</p>		
625	Cameroon 2015/01 Production, processing and marketing cassava by women farmers	Centre for Development and Rural Sustainability (CEDERUS) Mr Joseph Dinga	Archived	<p>Project description:</p> <p>The project aims to alleviate poverty through cassava cultivation for food and household incomes. This crop is mostly cultivated by women as a main source of income and a staple food in the project area. The main problems faced by the project beneficiaries are inadequate knowledge of improved cassava</p>	All activities were fully implemented and completed, with more beneficiaries	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	<p>Total amount allocated: 3,230 euro (2,095,000 FCFA)</p> <p>Number of payments: One payment, transferred 22 July 2015 and acknowledged on 29 July</p>	<p>Coordinator, CEDERUS Centre for Development and Rural Sustainability (CEDERUS) P.O. Box 688 Kumba Cameroon</p> <p>+237 94 65 85 80 cederus898@gmail.com cederus@yahoo.com</p> <p>South-west region of Cameroon, in the town of Ekondo Titi and villages Njenkou, Kumbe Balondo and Kita in Ndian Division</p>		<p>production techniques and lack of processing equipment to process cassava tubers. The women farmers are using rudimentary methods with local graters, which is time consuming and difficult, to process the cassava, thus causing a loss of harvest and associated by-products, as well as poor marketing due to poor quality dubious byers at cheaper rates.</p> <p>The project aims to:</p> <ol style="list-style-type: none"> 1. Train women farmers in improved agricultural techniques of cassava production to increase yields. 2. Provide the women farmers with machines to facilitate the processing of their cassava harvest. 3. Train the women farmers on best processing/transformation methods to produce various cassava by-products (i.e. quality garri, fufu, starch and flour). 4. Train the women farmers on how to use the flour to produce other new by products (i.e. bread, cake, biscuits) for income production and home consumption 5. Train the women farmers on how to produce quality products to access good markets, and train on marketing techniques. 6. Follow up with the project beneficiaries to see the growth and impact of the project. <p>One of the results is the increase of farm size from ½ - 1 hectare, and 1 – 1 ½ hectares. There will also be improved productivity, less post-harvest loss and increased household incomes.</p> <p>The beneficiaries are divided into working groups, each with an Executive made up of a Delegate, Secretary, Finance Secretary, Treasurer and three Advisers. They will be in charge of the proper management of the processing equipment. Non-members will be charged to use the machines, while members pay the maintenance costs, fuel and oil.</p>	<p>than originally foreseen. NGO is monitoring progress using their own funding, and will continue to follow up with the beneficiaries.</p>	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>1% Fund is being requested to fund the purchase of 3 cassava grinding machines, the costs of training materials, rental of training rooms, and travel costs of NGO trainers.</p> <p>Direct beneficiaries: 225 women farmers and indirect beneficiaries: 500 men, 1,500 women, 1,000 children.</p> <p>Project duration: 12 months.</p> <p>Follow-up. The final report was submitted on 15 May 2016. The budget was spent in line with the projected costs, with no additional expenditures. All activities were fully implemented and completed, with more beneficiaries than originally planned (an additional 25 men joined the trainings and are now cultivating cassava). The NGO is monitoring progress in the community using their own funding, and will continue to follow up with the project beneficiaries.</p>		
626	<p>Ghana 2015/01</p> <p>1 payment of CHF 10,750 made. Only CHF 9,965 received</p> <p>22 July 2015</p>	<p>Akpafu Traditional Birth Attendants Women's Association</p> <p>Mrs Asare Regina / Mr Pewudie Emmanuel (programme manager)</p> <p>Tel: +233 24 131 7964</p> <p>npewudie@atbawa.org</p> <p>PO Box HH 526, Hohoe V/R Ghana</p>	Archives	<p>Project description:</p> <p>The objectives of the project include helping local women engage in fruit and tree growing and raise vegetable crop production for greater food security and income generation. The project consists of various components including education on planting, productivity and marketing. There is also a component aimed at environmental sustainability and resource management. The education is supported / led by Ghana's Ministry of Food and Agriculture.</p> <p>Project Duration: 3 to 4 years</p> <p>Follow-up: 19 November</p> <p>An email from the NGO reports that education programmes have started (pictures below). Environmental awareness programmes have also been started as have education on bush fires in collaboration with personnel in local electoral areas. The NGO could purchase farm boots for participants and equipment. This includes agri-chemicals, watering cans and cutlasses.</p>	<p>Some problems in payment with part of the transfer 'going missing' by the receiving bank. We estimate that 2,660 cedis (785 chf) were lost in the process.</p> <p>Nonetheless, most project funds, ie, 33,755 (9,965 CHF) were received (instead of the 36,415 cedi or</p>	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Note that the power tiller has yet to be bought and will be undertaken next year. All the training has been conducted and beneficiaries have been engaged in rice farming. The fruit tree seedlings have also not been provided yet.</p> <p>Follow-up: 5 May 2016 Summary: The vast amount of project aims have been met although a couple of areas remain outstanding. Overall the project appears to have moved well and largely to plan.</p> <p>Detail: The NGO has confirmed the purchase of the following:</p> <ul style="list-style-type: none"> • Farm Boots for the participants • 160 bags of fertilizers for the project participants • Agrochemicals for the women farmers • 80 watering cans • 160 cutlasses for the women farmers • Power Tiller (but some balance to be paid) to seller. <p>The NGO also confirms that they have conducted all the training for women farmers with beneficiaries engaged in rice farming. The fruit tress seedlings have been provided & awareness on environmental protection has taken off by the participants in their various communities. On-going education on bush fires in collaboration with the Assembly personnel in local electoral areas.</p> <p>Because of the long period of dry season experience this year in Ghana, some of the participants unable to plant their fruit trees (although some have). The rest will start their plantation once rains arrive.</p>	<p>CHF 10,750 that was sent).</p> <p>Only pictures of classroom training – none of farming etc.</p>	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>FOLLOW UP 16 September 2016 – paper document received showing final stage of project as complete. Pictures provided on disc.</p> <p>FULL detail of payment received and payments made for the project. Noted that the ‘banking problems’ on receipt of 1% funds and that the NGO has now changed its local bank.</p> <p>FULL and detailed analysis of project implementation. Overall very satisfactory results.</p>		
627	<p>India 2015/01</p> <p>19,520 CHF</p> <p>Construction of a study hall, two dormitories and a kitchen for children</p> <p>INR 1,257,240</p> <p>Two payments</p> <p>CHF 9280.- (first installment of 24 Sep 2015)</p> <p>PROJECT CANCELLED, Grant returned</p>	<p>1) Coastal Brains Switzerland</p> <p>Ms. Ursula MÖHRLE President Coastal Brains Switzerland Stöckenstr. 20 8903 Birmensdorf Switzerland Tel: +41 22 917 59 77 Fax: +41 22 917 59 77 Email: umoehrle@gmail.com</p> <p>2) Good Samaritan Charitable Trust</p> <p>Mr. Joy SOLOMON, Good Samaritan</p>	Archives	<p>Project description: Context and problems to be solved:</p> <p>Fishing villages on the coast of Kerala have limited education, health, nutrition and housing. Around 1,250 children of school age go to the local government school, but the level of schooling is very poor. At home, the children’s diets are often unbalanced; they also usually have limited learning and sleeping space. The way home from school is often long and has to be travelled in the dark. Many children are forced to stop their studies early and work as fishermen or in other low paid jobs. Only few children manage to go to university. The Coastal Brains social project of the Good Samaritan Charitable Trust operates a small support school in the Adimalathura fishing village where 20 selected students are provided with supplementary schooling. This comprises a simple classroom and accompanying sanitary facilities, built in 2011. The infrastructure of the school is quite limited, taking into account that the children eat, study and play there.</p> <p>Immediate & long-term objectives:</p> <p>The purpose of the project is to further encourage and support this small group of selected students to enhance their educational and professional opportunities in life – and eventually to contribute to their village development – by offering live-in-residence facilities</p>	<p>Problems:</p> <ul style="list-style-type: none"> - Difficulties in receiving foreign monies into Indian NGO bank account - Land not available <p>Project cancelled due to government building a harbour where the school was to have been built</p>	6

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
		Charitable Trust President & Founder Bldg. No. 8/993 Adimalathura Chowara P.O. Trivandrum – 695501 Kerala, India Tel (India): +91 99 95 16 76 06 Email: gsctrust2013@gmail.com URL: www.gsctrust2013.blogspot.in/		to 12 of these students. This will allow them to focus much better on their studies, improve their nutrition and sleep well, thus giving them a chance for a better life. Activities to be implemented: Construction of residence facility including two dormitories (for 6 girls and 6 boys), a study hall, a kitchen and a toilet. Construction is to be undertaken by a contractor, while being managed by the Trust founder Joy Solomon and supervised by the Trust representative Ursula Möhrle in Geneva. Main items to be financed by the Fund: Subcontract for work undertaken by the construction company, and furniture for the study hall and the dorms. Direct beneficiaries: 12 students (6 girls and 6 boys) out of the 20 students at the support school, starting in 5 th grade at 10-12 years of age up to 10 th grade; indirect beneficiaries: part-time employment of 1 female cook, 10 male workers; 150-250 persons of women self-help groups during the day; 100-200 youth per year on Sundays; 35-45 children during summer vacation. Project duration: 5 months. Follow-up: Contacts with Swiss NGO: <ul style="list-style-type: none"> - Approval letter sent 3 Jul 2015 - Banking details received 9 Sep 2015 - Payments made 24 Sep 2015 - Confirmation payment received 28 Sep 2015 - Swiss NGO to visit the project just before the end of the deadline of the progress report Upon receipt of the GA approval letter, it turned out that the local Indian NGO could not receive funds from foreign countries (but would have to wait long time to receive some upon government approval). To speed up assistance for the beneficiary school year, a		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Swiss NGO was created by the Trust Representative in Switzerland on 22 Aug to which the 1% Fund transferred the first instalment of the grant. The Swiss NGO would then directly pay the contractor, who would be allowed to receive payment from foreign countries for its services/construction work.</p> <p><u>15 Dec update by Swiss NGO:</u> It appears that the land on which the study hall was to be built will be taken over by the Government for the construction of an industrial harbour. The situation is not clear, but if it cannot be resolved then the project will be halted and the funds returned to the 1% Fund.</p> <p><u>3 Jan 2016:</u> 1% Fund requested return of instalment due to land issues with project being cancelled.</p> <p><u>19 Jan 2016:</u> Swiss NGO returned instalment and 1% Fund confirmed receipt.</p>		
628	<p>India 2015/03</p> <p>5,290 CHF</p> <p>Amount actually received as per NGO's email of 24 August: USD 5,378 in one single payment.</p>	<p>Weakens Community Development Trust (WCTD)</p> <p>Sahayaraj.S, Chairman, WCDT, Address: Sathyakandanur Pathai, Thirukovilur Taluk, tel: 9942776990, email: saga_64@yahoo.co.in, website: www.wcdt.org</p>	Archives	<p>Project description:</p> <p>Context and problems to be solved: The Catholic schools at the above three villages (including a special Gypsy school) do not have access to water and sanitation facilities. This makes children to have to go outside into the surrounding areas to relieve themselves, resulting in wasted time and class disruptions. Most importantly, because of the resulting contamination and because children are unable to wash safely, this situation leads to the spreading of disease and children's absences from school (and/or weakened attention at class) due to illness. The absence of water and sanitation facilities is a particularly serious and recognised problem across India, made worse in the context of its schools where many children congregate in close</p>	Completed. The project is considered to be fully successful.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	Water and Sanitation support to rural schools			<p>proximity, creating a perfect storm for the spreading of disease amongst the most vulnerable. Yet, for reasons of habit and poverty, the problem is not fully recognised by local people, parents and teachers. WCTD intends to put an end to this situation and protect the welfare of poor, vulnerable children, to ensure and enhance public health.</p> <p>Objectives, beneficiaries and activities: The immediate objective of the project is to build toilet facilities for girls and boys at each of the three above-mentioned schools, including in each case: (i) a building with two WCs and two urinals; (ii) a water tower-tank; and (iii) a system (Aquaguard) for purifying the water supply to make it safe for washing and drinking. Under the project, WCTD will also promote awareness amongst the children, the teachers, parents and general public about the importance of safe water and sanitation. The long-term objective is to improve the health of children and of the local populations through the elimination of contamination by human waste and avoidance of disease, and to help the children to improve their scholastic performance – and thus their chances for a better life.</p> <p>The direct beneficiaries of the project will be a total of 321 children (167 boys and 154 girls) at the three schools, although their families and other villagers will also benefit from the avoidance of the spreading of disease.</p> <p>The project activities essentially focus on the building of the toilets at the three schools, as well as awareness training activities carried out by WCTD. As follow-up to the project, the local parents' and teachers' associations will be engaged to become responsible for supervising and organising the maintenance/cleanliness of the toilets, and for covering the cost of any repairs that may be needed. The items to be financed by the 1% Fund were: a) Construction contracts (for the toilet facilities, water towers- tanks, piping and</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Aquaguard installation); and b) Awareness training costs (meals for the trainees and training materials).</p> <p>Project duration: 12 months.</p> <p>Results of the Project: The construction of the toilets and water installations was successfully completed, and their inauguration was on 22 December 2015. Due to some flooding, additional expenditures were incurred, but these have been covered by the local teachers. Awareness training of the children is being carried out. The final report has been received, along with invoices for expenditures and photographic evidence of the installations funded through the project. The project is considered to be fully successful.</p>		
629	<p>Madagascar 2015/01</p> <p>14,500 CHF. Supply of zebus for migrant families</p> <p>One payment EUR 12,100.</p>	<p>Madagascar Drôme Provencale (ASAMDP)</p> <p>Région de Bongolava (Centre), Commune de Maritampona, villages de Antsamivoatra et Antsarahasina</p> <p>Mr. Henri Balsan, President ASAMDP, 5 Chemin de Piejoux, 26130 Saint Paul trois Chateaux, France ASAMdromeprovencale@gmail.com</p>	Archives	<p>Project description:</p> <p>There are ever more families living in poverty in the capital. They have become more vulnerable as a result of increased living costs and the political crisis faced by the country since early 2009. ASA has for some 20 years been training these families to return to the countryside and helping them to settle in a migration zone about 100km west of the capital. This project is designed to provide each family with 2 zebus in order to promote food self-sufficiency in the new settlement area. When they settle there, the families are provided with equipment for their agricultural activities (zebus, plough, harrow, tools and 3 hectares of land prepared by ASA. Because of the economic crisis and the lack of sponsors, the zebus were not provided in the 2 villages concerned in this project, whereas elsewhere they were provided. ASA therefore appeals to the 1% Fund to finance most of the 66 zebus for 33 families (194 persons: 129 schoolchildren and their parents). In order to ensure the project's success, the NGO has ensured that the zebus have up-to-date vaccination certificates. Young people at the ASAM Rural Vocations Centre are trained to care for the animals and can also act as auxiliary vets. If it is not otherwise possible for the local people to purchase medicines and vaccines, the NGO finances these from</p>	Successfully completed.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>its own funds. Government militia help the villagers to protect the zebus by preventing and combatting attempted theft. Project duration: 6-8 months.</p> <p>Payment received August 2015. As of October, 28 of the 66 planned zebus had been purchased and delivered (update and photos received). Final report (with photos and invoices) received January 2016. Project successfully completed: 28 zebus delivered in September and remaining 38 in late December 2015.</p>		
630	<p>Tanzania 2014/01 CHF 17,365.</p> <p>Two instalments: CHF 7,900, corresponding to 16,748,000 received on 28 Sept., = 50% of requested funds (TZS. 34,517,150)</p> <p>Improving Water, Sanitation and Hygiene (WASH) services in public schools</p>	<p>CHILDREN AID Tanzania</p> <p>Eng. Daudi Makamba CHAIRMAN CHILDREN AID Tanzania Sokoine Drive, Nssf Building Waterfront, 7th floor, Wing A P. O. Box 62834 Dar es Salaam – Tanzania</p> <p>childrenaidtz2012@g mail.com</p>	Archives	<p>Project description: Improving sanitation and hygiene at the school to combat related diseases such as diarrheal, worms, Schistosomiasis, urinary tract infections, due to lack of adequate WASH facilities and in particular to consider girls' hygiene needs during menstruation including provision of toilets and a hygiene training programme. Context and problems to be solved: - The problem of Water, Sanitation and Hygiene (WASH) related diseases such as diarrheal, worms, Schistosomiasis, urinary tract infections, due to lack of adequate WASH facilities including those that has to deal with girls' hygiene needs during menstruation - Health problems this includes for girls, who may become dehydrated due to drinking less water and due to poor hygiene during menstruation, which are caused with lack of adequate water and sanitation facilities. - The problem of missing class teaching time or/and drop out of school pupils due to lack of adequate water and sanitation facilities, mainly girls who started menstruating. - Reduced actual class teaching time due to lack of water supply. Schools which lack access to water supply often require children to carry water long distance to school, thereby reducing actual classroom teaching time</p>	<p>6 Month report received.</p> <p>Site visited at project start</p> <p>Site visited in Dec. 2015</p> <p>Site visited March 22 – confirmed completion</p> <p>Final Spreadsheet indicating full expenditure received March 22</p>	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>- The problem of lack of access to sanitation facilities for disabled children due to poor design of the existing toilet facilities</p> <p>- A lack of special room for Menstrual hygiene management for Adolescent girls</p> <p>Activities to be implemented:</p> <ul style="list-style-type: none"> - Construction of a new toilet block with 10 drop holes for girls including one room for menstrual hygiene management - Rehabilitation of the existing toilet block with 6 drop holes for boys including a place for urinating - Construction of a toilet unit for disabled children & children with special needs - Construction of two drop holes for teachers' latrine (one for male teachers and 2 for female teachers) - Construction of two hand washing facilities - Strengthening capacities of teachers in delivering effective hygiene education - Strengthening of School Management Committee and Local Government Authority for operation and maintenance (O & M) of the constructed WASH facilities <p>Main items to be financed by the Fund: building materials for latrines and training activities for pupils and teachers.</p> <p>Direct beneficiaries: Current number of pupils is 1,978 of which 971 boys and 1,007 girls. 62 teachers (2 male and 60 females).</p> <p>Project duration : 6 months.</p> <p>Progress report received 22 December 2015. Activities started on 1 October. Some items were cheaper due to increased production resulting in falling prices; others were more costly due to the decline in the exchange rate making imported goods more expensive. Some new items had to be purchased to complete the construction properly. As a result of the devaluation of the Tanzanian currency the boys' latrine cannot be completed but will be covered by another NGO "Water Aid Tanzania". This will allow the project to</p>	Final Report received 24.06.16	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>concentrate resources on the girls' toilet block. A new hurdle has been encountered since the government of Tanzania has promised free education which means that all parents' contributions have been banned (which had been foreseen in the project proposal) which may lead to the cancellation of some activities such as rehabilitation works. In summary:</p> <ol style="list-style-type: none"> 1.The local Authority contributed land for the constructed toilet buildings as promised. 2.School Committee Members contributed Two Million (2,000,000) Tanzanian shillings as first installment that covered part of the cost of contracted work as promised in the project submitted to the 1% Fund – before future contributions were banned. 3.The local Authority through the School construction committee supervised the work to ensure quality of the constructed WASH facilities 4.School Management Committee through the head teacher provided/contributed security of the purchased building materials. 5.The project will be completed within 8 Months as planned (according to the original schedule) and the final report will be sent to the 1% Fund before 31st May 2016. However, as it has been noted some planned activities will either be revised or/and implemented jointly with Water Aid Tanzania and some the rehabilitation work will not be implemented due to deficit of funds. <p>Progress Report 2: Spreadsheet showing completed expenditure received March 22nd and confirmation that project was complete (site visit) Final report received 26 May.</p>		
2015 – Session 2						

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
631	<p>Bangladesh 2015/01</p> <p>7,050 CHF corresponding to the amount requested in Thaka (Transferred on 2 March 2016)</p> <p>Cultivation of vegetables for feeding patients at the Mother & Child Hospital</p>	<p>Cultivation of vegetables for feeding patients at the Mother & Child Hospital</p> <p>Contact details: Saifullah Syed Pollibir Unnayan Sangstha Tel +880 181 7380906 pollibir@gmail.com web:www.pollibir.org</p>	Louisa	<p>Project description:</p> <p>A small hospital in the Thakurgaon area of Bangladesh (North West) is seeking to cultivate land adjacent to the hospital to grow vegetables for patients and staff. The aim is to have walled and well drained raised vegetable beds of a total 1200m2 covered with polythene tunnels to minimize the flooding effects of the monsoon season when crops often fail due to standing water. The project will also fund an electric pump attached to a tube well for use during dry periods for use with a small irrigation system for the site. The ground water has been tested and the land already bought and a wall built around it.</p> <p>The aim is to produce vegetables year-round to supply the hospital and sell any surplus in the nearby market.</p> <p>The project will generate livelihood for five village women and potentially train many others. The initial training of the women will be conducted by local authorities.</p> <p>The project set-up is expected to take a year and is expected to benefit 15 people directly (5 women workers plus their families). Indirectly it will benefit out-patients at the hospital (about 30 per day) and the maternity unit (where mothers stay for an average duration of 3 days). Also there is the training of 25 additional people per month in cultivation techniques.</p> <p>After costs have been considered (for inputs such as seeds, fertiliser and electricity), 95% of net profits will go to the five farmers as their annual income. 5% of the net profit will go towards farm maintenance.</p> <p>Project duration: 12 months Recommended by a member of the Rome 1% Fund</p> <p>FOLLOW UP 6 September 2016 Summary: Communication with the Bangladesh NGO confirms that work is well underway at the hospital for the walled and protected garden. Photographs support this.</p>	Surplus of HF 60.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				The project is now paused for the monsoon season and will resume in November. Overall the project appears to be on track. Final Report and photos received on 26 November.		
632	Burkina Faso 2015/03 9,735 CHF Extension du réseau d'adduction d'eau potable. Reçu FCFA 5,906,500 le 11/03/2016	ASSOCIATION POUR LE DEVELOPPEMENT ECONOMIQUE ET SOCIAL DU ROUMKIET-TENGA (ADESR) Zéphirin DEMBEGA ADESR 01 BP 3934 Ouagadougou 01 0022670234112 dembegaz@yahoo.fr Rapport et photos reçus de : Prosper Bonkoungou Vice-Président de la Coopérative d'Eau et d'Assainissement du Roumkiët-tenga (COOPEA-R) boprag@yahoo.fr et : Paul et Mariam Kabore < sompuyta@live.fr >	Archives	Description du projet: Contexte et problèmes à résoudre: Les bénéficiaires ont difficilement accès à l'eau potable pour leurs besoins courants (alimentation, hygiène, cuisson des aliments et hygiène au niveau du dispensaire). Objectifs à moyen et à long terme : Dès la fin du projet, 487 habitants d'un quartier, 1,357 élèves et leurs 20 enseignants auront en permanence accès à de l'eau potable. Amélioration de l'hygiène au niveau du dispensaire fréquenté par 2,300 personnes annuellement. Les raccorder au réseau d'adduction d'eau potable en construisant une borne fontaine dans un quartier qui n'en dispose pas et en installant des robinets au niveau des écoles, du CEG et du dispensaire. Eléments essentiels que doit financer le Fonds: Frais des entreprises (100%) Bénéficiaires directs: Paysans et leurs enfants scolarisés (Total: 3,144: femmes: 259; hommes: 228; enfants: 2,657) Durée du projet: 2 mois Projet achevé le 30/04/2016. Toutes les activités réalisées comme prévu, et les dépenses également engagés selon le plan initial. Activités et dépenses imprévues supplémentaires de FCFA 438.600 couverts par la contrepartie. Rapport final, des factures et des photographies des installations d'eau reçues. Projet a atteint tous ses objectifs, et est considéré comme un plein succès.		4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
633	Burkina Faso 2015/04 Construction de vingt latrines familiales dans cinq secteurs 7,950 CHF (one payment)	Association Progressions Ensemble (APREN) Mme Azarra Ouedraogo Présidente <u>ouedaza@yahoo.fr</u> BP 100 Ouahigouya Burkina Faso	Archives	<p>Description du projet:</p> <p>Le projet a pour objectif d'améliorer l'hygiène à Ouahigouya. Le village a été construit selon le mode traditionnel sur des terres collectives appartenant aux familles. Entretemps, la ville s'est développée mais quelque 20 familles continuent d'habiter ce vieux quartier. Les principaux problèmes sont l'absence de latrines privées (à l'heure actuelle, la population se partage des latrines rudimentaires), l'évacuation des eaux usées (y compris celles des latrines) dans la rue. Ce phénomène, cumulé à la densité démographique importante de ces vieux quartiers, mène à des poussées de maladies comme le paludisme, aux dires de l'ONG.</p> <p>Les latrines sont de facture traditionnelle, sans eau courante. Par conséquent, il faut acheminer l'eau dans des seaux, puisée aux fontaines situées à proximité de l'endroit où il est prévu d'installer les latrines (y compris pour les douches). Les eaux usées seront stockées dans un deuxième puits et, ajoutées aux autres déchets naturels, pourraient servir d'engrais dans les champs.</p> <p>L'objectif consiste à construire 20 latrines et douches dans 5 secteurs de ce quartier. Cela permettra d'améliorer le quotidien des 20 familles qui y vivent encore.</p> <p>Le calcul du nombre de bénéficiaires s'est fait à partir d'une hypothèse optimiste, à savoir 200 hommes, 400 femmes et 800 enfants. Il semblerait que ce chiffre tienne compte du nombre de visiteurs attendus auprès de ces 20 familles pendant toute une année.</p> <p>Durée du projet: 12 mois ONG financée 2 fois</p> <p>Rencontré A. Ouedraogo de passage à Genève en août 2016. Reçu le rapport final, la facture et des photos en divers envois fin novembre dus aux problèmes de connexion. La facture correspond en tous points à la soumission approuvée et le budget a été respecté. La contribution en nature des bénéficiaires a été mise en place. Suite à une demande d'informations supplémentaires, reçu</p>	Completed Rank 4	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				le 22 décembre des réponses satisfaisantes. Chaque latrine est reliée à un puisard (fosse septique) pour recueillir les eaux usées et les excréments qui serviront d'engrais pour le maraichage et les travaux champêtres. Une bouilloire est utilisée pour le lavage des mains. Les familles en avaient déjà l'habitude à cause des efforts de sensibilisations des services de santé. Le petit bâtiment fermé de ces 20 latrines permet de prendre une douche avec de l'eau de bassines prises à l'extérieur. La poudre de savon est très peu chère. Chaque famille bénéficiaire s'occupe de l'entretien des latrines. D'un commun accord avec les familles d'impliquer les nombreux enfants, ceux-ci sont chargés du nettoyage des latrines. Le nombre élevé de bénéficiaires s'explique par le fait que chaque famille est composée d'au minimum 2 épouses (parfois 4 !) et de 2 enfants minimum par épouse (parfois 8 !). Ce projet est autonome du point de vue financier. Envoyé un mail de remerciement le 23 décembre.		
634	Cameroon 2015/03 11,550 Euro transferred March 2 2016 Supporting 100 Rural Women Farmers with Agricultural Inputs	International Centre for Environmental Education and Community Development (ICENECDEV) Fongoh Eric, Coordinator ICENECDEV Address: P.O Box 641 University Street Molyko Buea South West Region, Cameroon. info@icenedev.org	Archives	Project description: The project is aimed to enhance the livelihoods of rural women in the Southwest region villages of Tole, Bolifamba and Muea by donating agricultural farming inputs, alleviating poverty and reducing hunger in the long run. These women have already been trained and need farming inputs to better improve sustainable livelihood through the cultivation of food crops. The first set of direct beneficiaries is 100 rural women from the ages of 23 to 60 years old. A further 1000 beneficiaries will benefit from the project indirectly as family members of the direct beneficiaries. They will benefit from an increased household income as well as the new skills that can be passed on within the household. Following an exchange of emails with the NGO concerning the high increase of estimated output (100%), the NGO stated that, currently, the 100 women cannot work on their land on a full-time basis because they must share the few tools at their disposal. This answer must be taken at face value, although there are still questions on whether a 100% increase of the output is realistic.		4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Immediate & long-term objectives: This project will be able to achieve the following:</p> <ul style="list-style-type: none"> - 100 rural women using farming inputs to expand their farmland and increase in agricultural productivity. 50 husbands of these women will be involved in this project - 100 rural women generate an increase in crop yields due to optimal use of land and inputs. - 100 rural women have a sustained increase of 100% in their average household income to 80,000FRS per month due to improved business and income generation skills <p>Activities to be implemented: Purchase of farming equipment / training Participatory approaches will be harnessed throughout the training process so that women exchange information regarding both food crop farming and literacy between each other through group work and improving their knowledge bases. Focus group interviews will be used to provide a forum to discuss and agree on the best approaches to use the farming inputs to expand farming activities and raise household income. Agricultural Literacy training will focus on knowledge which will enable the rural woman to use information on farming inputs to increase agricultural productivity.</p> <p>Main items to be financed by the Fund: Agricultural equipment (hoes and wheelbarrows) Direct beneficiaries: Women farmers in the 3 villages and their families (225 persons) Project duration: 12 months</p> <p>Progress Report Received on April 6th 2016 a video link for the donation of agricultural inputs to 100 women farmers in Cameroon. https://youtu.be/odfzvrFUKjg</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				Final Report Received on Nov 29 th 2016. All supporting documentation received including an independent Impact Evaluation report		
635	DRC 2015/01 7,515 CHF 1 payment USD 7,850 Improved agricultural and forestry production	Centre Œcuménique pour la Promotion du Monde Rural (COPROMOR) Mr. Dieudonne Lovua Mujito, Coordinator, Centre Œcuménique pour la Promotion du Monde Rural (COPROMOR) Camp Floreal, Commune de Dibumba 2, Ville de Tshikapa, DRC Copromorongd@yahoo.fr	Gwenn	Project description: Context and problems to be solved: Extreme poverty and hunger in the area caused by low incomes, decreasing agricultural and food production, chronic malnutrition, poor knowledge of environmentally-friendly agricultural practices, food insecurity and environmental degradation. Immediate & long-term objectives: To increase agricultural and food production by extending improved seeds (corn, soya, black-eyed peas), market gardening and small-scale livestock farming (goats, pigs, poultry) to vulnerable populations; to develop economically viable agroforestry and combat excessive deforestation and climate change; to extend agricultural techniques to households and small farmers to help them double or even triple their harvests. Activities to be implemented: - Establishment of a one-hectare fruit tree nursery and a one-hectare field school, with 100 young plants - Organization of four training courses with 25 participants each - Provision of 125 on-site training sessions on agricultural and arboricultural techniques for farming households_25 small-scale farmers from Makuba and Matembo to plough 12.5 hectare site (owned by the NGO) and plant 1,250 seedlings - 250 farming households to be provided with 10 kg of corn seeds and 5 kg of soya seeds each - Construction of a baked-brick shed at the field school for training and storage of agricultural products and some equipment - Purchase of farming tools	Final Report received. Not yet ranked.	

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Seeds and plantings will be sold and the revenue generated will cover operating costs. To support the arboriculture extension efforts, advocacy activities will be carried out with land owners and local chiefs and there will be public awareness-raising activities. The persons responsible for implementation and follow-up of the project have been identified and plans made for the long-term sustainability of the project.</p> <p>Main items to be financed by the Fund: tools (machetes, hoes, watering cans, rakes, wheelbarrows, buckets, spades, axes, tarpaulin, sprayer), construction materials and labour for the shed, extension agents' fees, land, training</p> <p>Direct beneficiaries (numbers of women, men and children): 400 women and 475 men</p> <p>Project duration: 12 months</p> <p>Payment received 22 March 2016. Update received early May. Project under way: nursery prepared, 8,000 bricks made, materials and supplies purchased. In the process of identifying families to participate – currently have 18.</p> <p>Interim report (with invoices) received December 2016. Participating households identified - 220 farming households have been provided with corn and soya seeds. One-hectare nursery and 5-hectare demonstration field completed.</p> <p>Activities still under way: making bricks and constructing brick shed (photo showing progress received); agroforestry training and on-site training sessions on agricultural and arboricultural techniques; 12.5 hectares being ploughed; transplanting of seedlings to 5 grain fields.</p> <p>Efforts are being made to find environmentally friendly solutions to the problem of mealybugs that affect fruit trees in the region.</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Positive response to awareness-raising efforts among local population.</p> <p>Some activities (including planting citrus trees) could not begin immediately upon receipt of the 1% funding because it was not the correct season, so there has been some delay. Otherwise, project is progressing well and expected to be fully completed by September 2017.</p> <p>Update May 2017: Tensions and widespread insecurity in the area involving a local militia and the DRC armed forces have created difficult conditions for the project participants and hindered their access to the site. This has caused further delays but the NGO says the project itself has not been affected.</p> <p>Update December 2017: Final report received December 2017 with photos and invoices. Project completed October 2017. Small increases in the cost of certain budget items due to the introduction of VAT were absorbed by the NGO. There were delays in receiving certain contributions due to the conflict. The 1-hectare fruit tree nursery and 2 demonstration fields have been completed, materials and agricultural inputs purchased and distributed to beneficiaries, 220 families have received corn and soya seeds, agroforestry training. The construction of the training and storage shed at the field school is still under way; there were delays because of its location in a “hostile zone”. The number of beneficiaries has also decreased because some people have left the area because of the security situation (415 of the planned 475 men and 332 of the planned 400 women). The local population is showing great interest in agro-forestry and this is supported by the local authorities. The NGO is optimistic about the extension efforts.</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				Follow-up will continue until the shed has been finished.		
636	DRC 2015/02 Promotion de petit élevage familial de porcins, de caprins et d'ovins 7,867 CHF (one payment)	Agir Ensemble pour les Droits de la Femme de Tshikapa (AEDFT) Mme José MIANDA Boni Avenue Congo N°29, Comune de DUBUMBA 1, Ville de Tshikapa, Province du Kasai, RDC associationfemmesdeshele kete@yahoo.fr	Sylvie	Description du projet: Les bénéficiaires directs sont constitués de 50 foyers, chacun composé de deux familles. Par conséquent, 100 hommes, 100 femmes et 200 enfants, pour un total de 400 personnes, profiteront directement du projet. En outre, il y a cinq groupes d'éleveurs d'animaux de la ferme, chacun se composant de 5 paysans chargés de l'élevage, soit 25 bénéficiaires directs de plus, portant le total à 475. Deux étables et une porcherie seront construites sur un lopin de terre loué par l'ONG. Les animaux qui y naîtront seront partagés parmi les membres des 50 ménages ainsi qu'à d'autres groupes vulnérables. L'ONG a fourni des évaluations détaillées du nombre d'animaux à naître et la manière de les remettre aux bénéficiaires directs, ainsi qu'un aperçu des revenus attendus de la vente des animaux après engraissement. Le projet est présumé durable car une fois l'étable construite et les animaux achetés, il devrait garantir des revenus à intervalle régulier. L'ONG a choisi les bénéficiaires directs. Ils sont tous membres de l'organisation à l'origine du projet, ce qui devrait garantir le suivi. Dans le souci de garantir le suivi, les bénéficiaires recevront une formation (un atelier de deux jours est prévu au budget mais il semblerait que l'organisation soit disposée à fournir de la formation en nature tous les mois sans incidence pour le budget mensuel). Par ailleurs, l'ONG fournira les services d'un vétérinaire et d'un assistant-vétérinaire pour assurer le suivi. Quelques bénéficiaires seront également regroupés en coopératives. Enfin, un groupe de bénéficiaires verra le jour pour suivre les génitrices et aborder les problèmes que pose le projet dans le but de les résoudre. Le coordonnateur du projet et le président de l'organisation assureront le suivi du projet au quotidien, tandis que le vétérinaire		5

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>sera chargé du suivi technique. L'assemblée générale, le Conseil, la Commission de contrôle et le conseil exécutif de l'organisation assureront le suivi à intervalle régulier.</p> <p>Durée du projet: 12 mois</p> <p>Suite aux rappels des 30 septembre, 27 novembre et 7 décembre demandant un rapport intermédiaire, reçu un mail le 14 décembre de la coordinatrice nous informant de son absence du pays ces 2 derniers mois et des perturbations politiques du pays qui ralentissent l'exécution du projet. Le 22 décembre, un mail précisant que tous les réseaux sociaux et internet sont coupés et brouillés depuis 5 jours, joignant le rapport intermédiaire et les principales factures des articles déjà payés :</p> <p>Opérations achevées :</p> <ul style="list-style-type: none"> - Identification des ménages cibles - Construction des étables et de la porcherie dont les briques ont été fabriquées et cuites par les bénéficiaires qui ont transportés certains matériaux de construction - Champs labourés et semés de céréales pour nourrir les bêtes - Achat des matériaux et des intrants agricoles - Séminaire trimestriel de formation d'une durée de 2 jours regroupant 15 ménages organisé sur les techniques de l'élevage. <p>La dépréciation du FC et l'introduction de la TVA à 16% ont fait augmenter les prix, limitant ainsi la proposition initiale. De plus, l'apparition de la peste de petits ruminants a momentanément retardé le projet. Le service vétérinaire de la ville, en collaboration avec la FAO, a organisé une campagne de vaccination des bêtes mais l'opération n'a pas complètement réussi suite à l'insuffisance des vaccins disponibles. D'où leur décision de ne pas acheter les géniteurs (caprins et ovins) au risque d'en perdre et de focaliser plus sur l'élevage de porcins dans un premier temps ce qui évolue normalement.</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>L'apport des bénéficiaires est de 945.000 FC sur la somme totale de 1.150.000 FC soit 82 % libéré et l'organisation AEDFT pour sa part, a fourni 750.000 FC sur 1.840.000 FC soit 40,7% et a promis le versement du solde avant la fin de cette année 2016.</p> <p>Au vu des problèmes, leur rapport final ne sera transmis qu'en juin 2017 sauf si la situation politique du pays demeure instable.</p> <p>Envoyé un mail le 22 décembre demandant de nombreuses précisions. La coordinatrice a répondu en informant de l'impossibilité d'envoyer des photos dû aux problèmes de connexion et que les réponses nous parviendront la semaine prochaine.</p> <p>30 décembre 2016: mail avec 2 photos mais pas de réponses aux questions posées. Après un rappel du 1er janvier, reçu le 14 janvier les réponses :</p> <ul style="list-style-type: none"> « - Il a été décidé de ne pas acheter de caprins (trop fragiles) et de privilégier l'achat de truies et de moutons. - Au vu de certains imprévus qui ont entraîné l'augmentation de frais pour certaines rubriques budgétaires, nous envisageons ainsi la vente des autres truies et verrats provenant de toutes les premières portées pour ainsi chercher à compenser les prix d'achat des autres géniteurs à compléter ; - Les 50 ménages programmés seront en possession des animaux comme prévu et les formations sur le tas des autres ménages sont en cours ; - Quant aux étables, la mention figurant dans « Opérations en cours de réalisation », c'est tout simplement parce qu'il y a encore certains petits travaux de finissage non encore terminés ; - S'agissant de formation des ménages et groupes, la solution envisagée consistait à assurer ces formations peu avant l'étape de distribution des géniteurs. Outre cette mesure, pendant le dernier trimestre de l'année écoulée, il était strictement interdit par l'autorité l'organisation des rencontres regroupant plus de 15 à 20 		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				personnes au vu de la détérioration de la situation politique dans le pays et de l'introduction de la milice de chef traditionnel Kamuena Nsapu dans notre région de Tshikapa. » Envoyé un mail le 19 mai leur demandant le rapport final dans les plus brefs délais.		
637	India 2015/04 One payment of CHF 11,800.00 Sanitation for 75 families living below the poverty line	Economic Rural Development Society (ERDS) Anirban Basu Chief Executive Officer 6, Kiron Sanker Roy Road, Ground floor, Room No. 3 Kolkata – 700 001, West Bengal, India 91 9674 316 777 erds4@yahoo.co.in	Sandra	Project description: Context and problems to be solved: Rural households in the target areas does not have the provision of sanitary latrines, instead they relieve in the open. This practice is very much responsible and acts as a potent source of environmental pollution. In rural areas, water from ponds is used for numerous activities including washing utensils, bathing, and cooking; however, these water sources are heavily contaminated from open defecation. As a result, pathogens from waste create the likelihood of spreading various types of diseases including water borne illnesses, with children being most vulnerable. On the whole, relieving in the open creates an indispensable causal link to poor health, owing to recurrence of diseases. As a matter of fact, poverty has been further aggravated due to poor health and recurrence of diseases leading to loss of work and increasing spending on medicines. When workplaces have no toilets, women may lose workdays during menstruation Community Latrine is associated with too many problems and the major problem is of land and maintenance of latrine. A family latrine is easy to maintain and construct than a community latrine. The project aims to construct 75 latrines for 75 families. Besides involving the community, especially the local youth clubs/women's groups, in planning and implementation of the Sanitation Programme at the grass-root level. Immediate & long-term objectives: - promote sustainable development by providing sanitation to the needy families which is considered as a basis for better quality of life.		5

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	<p align="center">Short project description (as proposed).</p> <p>Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced</p>	<p align="center">Remarks: Major problems, if any. Achievement of immediate & development objectives</p>	Rating
				<ul style="list-style-type: none"> - reduces recurrence of diseases like, diarrhoea, Intestine worms, Trachoma, Bilharzias, linked to anaemia. - will ensure safety and security of women, girl children, old and infant. - will break through the poverty cycle. - will arrest environmental pollution and contamination of pond water. - will ensure better health for all. <p>Activities to be implemented:</p> <ul style="list-style-type: none"> - Construction of 75 latrines for 75 families. - ERDS will organize 5 training sessions for 30 people each - 2 people per family. (The trainer would bring his training materials and in addition ERDS would be conducting awareness sessions in the SHG group meetings). <p>Main items to be financed by the Fund: Construction material and work of the 75 latrines + a 6% of labour cost and 0.20% of training material and 3% of other costs (Supervisor & Financial Audit). The price per twin pit latrine in the first project proposal presented by ERDS is CHF 280. In 2014 a governmental sanitary project developed twin pit latrines whose individual price was CHF 242.2. The difference in the price is roughly CHF 38, or a difference of CHF 2,850 for the total of latrines.</p> <p>Direct beneficiaries (number of women, men and children): 150 women, 200 men and 150 children = approx. 500</p> <p>Project duration : 3 months</p> <p>Follow-up: The NGO reports that “construction is in full swing. Till date we constructed 40 latrines and work is in progress for 3 more. Since the Monsoon is expected to arrive in the 2nd week of June, 2016 we want to cover as much ground as possible as it becomes difficult to conduct construction work during monsoon and also there is a chance of price increase of building</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>materials. The response from the villagers are notable and most of them will relieve in the toilet first time in their life.</p> <p>We are attaching herewith some photographs of the latrine construction. After completing full construction, we will be fixing a small placard on the toilets for identification purpose but as of now construction is the first priority.”</p> <p>A Completion Report was received on 27 September. A “Closure Report” with photos and report on the visit of the Deputy British High Commissioner received on 4 October.</p>		
638	<p>Senegal 2015/01</p> <p>18,300 CHF</p> <p>EUR 7,468 (two payments)</p> <p>Construction of a peanut-processing plant.</p> <p>2nd payment Jan. 2017</p>	<p>Nouvelle Planète</p> <p>Mr. Philippe Randin, Director, Nouvelle Planète, CP 84, 1000 Lausanne 21</p> <p>Randin@nouvelle-planete.ch</p>	Archives	<p>Project description:</p> <p>Context and problems to be solved: People in this region rely almost entirely on agriculture, especially peanut farming, for their livelihood. However, farmers sell their unprocessed crops at low prices during the harvest because supply is greater than demand. Local people are therefore missing out on the added value that could be achieved by processing the peanuts themselves. They are also at the mercy of speculation on the grain market. Some farmers process their peanuts at home but this is extremely labour-intensive and not profitable.</p> <p>Immediate & long-term objectives: Construction of a peanut processing plant with all the necessary equipment to enable a collective of local women to professionally process peanuts to make peanut butter and peanut flour. They will be able to improve their revenue by processing the peanuts and selling the processed products themselves rather than selling crops at low prices for processing. Local farmers can either sell their peanuts to the collective or can rent the facility and process them themselves. Peanut butter and peanut flour are staples in Senegalese cooking so there is a demand for these products and they can be sold at nearby markets (e.g. Birkilane).</p>	Project successfully completed and objectives achieved	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>The women who work there will be paid depending on the amount of work they do, which means they will have flexibility in deciding their working hours.</p> <p>Upon completion, the plant will be managed (human resources, sales etc.) by a management committee elected by the general assembly of the women's collective.</p> <p>Activities to be implemented:</p> <ul style="list-style-type: none"> - Construction of a purpose-built processing facility. - Acquisition of processing equipment: shelling machine, roasting, grinding and milling machines - Provision of training (both technical and business administration) to the women in the collective <p>Main items to be financed by the Fund: Construction (site preparation, foundations, building, painting, tiling, plumbing, roofing) of a purpose-built processing facility, with separate rooms for the different processing stages (shelling, roasting, grinding/milling) as well as a store room, an office and toilets</p> <p>Direct beneficiaries (numbers of women, men and children): 80 women, their husbands (80) and children (250) = approx. 400</p> <p>Project duration: 8 months</p> <p>First payment received early March 2016. Update received early May: project has begun and going according to plan. The construction site is almost ready; regular contact between the local team of women and Nouvelle Planete coordination team. Training planned.</p> <p>Comprehensive final report (with invoices and photos) received November 2016; project completed mid-November. Second payment requested and sent early January 2017. All planned activities were completed; no major problems encountered. There were some minor changes to the design of the facility (e.g. toilets now in a separate building) but these have not had a negative impact on the project. The processing facility is operating independently</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				and being managed by the management committee (which has received special business training); the NGO will continue follow-up to ensure long-term sustainability. All the necessary equipment has been purchased and technical training provided. Products are now being sold locally and regionally. After 3 months of operations, all of the women have already increased their monthly income by 50% and this is expected to increase further. Between 15 and 25 external farmers also use the facilities daily. Approximately 30 women work at the processing plant on a regular basis.		
639	<p>Uganda 2015/02 Amount transferred: 23,814,000 UGX (7,560 CHF)</p> <p>Rural poor women, girls and youth employment through mushroom farming/training project for self-employment</p>	<p>Foundation for Uganda Women Development (FFUWD)</p> <p>Contact: Mrs. Janet Nabatanzi P.O. Box 883, Mbale District Nakaloke Sub-County Uganda</p>	Archives	<p>Project description: Women, youth and disabled people lack income generation activities, making them vulnerable to abuse as well as to poor nutrition. Based on a need identified by the community (and confirmed through a feasibility study by the submitting NGO) the project aims to improve the income generation ability of the target community through small-scale mushroom production both for sale and consumption, with the added benefit of improved nutrition for the community. The targeted beneficiaries will be sensitized on best practices for mushroom growing, the NGO will work with members of the community to build mushroom huts, the participants will harvest the mushrooms and either consume or sell them, and then they will network with sister organizations to share experiences and build sustainability. The huts, over a period of 4 months, can produce about 60,000,000 UGX worth of profit; FFWUD ensures that the beneficiaries get 40% of the mushrooms to feed their families while the additional 60% will be saved or sold to promote profit and sustainability.</p> <p>Immediate & long-term objectives: This project will produce the following outputs: - Well-established and stocked mushroom farms (20 huts, averaging 100 kg of mushrooms at between 5,000 – 6,000 UGX per kg) that can give surplus income to the 200 poor, targeted project beneficiaries to improve their standard of living</p>	The NGO was extremely responsive and delivered the reports and photos of the project in a timely and high-quality fashion	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<ul style="list-style-type: none"> - Creation of sustainable self-employment - Beneficiaries who can build on the entrepreneur skills learnt through the project, with the aim to start up other income generating activities. - Improved health status of the targeted beneficiaries - Increased number of children going to school due to improved household incomes. <p>Activities to be implemented:</p> <ul style="list-style-type: none"> - Purchase of mushroom spawn production kit (locally made) - Construction of mushroom huts - Training of beneficiaries - Reporting on the project to stakeholders/funders <p>Main items to be financed by the Fund: Mushroom production materials (seeds, fertilizer, etc.); construction materials for mushroom huts; training costs (including materials and meals for beneficiaries)</p> <p>Direct beneficiaries: 150 women (including widows, school dropouts, HIV/AIDS-infected women, victims of rape); 20 men (disabled and unemployed in the village); 30 young girls (school dropouts, HIV-AIDS-infected, victims of rape).</p> <p>Project duration: 6 months</p> <p>NGO already financed twice.</p> <p>Follow-up. The mid-term report was submitted on 7 May 2016. To date, the NGO has identified 193 direct beneficiaries, and 6 workshops/trainings have been conducted in two communities. Mushroom spawn has been produced and have been distributed to the target beneficiaries. The trainer instructed the participants in the use of a kit to produce mushroom spawn. 12 huts have been set up, and growth has begun. There is turning out to be extreme demand in the communities and the NGO is keen to expand the project to meet the demand.</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>The final report was submitted on 9 December 2016. The budget was spent in line with the projected costs, with no additional expenditures. All activities were fully implemented and completed, with more beneficiaries than originally planned (203, as opposed to the proposed 200, with more than 450 in the community benefiting). The beneficiaries have planned to reinvest 80% of their profits into the project, to expand the initiative for a larger community.</p> <p>The NGO was extremely responsive and delivered the reports and photos of the project in a timely and high-quality fashion. They went out of their way to hire a photographer, as one was not available in the community.</p> <p>They have learned that mushroom growth is quite water-intensive, so they are looking into alternative projects for communities further away from a clean water source.</p>		
2016 – Session 1						
640	Bolivia 2016/01 CHF 16,040 Supply of drinkable water Receipt of first instalment of CHF 8084 on 29 Sept. 2016 Receipt of second instalment of CHF 8,175 on 15 June 2017	Agape International (parte de Campus für Christus) Daniel Graf Projekt Koordinator Lateinamerika dgraf@agape.ch	Sandra	Context and problems to be solved: Lomerío people do not have access to clean water. Children and the elderly get frequently sick from drinking polluted water. In addition, water becomes scarce during the dry season (April to October), which reduces considerably the production of vegetables. Other communities in the same area face the same problems. The objective of this project is to increase the capacity of the beneficiaries to store rainwater so that to ensure the reliable supply of potable drinking water as well as water for irrigation. Proposed solution: Installation of 14 plastic water tanks with a capacity of 2,700 litres each for the benefit of the families plus 6 large community tanks, with a capacity of 10,000 litres each for the community schools. Expected results of the project: - More water available during the dry season for cooking and personal hygiene.		5

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>- Supply of water throughout the year. No need to fetch water from the river.</p> <p>- Reduction of sicknesses related to the drinking of polluted water.</p> <p>- Higher production of vegetables.</p> <p>- Water from one of the tanks will also be used to raise 1,800 chickens</p> <p>Main items to be Financed by the Fund: the acquisition of materials (plastic water tanks) and transport costs</p> <p>Direct beneficiaries: 44 women, 44 men and 560 children = approx. 648</p> <p>Project duration: 6-12 months</p> <p>Follow-up: First phase: October 2016 – May 2017</p> <p>Receipt of first instalment of CHF 8084 on 29 Sept.</p> <p>Total expenditures at January 2017: USD 6905.35</p> <p>The beneficiaries bought 5 water tanks (2300 liters each) and 2 water tanks (300 liters each). In addition, they bought 2 water tanks of 10000 liters each and 2 tanks of 5000 liters. The fund also supported the cost of transportation of the tanks.</p> <p>The families of the communities have contributed with 20% of the costs as planned. In addition, the community built the platform where the tanks are installed. The beneficiaries are in the communities of Monterito, Palmira and Santa Rosario.</p> <p>The NGO sent a message on May 11th reporting that the first phase is totally completed but that they will only be able to send the updated report in June. The 1% Fund authorized the second transfer for the second phase on 13 June. The second phase should take place between June and November 2017.</p> <p>As of December 2017: Expenditure between June-Dec 2017 - USD 5367.60</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Total expenditures as of Dec 2017 (Counting October 2016 to Dec 2017): USD 6905.35 + USD 5367.60 = USD 12,272.95</p> <p>Purchased: 12 tanks (2300 litres each) plus 3 tanks (300 litres each) were bought, benefiting 17 families in the community Santo Rosario.</p> <p>USD 3,895 remaining to be spent in the following semester - January - June 2018.</p>		
641	<p>Burkina Faso 2016/01</p> <p>Drilling a well</p> <p>CHF 9,450 (one payment)</p>	<p>Teriasira</p> <p>Mr. Christian Berset, Directeur Rte Fort-St-Jacques 167 1752 Villars-sur-Glâne Suisse</p> <p>bersetch@gmail.com www.terisira.org</p>	Sylvie	<p>Bondorola village does not have access to drinking water. People travel huge distances to get to water, which means children do not benefit from proper schooling (they are not fed in the morning and sometimes accompany their mothers to fetch water). An on-site decision was taken to fund the drilling of a deep well. The NGO director visited the village at the end of March 2016 to help the beneficiaries choose a good company to do this at a reasonable price. The well will be 60 to 80 metres deep, with water being extracted by a Volonta manual pump. The pro forma bill covers the construction of a curb-stone around the well, a cesspool, etc. A one-year guarantee is also indicated in the pro forma bill, together with the promise of drilling of a second well if the water is insufficient. Access to water will improve local living conditions and allow more time for women to devote to income-generating activities, including agricultural production, which will be facilitated by the availability of well water.</p> <p>There will be a volunteer committee for maintenance and repair. Water will be sold to local people for about 30,000 to 40,000 FCFA per year per family (about 50 to 65 CHF per year, or 1 CHF per week).</p> <p>The Fund's contribution will mostly be used for the drilling by a local company.</p>	No news since July 2017.	5

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Direct beneficiaries (numbers of women, men and children): All people living in the village area (about 500) Project duration: Less than one month (drilling time) from the time when the funds become available.</p> <p>Suite à un mail du 27 novembre, reçu le lendemain: un retard de l'entrepreneur a fait retarder de plusieurs mois les travaux puisque la saison des pluies avait démarré et ne permettait pas d'accéder au site, relié uniquement par des pistes non-goudronnées, donc impraticables à cette saison. La saison des pluies étant terminée en octobre et malgré plusieurs rappels, l'entrepreneur n'a toujours pas effectué les travaux. C. Berset a mobilisé plusieurs personnes influentes pour qu'elles fassent pression sur l'entrepreneur.</p> <p>Mail du 6 janvier 2017 de C. Berset: le forage n'a toujours pas eu lieu et ils envisagent une action en justice contre l'entrepreneur, soutenu par quelques personnalités locales. Sans demande auprès du 1%, une somme de 962 chf. a été dépensée pour le raccordement au réseau d'eau du centre multimédia de l'association Djiguitougou! Nulle mention dans leur demande! Suite à un long mail demandant des explications, réponse le 8 janvier de C. Berset: le 1^{er} forage s'est avéré infructueux. En vue d'obtenir une réduction, C. Berset a négocié avec l'entrepreneur de lui verser la totalité de la somme avant les travaux! Il s'est rendu sur place à ses frais en mars.</p> <p>Suite à un rappel, reçu un mail le 18 avril: les géophysiciens ont calculé une nouvelle implantation, le forage doit s'effectuer ces jours.</p> <p>Autre rappel le 10 mai, réponse le lendemain: C. Berset a saisi la justice pour que l'entrepreneur respecte son contrat car il n'a toujours pas fait le 2^{ème} forage. Il propose de rembourser notre subvention, ce qui se fera au détriment d'autres projets en cours.</p> <p>Réponse: le 1% ne demandera pas de remboursement pour le moment en espérant que cette situation se débloquera dans les</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				prochaines semaines, sinon le remboursement sera demandé. Durée du projet initialement prévu: 1 mois !		
642	Burkina Faso 2016/02 CHF 11,420 Building of latrines in three schools CHF 11,400 equ. 6.853.710 FCFA on 20.07.2016 in one instalment	Graine de Baobab & Fasodev Contact person/submitting NGO: Graine de Baobab Mrs. Eliane Longet President 90 B ch des Verjus, CH-1212 Grand-Lancy Tel: +41 22 794 67 76 Email: elonget@bluewin.ch http://www.grainedebaoba.org/ Local NGO (partner NGO): Fasodev durable Mr. Mahamoudou Diallo 01 BP 414 Ouaga 01 00226 70 26 32 99 Dialloud2000@yahoo.fr	Archives	Project description Context and problems to be solved: School absenteeism and risk of spreading diseases due to non-existent or insufficient sanitary facilities, particularly problematic for girls at times of first menstruation, which can lead to school dropouts. Immediate & long-term objectives: To build latrines with 4 posts each for 3 schools, providing access to hygiene facilities for 628 pupils; to ensure proper use and maintenance of facilities; to raise awareness of teachers & pupils on the necessity of hygiene; to increase health for 628 pupils and reduce girls' school absenteeism. Activities to be implemented: Purchase materials and equipment to build latrines with 4 posts each for 3 schools (supervised by NGO's local partner Fasodev and a supervisor for construction work); train pupils on hygiene and train school staff regarding maintenance of the facilities and hygiene; to hold hygiene competitions amongst students and biannual meetings with schools with participating inspectors. Main items to be financed by the Fund: Building the latrines, purchasing equipment and materials Direct beneficiaries: More than 600 pupils (age 7-12 years old) Project duration: 3 or 4 months NGO already financed in the past with excellent results Contacts with NGO: - 02.07.2016: letter of acceptance of funding project request - 08.07.: 1% follow-up officer specifies re follow-up, photo specifications, communications, proforma invoices, report latest by January 2017, etc.	Excellent suivi minutieux. Impact immédiat très positif	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<ul style="list-style-type: none"> - 08.07. - 14.07.: following a country visit by NGO, email exchanges between NGO, Maurice & Sylvie re change of schools with different venues - 14.07.: NGO officially informs 1% that the beneficiaries will change while the scope of the project remains the same: <p><u>Ecole de V4</u>, un bloc de trois latrines est totalement effondré (construction faite par l'Etat) et l'autre bloc de trois latrines construit par notre association est actuellement hors d'usage : pas de portes et quelques réparations à faire. Nous ne trouvons pas qu'il soit nécessaire de construire un nouveau bloc et allons donc mener des travaux pour qu'à la rentrée, ce bloc de 3 latrines soit fonctionnel.</p> <p><u>Ecole de Nazé</u> : notre association, au vu de la situation de cette école sans latrines a fait une soirée de récolte de fonds le 20 mars et nous avons pu construire un bloc de 4 latrines.</p> <p><u>Ecole Edyp</u> : demande toujours d'actualité.</p> <p><u>Les deux écoles pour lesquelles le projet sera exécuté :</u></p> <p><u>Ecole de Kilaoré</u> : école de trois classes que nous avons construite. Les latrines que nous avons également construites sont toute l'année remplies d'eau souterraine, donc inutilisables. Nous prévoyons une construire un nouveau bloc en cherchant un endroit propice afin que cela ne se reproduise plus.</p> <p><u>Ecole de V2</u> : école de 6 classes avec des latrines hors d'usage. Je n'ai pas pu visiter cette école en juin, car les enseignants étaient absents (début des congés). Je vais aller sur place en octobre pour voir exactement ce qu'il en est. Et nous prendrons alors la décision définitive. Au cas où cela ne nécessiterait pas une construction, mais une réparation, je vous en informerai.</p> <ul style="list-style-type: none"> - 15.07.: 1% informs re instalment initiated with valuta 20 July 		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<ul style="list-style-type: none"> - 25.09.: 1% reminds NGO to confirm receipt of funds sent 20 July - 28.09.: NGO confirms receipt of funds of 20 July - 05.12.: 1% requests report for GA January 2017 - 06.12.: NGO reports that construction of latrines in 3 schools has the following status: <u>EDYP</u>: construction presque terminée car niveau chainage, <u>Kilaoré</u> : les fouilles ont été faites, les matériaux déposés sur le chantier et les briques ont été confectionnées; <ul style="list-style-type: none"> - <u>V2</u>: les fouilles ont été faites, les matériaux déposés sur le chantier et les briques ont été confectionnées; <p>Ci tout avance comme prévu, après les congés de décembre, les latrines seront toute achevées. Dès que je recevrai des photos, je vous enverrai le rapport final !</p> <ul style="list-style-type: none"> - 21.12.: Upon request to send an updated report for the GA in January 2017, NGO states : "...Je ne pourrai pas vous rendre un rapport en janvier, car les latrines sont en cours d'achèvement et les écoles sont maintenant fermées jusqu'en janvier 2017. Je souhaiterai avoir un retour des usagers avant de faire un rapport. Nous venons d'engager une nouvelle animatrice hygiène et elle doit aller dans ces écoles au début de la reprise des cours. Mais il faut lui laisser un peu de temps car elle doit se former à sa nouvelle fonction. Donc cela sera plutôt pour février 2017 au plus tôt..." <p>Reçu le 10 avril le rapport final accompagné de photos de chaque école avec des élèves et professeurs et de lettres de remerciements des 3 directeurs d'école. 864 élèves et leurs professeurs sont les bénéficiaires des 4 blocs de latrines construites dans les 3 écoles. Eliane Longet s'est rendue sur place. Graine de Baobab a construit sur ses propres fonds des latrines pour les professeurs dans 2 de ces</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>4 écoles. Elle a demandé aux écoles de mettre en place un club d'hygiène composé d'enseignant-e-s, de parents d'élèves et d'élèves. L'ONG a également engagé une animatrice pour l'assainissement en milieu scolaire qui se rend dans les écoles et travaille ces thématiques avec les élèves, particulièrement pour les filles qui accusent un fort taux d'absentéisme pendant leurs menstruations. Ces latrines réduiront considérablement l'absentéisme des élèves souffrant de maladies hydriques directement liées au manque d'installations sanitaires. Du savon liquide et du matériel didactique sont donnés aux 3 écoles. Un concours hygiène et assainissement est organisé dans 22 écoles : les critères du concours ont été définis avec les inspecteurs qui visitent les écoles en remplissant des fiches d'évaluation.</p> <p>Reçu le 10 mai toutes les factures détaillées. Un mail de remerciement a été envoyé.</p>		
643	<p>Cameroon 2016/01 CHF 8890.</p> <p>Social and economic relief scheme for abandoned single mothers and school dropout girls</p> <p>Receipt of funds 7 July 2016.</p>	Centre for Community Regeneration and Development (CCREAD)	Archive	<p>Project description Context and problems to be solved: Within the Mile 16 slum community with 12 neighborhoods and a population of over 16,000 inhabitants, more than 100 girls become teenage and single mothers every year and drop out of school to raise children and keep a family with no source of income. Because of extreme poverty, these single mothers have been sent out of homes because their parents cannot take care of them and their children. These single mothers further indulge into prostitution as a means of survival which further exposes them to sexual violence, rape and infections.</p> <p>A needs assessment/baseline survey revealed that more than 300 small and growing enterprises exist within Buea Sub Division in the area of hairdressing, tailoring and designing. More than 75% of these enterprises advertise jobs each day but more than 55% of them end up not having applicants because the government vocational training center charges fees that poorest women cannot afford.</p>	All activities completed.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Immediate & long-term objectives: The project is aimed at instituting a community skill-building centre which will provide vocational training to single mothers, widows and other groups of poor women on tailoring, designing and hairdressing. This will allow the creation of micro enterprises, self-empowerment and employment within the slum communities. At least 50 women will be trained and supported each year. The NGO expects that at least 50% of trainees will be employed in these enterprises.</p> <p>At least 25 trainees who complete the training in good standing and commit at least 5 hours to train others the following year will be granted an interest free loan of 200,000 XAF each, which is payable in three installments within 24-36 months.</p> <p>Main items to be financed by the Fund: 15 sewing machines, 15 hairdressing sets, 10 mega measuring tables (a portion of the table costs will be paid by the NGO it-self), 10 sets of consumable sewing materials, 15 packs of consumable hairdressing materials.</p> <p>Direct beneficiaries (numbers of women, men and children): 50 women</p> <p>Project duration : 12 months</p> <p>Final report, receipts, photos received in September 2017. All activities completed by August. The project and training that ran for 12 months effectively trained 107 trainees, which means it trained double the number of people originally planned. The increase was because the trainings were organized in 2 sessions per day to be able to contain the pressure mounted by many women and girls wishing to participate. Even before the final closing of the project, these women have started earning incomes from the skills acquired and they are assisting indirectly over 300 of their children with schooling and health care.</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				The management team is planning to develop a social enterprise from this project in the long run so that the project will be able to keep itself alive without too much external support.		
644	India 2016/01 CHF 8850. Empowerment of single women through entrepreneurship training and support to start micro Enterprises.	Integrated Rural Women and Child Welfare Social Service Society (IRWCWSSS)	Archives	Project description Context and problems to be solved: Kadapa District is one of the drought prone areas in Andhra Pradesh, India. The lives of single women (widow, divorced and often forced to leave their family home) are particularly difficult. They must take daily wage work to feed their children. If their financial status can be improved, their status in their family and society would improve and they will be able to cover their basic needs. Proposed solution: The NGO proposes to organize an entrepreneurship development programme and offer micro credits to the target women so that they can establish a micro business. 34 single women have been identified based on a previous household survey in the proposed area. Most of them are in the age group of 25 to 40 years. Immediate & long-term objectives: - Poverty reduction among the target group of women by offering them self-employment opportunities. - To enable the women's children to attend school thanks to the increased family income. Approach: The beneficiaries repay the loan amount in 14 instalments with 1% interest on reduced balance. The collected amount will be deposited in the bank. Every year the recollected amount will be recycled to a new batch of needy women, using the same system. There is a good market for the services and goods planned under this project. Activities to be implemented: - To provide a two-week entrepreneurship training program to the selected beneficiaries to enhance their skills in production techniques and marketing. The women will also be assisted in starting their own micro business.	Cancelled. Problem with foreign funding. Funds reimbursed.	6

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>- To help the women to prepare their business plans in relation to their chosen business activity in the month after the training.</p> <p>- In the third month, the NGO will support the women with the revolving fund (Petty Provision Shops, Vegetable selling, Fruit selling, Flower selling, Tea & Tiffin Stalls and Fish selling).</p> <p>Main items to be financed by the Fund: Total for micro credit Fund. Direct beneficiaries (numbers of women, men and children): 34 women, 16 men and 52 children = approx. 102</p> <p>Project duration: 12 months</p>		
645	<p>India 2016/03</p> <p>CHF 3900</p> <p>Water facility for a Tribal Sect in a Drought-prone Area</p> <p>Rs. 264490</p>	<p>HOPE</p> <p>Ms J.Sheeba Vijayakumari, Secretary/Project Director No.23-395, Shanthi Nagar Near Municipal Staff Quarters Kongareddypalli Chittoor Andhra Pradesh India – 517001</p> <p>+91 87121 22579 hope.org.india@gmail.com</p>	Archiv	<p>Context and problem to be solved</p> <p>Chittoor, in Andhra Pradesh, in a mountainous district prone to severe droughts. Two tribes inhabit this region: The Guvvalavaris and the Yanadhis. There is a need to establish these tribes in fixed settlements because, otherwise, they may not be able to maintain their cultural heritage. In 1967, the Government provided land, in the village of Guvvalavari, where they could establish their settlement: houses were built for 42 families (about 350 persons). However, the authorities did not supply the settlement with drinking water. Without water, the families were forced to leave the settlement and went to the town of Chittoor where they camped at the bus station. Their living conditions in the camp are particularly difficult: no toilets, need to buy water for a price, no cooking facilities, etc.</p> <p>After some time, the Guvvalavaris were forced to go back to their hamlet by the Chittoor municipality. At present, they live under small thatched roofs because, their previous houses had deteriorated to the point where they could not be anymore used.</p> <p>The NGO HOPE was able to get government support to build new houses and a school for all 64 families and their children. However, it could not get support for the supply of water. The inhabitants are forced to buy water from water tankers at a relatively high price. At present 44 children dropped out from school because they find no schools adjacent to their village. All children wasted an academic</p>	The project finished as planned – within three months, all the agreed objectives have been met and the final report and photographic proof have been sent to the Fund.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>year. HOPE also intends to re-admit all 44 children in school in their hamlet itself.</p> <p>Immediate & long-term objectives: increase the availability of water in the hamlet (with several water taps); and helping the children to acquire basic education.</p> <p>Activities to be implemented have been completed:</p> <ul style="list-style-type: none"> - Digging of bore-well and installing an electric motor - Construction of an overhead 2000 litre capacity tank - Training the members of a Committee in the maintenance and repair of the well. - Establishing a bank account for expenses related to the maintenance and repair of the well. <p>Main items to be financed by the Fund: tools and equipment Direct beneficiaries: Around 400 people (64 families) will get water from the well located directly in the hamlet. They will also benefit from the use of appropriate toilets. 44 children will continue their education Project duration: 3 months from the date of sanction</p> <p>The project finished as planned – within three months, all the agreed objectives have been met and the final report and photographic proof have been sent to the Fund.</p>		
646	<p>Rwanda 2016/01</p> <p>CHF 17,050</p> <p>Isano Women and Youth Empowerment (IWE) Workshop</p> <p>CHF 9.250 equ.</p>	<p>Isano Women and Youth Empowerment (IWE), with collaboration of Friends of Tubeho (FOT) as adviser</p> <p>Isano Women and Youth Empowerment (IWE)</p>	Guy	<p>Project description</p> <p>Context and problems to be solved:</p> <p>Widows and orphans of the 1994 Rwanda Genocide need to find a sense of purpose and learn a trade to earn a living: sewing crafts for sale mainly at local markets. The sewing workshop programme currently provides 6-month long apprenticeship training for 12 women, but it is unprofitable as it needs to rent facilities and equipment – 55% of its operating costs – which makes these unsustainably high.</p> <p>Immediate & long-term objectives:</p>		5

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	<p>6,936,950 RWF first instalment</p> <p>Second installment pending as per progress report.</p>	<p>Ms. Elise Rida Musomandera, Founder and President Gasabo District KG 93 Street, Kimironko PO Box 2932 Kigali, Rwanda Tel: 250 788 495 646 Elidam94@gmail.com</p> <p>- in collaboration with –</p> <p>Friends of Tubeho (FOT) Mr. Alexandre Dauge-Roth, Founder, Co-Executive Director 933 High St Bath, Maine 04530 USA Tel:+1 207 837 2307 adaugero@bates.edu http://friendsoftubeho.org</p>		<p>Economically/financially: To build and equip the sewing workshop to train 10-15 women per year making crafts for sale including locally through hotels / tourism agencies and internationally through the website of its partner NGO Friends of Tubeho. This would make the programme sustainable over the long term as the profits would be used to pay for the trainer, the materials and the maintenance and repair of the sewing machines. Women graduates from the program would be able to rent at low cost the sewing machines not in use by trainees (including 8 additional sewing machines purchased through the project for this purpose), thus allowing them to earn an income while providing some additional revenue for the NGO.</p> <p>Socially: To increase sense of value/ increase self-esteem amongst orphans / single mothers from the genocide.</p> <p>Sustainability after project implementation: 100 women trained over 8-10 years</p> <p>Activities to be implemented: Build the workshop facilities; purchase 20 sewing machines (12 used for training and 8 for rental to graduates) and a computer / printer; continue the 6-month long apprenticeship training; sell the resulting products; online video testimony as marketing tool for craft sales and as tool for overcoming individual horrors lived during the genocide.</p> <p>Main items to be financed by the Fund: Building the workshop, purchasing equipment, buying the land. The land, the workshop building and the equipment will be owned by the NGO, IWE.</p> <p>Direct beneficiaries: 10-15 women (orphans & often single mothers) being trained to sew each year (with the possibility of increasing this figure later once the project is completed), plus numerous women graduates earning a living through rental and use of the NGO's sewing machines purchased through the project.</p> <p>Project duration: 8-12 months NGO known to 1% Fund member</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Follow-up:</p> <ul style="list-style-type: none"> -06.06.2016: 1% accepts funding project request -06.07.: 1% sends specifications re photos, reports, etc. -26.07.: 1% releases first installment -03.08.: NGO confirms receipt -05.12.: 1% requests report for GA -09.12.: NGO reports that IWE trained for Basic project plan and management and Learn Startup for 36 women and Youth (<u>capacity building</u>); offered workshops on <u>Vocational and Technical skills</u> (Fashion & Design, Sewing & Textiles, Handicrafts, Tailoring, weaving and Handicrafts) for 32 women and Youth; IWE <u>Mentorship</u> program has 9 mentees (Individuals women entrepreneurs); IWE provided a number of <u>regular workshops</u> about: Capacity and Confidence building, marketing, leadership, mentorship, Starting and Management of a small business, , issues that affects women, Gender Equality, Prevention of prostitution, unwanted pregnancies for Youth, prevent Drugs, Family planning ,prevent sexual based violence Peace, Unity and reconciliation, Wars, Genocide etc.; IWE <u>Writing & Reading workshops & competition for Children</u> of different ages on Violence, Peace, Tolerance, wars, children's rights, Protection and importance of environment, etc.; Writings will take form of books for children, short stories for children, cartoons, etc. -In collaboration with schools, later, we will exchange the writings into different schools, so it can make competitively between youth, and be read by other children of different schools. -27.12.: Progress report received with actual start date (27 July), proforma invoices, status of completed activities (purchase of materials & equipment), and those in progress and those to start as per receipt of 2nd instalment (workshop construction). <p>Conclusion: quality of implementation and reporting recommendable; satisfactory & quick responses.</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
647	Senegal 2016/01 CHF 10,520 Construction of basketball and volleyball courts and acquisition of sport equipment for a school \$11,000 received.	Ed Nef Foundation May Zhou Executive Director, The Ed Nef Foundation 1655 North Fort Myer Drive Suite 731 Arlington, VA 22209 (703) 606-7699 may.zhou@nef-foundation.org http://nef-foundation.org https://www.facebook.com/neffoundation/	Archives	Project description This project includes three components identified based on an analysis of the needs of the Mballing primary school: lack of adequate toilets, the lack of trees in the schoolyard to protect the students against the sun and dust, lack of benches, and lack of sport facilities. The project also intends to establish a vegetable garden as a source of fresh vegetables for the students. The Fund is only requested to pay for the sports facilities, namely constructing a basketball and volleyball court and acquiring sports equipment. According to the NGO, "Building up a sports infrastructure will have a positive impact on the students' academic, emotional, physical and social life.". The NGO will team up with educators whose professionalism and leadership are recognized by the beneficiaries. Activities to be implemented: Construction of a volleyball and basketball courts and acquisition of sports equipment from the USA. Main items to be financed by the Fund: the construction of basket ball and volley ball courts plus the purchase of sports equipment. Direct beneficiaries (numbers of women, men and children): 1,500 students and teaching staff. The families of these students (about 3,000 people) will also be somewhat the direct beneficiaries. Project duration: one year NGO known to 1% Fund member Mail of 1 December 2016. Work has begun and NGO currently implementing Phase I of the project, i.e. building a campus garden and new toilets at the Mballing Elementary School. This project is divided into three phases to ensure better organization and implementation. Phase I: Renovating and constructing toilets and urinals and school benches at Mballing Elementary School. This first phase is still ongoing. The estimated completion date is end of May 2017.	Project cancelled. Funds reimbursed to 1%.	6

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Phase II: Purchasing the sport equipment for the basketball & volleyball courts at the Mballing Middle School; building campus gardens in the Mballing Elementary and Middle Schools. Phase III: Constructing a basketball court and a volleyball court at the Mballing Middle School.</p> <p>As Phase I was never implemented, the purchase and construction of the basketball and volleyball courts at the Mballing Middle School which were to be funded by 1% could not be undertaken. The funds were reimbursed.</p>		
2016 – Session 2						
648	Benin 2016/P11.01 11.000.000 FCFA; 17.930 CHF 2 paiements Elevage de poules pondeuses	GERAPIA M. Odou Toudonu Marcellin, Directeur 01 BP 1843 Porto-Novo, République du Bénin 229 95 42 72 09 gerapia@yahoo.fr	Archive	Project description: GERAPIA soumet le projet au profit des hommes et femmes producteurs agricoles organisés dans des groupes. Un nombre élevé de ménages vit en permanence dans une situation de risque alimentaire et dans des conditions nutritionnelles fragiles. Le manque de pluies sur de longues périodes ne permet une production agricole soutenue. La production vivrière ne donne plus assez pour permettre de constituer des réserves et un surplus pour la vente. Aussi ne disposent-ils pas d'autres moyens pour exercer des activités complémentaires comme l'élevage. L'ONG identifiera 200 ménages des plus pauvres et les organisera en coopérative mixte par groupe de dix pour faire l'élevage de poules pondeuses. Les membres de ces groupes seront formés et recevront chacun un poulailler de 250 poules pour une production d'au moins 225 œufs par jour. Un comité de gestion de dix membres, un par groupe, sera mis en place. Les résultats visés par ce projet sont : 200 ménages formés en technique d'élevage de poules ; 20 poulaillers construits et équipés ; 5 000 poulettes mises à disposition ; Au moins 4 500 œufs pondus par jour, en partie commercialisés et en partie consommés par les ménages bénéficiaires du projet.	Final Report : 9 June 2017	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Le Fonds 1% finance 94,8% du projet, principalement la construction des poulaillers et l'achat des poulettes.</p> <p>Follow-up: Premier paiement effectué le 5 février 2017 et confirmé le 9 février 2017. Rapport d'avancement reçu le 14 avril 2017 : tableau des dépenses; les poulaillers ont été construits mais il faudra terminer les finitions; l'eau nécessaire sera fournie par les bénéficiaires en attendant le forage du puits (deuxième projet); aucun problème n'a retardé le projet. Les factures sont fournies ainsi que plusieurs photos montrant les différentes étapes de la construction des poulaillers. Le rapport final est prévu pour le 15 juin 2017. Comme d'habitude, excellent suivi du projet par l'ONG.</p> <p>Final Report : 9 June 2017</p>		
649	<p>Benin 2016/03</p> <p>Total amount requested from the 1% Fund FCFA 10.955.500 (18,167.40 CHF)</p> <p>Construction of a storage, processing and meeting structure and acquisition of processing equipment for the benefit of the "Union des femmes productrices et transformatrices d'anacarde et de soja"</p>	<p>Centre de recherche et d'Action pour le Développement des Initiatives a la Base (CRADIB)</p> <p>GNANHO Pascal Kuassi, Secrétaire exécutif Adresse: BP 21 Glazoue , Département des Collines Benin Glazoué</p> <p>Tel : 00 229 95 35 84 54 ou. 00 229 97 45 72 93</p>	Archived	<p>Opérations achevées</p> <ul style="list-style-type: none"> • Acquisition du terrain pour la construction à Tchetti par CRADIB • Acquisition de sable pour fabrication de briques • Fabrication de briques • Fondation du bâtiment • Elévation des murs (Montage bâtiment au complet) <p>Retard et motifs: En dépit d'un retard partiel — - difficultés de retrait des fonds versés (le prochain virement sera réalisé sur un compte de CRADIB domicilié à l'agence BOA de Dassa et non à Cotonou) - et surtout à un traumatisme personnel lié à la perte, en mars 2017, de sa fille de 15 ans —</p> <p>L'avancement du projet est avéré, le rapport intermédiaire est parfait et 2ème transfert sera fait fin mai 2017</p>		4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
		Email : gnanhop@yahoo.fr cradib2001@yahoo.fr Website : http://www.cradibbeni.org		Final Report received 3 August 2017		
650	Ghana 2016/01 €12,000. Installation of community solar dryers for agricultural produce	Hogfe Foundation Germany Dr. Karl Arhin Thekla-Kauffmann Weg 7 70374 Stuttgart Germany E-Mail: info@hogfefoundation.org www.hogfefoundation.org Hogfe Foundation Ghana Dr. Lansah Post Office Box DC 113 Dansoman Estate- Accra Ghana/West Africa E-Mail: info@hogfefoundation.org www.hogfefoundation.org	Markus	Short description The HOGFE Foundation will provide farmers with 3 solar dryers to efficiently process and preserve their produce, extending its shelf life, reducing post-harvest losses, increasing the market value and ensuring year-round supply. Staple food such as maize, cowpea, okra and groundnuts as well as cash crops such as soybeans, bell and cayenne peppers will be dried. The 1 % Fund will finance the 3 dryers that are manufactured in Germany and HOGFE will cover the transport costs to ship them to Ghana. The dryers will be run and managed by a committee in each of the beneficiary communities, with oversight by the director of the HOGFE Foundation in Ghana. The business model will consist of pricing by volume or weight of fresh products, but if the beneficiary cannot afford to pay in cash, a proportion of the final produce will be taken by the committee and converted to cash. The charges will be determined using consultative and participatory approaches to promote a sense of ownership and ensure compliance. An estimated 8,110 households with an average household size of 9 people, engaged in primary agricultural production, will benefit directly from the dryers. Indirect beneficiaries include the stakeholders along the produce value chain (agro-input dealers, aggregators, traders, processors, and consumers). Follow-up: Funds received 6 February	Project relocated due to fear of violence. No news since June.	5

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>13 June 2017: Due to the tribal tensions in the northern region including the previous target area and fear of outbreak of tribal war, the hogfe foundation board of trustees have decided to relocate the solar tunnel dryers project from Northern region to Offinso district capital, Akumadan in the Ashanti region of Ghana with almost the same direct beneficiaries, which is very peaceful.</p> <p>As of Dec. 2017: Project visible on their website with 1% logo. On 8 Jan. 2018 a video was sent and they wrote “they were casting more blocks for the platforms and to finish the fence wall. A gate is ordered and hope to mount it as soon as possible. When they are done then we can start assembling and commissioning the solar tunnel dryers. As said, we will update you monthly or quarterly the progress of the project.”</p>		
651	<p>India 2016/04</p> <p>587,382 Indian Rupee (local) 8,669 (CHF)</p> <p>6th Feb. 2017 Transfer of funds to Hand in Hand Switzerland</p> <p>22nd Feb. 2017 Confirmation of receipt by Ms Sankar</p> <p>Community Rain Water Harvesting</p>	<p>Name of NGO Hand in Hand Switzerland</p> <p>on behalf of Hand in Hand India Dr. Kalpana Sankar 90/A, Nasarethpet Village, Opp Pachayappa's Men's College Little Kancheepuram - 631 503</p> <p>Contact Sahaana Sankar <sahaana.sankar@hihswis.s.org></p>	Archives	<p>Short description: Kaliyanur village faces acute water scarcity during the summer; villagers have difficulty in getting water for drinking and domestic use. Although there is an overhead tank, which supplies water to all the households, the bore well does not yield enough water to supply the population of about 250 households. The project is designed to allow beneficiaries to access drinkable water close to their homes by storing rainwater in existing water bodies in the village. The renovation of the Murugan pond, which has lost its original shape and is filled with Prosopis Julifora, could augment water availability by recharging the aquifer which supplies water to the bore well. Precautionary steps to prevent the pond from silting through proper silt traps and turfing the bunds will ensure longevity of the water source.</p> <p>The pond is owned by the village Panchayat, a locally elected body, which will not charge a fee for the use of water from the pond. In the long term, the project will continue its activities through the Village Drinking Water Association (VDWA) without any additional financial assistance. Minor maintenance and</p>		4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>incidental costs will be covered by contributions from the village community itself.</p> <p>Follow-up. Started 1 May. Confirmation the project will take longer (ie, 3-6 months to complete) if funds were received at the end of the monsoon period (i.e. in January or later). Since funds were received in early February, and we've not had a clear progress report, it may well be that the project will be completed only in August, 6 months after the transfer. In a mail received 1 June, they indicated that they were undertaking to provide progress reports in the weeks to come.</p> <p>Completed activities (10 October 2017): Clearance of shrubs, light and heavy jungle, earth work excavation, pit excavation, inlet construction, turfing of banks, installation of a sign board, protecting the bank with stones, and fencing the pond. No planned activities were cancelled. Monies saved on sectioning the pit slope (525 IR); turfing the bund and side slopes (30172 IR – no watering needed because of rains); building a project display board (1000 IR), and miscellaneous expenses (2375) were put towards the purchase of a constructed silt trap, which cost an additional 41600 IR. This lead to the project being 1472 IR under-budget. Hereafter, the local community also paid from their own funds to fence the pond to avoid water pollution, and protected the banks to avoid soil erosion.</p> <p>Difficulties: project start date delayed because of the monsoon. Direct Beneficiaries: 1251 beneficiaries, the inhabitants of Kaliyanoor village.</p> <p>Project Outcome: The developed pond will be handed over to the local community.</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
652	India 2016/06 CHF 13,550 (61% of total cost) Received 8 February. Establishment of village level low-cost sanitary napkin production Unit for enterprise development	VIEWS S. Bheema Rao Executive Director- VIEWS At/Po: Venkatraipur Via: Gopalpur on-sea, Dist: Ganjam, Odisha, Pin No: 761002 Cell No: 9937381255 www.viewsindia.org.in views.odisha@gmail.com	Maria Rosa	<p>Description: VIEWS aims to enable adolescent girls and young women from self-help groups (SHG) to produce low-cost, high-quality, biodegradable sanitary napkins to be sold locally. The overall project objective is to ensure better health and hygiene among the rural adolescent girls by promoting low-cost sanitary napkins and setting up a production unit as a group venture by young women entrepreneurs for income-generation and employment opportunities.</p> <p>The project's key activities will be: community awareness-raising; capacity-building of adolescent girls on menstrual hygiene; setting up of a napkin-making unit; social marketing; and the establishment of a health resource centre to provide information to young people in collaboration with the local government and community-based organisations.</p> <p>VIEWS will select the beneficiaries with the involvement of the community to ensure ownership and the sustainability of the project. The 1% Fund would finance the purchase of the machines; VIEWS would bring the larger public health perspective; Aakar Innovations would provide technological support while the SHG would be the owner of the unit.</p> <p>Follow-up: VIEWS have started the project operations as per the project action plan. The following activities conducted as of 21 April.</p> <ol style="list-style-type: none"> 1. Conducted base line study study in 5 villages before inception of this project 2. Conducted village level menstrual hygiene awareness camps for adolescent girls 3. Conducted training for young women and adolescent girls on RCH focus on menstrual hygiene and developed one page leaflet on adolescent girls 		5

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>4. Conducted one training on adolescent menstrual hygiene at high school</p> <p>5. Established a low cost sanitary napkin unit for producing napkins at affordable cost in Gopalpur area</p> <p>6. Organised training on preparation and manufacturing of napkin for young women</p> <p>7. Started community based social marketing of low cost napkins to women SHGs, young girls as well as selling the product at retail shop.</p> <p>We are facing various issues and challenges at community level to marketing these products. The community especially the girls from the fishing community are very happy for new project and initiative. They need more awareness and behavioral change activities to promote menstrual hygiene in our operational area. Overall the project is going smoothly.</p> <p>A progress report was received in November 2017. A baseline study was conducted (among 32 groups) on utilization of sanitary napkins among adolescent girls and young women in coastal fishing villages to know the awareness level of menstrual hygiene and use of sanitary napkins. After this study, a mobilization was conducted to identify and promote 10 adolescent girl groups and engage 22 women of Self Help Groups in 12 villages of 3 regions of the Ganjam district to generate awareness among these women towards a better understanding of the project's objectives. During this phase Information Education & Communication materials (IEC) were developed and printed material used to be distributed in local areas.</p> <p>A second phase was then conducted to train these women on menstrual hygiene practices through Video shows on menstrual hygiene.</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Thirdly, a Sanitary napkin production unit was established at Gopalpur on Sea in Ganjam District with the technical support of the Sanitary machine supplier. A technical consultant was hired for this purpose. During this phase, 2 trainings were organized for the SHG women. 27 women learned about the selection of raw materials, use of machinery, production of sanitary napkins, sterilization and packaging. They are engaged in all these phases of the production.</p> <p>Besides de production phase, VIEWS organized a one-day training on business knowledge and social marketing of sanitary napkins at the napkin production center with a technical expert for the SHG women where they chose a brand name for the sanitary napkin as KHUSHI. In that way the SHG women can market their product through existing SHG networks and retail shops and local areas.</p> <p>The setting up of sanitary units inside the village premises has increased the accessibility for the young buyers who are not any more hesitant to ask for pads in shops run by men. The project also created opportunity jobs for five local women to generate income by making sanitary napkins and five others in each village who will be engaged for the social marketing of the product.</p>		
653	<p>India 2016/07</p> <p>Total project cost: INR 315,000 (CHF 4,650) of which INR 297,000 (CHF 4,384).</p> <p>Renovation of the toilets for children with and without</p>	<p>Animators for Rural Multipurpose Development Society (ARMDS)</p> <p>Amaladass Susainathan – Secretary</p> <p>Via Mugaiyur –Post -605 755, Tirukoilur Taluk, Irudayapuram village,</p>	Archives	<p>Description: Repair and complete refurbishing of five (5) toilets, of which two were rebuilt as western-style toilets with facilities for handicapped children), including building of a new septic tank (rather than repairing the old one) and installation of non-existent handwashing facilities.</p> <p>The latter two items were added to the initial request at the initiative of the 1% Fund evaluator to ensure a minimum level of cleanliness and sustainability. Out of the 3 Indian-style squatting toilets, in the end two were built for girls and one was built for</p>	Project fully implemented as planned and fully achieved its intended objectives.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	handicaps at Arpanam special school and school dropouts	Villupuram District, Tamilnadu, South India. +91 9443337218 armdsorg@gmail.com		<p>boys, reversing the original request (also at the suggestion of the Fund evaluator) for 2 toilets for boys and 1 for girls. We sent WHO handwashing guidelines in the beginning & these are now visibly displayed.</p> <p>The main current beneficiaries of the project are 102 children (56 boys and 46 girls), of which 37 (20 boys and 17 girls) are CP/MR children. The toilets will also serve future cohorts of children at the school, as well as the school teachers.</p> <p>Duration: 3 months.</p> <p>Follow-up 94% of the total – was financed by the 1% Fund and the balance (6%) was contributed by the NGO. The NGO contributed another INR 24,000 due to a receipt shortfall resulting from exchange rate fluctuations</p> <p>No problems encountered. Project fully implemented as planned (only very minor differences in budget line expenses), and fully achieved its intended objectives. It is expected to have a major impact for the neediest of this rural community, requiring only a very small contribution from the 1% Fund. Several photos sent showing the work being carried out and the very attractive results.</p>		
654	Kenya 2016/01 1,770,000 Ksh, 17,400 CHF 2 payments Goat giving	Namayiana oloshoibor maasai women group- Kenya. Catherine K Mututua/ Leah S Tipina/ Nouason ene Marona. Management Team 14894-00800 Nairobi Kenya. 0720293314/0721238545. enkerainamayiana@yahoo .com	Nirosha	Project description: Submitting NGO is a cooperative of women from the Maasai Tribe. They live with the money earned from jewellery sales that they make from beads. The lack of sales recently pushed them to think of a new project that could provide them with a new source of revenue and this is when they thought about the goat-giving project. The beneficiaries will be given goats: 3 per family. The families can consume the milk and sell the non-consumed portion at the market to earn money – they can sell this milk every day at the market. They could also reproduce the goats and/or sell them.		5

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>To note that the NGO received funding from the 1% Fund in the past. Last support was given in 2013 for a 2 years programme finishing in June 2015.</p> <p>Follow-up: First payment made on 6 February 2017 and confirmed on 15 February 2017. Amount received is lower because of exchange rate used by the bank and banking charges.</p> <p>Progress report received on 5 April 2017. Activities started on 9 February 2017. The first payment allowed the purchase of 153 goats: 76 families received each 2 goats and 1 family one goat. Once the second payment is made, the NGO will be able to buy 183 goats, so that each of the 112 families will receive each one 3 goats. The women beneficiaries paid from their own money vaccines and the services of a veterinarian. The lives of the first group of beneficiaries already improved a great deal. We received the receipts and a very large number of beautiful photos.</p> <p>Mail sent on 14 May asking the NGO whether we should send the second payment in another currency to avoid a lower payment in Kenya shillings.</p>		
655	<p>Madagascar 2016/P12.01</p> <p>61,014,179 Ariary; 18.960 CHF 1 paiement</p> <p>Construction et aménagement d'un Internat et d'un réfectoire à Ampasipotsy</p>	<p>ASA Léonce WING KONG Village Saint François LOT II Y 43 G Ampasanimalo-Ambony Antananrivo-101 Madagascar (261 20) 22 403 46 leonce.wing.kong@asa.mg</p>	Gwenn Ward	<p>Project description : C'est un programme éducatif dans une région enclavée de Madagascar. Il est cofinancé par le Fonds 1%, la délégation Genève Ville Solidaire et une ONG française, ASAM DP. L'ONG ASA met à la disposition des bénéficiaires directs plusieurs structures sociales gérées par l'ASA, ainsi qu'un habitat, un terrain agricole, des équipements agricoles et un petit capital. Ces derniers deviennent, au bout d'une à trois années, la propriété des bénéficiaires.</p>		5

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Le programme comprend deux projets : Construction et aménagement d'un Internat ; et Construction et aménagement de quatre logements d'enseignants à Ambatolahihazo.</p> <p>Compte tenu de l'arrivée de nouvelles familles dans la région du projet, le nombre d'enfants qui doit être scolarisé a beaucoup augmenté Ceci nécessite la construction d'un internat et d'un nouveau réfectoire. Il s'agit de permettre d'accueillir des garçons scolarisés au centre d'Ampasipotsy en internat, la distance avec les villages implantés près des terres ne permettant pas le retour le soir. Ce projet permettra d'accueillir 117 garçons dans un internat principal agrandi à 140 m2 (en lieu et place de celui de 60 m2) par transformation de l'ancien réfectoire.</p> <p>Ce projet impose la création d'un nouveau réfectoire de 200 places commun aux garçons et aux filles. Le deuxième projet du programme aura pour objectif la construction de logements pour quatre enseignants qui, autrement, ne pourraient pas s'installer près de l'école.</p> <p>Follow-up: paiement effectué le 5 février 2017 et confirmé le 16 février 2017.</p> <p>Le rapport d'avancement a été envoyé le 20 avril 2017. Il est très complet, fournissant tous les détails sur le projet : factures, photos et explications sur l'avancement du projet. Les photos montrent que les bâtiments (internat et réfectoire) sont bien avancés (murs terminés). Excellent suivi de l'ONG. Le rapport final devrait nous parvenir en juillet 2017.</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
656	<p>Nigeria 2016/01</p> <p>CHF 6,450 (51% of total cost)</p> <p>Construction of a Beekeeping Extension Resource Centre</p>	<p>Beekeeping Extension Society</p> <p>IDRIS MUHAMMAD BARAU Project Director Beekeeping Extension Society, P.O. Box 577 ShikaPost Office Shika-Zaria Kaduna State Nigeria Mobile: +234 8034501061 (Project Director) 08034539298 (Youth Development Officer)</p>	Paul	<p>Description: The purpose of the project is to construct a building to establish a beekeeping resource/information centre. The government withdrew a structure it previously provided and new donors do not fund the construction of buildings. The centre will be well equipped with prototypes of modern beekeeping equipment and literature. It will provide free beekeeping training and serve as farmer's volunteer extension workers' office. It will also serve as a national beekeeping focal office (the only one of its kind in Nigeria).</p> <p>Over 4,000 people will benefit by having free access to beekeeping information (equipment, training, literature, etc., and honey production demonstration farm). The beneficiaries will include women/youths/ children in local communities, students of the faculty of agriculture and college of agriculture, the institute of agricultural research, Kaduna state agricultural development project and a host of others. There will be an increase in the production of honey (and by-products) and therefore of income. Most of the equipment will be provided by a UK NGO – Bees Abroad. NGO financed by the 1% Fund Rome in 2014.</p> <p>Follow-up: We have completed the building (2/4/2017, photos attached). After the construction and equipping, it is expected that women, children, youths and males from communities within the center will use it to access information on modern beekeeping technology (from production to marketing) and to gain beekeeping skills through capacity building and ultimately increase their revenues from adopting modern practices</p> <p>Results already achieved: With the establishment of the center, over 4,000 will benefit by having free access to beekeeping information (equipment, training, literature, etc and honey production demonstration farm). The beneficiaries will include women/youths/ children in project local communities , students of Universities , collages , secondary and primary schools. Already, we are recording 1,600 visits. Including visits from Federal</p>		5

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>University Gusau in Zamfara state, Kaduna State Polytechnics. Universities and many others.</p> <p>Number of visits by categories: Men 380, Women 620 and Children 87, Youths from universities, secondary schools 513</p> <p>Mail of 19 December 2017: The project has been completed (report to follow) and the resource center is now well equipped with necessary extension tools (projector, traditional and modern hives). We have also received a resource box from Bees for Development United Kingdom.</p> <p>The sign board on the major road linking us to Sokoto, Zamfara, Katsina, Kebbi and Niger Republic has drawn attention of motorists traveling the road and numbers of those coming to the center from those states have increased. Some have started bee farms. We have received people from Niger Republic and have set them on. They now harvest and market honey.</p> <p>We now have six (6) registered beekeeping women groups that have regular meetings in the center. Most importantly, a women NGO (Zamfarawa Village Women Society) has been established and have received a grant of \$25,000 from the Australian Embassy for Honey production. The center now collaborates with four Institutions</p>		
657	<p>Uganda 2016/03</p> <p>BARWODA Bakery Project</p> <p>Requested 17,250,000 UGX (CHF 5 100)</p> <p>Received 17,139,620 UGX on 23/1/2017</p>	<p>Mrs Jonesi Muhindo P.O. Box 132, Kasese- Uganda +256-782368040 Barwoda2005@gmail.com</p>	Michael	<p>Description</p> <p>The BARODA (Bayira Rural Women's Development Association) Community Bakery will be built to create jobs for over 100 women and young people. There is a high demand in this impoverished community for baked goods, but these goods must currently be imported from other areas. 45 BARODA members have already received training, and the required land has already been acquired. The 1% Fund would be financing the equipment of the bakery premises and the purchase of a motorcycle to transport the bread for sale.</p> <p>NGO already financed by 1% Fund New York and Rome.</p>	Some delays with contractors, some needed items were unbudgeted, but these issues are being addressed and the update presents a positive picture of progress.	5

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>Mid-term update</p> <p>Four-page update received 15/5/2017 with photos. Oven, bread slicer and other equipment has been purchased, and power has been connected, so the bakery is operational. Baked goods have started being produced and members are starting to earn money.</p> <p>Final: The Bayira Rural Women's Development Association (BARWODA) finalized the project in May 2017. The One Percent Fund support was used to purchase a B20 wheat flour mixer, purchase of bread slicer, construct an oven, obtain bread tins, install power, and buy a small dough divider and furniture. BARWODA's report provided a detailed account of all these actions. BARWODA considers the project to have been successful. Beneficiaries are working at the bakery and are earning money from the project so far. Using awheat flour mixer, the bakery is producing quality mandazi and is competing favorably with other bakeries in the area.</p> <p>All project activities have been carried out by the beneficiaries themselves. The NGO involved them in design, implementation and monitoring. It also created internal control systems among themselves. One member monitors the other and inspects one another on this project. Challenges to the project included some delayed work by contractors and some under-budgeting for key items.</p> <p>BAROWODA will need to obtain some additional equipment for the long-term maintenance of the project.</p>		
658	Uganda 2016/04 30,000 UGX; 8,500 CHF	Sunrise Uganda Child Initiative. Mr. Moses Soyekwo Taifa /Executive Director	Archive	<p>Project description: The objective of this project is to enable 26 poor rural families to engage in income generating activities that will allow them to improve their living conditions and, especially, to be able to send their children to school (to cover</p>		4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	1 payment Income generating project for poor rural families	Chemonges cell, Chemonges Ward, Kapchorwa municipal council P.O. Box 156, Kapchorwa, Eastern Uganda. +256 702 044 105/ +256 782 916 941 Chelangatbeatrice2004@y ahoo.com		<p>the schooling cost of their children, who will not also be forced to work along their parents).</p> <p>The income generating activities cover micro businesses in the following areas: running retail shops (6 families), producing piglets for sale (5 families), production and sale of eggs (2 families), raising goats for sale (10 families) and producing bananas for sale (5 families). The NGO purchases the inputs for the above businesses at low wholesale prices and distribute them as grants to the project beneficiaries. The latter are trained in basic bookkeeping and micro business management. The NGO follow-up these micro businesses to ensure their sustainability. The project is recommended by a Fund member who already visited the NGO and will visit again the latter during the project implementation.</p> <p>Follow-up: First payment made on 14 February 2017 and confirmed on 1 March 2017.</p> <p>Progress report received 3 May 2017. It includes all the receipts for purchased items; photos of beneficiaries working in their new businesses; and stories on how the project has improved the lives of the beneficiaries. Sunrise Child Initiative Uganda Community Income Generation Project had proposed to target 28 households, but this was revised to 25 household beneficiaries due to funding lost to bank charges. 3 households will benefit from Matooke selling enterprise, 2 from matooke planting enterprises, 6 small shop business enterprises, 2 poultry keeping, 2 piggery enterprises and 10 goat raising enterprises. Of the 25 beneficiaries 22 females and 3 are males.</p> <p>The following enterprises have been successfully implemented: matooke selling enterprise, matooke planting enterprise, poultry keeping enterprise and small shops enterprise. The enterprise of piggery and goat raring are on the pipeline due to</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>failure to access pigs within the ecological zone and the high cost of goats in the market. These remaining enterprises shall be implemented by mid-May when SCIU staff will move with the beneficiaries to the locations where we can access and procure the animals using a community procurement method to ensure value for money and ownership by the beneficiaries of the project.</p> <p>Despite the above progress realized between March and April 2017, the project experienced some challenges that include: high bank charges that reduced the fund from UGX 30,000,000 to UGX 27,531,929; high inflation due to prolonged drought that increased the cost of food and non-food items; difficulty in finding goats and pigs within the cold ecological zone of Kapchorwa. However, through our meetings of staff, board and beneficiaries, it was resolved to further research better banking arrangements and to seek to source goats and pigs from other areas in order to minimize costs.</p> <p>Final Report: 15 November 2017</p>		
2017 – Session 1						
659	Benin 2017/01 CHF 8,965 Drilling of motorized well and construction of a water tower	Action Sociale pour l'Eradication de la Pauvreté (ASEP ONG)	Florence	<p>Description: This project is born out of the real need of those living in a precarious situation linked to the lack of potable water, and should result in a reduction in waterborne illnesses linked to the consumption of contaminated water. Upon completion of this project, the 1,200 village inhabitants will benefit from access to potable water thanks to:</p> <ul style="list-style-type: none"> - One operational motorized well (electric pump with gas-powered electric generator) - One equipped water tower - Training and management sessions for maintenance of the well and water tower. <p>The 1% Fund is co-financing this project with EuCanAid (agreement already received), and contributions from the NGO and</p>		4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>the project beneficiaries. The Fund's contribution will be applied to the installation of nozzles, transport of materials and a part of the financing. The involvement of the beneficiaries, the project's training component, as well as ASEP's experience in implementing similar projects signify good guarantees for the project's execution and longevity.</p> <p>The Fund has already financed three similar ASEP projects with excellent results and detailed monitoring.</p> <p>Follow-up: Final Report 10 December 2017</p>		
660	<p>Benin 2017/P11.02</p> <p>CHF 16,600</p> <p>Construction of a well equipped with a motorized pump and a water tower</p>	ONG GERAPIA	Archive	<p>Description: The NGO GERAPIA has submitted a project to benefit men and women farmers organized into groups and struggling with constant food shortages and poor nutrition. Lack of rain over long periods makes it impossible for the farmers to engage in sustained agricultural production. They cannot grow enough food crops to build reserves or produce a surplus for sale on local markets. Moreover, they have no means of exercising another activity, such as animal husbandry, processing of agricultural products or micro businesses.</p> <p>The NGO will identify the 200 poorest households and organize them into mixed cooperatives by groups of ten according to income-generating activity. The group members will be trained and will each receive the inputs they need in the form of working capital.</p> <p>The planned activities (raising poultry and processing agricultural products) require sufficient quantities of water. The beneficiary communities are also short of drinking water for their daily needs (polluted water available far from their homes). The aim of the project is to sink a well (equipped with a motorized pump and a water tower) able to provide enough clean water for the beneficiaries' own use and for their poultry and agricultural transformation activities.</p>	Approved by the MC in accordance with a decision taken by the June GA in 2017.	4

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				The 1% Fund would finance the cost of the company sinking and equipping the well. Final Report: 17 November 2017		
661	Benin 2017/P11.03 CHF 14,240 Construction of a workshop to transform palm nuts using appropriate and hygienic technology	GERAPIA	Chris	Description: Groups of farmers working in the Hounmé region and set up as cooperatives for several years now grow palm nuts on extensive palm tree plantations for sale on nearby markets. They do not have the financial resources to buy appropriate equipment for transforming the nuts and moving on to the production of palm oil, which would significantly increase their incomes. Traditional transformation methods are labour-intensive and arduous (use of lots of firewood, physical strength, time, etc.) and only extract small quantities despite the many stages involved. With the support of the 1% Fund, the project proposes to replace those traditional methods, which require a huge physical effort for little output with improved and hygienic extraction techniques. This should reduce the amount of firewood needed and save water, eliminate the relatively unhygienic method of crushing the nuts with the feet, and ease the workload on women. The 1% Fund would finance the following: an improved steam cooker; an improved clarifier; a motorized press; and the construction of a workshop and a store. All the oil produced could easily be sold on the local market.	Approved by the MC in accordance with a decision of the GA in June 2017.	
662	DRC 2017/01 CHF 19,838 Finishing stages of a literacy centre for disadvantaged women 2nd payment of \$9,967.50	Solidarité avec les Victimes et pour la Paix – SOVIP	Guy	Description: SOVIP, with the support of the Service de Coopération au Développement - SeCoDev (Geneva) implemented this interdisciplinary project for the empowerment of women in South Kivu to help disadvantaged women not only learn to read, write and do arithmetic, but also familiarize themselves with the technical aspects of managing income-generating activities and gain access to said activities. Nevertheless, the fundamental challenge of this project remained that of permanent availability of learning centres for illiterate women in rural areas. This situation led to SOVIP making the		5

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	Sent 22 December 2017			request from the 1% Fund to co-finance this project on the suggestion and recommendation of SeCoDev-Geneva, supported initially by the latter, to ensure that the work is completed and the literacy centre, "Fizi Women's House", built and equipped. SeCoDev has already given its agreement for the financing of the training component and accompanying revenue-generating activities. Follow-up: Progress report received October 2017. Second instalment approved		
663	Kenya 2017/01 CHF 6,672 Auto-renewable fund fed by a pig breeding exploited by grandmothers	Fountain Youth Initiative (FYI)	Michael	Description: This two-year project will assist vulnerable youth in a very poor region. Due to the high rate of HIV/AIDS, many children have been orphaned and are being raised by their grandmothers. The grandmothers own small ancestral pieces of land where they practice subsistence farming. They mostly rely on hand-outs from religious institutions and well-wishers. The Grandmothers Pigs Revolving Fund project seeks to purchase 60 three-month old sows and four boars. In the first cycle of the revolving fund, the 60 grandmothers will be divided into 2 groups of 30 grandmothers each. Each group will elect two representatives. Each representative will receive two sows and a boar and will be responsible for mating the sows in his/her group. The pigs are expected to produce new litters of piglets. Thus, within a revolving fund cycle, each member of the group will get two sows and the surplus will be either sold or distributed to new groups of beneficiaries. The NGO will train and educate grandmothers on pig husbandry and basic entrepreneurship. In the first year, each of the grandmothers will be provided with a sow. The sows will be impregnated to produce litters of piglets that they will sell to earn income. Each year 60 new households will benefit by being provided with two piglets. The NGO expects household income to increase by around 65%. Local authorities have pledged to assist the project by attaching agricultural extension		5

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>officer for two years. They will provide a training venue without charge. Each year over 20 orphans will be enrolled in school to decrease the illiteracy rate in the village.</p> <p>Follow-up 17 December 2017: The Grandmothers Pig Revolving Fund Project had a delayed start due to the 8 August 2017 General election in Kenya. It began on 14 August with a project orientation for the project team and four volunteers who will be involved in project implementation. After the orientation training, the project team held a meeting with local authorities to share information about the project, develop a work plan and assign agricultural officers to support the project. The project team and the agricultural extension officer identified farmers who will supply the project with the 60 female piglets and 4 sows. Based on the project criteria, the project team selected 30 beneficiaries for the first phase of the project.</p> <p>During September, the project organized a three-day training for the 30 local beneficiaries covering project goal & objectives, pig husbandry, HIV & AIDS and the handing over process. After the training, the grandmothers were divided into two groups of 15 members; each group elected two leaders to form the Project Development Committee. The Committee attended a two-day training on leadership, basic veterinary issues, the handing over process and report writing. Local young people were engaged to assist with the construction of the pigsties for the 30 beneficiaries. The piglets were then obtained from farmers, vaccinated and handed over to 30 beneficiaries.</p> <p>The project team and Project Development Committee will organize monthly meetings for the beneficiaries and engage the Agricultural Extension Officer to vaccinate the pigs free-of-charge for a period of 24 months, as per the agreement with the local authority.</p>		

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				The project team will collect and compile project data on a monthly basis and submit reports to the One Percent Fund after every two months.		
664	Madagascar 2016/P12.02 CHF 35,900 Construction and fitting of four teacher housing units in Ambatolahihazo	ASA (Ankohonana Sahirana Arenina)	Gwenn	Background: This project is part of a programme co-financed by the DGVS (City of Geneva) that comprises two projects in the education sector. This NGO also receives substantial support from an NGO association in France (ASAM). The local NGO has launched a large-scale development programme in a region situated over 200 km from Antananarivo, on a property of about 17,000 ha it received from the Malagasy government (official property handover papers provided by the NGO). The NGO selects families living in extremely precarious conditions in the shantytowns on the outskirts of Antananarivo and prepares them for permanent resettlement in the region. In addition to housing and a parcel of land, the NGO provides all socio-cultural infrastructure, such as health centres, schools and administrative centres. The first project concerned the construction and refurbishing of a dormitory and a refectory. The second project (described here) is for the construction of four housing units for the teachers. Description: The aim of the project is to allow four teachers to live near the school. Without housing, it would not have been possible to attract teachers to this remote region. The dwellings will be modest but adequate. The 1% Fund will finance part of the cost of the construction company, which already built the refectory and the dormitory. The other part will be co-financed by the ASAM. The direct beneficiaries will be 450 students and four teachers. Duration: 7 months	Approved by the MC in accordance a decision taken by the GA in June 2017	5
665	Pakistan 2017/01 CHF 4,221	Association of Women Awareness and Rural Empowerment (AWARE)	Ursula	Description: The objective is to provide micro businesses for 25 poor farmer and/or brick maker women and their families by purchasing goats for reproduction. Each beneficiary receives one		5

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
	Purchase of goats for the benefit of poor women of a rural area			<p>male and two female goats and is responsible to return 3 goat kids at the end of the project (one year) to AWARE. At a second stage, the new goat kids will be passed on to additional 25 women etc. - The remaining goats will be used to produce milk, ghee and mutton and can be sold at the market for good profit.</p> <p>The project will raise the income from a poverty level to (Rs 5'000/month) to around Rs 14'000.-/month). The beneficiary women be able to pay for the education of their children.</p> <p>Environmental awareness and increased self-confidence included!</p> <p>The main cost items paid by the 1% Fund are: Goats, fodder and medicine (88.7%), training (3.3%), salaries for trainers (1.1%), NGO administrative costs (6.9%).</p> <p>Total costs of the project: CHF 4'801 of which 88.7% paid by 1% Fund (CHF 4'221.-) and 12.7% (CHF 579.60) by the beneficiaries.</p> <p>Follow-up:</p>		
666	<p>Uganda 2017/01</p> <p>CHF 9,528</p> <p>Establishment of KinderCare School for orphans and vulnerable children</p> <p>UGX 31,993,344 received on 10 July 2017</p>	<p>Women Protection Society (WPS)</p> <p>Mrs Mebbo Okweny Executive Director WOMEN PROTECTION SOCIETY P O BOX1219 MBALE UGANDA</p> <p>nmsociety@yahoo.com</p>	Svenja	<p>Description: The aim of the project is to provide orphans and other vulnerable children the opportunity to learn basic skills in a structured classroom environment to encourage educational development and academic achievement. Other objectives are personality development, self-reliance and personal growth.</p> <p>To this end, WPS is seeking to establish a KinderCare school with three classrooms to provide orphans and vulnerable infant children in Namatala (300 per year) with quality education.</p> <p>Namatala is a disadvantaged suburb of the municipality of Mbale and includes a community of displaced people from Northern and East Uganda. While there have been government efforts and aid agency development programmes to foster education, there are still children who enter first grade without skills as basic as counting or writing or an understanding of English. Most of those children</p>		5

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>drop out of school before they finish primary school or fail to pass the qualifying exams to enter secondary or polytechnic school.</p> <p>The main cost items that would be paid for by the Fund are building materials (70%) and furniture for the school (12%). Additionally, the school will provide employment opportunities. The Fund has already financed this NGO with excellent results.</p>		
667	Uganda 2017/03 CHF 11,681 Supply of dairy cows to poor women of a rural area	Pamo Volunteers	Michael	<p>Description: In this extremely poor region, the project seeks to promote sustainable agricultural livelihoods by providing 27 dairy cows, as pregnant heifers, to 27 poor women. The resulting calves will be “passed on” gratis to other women. The milk will be sold and used by the families themselves. The women will receive three days of training in how to keep their cow. The cows will live on their new owners’ existing property, which will be planted with fodder. Project benefits include sustainable incomes, improved childhood health, higher school enrolment, manure-enhanced soil, skills in how to train others, and spin-off projects in other communities. Risks include disease, theft, water shortages, and conflict with neighbours. The cost is Uganda shillings 1,200,000 per pregnant heifer X 27 = Uganda shillings 32,400,000. A news articles suggests that (non-pregnant) Ankole cows cost CHF 100 in Uganda and “exotic” cows CHF 625. Other costs include veterinary medicines, training, the acquisition of a laptop for field work, etc. The Fund has already financed this NGO with excellent results.</p> <p>Follow-up: In early 2017, the One Percent Fund started supporting the “Dairy cows for poor rural women” project in eastern Uganda. The aim of the project is to promote sustainable agricultural livelihoods through dairy farming.</p> <p>The local NGO Pamo Volunteers has provided each of 27 women in Kumi District with a pregnant heifer. These cross-bred cattle were recommended by the project’s veterinarian as suitable for the region. They can resist common cattle diseases, and they produce a large amount of milk.</p>		5

No.	Project identification Payment(s) (local & CHF) Short project title	Name of NGO Contact person Contact details	Follow-up evaluator or Archives	Short project description (as proposed). Follow-up: Contacts with NGO, summary of reports received, quality of implementation and reporting, problems encountered, adjustments introduced	Remarks: Major problems, if any. Achievement of immediate & development objectives	Rating
				<p>While the 27 women will keep their cows, the resulting calves will be given gratis to other women. One cow has already delivered a calf. The cows produce enough milk for the families' own needs while leaving enough for them to sell for income. The women received three days of training in how to keep cows. The cows live on their new owners' existing property, which are being planted with fodder.</p> <p>Benefits from the project will include sustainable incomes, improved childhood health, higher school enrolment, manure-enhanced soil, skills in how to train others, and spin-off projects in other communities. Government officials and local clergy participated in the project launch, indicating the strong level of community support that the project and the participating women are receiving.</p> <p>"For a long time, women have not been taken seriously as valuable development partners," said Martha Kulume, one of the project beneficiaries. "But thanks to the One Percent Fund and Pamo Volunteers, my cow will enable me get milk for the family and neighbours which will result into better nutrition and income generation. I will be able to send my children to school. My husband will begin to respect me as a family developer as he recognizes my input to the family welfare."</p>		